

STS-118/13A.1

FD 04 Execute Package



MSG	Page(s)	Title
027	1 - 2	FD04 Summary Timeline (pdf)
028A	3 - 14	FD04 Flight Plan Revision (pdf)
029	15 - 16	FD04 Mission Summary (pdf)
030	17 - 19	FD04 Transfer Message (pdf)
031A	---	FD03 MMT Summary (pdf - Electronic Only)
032	20	O2 TANK 2 Manual Heater Operation (pdf)
033	21 - 28	New EMU Water Recharge Procedure (pdf)
026	29	Execute Package Sneakernet from ISS SSCs (pdf)

Approved by FAO: Jaime Marshik

Last Updated: Aug 11 2007 9:07AM GMT

JEDI (Joint **E**xecute package **D**evelopment and **I**ntegration), v2.04.0003

08/11/07 05:19:10

REPLANNED

 $\beta = 43.38$

MET Day 002

⊕ EXERCISE

08/11/07 05:19:10

REPLANNED

GMT 08/11/07 (223)
β = 40.95

MET Day 003

STS - 1 1 8	FD04 CDR/SUIT IV KELLY	EXERCISE	POST EVA W/H2O METOX		PS RL EE EA/G EP	PMC A/G	PRE SLEEP	ISS EXTERNAL SURVEY SLEEP											
	PLT HOBAUGH		CWC XFER (2)	IO LN CR L ML T U M AN	PRE SLEEP	OA PC CT U	PRE SLEEP	SLEEP											
	MS1/IV CALDWELL	IV SPPT			PRE SLEEP			SLEEP											
	MS2/EV1 MASTRACCHIO	CC IP L/N LGR UP P SR	CR P LR S	POST EVA W/H2O METOX		PRE SLEEP			SLEEP										
	MS3/EV2 WILLIAMS	CC IP L/N LGR UP P SR	CR P LR S	POST EVA W/H2O METOX		PRE SLEEP			SLEEP										
	MS4 MORGAN	MR G T U S *	CR P MC D L	EXERCISE	PRE SLEEP	XT FA EG R UP	XB FR E I E R F	PRE SLEEP - SHAB	CD W *	SLEEP									
	MS5 DREW	P/TV 07 EVA OPS	PMDIS MS5 DATA	EXERCISE	XT FA EG R UP	PRE SLEEP			SLEEP										
EXP 1 5	ISS CDR YURCHIKHIN	*	EXERCISE CEVIS		EX D L	PRE SLEEP	DPC	PRE SLEEP	SLEEP (8.5)										
	FE-1 KOTOV	EXERCISE TVIS		TV IS *	SO D F *	PS RL EE P	BSA INIT	DPC	PRE SLEEP	SLEEP (8.5)									
	FE-2 ANDERSON	P R P R S	CR P LR S	POST EVA W/H2O METOX		EV AD DL	DPC	PRE SLEEP	SLEEP (8.5)										
STS	DAY/NIGHT ORBIT																		
	TDRS	W -171																	
		E -46																	
	Z -275																		
	ORB ATT																		
	SSRMS	WS1 PDGF1 MT XLATE TO WS4 BIAS -XLV -ZVV WS4 PDGF1																	
	NOTES	*PREP WORK *WARNING BOOK DEPLOY *ACT																	
		*FILTER CK																	

MSG 028A - FD04 FLIGHT PLAN REVISION

MSG INDEX

MSG NO. TITLE

026 Execute Package Sneakernet from ISS SSCs
027 FD04 Summary Timeline
028 FD04 Flight Plan Revision
029 FD04 Mission Summary
030 FD04 Transfer Message
031 FD03 MMT Summary (Electronic Only)
032 O2 TANK 2 Manual Heater Operation
033 New EMU Water Recharge Procedure

1. Today's cryo config will start off with O2 tanks 1 and 4, and H2 tanks 2 and 4 in service with dual heaters. Following the start of EVA1, we will make a call to perform manual heater ops with O2 tank 2 per EPS SSR-201.

R1 CRYO O2 MANF VLV TK1 - OP (tb-OP)
 H2 MANF VLV TK2 - OP (tb-OP)

2. The table below summarizes the Shuttle and ISS exercise constraints for today. These constraints are also noted in your timelines for your reference.


Activity	Exercise Constraints	
	Shuttle	ISS
S5 INSTALL	No exercise from S5 MANEUVER TO LOCK LAUNCH REMOVAL until 4 SOFT DOCKS ENGAGED	No exercise from S5 MANEUVER TO LOCK LAUNCH REMOVAL until 4 SOFT DOCKS ENGAGED
EVA 1	No exercise during EVA	No unisolated exercise during EVA
PVR RETRACT	No exercise while PVR is being retracted (EVA or motor driven)	No exercise while PVR is being retracted (EVA or motor driven)

3. As discussed prior to flight, the Minicam can exceed the touch temperature limit during operation. Recently received data indicates that after being shut down, allowing the camera to cool for 30 minutes prior to being handled will ensure that it is below the maximum touch temperature limit.


MSG 028A - FD04 FLIGHT PLAN REVISION

- 1
- 2 4. In order to deconflict SSRMS motion and P6 forward radiator retraction, the maneuver to
- 3 the MT translation position has been moved up slightly in the timeline. It can be
- 4 executed as soon as the EV crew have completed the PVRGF relocation and given you
- 5 a go to do so. If the SSRMS is in motion when the EV crew and ground are ready
- 6 to retract the PVR, we will ask you to pause until the PVR retract is complete.
- 7
- 8 We have one correction to robotics procedure 2.100 S5 Soft Dock Acquisition, at the end
- 9 of the procedure:
- 10 WAS
- 11 Go to {1.120 SSRMS S5 INSTALL}, steps 8 and 9 (SODF: RBT FS: S5).
- 12 IS
- 13 Go to {1.120 SSRMS S5 INSTALL}, steps 7-9 (SODF: RBT FS: S5).
- 14
- 15 5. There are no SPACEHAB viewport violations for FD04.
- 16
- 17 6. In the event of a Loss of ISS Attitude control during the S-5 Install or MT-Translate
- 18 activities today, the robotics activities should be completed prior to regaining attitude
- 19 control. If a Loss of ISS Attitude Control were to occur, attitude control would be
- 20 regained using Russian Thrusters rather than handing over control to the Orbiter due to
- 21 the proximity to crew sleep.
- 22
- 23 7. We have uplinked two QuickTime videos of the debris impact on the Orbiter wing to the
- 24 ISS SSCs. The files are located in U:\Temp\STS-118_Tile_Spray_Videos.
- 25
- 26 8. REPLACE PAGES 2-10, 2-12, AND 3-32 THROUGH 3-41.
- 27
- 28
- 29
- 30
- 31
- 32
- 33
- 34
- 35
- 36
- 37
- 38
- 39
- 40
- 41
- 42
- 43
- 44
- 45
- 46
- 47
- 48
- 49
- 50
- 51


STS-118 FD04




STS-118 FD04




STS-118 FD04



STS-118 FD04




STS-118 FD04




GMT	T D R S E Z	MET	STS	MS2	MS3	MS4	MS5	Notes
Date 08/11 (223)	W E Z	Day 002	ATT	MASTRACCHIO	WILLIAMS	MORGAN	DREW	
19:00								
20:00								
21:00								
22:00								
23:00								
00:00								

STS-118 FD04




GMT	T D R S E Z	MET	STS	MS2 MASTRACCHIO	MS3 WILLIAMS	MS4 MORGAN	MS5 DREW	Notes
Date 08/11 (223)	W E Z	Day 003	00:00	CLEANUP	CLEANUP		P/TV07 EVA (P/TV, SCENES) OPS	
				CREWLOCK INGRESS	CREWLOCK INGRESS	L17 Check MCIU filter screen RMS PWRDN (PDRS, RMS PWRDN) Step 1		
23:00				EVA SYS: CREWLOCK PRE REPRESS(CC) EVA SYS: CREWLOCK REPRESS(CC)	EVA SYS: CREWLOCK PRE REPRESS(CC) EVA SYS: CREWLOCK REPRESS(CC)			
				EVA SYS: 1.240 POST EVA Perform METOX REGEN of OVERNIGHT CAMPOUT Canisters	EVA SYS: 1.240 POST EVA Perform METOX REGEN of OVERNIGHT CAMPOUT Canisters			
			01:00	OMIT Steps 37, 38 & 67 In Steps 39 & 52, use MSG 033	OMIT Steps 37, 38 & 67 In Steps 39 & 52, use MSG 033	EXERCISE		
			00:00			PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	EXERCISE	
			02:00			DAILY STS/ISS CREW TRANSFER TAGUP	DAILY STS/ISS CREW TRANSFER TAGUP	
			01:00	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	DAILY TRANSFER BRIEFING	PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)	
						PRE-SLEEP ACTIVITY (ORB OPS, CREW SYS)		
						SH PRE-SLEEP CONFIG (SH OPS, ON-ORBIT)		
			03:00					
02:00								
			04:00					

STS-118 FD04



STS-118 FD04



MSG 029 (15-0903) - FD04 MISSION SUMMARY

Page 1 of 2

Good Morning Endeavour!

What a great day you had yesterday, first with the docking and then the S5 transfer! From down here the entire day looked "picture perfect"! Don't forget to enjoy your time docked to station!

As we mentioned to you yesterday, we are planning to perform Focused Inspection on FD5.

You will be happy to know that SSPTS is performing beautifully. Power transfer is right on predicts, putting us right on track for a 14+2 day mission. As we discussed pre-launch, we will be waiting a bit longer for engineering evaluations to be completed before officially stepping up to the extra days.

We are ready to support your EVA today!

YOUR CURRENT ORBIT IS: 186 X 182 NM

NOTAMS:

NOR – NORTHRUP: ALL RWYS ARE RED – WET.
EDW – EDWARDS: RWY 15/33 ELS ONLY. RWY 18L NOT USABLE.
WAK – WAKE ISLAND: CLOSED DUE TO RECONSTRUCTION.
YYR – GOOSE BAY: RWY 08/26 CLOSED. 16/34 AVAILABLE.
ZZA – ZARAGOZA: INSTALLING MOBILE NATO BARRIER.
IKF – KEFLAVIK: NO AGREEMENT FOR USE.
AWG – RIO GALLEGOS: NO AGREEMENT FOR USE.

NEXT 2 PLS OPPORTUNITIES:

EDW22 ORB 48 – 3/00:06 (SKC 230/15P25)
EDW22 ORB 64 – 4/00:29 (SKC 230/14P24)

OMS TANK FAIL CAPABILITY:

L OMS FAIL: YES (SHALLOW TARGETS)
R OMS FAIL: YES (SHALLOW TARGETS)

LEAKING OMS PRPLT BURN:

L OMS LEAK: BURN OUT-OF-PLANE AN+76 <= TIG <= AN+26
OTHERWISE BURN RETROGRADE
R OMS LEAK: BURN OUT-OF-PLANE AN+77 <= TIG <= AN+26
OTHERWISE BURN RETROGRADE

OMS QUANTITIES(%)

L OMS OX = 45.9 R OMS OX = 44.9
FU = 46.0 FU = 44.9

SUBTRACT I'CNCT COUNTER FOR CURRENT OMS QUANTITIES

MSG 029 (15-0903) - FD04 MISSION SUMMARY

Page 2 of 2

DELTA V AVAILABLE:

OMS	435 FPS
ARCS (TOTAL ABOVE QTY1)	37 FPS
TOTAL IN THE AFT	472 FPS

ARCS (TOTAL ABOVE QTY2)	66 FPS
FRCS (ABOVE QTY 1)	34 FPS

AFT QTY 1	84 %
AFT QTY 2	46 %

<u>SYSTEM</u>	<u>FAILURE</u>	<u>IMPACT</u>	<u>WORK AROUND</u>
APU 3	Seal cavity drain system pressure decay	None. Drain system is leaking N2 only; no appreciable amount of fuel is present. A subsequent fuel leak into the drain system has a potential path into the aft compartment.	To reduce potential for developing fuel leakage, APU 3 will be used only for entry (EI-13 start). Drain system pressure can be monitored on <u>SM SYS SUMM 2</u> , APU 3 PMP LK P.

MSG 030 (15-0904) - FD04 TRANSFER MESSAGE

Page 1 of 14

Good morning Barb, Al & Dave,

Great work yesterday – thanks very much! We've updated the Transfer List Excel file to show completed items and updated final locations. We are not asking you to update your books for any updated locations you called down to us, but you will see those updated in the Transfer List Excel file. Today's changes include the addition of another Scopemeter Temperature Probe Kit (item 431.12) to be packed by Clay per message 15-0900A.

For STS, the Transfer List Excel file, FD04_TransferList_STS118.xls, is located on the KFX machine in **C:\OCA-up\transfer**.


For ISS, the Transfer List Excel file, FD04_TransferList_STS118.xls, is located in **K:\OCA-up\transfer**.

Questions:

Q: Please confirm that item 144.1 (silver bio syringes move from SH to mddk) is complete. We didn't discuss this item yesterday, but expect that Al did this on FD1.

Answers:

A: Macros in the Transfer List: In order to use these macros on the PGSCs, the macro security settings on the PGSCs need to be changed as follows:

1. Open Excel by clicking on the **Start** button → **Programs** → **Microsoft Office** → **Microsoft Office Excel 2003** Icon.
2. Click on **"Tools"** > **"Macro"** > **"Security ..."**
*Note – After clicking on the **Tools** button, you may have to click on the  at the bottom of the pull down menu to select Macro.*
3. Click **"Security Level"** tab in dialog box
4. Click the **"Medium"** radio button.
5. Click **OK** button and close Excel.

Note: When opening the Transfer List Excel file in C:\OCA-up\Transfer, a Security Warning window will appear - click 'Enable Macros' button.

We do not believe this setting change is required on the SSCs. However if you attempt to use the TL file on the SSC and are not given the option to enable macros when the file is opened, executing the above steps should resolve the problem.

A: Item 106 Coldbag: You temp stowed this item on NOD1O4_B2 because the locker was full. The coldbag currently in NOD1O4_B2 is returning as item 706. Clay will put cold samples in this coldbag on hatch closure day. Sorry we missed this conflict....

A: Clay's request to not to stow any items at LAB1P6. We had only planned to transfer one more item to LAB1P6 – item 11 (ODF). We've changed the final location for this item (to LAB1D6) in today's transfer list changes.

MSG 030 (15-0904) - FD04 TRANSFER MESSAGE

Page 2 of 14

For today - FD04 Choreography

Spacehab

- Items 102 & 105: Remove and transfer CTBS from AC03 and AC06 to ISS
- Items 113-118: Move 5MLE launched at AP01 to AC03 and transfer contents to ISS
- Items 119-122.5 (AI): Move 5MLE launched at AP04 to AP01 and transfer contents to ISS
- Temp stow PWRs on MDDK for fill on FD5
- Swap wrenches in ISS IVA Toolbox in Node 1; add old ones to return bag 431
- Item 132.1 (AI): Transfer EPO KIT C to MDDK for EPO video

Middeck

- Items 7-11: Unpack 5MLE Bag F (MD CEIL PORT 2)
- Transfer CHeCS 1.0 CTB for RAD deploy (ISS crew) on FD6
- Items 13-15: Unpack 5MLE Bag B (MD CEIL STBD 2)
- Retrieve Ziplock for returning IEU and temp stow in SH

Please update the Middeck Transfer List as follows:

In **RESUPPLY** tab:

Make Pen and Ink update to Resupply Page 2:

- Item 11: Update 'Stowage at Undock' to read: 'LAB1D6 rack front'

Replace following pages

- Resupply Page 4
- Resupply Page 5

In **MDDK RTN REALTIME ADDITIONS** tab:

Replace Return Page 7

Please update the Spacehab Transfer List as follows:

In **LAYOUTS** tab:

Make Pen and Ink update to Page SL-8:

- At PF21, add "425.1 Baseplate Ballast Assembly"

In **RESUPPLY** tab:

Replace following pages:

- Resupply Page 17
- Resupply Page 27

In **SWAB** tab:

Replace Swap Page 14

In **RETURN** tab:

- Replace Return Page 10
- Replace Return Page 11

MSG 030 (15-0904) - FD04 TRANSFER MESSAGE

Page 3 of 14

For tomorrow - FD05 Choreography

Middeck

- Item 717 (Dave): Stow PMDIS CD from Dave/Alvin's PMDIS activities for return in MDDK
- Items 701-703 (Fyodor): Stow BOK-3 items after timed activity BOK-3 R&R

Spacehab

- Items 119-122.5 (remaining items) (Al): Finish transferring contents of 5MLE launched at AP04 to ISS
- Items 183-190: Transfer SF Rack Front items to ISS
 - Install ANITA locker insert; pack 3.0 CTB for return and temp stow.
 - Install ISIS dwr (save foam for returning dwr); add returning dwr/foam to prepack bag.
 - Transfer TVIS Skirt to ISS for FD5 R&R
- Items 100 & 103: Remove and transfer items from AC01, AC04 to ISS
- Items 124-126: (Dave) Move 5MLE launched at AS01 to AC01 ;and transfer contents to ISS
 - OSE for OSE Config on FD7 (EVA 4)
 - Banisters (foam will be stowed in AP04 5MLE with IELK)
- Items 127-129: (Dave) Move 5MLE launched at AS03 to AS01 and transfer contents to ISS
 - OSE for OSE Config on FD7 (EVA 4)
 - Banisters (foam will be stowed in AP04 5MLE with IELK)
- Item 627: Pack 5MLE launched at AP04 with IELK; strap at AP04
 - Add foam (2) from banisters in 5MLE bags
- Items 632-633: Pack 5MLE launched at AP01 with coldbags; temp stow for return at AS01
- Item 434.31 (Fyodor): Pack old TVIS skirt for return after TVIS Skirt R&R
- Item 123 (Rick or Dave): Transfer new SAFER to ISS for checkout
- Item 746 (Scott): Transfer old SAFER to SH during checkout

Please call us with any questions.

- The Transfer Team

MSG 032 - O2 TANK 2 MANUAL HEATER OPERATION

Manual Heater Ops Summary:

In order to complete the nominal mission duration, as well as protect an extra docked day, manual heater operations on O2 Tank 2 are required. A table showing the days where the manual operations will occur is included below for your review. Please provide comments on the plan so that it can be adjusted to accommodate any suggestions that you may have. The following times are approximate and subject to change:

Start time	Stop time	Flight Day	Day's Activities	Approximate Tank QTY
02/18:30	03/04:00	4	EVA 1	98%
03/14:00	04/03:30	5	Focused Inspection	91%
05/13:00	06/03:00	7	ESP3 Unberth and Install	81%
07/12:30	08/02:00	9	Transfer, off-duty	70%
09/11:30	10/00:30	11	Transfer	61%
10/10:30	11/00:00	12	Transfer, off-duty, hatch close	54%
12/10:00	13/00:00	14	FCS C/O	44%

During manual heater ops for O2 TK2, the A (or B) heater will be cycled ON and OFF based on pressures in the tank - only one heater is used during manual heater ops in order to maximize the time between switch throws; when the tank is close to full both A and B heaters might be needed to support vehicle loads. All other O2 Cryo heaters will be turned OFF. A TMBU will be sent to set the O2 TK P upper and lower FDA limits to alert you when it is time to turn the heater OFF and ON. You will be using EPS MAL, SSR-201 CRYO HTR MANUAL OPS (pg 7-295).

See chart below for estimated times between switch throws.

Performing Manual Heater Ops on O2 TK2 causes us to deviate from our nominal O2 cryo management plan. **We are still following our nominal H2 management plan.**

	Heater ON (assumes single htr)	Heater OFF
TK QTY	Rise Cycle	Decay Cycle
100%	60 min	15 min
75%	15 min	30 min
65%	10 min	45 min
50%	20 min	120 min
25%	60 min	360 min

15-0738 (MSG 033) EMU WATER RECHARGE WITH ADDED DATA (1.506 BASELINE)

Page 1 of 8 pages

(25 Minutes)
(30 Minutes if setting up CWC)

OBJECTIVE:

Recharge EMU feedwater tanks with iodinated water from EMU Water Recharge Bag Payload Water Reservoir (PWR). A small quantity is then dumped from the feedwater tanks to provide ullage for condensate collection during the next EMU prebreathe. Due to recent fill pressure issues, additional data is to be recorded and reported by the crew.

INITIATE (15 MINUTES)

MCC-H/IV
PCS

1. POWERING ON UHF 1(2) RADIO

If powering on UHF 1

Perform {2.701 UHF 1 ORU ACTIVATION}, all (SODF: C&T: NOMINAL: UHF), then:

If powering on UHF 2

Perform {2.703 UHF 2 ORU ACTIVATION}, all (SODF: C&T: NOMINAL: UHF), then:

E-Lk

2. Unstow designated EMU Water Recharge Bag (PWR) from floor bin.

CAUTION

PWRs should be inspected for gas bubbles prior to connecting them to the IRU to avoid introducing gas into the EMU feedwater tanks. If a significant quantity of gas is observed, a PWR de-gas may be required.

PWR

3. Unzip restraint bag to access bladder.
In Table 0, record approximate visual quantity of H2O and gas bubbles.
Zip restraint bag closed.

A/L1F2

4. Attach bag to wall below IRU.

IRU

5. EMU Water Recharge Bag →|← H2O IN Port

6. √H2O outlet vlv (rotary) – CLOSED

If EMUs not powered

UIA

7. POWERING UP EMUs

7.1 √sw PWR EV-1,2 (two) – OFF
√PWR EV-1,2 LEDs (four) – Off
√EMU O2 SUPPLY PRESS gauge: < 950

C-Lk wall

7.2 Remove SCU from stowage straps and pouches.
Transfer SCU to E-Lk.

DCM

7.3 Remove DCM cover.
Attach with Velcro to DCM.

15-0738 (MSG 033) EMU WATER RECHARGE WITH ADDED DATA (1.506 BASELINE)

Page 2 of 8 pages

PSA	7.4	SCU → ← DCM
		√SCU locked
	7.5	sw POWER → BATT
		<div>CAUTION EMU must be on BATT power when UIA suit power is turned on.</div>
	7.6	√sw SUIT SELECT (two) – OFF
		√sw EMU MODE EMU1,2 (two) – PWR
	7.7	sw MAIN POWER → ON
		√MAIN POWER LED – On
	7.8	sw SUIT SELECT (two) → EMU 1,2
		√EMU 1,2 LEDs (two) – On
UIA		√EMU 1,2 Volts: 18.0 to 19.0
	7.9	sw PWR EV-1,2 (two) → ON
DCM		√PWR EV-1,2 EMU LEDs (two) – On
	7.10	sw POWER → SCU
	8.	√sw Comm FREQ – LOW
	9.	sw COMM mode → PRI
	10.	<u>CONFIGURE EMUs FOR CONTINUOUS EMU DATA</u>
		sw DISP → STATUS, until DATA?COMBO displayed
		sw DISP → YES (hold for 2 seconds)
		sw DISP → STATUS, until DATA EMU? displayed
		sw DISP → YES (hold for 2 seconds)
		Verify DATA?EMU displayed
		sw DISP → STATUS, until H2O WP displayed
		sw DISP → YES (hold for 2 seconds)
UIA	11.	√WATER EV-1,2 REG vlv (two) – SUPPLY

15-0738 (MSG 033) EMU WATER RECHARGE WITH ADDED DATA (1.506 BASELINE)

Page 3 of 8 pages

12. WATER EV-1,2 SUPPLY vlv (two) → OPEN

If PSA Utility Outlet power being used for other applications

13. √**MCC-H** for verification of PSA Utility Outlet power loading

PSA 14. sw IRU/UTILITY POWER → ON

√IRU/UTILITY POWER LED – On

√IRU Volts: 27.0 to 29.0

NOTE

1. The following step powers on the IRU.

2. Be prepared to verify the POWER, PRESS, and TEMP LEDs briefly illuminate when IRU POWER is taken ON. As required, notify **MCC-H** of any missing pixels on QUANTITY display.

IRU 15. sw POWER → ON

√POWER, PRESS, TEMP LEDs (three) – On (at startup)

When 2.5-second LED and pixel check complete

16. √POWER LED remains – On

17a. sw PUMP → ON

17b. **In Table 0**, record IRU Supply Pressure (NOTE: this is expected to be similar to the end of fill pressure.)

18a. H2O outlet vlv (rotary) ↶ EMU SUPPLY, start timer.
In Table 0, record GMT time.

√PUMP LED – On (green)

√QUANTITY display – ↑

* If TEMP LED or PRESSURE LED – On (yellow)

* | sw PUMP → OFF

*

* | √**MCC-H**

1 minute into recharge elapsed time:

18b. **In Table 0**, record IRU QUANTITY (NOTE: expect ~1lb)

DCM 18c. √STATUS: **H2O WP**

In Table 0, record EMU1 and EMU2 H2O WP

18d. As comm permits, report Table 0 data to **MCC-H**.

15-0738 (MSG 033) EMU WATER RECHARGE WITH ADDED DATA (1.506 BASELINE)

Page 4 of 8 pages

Table 0. Recharge Initiation Data

GMT / HH:MM:SS	Step 3: Bag Serial Number	Step 3: Approx H2O and Gas Content		Step 17b: IRU Supply Pressure	Step 18b: IRU QUANTITY	Step 18c: STATUS: H2O WP	
		H2O (% full)	Gas (mL)			EMU1	EMU2

TERMINATE (10 MINUTES)

DCM 19. √STATUS: H2O WP, compare with IRU Supply Pressure

If H2O WP ≤ 12.0 psi, Quantity display not ↑, and bag NOT empty

19a. Perform troubleshooting per {15-0739 EMU WATER RECHARGE TROUBLESHOOTING} (SODF: Uplinked Procedures: EVA)

If H2O WP ≤ 12.0 psi, Quantity display not ↑, and bag empty

IRU

19.1 sw PUMP → OFF

19.2 H2O outlet vlv (rotary) ↻ CLOSED

19.3 Record value from IRU Quantity display in Table 1.

Table 1. Payload Water Reservoir Content during Swap

Date	Step 19.3: IRU Quantity	Step 19.6: Bag Serial Number	Step 19.6: Approx H2O and Gas Content	
			H2O (L)	Gas (mL)

19.4 EMU Water Recharge Bag ←|→ H2O IN Port
Stow in E-lk Floor Bin.

E-lk

19.5 Unstow new designated EMU Water Recharge Bag.

19.6 Unzip restraint bag to access bladder.
In Table 1, record approximate visual quantity of H2O and gas bubbles
As comm permits, report Table 1 data to **MCC-H**.
Zip restraint bag closed.

IRU

19.7 EMU Water Recharge Bag →|← H2O IN Port

23 JUL 07

15-0738 (MSG 033) EMU WATER RECHARGE WITH ADDED DATA (1.506 BASELINE)

Page 5 of 8 pages

19.8 Go to step 17.

When H2O WP > 12.0 psi, stable for ~30 seconds, and Quantity display not ↑ (charging complete)

IRU 20a. In **Table 2**, record Supply Pressure gauge reading

DCM 20b. √STATUS: H2O WP, compare with IRU Supply Pressure
In **Table 2**, record EMU1 and EMU2 H2O WP

UIA 20c. WATER EV-1,2 SUPPLY vlv (two) → CLOSE

IRU 21. sw PUMP → OFF

√PUMP LED – Off

22. H2O outlet vlv (rotary) ↻ CLOSED.

23. In **Table 2**, record value from Quantity display.

24. sw POWER → OFF

√POWER LED – Off

25. EMU Water Recharge Bag ←|→ H2O IN Port

Unzip restraint and inspect bag for water and gas content.

Record on **Table 2**.

Zip restraint bag closed.

26. As comm permits, report Table 2 data to **MCC-H**.

Table 2. Recharge Termination Data

Date	Step 20a: IRU Supply P	Step 20b: STATUS: H2O WP		Step 18b: IRU QUANTITY	Step 23: Bag Serial #	Step 25: Approx H2O and Gas Content	
		EMU1	EMU2			H2O (% full)	Gas (mL)

A/L1D1 27. Stow bag in floor bin.

As comm permits, report new stowage location to **MCC-H**.

PSA

If PSA Utility Outlet power not being used for other applications

28. sw IRU/UTILITY POWER → OFF

√IRU/UTILITY POWER LED – Off

23 JUL 07

15-0738 (MSG 033) EMU WATER RECHARGE WITH ADDED DATA (1.506 BASELINE)

Page 6 of 8 pages

**29. SETTING UP EMU WASTEWATER COLLECTION BAG
(5 MINUTES)**

29.1 Unstow the following

- ☐ CWC s/n _____ (Waste Water)
- ☐ Yellow Red QD adapters (2)
- ☐ Blue Blue Hose

If required

29.2 Yellow Red QD (2) →|← Blue Blue Hose (one each end)

29.3 Yellow Red QD →|← CWC

29.4 Yellow Red QD →|← Waste Water Port

Refer to Figure 1 for CWC attachment configuration.

UIA




Figure 1.- CWC connected to UIA Waste Water Port.

EMU 30. √Helmet ←|→ HUT

Install SCOF.

√SCOF locked

DCM 31. O2 ACT → IV

UIA 32. √WATER EV-1(2) SUPPLY vlv – CLOSE

NOTE

Be prepared to start a 30-second timer for the ullage dump. Steps 33 and 34 should be performed serially for EMU 1 and EMU 2.

33. WATER EV-1(2) REG vlv → WASTE

Wait 30 seconds.

34. WATER EV-1(2) REG vlv → SUPPLY

23 JUL 07

15-0738 (MSG 033) EMU WATER RECHARGE WITH ADDED DATA (1.506 BASELINE)

Page 7 of 8 pages

35. Repeat steps 33 and 34 for other EMU.
- DCM 36. O2 ACT → OFF
- UIA 37. Yellow Red QD ←|→Waste Water Port
38. Yellow Red QD ←|→CWC
39. Install UIA Waste Water Port Cap
40. Restow CWC, Blue Blue Hose with Yellow Red QDs.
- EMU 41. Remove SCOF.
Stow SCOF in EMU Equipment Bag.
- DCM 42. sw COMM mode → OFF
43. As required per timeline, go to {1.240 POST EVA} (SODF: ISS
EVA SYS: EVA PREP/POST).
- or
- Go to {1.525 LCVG WATER FILL} (SODF: ISS EVA SYS: EMU
MAINTENANCE).
- or
- Go to step 44.
- DCM 44. POWERING DOWN EMUs (AS REQUIRED)
- 44.1 √sw POWER – SCU
- UIA 44.2 sw PWR EV-1,2 (two) → OFF
- √PWR EV-1,2 LEDs (four) – Off
√PWR EV-1,2 VOLTS: ~00.0
- 44.3 OXYGEN EMU 1,2 vlv (two) → CLOSE
- PSA 44.4 sw SUIT SELECT (two) → OFF
- √SUIT SELECT LEDs (four) – Off
- 44.5 sw MAIN POWER → OFF
- √MAIN POWER LED – Off
- DCM 44.6 SCU ←|→ DCM
- 44.7 Install DCM cover.

**15-0738 (MSG 033) EMU WATER RECHARGE WITH ADDED DATA (1.506
BASELINE)**

Page 8 of 8 pages

C-lk wall 44.8 Insert SCU in stowage pouch.

MCC-H/IV
PCS

45. POWERING DOWN UHF 1(2)

 If powering off UHF 1

 | Go to {[2.702 UHF 1 ORU DEACTIVATION](#)}, all (SODF: C&T:
 | NOMINAL: UHF).

 If powering off UHF 2

 | Go to {[2.704 UHF 2 ORU DEACTIVATION](#)}, all (SODF: C&T:
 | NOMINAL: UHF).

MSG 026 (15-0902) - EXECUTE PACKAGE SNEAKERNET FROM ISS SSCS

Page 1 of 1

The following procedure should be followed on MCC "Go" to perform a sneakernet transfer of execute package messages from the ISS SSCs to the Shuttle PGSCs. During the docked timeframe, the Shuttle Ku coverage is very limited in the hours before crew wakeup due to ISS blockage. The Shuttle OCA OFFICER will uplink the Shuttle execute package to a Shuttle PCMCIA card (inserted into an ISS SSC) and you (shuttle crew) will move the PCMCIA card to a Shuttle PGSC in the morning and run a batch file to copy the execute package files to their standard location on the KFX PGSC.

Prior to Sleep,

1. Insert a Shuttle "Late Update" PCMCIA card into an ISS SSC (SSC 4 or 6 should be fine, but coordinate with the ISS crew).
2. Verify that KFX is running on that SSC.
3. Inform the MCC which SSC was used.

During sleep,

The MCC will uplink the execute package files to the PCMCIA card in the SSC

At Wakeup,

1. Remove the "Late Update" PCMCIA card from the SSC in the ISS
2. Insert the "Late Update" PCMCIA card into the KFX PGSC in the Shuttle
3. On the KFX PGSC Desktop, double click the "DistributeShuttleUplink.bat" icon. This will copy all of the files from the PCMCIA card to the correct folders on the KFX PGSC.
4. On the KFX Desktop, double click the "Ex Pkg # 2" shortcut to initiate the printing of the messages.