

**SM EO1 ODY Refueling from Progress 361 EO1,2 with Nitrogen Removal Using Compressor K2**

GMT	CREW	ACTIVITY
06:00-06:10		Morning Inspection
06:10-06:40		Post-Sleep
06:40-07:30		Breakfast
07:30-08:00	CDR, FE-1	Work Prep
08:00-08:15		Daily Planning Conference ( <i>S-band</i> )
08:15-08:30	CDR	БМП Φ1 Cartridge Regeneration (Start)
08:30-08:40		ALTCRISS. PCMCIA Card Replacement. <i>Tagup w/specialists as required. (S-band)</i>
08:40-09:10		Progress 360 Loading with IMS Support
08:15-10:15	FE-1	PROFILAKTIKA. Experiment Ops Using Cycle Ergometer. Tagup w/ Specialists ( <i>S-band</i> )
09:10-09:40	CDR Assist	
09:40-10:10	CDR	Progress 360 Loading with IMS Support
10:15-10:45	FE-1	Replacement of ACY Urine Adapter (МП) and Filter Insert (Φ-B) ( <b><i>new Adapter No. 036156 , b/c 00043647R, ΦГБ1ПГО_3_303_1, Bag No. 359-10 and Filter No. 605057 CM1PO_1_138_1, Cover No. 0660066</i></b> ). <b><i>Trash removed ones</i></b>
10:10-12:10	CDR	PROFILAKTIKA. Experiment Ops Using Cycle Ergometer. Tagup w/ Specialists ( <i>S-band</i> )
10:50-11:20	FE-1 Assist	
11:20-12:20	FE-1	Local Temperature Switch (TA251МБ) and ROM Disassembly on Progress 360. <b>Record in IMS</b>
12:20-13:20		Lunch
13:20-14:50	CDR, FE-1	Review of Procedures to Replace БСС on ПxO and DC1. Tagup w/ Specialists ( <i>S-band</i> )
13:35-13:40	FE-2	HAM Radio Setup
13:40-13:50		HAM Radio Pass
14:30-14:45		Installation of Commemorative Plaque for STS-118/13A.1 / ( <i>S+Ku-band</i> )
15:05-15:15	CDR, FE-1	Call-Down that Progress Loading Complete ( <i>S-band</i> )
15:15-15:55	CDR	COЖ Maintenance
15:15-15:30	FE-2	Private Family Conference ( <i>S+Ku-band</i> )
15:15-15:45	FE-1	Progress 360 Activation, Airduct Tear-Down
15:45-16:10		Quick Disconnect Clamp Removal and Video Imagery of Interface
15:30-17:00	FE-2	Physical Exercise – CEVIS
16:10-16:30	CDR, FE-1	SM/Progress Transfer Hatch Closure
16:30-17:30	FE-1	ПpK-CY and CY-TKГ Hatch Leak Checks
17:00-18:00	FE-2	Physical Exercise – RED
17:30-17:55	FE-1	Video Streaming Workstation Install
17:50-18:10	CDR	IMS Update
17:55-18:05	FE-1	Downlink of Video Imagery of SM ([AO])-TKГ Interface Obtained Prior to ПpK-CY Hatch Closure ( <i>S+Ku-band</i> )
18:00-18:05	FE-2	TVIS, RED, CEVIS, and HRM Data Transfer to MEC
18:05-18:30		Work Prep

18:30-18:55		Crew Requested Conference ( <i>S+Ku-band</i> )
18:15-18:55	CDR, FE-1	Work Prep
18:50-18:55	FE2	
18:55-19:10		Daily Planning Conference ( <i>S-band</i> )
19:10-19:30		Work Prep
19:30-20:00		Dinner
20:00-20:30		Daily Food Prep
20:30-21:15	CDR	Pre-Sleep
20:30-21:30	FE-1, FE-2	Pre-Sleep
21:15-21:30	CDR	БМП Φ1 Cartridge Regeneration (End)
21:30-06:00	CDR, FE-1	Sleep
21:30-22:40		
22:40-22:55	FE-2	Crew Requested Conference ( <i>S+Ku-band</i> )
22:55-06:00		Sleep
Task List	FE-1	GCF-JAXA. TBY Temperature Monitoring (am)
		PLANTS-1. Equipment Monitoring (am)
Additional Activities	CDR, FE-1	ISS RS Inventory (behind panels where other activities are being performed)
		Photo/ Video Imagery of Russian Modules
		Video Imagery. Life on Station

**Note:** Cf. OSTP for any missing references to US Activities.  
End of Radiogram