

Radiogram No. 7724u

Form 24 for 05/12/08

FGB CONTAINER INSTALLATION. PERIODIC FITNESS EVALUATION. PROFILAKTIKA [COUNTERMEASURES].

GMT	CREW	ACTIVITY
06:00-06:10		Morning Inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:45		Prep for Work
07:45-08:00		Daily Planning Conference (S-band)
08:00-08:15	CDR,FE-1	Prep for Work
08:00-08:05		
08:05-08:10	FE-2	JLP Stowage Photos
08:10-08:25		JLP HCTL Status and JLP Shell Temperature Periodic Monitor
08:15-09:15	FE-1	COUNTERMEASURES (PROFILAKTIKA). Experiment set up. Tagup with specialists (S-band)
08:15-08:30	CDR	БМП Φ1 Absorption Cartridge Regeneration (start)
08:25-08:35	FE-2	ITCS Flow Meter Battery Charge
08:30-09:30	CDR	COUNTERMEASURES (PROFILAKTIKA). Experiment set up. Tagup with specialists (S-band)
08:35-09:35	FE-2	Airlock Pivot Pin Installation
09:15-09:25	FE-1	Transfer of FGB Enclosures from ATV
09:25-12:35		Installation of containers in zone 36 (panels 114, 115). Tagup with specialists as necessary (S-band)
09:30-10:00	CDR	Crew Medical Officer (CMO) Proficiency Training
09:40-10:15	FE-2	SLEEP - data downlink and Actiwatch activation into operational mode
10:00-11:30	CDR	Physical Exercise (TVIS), day 3
10:15-11:30	FE-2	OUM-PFE – Hardware Installation
11:30-12:00	CDR	OUM-PFE - Operator
11:30-12:00	FE-2	OUM-PFE – Evaluation Protocol
12:00-12:20	CDR	Maintenance Closures of Vozdukh Emergency Vacuum Valves [ABK] 1, 2, 3
12:00-12:35	FE-2	OUM-PFE Deactivation And Stowage 1
12:20-12:45	CDR	Transfer of FGB Enclosures from ATV
12:35-12:45	FE-2	ITCS Flow Meter Battery Charge
12:45-13:45	.	LUNCH
13:45-15:45	FE-1	SM Ventilation System Preventive Maintenance (BB1PO, BB2PO)
13:45-13:50	FE-2	OUM (Oxygen Uptake Measurement) - (PFE) Periodic Fitness Evaluation Laptop power down
13:45-17:05	CDR	Installation of containers in zones 31 and 32 (pnls 420 and 422). Tagup with specialists as necessary (S-band)
13:50-14:25	FE-2	COЖ Maintenance
14:25-14:30		RED Scheduled Inspection
14:30-16:00		Physical Exercise (RED)
15:45-16:45	FE-1	Physical Exercise (CEVIS), day 3
16:00-16:10	FE-2	PAO Hardware Setup
16:10-16:20		Crew Prep for PAO

16:20-16:40		PAO Event (<i>S + Ku-band</i>)
16:40-17:40		Centerline Berthing Camera System (CBCS) Installation and Checkout
16:45-18:15	FE-1	Physical Exercise (TVIS), day 3
17:05-17:45	CDR	Evening Work Prep
17:40-18:10	FE-2	Crew Medical Officer (CMO) Proficiency Training
17:45-18:45	CDR	Physical Exercise (CEVIS), day 3
18:15-18:35	FE-1	IMS Update
18:15-18:45	FE-2	Evening Work Prep
18:35-18:45	FE-1	
18:45-19:00		Daily Planning Conference (<i>S-band</i>)
19:00-19:05	FE-2	Transfer of TVIS, RED, and HRM data to MEC
19:00-19:10	CDR,FE-1	Evening Work Prep
19:05-19:10	FE-2	Report Prep
19:10-19:30		Crew Conference with Astronaut Office Management (<i>S-band</i>)
19:30-20:00		DINNER
20:00-20:30		Daily Food Prep
20:30-21:15	CDR	Pre-sleep
20:30-21:30	FE-1,FE-2	
21:15-21:30	CDR	БМП Φ1 Absorption Cartridge Regeneration (terminate)
21:30-06:00		SLEEP

Notes:

1. See OSTP for references to US activities.
 2. SM Window #9 shutter opening is at crew discretion with **Report to MCC**
- End of Radiogram