

# **NASA Activities in Risk Assessment**

**NASA Project Management Conference**

**March 30-31, 2004**

**Michael G. Stamatelatos, Ph.D., Director  
Safety and Assurance Requirements Division  
Office of Safety and Mission Assurance  
NASA Headquarters**



# ***NASA is a Pioneer and a Leader in Space; Therefore Its Business Is Inherently Risky***




## ***Space Transportation***

- ◆ Space Shuttle
- ◆ Orbital Space Plane

## ***International Space Station***


- ◆ Safe assembly and operation





# ***Our Goal***

- ***Improve **risk awareness** in the Agency***
  - *Conduct PRA **training** for line and project managers and for personnel*
- ***Develop a corps of **in-house PRA experts*****
- ***Transition PRA from a curiosity object to **baseline method** for integrated system safety, reliability and risk assessment***
- ***Adopt organization-wide **risk informed culture*****
  - *PRA to become a **way of life for safety and technical performance** improvement and for cost reduction*
  - *Implement **risk-informed management** process*




# Probabilistic Risk Assessment (PRA) Answers Three Basic Questions


**Risk** is a set of **triplets** that answer the questions:

- 1) What can go wrong? (accident **scenarios**)
- 2) How likely is it? (**probabilities**)
- 3) What are the **consequences**? (adverse effects)


Kaplan & Garrick, *Risk Analysis*, 1981



**PRA is generally used for  
low-probability and high-  
consequence events**



# Relationship Between Risk Management and Probabilistic Risk Assessment (PRA)







# ***NASA Risk Management and Assessment Requirements***

- ***NPG 7120.5A, NASA Program and Project Management Processes and Requirements***
  - *The program or project manager shall apply risk management principles as a decision-making tool which enables programmatic and technical success.*
  - *Program and project decisions shall be made on the basis of an orderly risk management effort.*
  - *Risk management includes identification, assessment, mitigation, and disposition of risk throughout the PAPAC (Provide Aerospace Products And Capabilities) process.*
- ***NPG 8000.4, Risk Management Procedures and Guidelines***
  - *Provides additional information for applying risk management as required by NPG 7120.5A.*
- ***NPG 8705.x (draft) PRA Application Procedures and Guidelines***
  - *Program and project manager shall apply risk management principles as a decision-making tool which enables programmatic and technical success.*




## ***How Does PRA Help Safety?***


***Provides a basis for risk reduction through:***

- 1. Accident/Mishap **Prevention*****
- 2. Accident/Mishap Consequence **Mitigation*****






# ***The Concept of an Accident Scenario***




**Risk Scenario** is a string of events that (if they occur) will lead to an undesired end state.






## ***Exact vs. Uncertain Probabilities***



Exactly known  
probability  
value



A narrower range means a more  
precise knowledge of the distribution,  
or less uncertainty




# Quantification of Uncertainty

## Uncertainty Distribution:


$P(x)$  is the probability (or  $x^{\text{th}}$  percentile confidence) that the result value is  $x$   
median is the 50<sup>th</sup> percentile

## Uncertainty Range:


Uncertainty range (spread) from the 5<sup>th</sup> to the 95<sup>th</sup> percentile



$P(x)$  is area under curve between 0 and  $x$



Probability density function, e.g., probability of LOCV




Median


5<sup>th</sup> percentile


95<sup>th</sup> percentile

Uncertainty  
(confidence)  
range












# Event- and Fault-Tree Scenario Modeling






# PRA Methodology Synopsis



LOGIC MODELING

PROBABILISTIC




## ***What Decision Types Can PRA Support?***

- ***Safety improvement*** in design, operation, maintenance and upgrade (throughout life cycle);
- ***Mission success enhancement***;
- ***Performance improvement***; and
- ***Cost reduction for*** design, operation and maintenance

For all these areas of application, PRA can help:


- Identify leading **risk contributors** and their relative values
- Indicate **priorities** for resource allocation
- **Optimize results** for given resource availability



## ***Areas of PRA Application at NASA***

- ***In **Design and Conceptual Design** (e.g., Crew Exploration Vehicle, Mars missions, Project Prometheus)***
- ***For **Upgrades** (Space Shuttle)***
- ***For **Development/construction/assembly** (e.g., International Space Station)***
- ***When there are requirements for **Safety Compliance** (e.g., nuclear missions like Mars '03; Project Prometheus, Mars Sample Return)***






# NASA Procedural Requirement NPR 8705 (Draft)


CONSEQUENCE CATEGORY	CRITERIA / SPECIFICS		NASA PROGRAM/PROJECT (Classes and/or Examples)	PRA SCOPE
<b>Human Safety and Health</b>	Public Safety	Planetary Protection Program Requirement	Mars Sample Return Missions	F
		White House Approval (PD/NSC-25)	Nuclear Payloads (e.g., Cassini, Ulysses, Mars 2003)	F
		Space Missions with Flight Termination Systems	Launch Vehicles	F
	Human Space Flight		International Space Station	F
			Space Shuttle	F
			Orbital Space Plane/Space Launch Initiative	F
<b>Mission Success</b> (for non-human rated missions)	High Strategic Importance		Mars Program	F
	High Schedule Criticality		Launch Window (e.g., planetary missions)	F
	All Other Missions		Earth Science Missions (e.g., EOS, QUICKSCAT)	L/S
			Space Science Missions (e.g., SIM, HESSI)	L/S
			Technology Demonstration/Validation (e.g., EO-1, Deep Space 1)	L/S

PRA Scope Legend: F = Full scope; L/S = Limited or Simplified




## ***NASA Special PRA Methodology Needs***

- ***Broad range of programs:*** Conceptual non-human rated science projects; Multi-stage design and construction of the International Space Station; Upgrades of the Space Shuttle
- ***Risk initiators*** that vary drastically with type of program
- ***Unique design and operating environments*** (e.g., microgravity effects on equipment and humans)
- ***Multi-phase*** approach in some scenario developments
- ***Unique external events*** (e.g., micro-meteoroids and orbital debris)
- ***Unique types of adverse consequences*** (e.g., fatigue and illness in space) and associated ***databases***
- Different quantitative methods for ***human reliability*** (e.g., astronauts vs. other operating personnel)
- Quantitative methods for ***software reliability***



# ***Space Shuttle Probabilistic Risk Assessment***







# STS Nominal Mission Profile

## Legend:


MECO = Main Engine Cutoff


OMS = Orbital Maneuvering System






## Current Shuttle PRA Results for LOCV (provisional)






# Summary of Shuttle PRA Historical Results







## ***Annual Voluntary Risks in Some Sports - Comparable in Magnitude to Shuttle Risk***

- ***Professional stunting*** ***1/100***
- ***Dedicated mountain climbing*** ***1/167***
- ***Air show/air racing and acrobatics*** ***1/200***
- ***Amateur flying in home-built aircraft*** ***1/333***
- ***Experienced whitewater boating*** ***1/370***
- ***Sport parachuting*** ***1/500***

**Source: R. Wilson and E. Crouch,  
Risk-Benefit Analysis,  
Harvard University Press, 2001**





## ***International Space Station (ISS) PRA***



- **1999 -- The NASA Advisory Council recommended, the NASA Administrator concurred, and the ISS Program began a PRA.**
  - **The modeling will be QRAS-compatible.**
  - **First portion of PRA (through Flight 7A) - delivered in Dec. 2000; Second portion (through Flight 12A) delivered in July 2001.**

# INTERNATIONAL SPACE STATION






## ***Important ISS PRA Findings***

- ◆ **MMOD**: lead contributor to loss of station (**LOS**) risk
- ◆ **Illness in space**: lead contributor to loss of crew (**LOC**) risk











## ***Advanced PRA Methods or Tools***

- ***QRAS*** (Quantitative Risk Assessment System) – a state of the art integrated PRA computer program
- ***Galileo/ASSAP*** – Dynamic fault tree program
- ***Software reliability*** methodology for use in PRA
- External event methodology for ***micro-meteoroid and orbital debris (MMOD)*** risk into the overall risk assessment





# QRAS 1.7 Is Being Commercialized





# ***In Summary, We Plan to***

- **Continue to improve *risk awareness***
  - Conduct PRA *training* for line and project managers and for personnel
- **Continue to develop a corps of *in-house PRA experts***
- **Transition PRA to *baseline method* for safety assessment**
- ***Integrate risk assessment* with system safety and reliability assessment**
- **Adopt organization-wide *risk informed culture***
  - PRA to become a *way of life for safety and technical performance* improvement and for cost reduction
  - Implement *risk-informed management* process