

No.	Weekly Update Report Data (sheet 1 of 2) Version 1.3				
	Agency Name:	(026) National Aeronautics and Space Administration			
	Week End Date:	10-Apr-09			
	Agency/Bureau	TAFS	Sub-Account Code (OPTIONAL)	Total Obligations	Total Gross Outlays
1	(026-00) National Aeronautics and Space Administration	(80-0119 2009 \ 2010) Science - Recovery Act		0	0
2	(026-00) National Aeronautics and Space Administration	(80-0121 2009 \ 2010) Cross Agency Support - Recovery Act		0	0
3	(026-00) National Aeronautics and Space Administration	(80-0123 2009 \ 2010) Exploration - Recovery Act		0	0
4	(026-00) National Aeronautics and Space Administration	(80-0125 2009 \ 2010) Aeronautics - Recovery Act		0	0

Financial and Activity Report (sheet 2 of 2)		
No.	Major Completed Actions (Short bulleted list of the major actions to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1	<ul style="list-style-type: none"> • Mission Directorates are proceeding with detailed development and preparation of Recovery Program Plans. 	<ul style="list-style-type: none"> • NASA intends to submit program-specific Recovery Act plans to OMB as soon as they are available and then post those plans on NASA's web site.
2	<ul style="list-style-type: none"> • NEPA documentation for activities in support of the intended Cross-Agency Support (CAS) Recovery program plan for hurricane damage repair at the Johnson Space Center (JSC) was completed. 	<ul style="list-style-type: none"> • NASA intends to begin soliciting for contracts and grant proposals, and then start work on Recovery Act projects, as soon as program plans are completed and reviews are completed by OMB and Congress.
3	<ul style="list-style-type: none"> • Pre-Bid Conference was conducted on 04/07/09 for the CAS JSC projects of Roof Package 1 Invitation for Bid (IFB) and Roof Package 2 IFB, with 21 companies represented and participating in site tours. 	<ul style="list-style-type: none"> • Initial Recovery plans and allocations will be integrated into the agency's initial operating plan and forwarded to OMB and Congress in mid-April.
4	<ul style="list-style-type: none"> • Reservation letters for proposed 8(a) direct award contracts for the CAS JSC activities were sent to the Small Business Administration. 	<ul style="list-style-type: none"> • CAS Recovery activities -- hurricane damage repair at JSC: Bid opening for two work packages is scheduled for on, or about April 30, 2009.
5		<ul style="list-style-type: none"> • CAS Recovery activities -- hurricane damage repair at JSC: on a track to release Requests for Proposal (RFP) for work utilizing small business 8(a) contracting procedures in mid-April.
6		<ul style="list-style-type: none"> • CAS Recovery activities -- hurricane damage repair at JSC: Pre-proposal conference and site visits for 8(a) awards will be scheduled.