

No.	Financial and Activity Report (sheet 1 of 2) Version 1.4							
	Agency Name:	(026) National Aeronautics and Space Administration						
	Week End Date:	12-Jun-09						
	Agency/Bureau	TAFS	Sub-Account Code (OPTIONAL)	Award Type	US Indicator	State Code	Total Obligations	Total Gross Outlays
1	(026-00) National Aeronautics and Space Administration	(80-0119 2009 \ 2010) Science - Recovery Act					0	0
2	(026-00) National Aeronautics and Space Administration	(80-0121 2009 \ 2010) Cross Agency Support - Recovery Act					0	0
3	(026-00) National Aeronautics and Space Administration	(80-0123 2009 \ 2010) Exploration - Recovery Act					0	0
4	(026-00) National Aeronautics and Space Administration	(80-0125 2009 \ 2010) Aeronautics - Recovery Act					0	0

Financial and Activity Report (sheet 2 of 2)		
No.	Major Completed Actions (Short bulleted list of the major actions to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1	<ul style="list-style-type: none"> NASA continued discussions with the National Oceanic and Atmospheric Administration (NOAA) to document the NOAA request to add NOAA Recovery Act funds to existing NASA-managed contracts to continue the procurement for two climate change monitoring instruments, CERES FM-6 and TSIS FM-1. 	<ul style="list-style-type: none"> NASA intends to begin soliciting for Science, Exploration, and Aeronautics contracts and grant proposals, and then start work on Recovery Act projects, as soon as reviews of plans are completed by the Congress.
2	<ul style="list-style-type: none"> Johnson Space Center (JSC) Hurricane Damage Repair Projects: JSC continued the follow-on Invitation for Bid (IFB) process for the two Roof/Loggia Work Packages to determine if apparent low bidders met all requirements of the bid and were responsive and responsible. 	<ul style="list-style-type: none"> NASA and NOAA plan to finalize a Memorandum of Understanding (MOU) amendment to continue the procurement from NASA of two climate change monitoring instruments, CERES FM-6 and TSIS FM-1, and complete associated funds transfer to NASA in mid-June.
3	<ul style="list-style-type: none"> Johnson Space Center (JSC) Hurricane Damage Repair Projects: JSC received two proposals to date in response to Request For Proposal (RFP) 8(a) solicitations. 	<ul style="list-style-type: none"> Johnson Space Center (JSC) Hurricane Damage Repair Projects (under NASA's Cross Agency Support (CAS) activities): After the follow-on evaluation process for the two Roof/Loggia Work Packages, award of the first work package is targeted for this next week.
4		<ul style="list-style-type: none"> Johnson Space Center (JSC) Hurricane Damage Repair Projects (under NASA's Cross Agency Support (CAS) activities): Expect to issue the last of seven total 8(a) RFPs by mid-June.