

## Financial and Activity Report (sheet 1 of 2) Version 1.5

[illegible]

<b>Financial and Activity Report (sheet 2 of 2)</b>		
No.	Major Completed Actions (Short bulleted list of the major actions taken to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1		<ul style="list-style-type: none"> <li>NASA intends to continue soliciting for Science, Exploration, and Aeronautics contracts and cooperative agreement proposals in accordance with applicable Program Plans, and then start work on projects in accordance with Recovery Act provisions.</li> </ul>
2	<ul style="list-style-type: none"> <li>NASA Office of Inspector General Audits: NASA received the results of a review of the site visits, and contract/cooperative agreement reviews, that occurred in October through December. NASA provided an initial set of comments and technical corrections on the provided results.</li> </ul>	<ul style="list-style-type: none"> <li>NASA Office of Inspector General Audits: NASA is in discussion with the OIG on what up and coming audits may occur. NASA plans to provide final comments and technical corrections on the recently completed review of contracts/cooperative agreements.</li> </ul>
3	<ul style="list-style-type: none"> <li>Exploration: The last Stennis Space Center (SSC) ARRA award for the repair of the High Pressure Gas Facility (HPGF) air compressor and cooling tower was made.</li> </ul>	<ul style="list-style-type: none"> <li>Exploration: All basic tasks at the Kennedy Space Center (KSC) are expected to be completed in July, as well as the SSC E-100 test modifications and the A2 fire detection upgrades.</li> </ul>
4	<ul style="list-style-type: none"> <li>Science Mission Directorate: Awards included additional activities at Goddard Space Flight Center (SFC) for Global Modeling and Assimilation Office "Aviation Emission Effects on Climate", Airborne Science "IceBridge Support University of Buffalo" at GSFC, and for "Fabricate Sensor Interface System" at Ames Research Center (ARC).</li> </ul>	<ul style="list-style-type: none"> <li>Science: Several Earth Science procurements are planned for June and July, including Earth Science Research and Analysis, GMAO, and Airborne Science.</li> </ul>
5	<ul style="list-style-type: none"> <li>Aeronautics: Aeronautics: Awards included several NASA Research Announcement (NRA) awards at Langley Research Center (LaRC), Ames Research Center (ARC), and Glenn Research Center (GRC), and for additional activities at Dryden Flight Research Center (DFRC) for Unmanned Air Systems (UAS) in the National Air Space (NAS) Subject Matter Expert support.</li> </ul>	<ul style="list-style-type: none"> <li>Aeronautics: Several procurements are still on schedule for award in June and July, including additional NASA Research Announcement (NRA) proposals for Fundamental Aeronautics, Aviation Safety, and Airspace Systems.</li> </ul>
6	<ul style="list-style-type: none"> <li>Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): Substantial completion was achieved on two loggia repair projects within Roof and Loggia Package 1.</li> </ul>	<ul style="list-style-type: none"> <li>Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): In June and July, substantial completion is expected to be achieved on all base contract line items for Roof and Loggia Package 2, on Building 9 South Roof repair, and on all contract line items for Roof and Loggia Package 1.</li> </ul>