

Financial and Activity Report (sheet 1 of 2) Version 1.6

[illegible]

Financial and Activity Report (sheet 2 of 2)		
No.	Major Completed Actions (Short bulleted list of the major actions taken to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1	<ul style="list-style-type: none"> NASA has completed all awards of Science, Exploration, and Aeronautics contracts and cooperative agreement proposals in accordance with applicable Program Plans and Recovery Act provisions, and almost 70% of funds appropriated have been disbursed for those projects. 	
2	<ul style="list-style-type: none"> Exploration: At Wallops, the electrical, mechanical, plumbing, and sprinkler rough-ins are about 85% complete in the low bay of the Horizontal Integration Facility, and high bay rough-in work was started. At Stennis Space Center (SSC), the repaired liquid oxygen (LOX) barge is on its way from the shipyard to SSC, and the Test Stand A2 liquid hydrogen (LH2) piping is 80 % complete and LOX piping is 75% complete. 	<ul style="list-style-type: none"> Exploration: The A2 fire detection upgrades and communication system upgrades at SSC will be completed in October, as well as the low bay of the Horizontal Integration Facility at Wallops.
3	<ul style="list-style-type: none"> Science: A new version of the NEX web portal in the Terrestrial Observation and Prediction System (TOPS) was released for Earth Science R&A, and the final version of the gravity data from the Operation Ice Bridge Greenland 2010 Campaign to the National Snow and Ice Data Center (NSIDC) for Airborne Science was prepared and uploaded. 	<ul style="list-style-type: none"> Science: Preparations for the October 2010 Antarctica DC-8 aircraft flights out of Punta Arenas, Chile for Airborne Science IceBridge will continue.
4	<ul style="list-style-type: none"> Aeronautics: At Langley Research Center (LaRC) the Aero model of the General Transport Model (GTM) wing was completed for Integrated Resilient Aircraft Control (IRAC), and at Glenn Research Center (GRC) the final design package has been received for the plenum camera and lighting systems to integrate into Test Cell 3 for monitoring the icing system for the PSL Ice Crystal Capability Project. 	<ul style="list-style-type: none"> Aeronautics: At Langley Research Center (LaRC) a final report will be produced in October on comparisons between the GTM wing models and the equivalent plate models for IRAC; at Ames Research Center (ARC) the installation of compressor intercooler tube bundles and replacement of desiccant in the air dryer vessels will be completed in October, as well as Phase 1 construction items or the PSL Ice Crystal Capability Project at GRC.
5	<ul style="list-style-type: none"> NASA Office of Inspector General Audits: NASA continues to support a performance audit on the Cross Agency Support: JSC Hurricane Repair activities which began on August 31st. 	<ul style="list-style-type: none"> Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): Completion of the Hangar E280 project is anticipated in December, as well as the completion of B32 and B9D roof repairs.
6		