

Commercial Orbital Transportation Services (COTS) Program Management

NAC Human Exploration and Operations CommitteeJanuary 13, 2015

Alan LindenmoyerProgram Manager



Agenda



Purpose

Describe COTS program management approach in lieu of traditional NASA requirements

Program Management

- Formulation
- Goals and Objectives
- Execution



Program Formulation



Challenge

- U.S. Space Exploration Policy of 2004 called for NASA to retire the Space Shuttle in 2010 and extend human presence across the solar system, starting with a human return to the Moon
- Shuttle retirement created a gap in the ability to meet U.S. obligations to service the ISS with crew and supplies prior to the availability of the new Ares and Orion launch vehicles and spacecraft
- NASA challenged U.S. industry to develop cargo and crew transportation capabilities to meet these obligations and open new markets in low-Earth orbit

Approach


- Facilitate development and demonstration of commercial space transportation capabilities
 - Non-traditional partnerships using NASA's other transactions authority instead of FAR contracts since there was no initial acquisition of goods or services
 - Cargo first, then crew
- Follow with purchase of space transportation services under FAR Part 12 Acquisition of Commercial Items
 - ISS Commercial Resupply Services cargo contracts awarded to SpaceX and Orbital Sciences in December 2010



Program Goals and Objectives



- The Commercial Crew & Cargo Program Office (C3PO) was established at the Johnson Space Center in November 2005 to accomplish the following goals and objectives:
 - Implement U.S. Space Exploration policy with <u>investments</u> to stimulate the commercial space industry
 - Facilitate U.S. private industry
 demonstration of cargo and crew space
 transportation capabilities with the
 goal of achieving safe, reliable, cost
 effective access to low-Earth orbit
 - Create a market environment where commercial space transportation services are available to Government and <u>other</u> customers



Extending human presence in space by enabling an expanding and robust U.S. commercial space transportation industry



Program Formulation (Cont.)



Strategy

- Use competitively awarded Space Act Agreements to offer seed money and technical support to industry partners
- \$500M fixed budget over five years
 - Multiple partners shared cost and risk
 - Use goals vs. requirements to allow partners to innovate and optimize design
 - Firm requirements for ISS integration and safety
 - Budget was augmented in FY2011 with \$288M additional funding applied to risk reduction milestones
- Minimize program management and administration expenses in order to maximize financial resources to commercial partners, the largest barrier to entry in the nascent space transportation market
- Accept the risk of capabilities not materializing
 - Backup options would revert to NASA and international partner capabilities

Program Formulation (Cont.)




- Formulation Authorization Document (FAD)
 - ...The C3P consists of demonstration projects executed using Space Act Agreements. Additionally, NASA does not intend to take ownership of any flight or ground systems. Therefore, the C3 Program shall not be bound by Program and Project requirements defined within NPR 7120.5C. However, using NPR 7120.5C as a guide, Program Management will develop and implement processes needed to provide necessary and appropriate Program insight to ESMD, and the Agency PMC.
- Streamlined requirements allowed program to be staffed with a small number of personnel
 - Approximately 10 FTE civil service and 3 WYE support contractor (COTS cargo)
 - Program management and administration, and technical support <5% of total budget
 - ISS visiting vehicle integration costs were covered by the ISS program



Commercial Crew & Cargo Program Office

Johnson Space Center





Program Execution



Commercial Partner Oversight/Insight

- Oversight (Official Government Approval/Direction)
 - NASA oversight was limited to assessment and approval of a series of fixed milestone payments listed in the SAA based on pre-negotiated objective success criteria
 - NASA also provided formal verification approval of ISS Interface Requirements in preparation for Certification of Flight Readiness
 - Data deliverables were limited to information needed to conduct milestone completion assessments and ISS integration
- Insight (Information to discern project performance status)
 - NASA insight was accomplished through day-to-day interactions between the commercial partner and the NASA Project Executive team
 - On site Quarterly Program Reviews were held with the NASA program manager and commercial partner leadership team to review current cost, schedule, technical, and risk status
 - A COTS Advisory Team of subject matter experts from across the agency were activated on a part-time, as needed basis to conduct Technical Interchange Meetings when requested by the partner, and assist the program with milestone reviews



Program Execution



Internal NASA Insight

- The C3PO formally reported to the NASA Exploration Systems Mission Directorate (ESMD) Associate Administrator at Quarterly Program Management Reviews along with all other ESMD programs
 - Cost performance to plan
 - Schedule performance (assessment of commercial partner milestone completion)
 - Technical accomplishments and issues (as reported by commercial partner)
 - Program risk status
- Monthly reports were submitted to the agency Baseline Performance Reviews
- Weekly status telecons were also conducted with the HEOMD AA
- Program Technical Authorities were identified for matters related to crew health and safety
- Program was favorably reviewed and audited by several organizations including the GAO, IG, ASAP, and NAC

Summary



- COTS proved to be a successful, cost-effective new way of doing business with commercial industry
- It can be a model for other programs but requires careful consideration of goals, objectives, and programmatic risk

Backup





SpaceX COTS Summary

NASA

- COTS Space Act Agreement awarded August 2006 and amended in December 2010 with additional risk reduction milestones
- All 40 milestones completed in August 2012 for payments totaling \$396M

Demo Mission 1: December 8, 2010

Demo Mission 2/3: May 22-31, 2012

- Key Facts:
 - New Falcon 9 U.S. launch vehicle
 - New autonomous Dragon cargo spacecraft capable of carrying cargo to and from the ISS and LEO
 - New commercial launch facility at CCAFS, FL





ISS Capture of Dragon



Cape Canaveral Launch Site








SpaceX COTS Demonstration Launches







SpaceX COTS Demo Mission C2+ Cargo Return



Dragon splashdown in Pacific May 31,2012



On recovery ship







TX Returned ISS cargo COMMERCIAL ORBITAL TRANSPORTATION SERVICES

SpaceX COTS Milestones



		\$M	\$M	200	06		20	07			20	80			20	09			20	10			20	11			20	12	
	Milestones		Total	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
		<u>278.0</u>								:				! !				! !											
1	Project Mgmt Plan	23.1	23.1	S	Sep 15									 															
2	Demo 1 SRR	5.0	28.1		N	ov 29																							
3	Demo 1 PDR	18.1	46.2			F	eb 8							i 				i 											
4	Financing Round 1	10.0	56.2				Mar 1			<u> </u>								<u> </u> 				<u> </u>							
5	Demo 2 SRR	31.1	87.4				Mar 1	5		ļ !				ļ !				! ! !				ļ 							
6	Demo 1 CDR	8.1	95.5					A	ug 22	<u> </u>				 								<u> </u>							
7	Demo 3 SRR	22.3	117.8						Oct	29																			
8	Demo 2 PDR	21.1	139.0						V	Dec 1	9			<u>i</u>				<u>i</u>				<u> </u>							
9	Draco Init. Hot fire	6.0	145.0								Mar 2	1		 				! ! !				ļ							
10	Financing Round 2	10.0	155.0								Mar 2	1		ļ 				 				ļ							
11	Demo 3 PDR	22.0	177.0							Арг		Jun 2	7					ļ 				ļ							
12	Multi-Engine Test	22.0	199.0							ļ	Aug	4	Sep					<u> </u>				<u> </u>							
13	Demo 2/3 CDR	25.0	224.0							<u> </u>		De	18	Jan				<u> </u>											
14	Financing Round 3	10.0	234.0							ļ			Feb	8	Mar			<u> </u>				ļ 							
15	Demo 1 RR	5.0	239.0						Feb	V				 -> \	Mar			{		Jun 8		 							
16	CUCU Flight Unit	9.0	248.0							<u> </u>		•		М	ay 🖊	J	ul 23	! ! !				<u> </u>							
17	Demo 1 Mission	5.0	253.0							<u> </u>		Sep			- 	un		<u> </u>	<u> </u>		- 🗪	Dec	15				,		
18	Demo 2 RR	5.0	258.0							<u> </u>			Dec					 				<u> </u>		Sep	+	->	Mar 9		
19	Demo 2 Mission	5.0	263.0							ļ				<u> </u>	Jun									 N	→ V-		- ▶ √	un 7	
20	Cargo Int. Demo	5.0	268.0							ļ				ļ		Dec	18	V Jan				ļ				,			
21	Demo 3 RR	5.0	273.0							<u> </u>				 	Jul	÷		 				+ 			- > \	Dec		Au	ug 22
22	Demo 3 Mission	5.0	278.0											! ! !		Sep		 	<u> </u>			<u> </u>	+		Jan	V	->	lun 7	









SpaceX Augmented COTS Milestones



	\$M	\$M						20	80			20	09		2010					20	11		2012			
Milestones		Total	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	118.0						 				! !												 			
23 Modal Test Plan	5.0	5.0													<u> </u>				Dec 16	j			i ! !			
24 Modal Test	5.0	10.0													<u> </u>				Dec 16	3			i ! !			
25 LIDAR Test (open loop)	5.0	15.0]] 				 				Dec 16	3			i ! !			
26 Solar Array Deploy Test	5.0	20.0					 				 				 				Dec 16	3			! ! !			
LIDAR Test Plan 27 (closed loop)	5.0	25.0					:				!									Mar 3			:			
Thermal Vacuum Test 28 Plan	5.0	30.0																	Mar	Aj	or 6					
29 Infrastructure Plan	10.0	40.0													ļ				Mar		Vlay 10					
30 Thermal Vacuum Test	20.0	60.0									<u> </u> 									Ju	V ►Vs	ep 14	! !			
Test site Infrastructure 31 Implementation	5.0	65.0																			Jun 23					
Dragon Trunk Acoustic 32 Test	10.0	75.0					 				 				 						Jun 23		 			
LIDAR Test 6 DOF 33 (closed loop)	5.0	80.0																		Α	ug 🗸	Oct	26			
Design Rev. Enhanced 34 Powered Cargo Accom.	5.0	85.0									 											ıg 24	 			
Design Rev. Pressurized 35 Cargo Vol Increase	5.0	90.0																			Au	ıg 24	 			
Dragon EMI/EMC Test 36 (HITL)	10.0						! !				I									Ju	V-V _S		 			
Dragon Cargo Racks & 37 Hatch Simulator	3.0	103.0																			Au	g 26	 			
Ground Demo Enhanced 38 Powered Cargo	5.0	108.0					 				! ! ! !				 - - 						Sep	Oct	26			
Launch site Infrastructure 39 Implementation	5.0	113.0					! ! !				! ! !										Sep	Oc	 26			
Production Infrastructure 40 Implementation	5.0	118.0					 				 										Sep	Oc	26			
											i 												i ! 			
SAA Total	396.0	<u>396.0</u>					!				!				ļ								<u> </u>			









16

Orbital COTS Summary

NASA

- Space Act Agreement awarded February 2008 and amended in December 2010 with additional risk reduction milestones
- All 29 milestones completed in November 2013 for payments totaling \$288M

Maiden Test Flight: April 21, 2013

ISS Demo Mission: Sep. 18-23, 2013

• Key Facts:

- New Antares U.S. launch vehicle
- New autonomous Cygnus cargo spacecraft capable of carrying cargo to the ISS and disposing cargo from the ISS
- New commercial launch facility at Wallops Island, VA





Antares



Cygnus Approaching ISS



MARS/Wallops Launch Site



Orbital COTS Demonstration Launches








Orbital D-1 ISS Demonstration Mission









Orbital COTS Milestones



	\$M	\$M						20	09			20	10		2011				2012				2013			
Milestones		Total	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	<u>170.0</u>																									
1 Program Plan Review	10.0	10.0		Mar 3	1						i ! !				i ! !				i 				 			
2 Demo Mission SRR	20.0	30.0		Jun	Jul	17					 				! ! !				ļ !				 			
3 UCM PDR	10.0	40.0		Ju	IVA	ug 14					<u> </u> 				! ! !											
4 DELETED																										
5 COTS Int/Ops Facility	10.0	50.0		Se	p 22	Oct																				
6 PCM PDR	10.0	60.0			Oct 9	N	DV																			
7 DELETED															i 								i ! !			
8 IP&CL Submission	10.0	70.0					V	eb 18			 				I I I I				 				 			
9 ISS Phase 1 SRP	10.0	80.0						Mar 2	27		<u> </u>				ļ !								 			
10 COTS System PDR	20.0	100.0			Sep		Д р	M	ay 22		 				 											
11 PCM CDR	10.0	110.0							Ju	l 31																
12 Cygnus Avionics Test	10.0	120.0						Jun)	ug 13																
13 ISS Phase 2 SRP	10.0	130.0							ug	-	Nov 6				 								 			
14 COTS System CDR	10.0	140.0					Mar		- Sep	/	- >	Mar 2	3		 				 				 			
SM Core Assembly 15 Complete	7.5	147.5							Oct	\	Dec			ug 30												
16 SM Test Readiness Review	7.5	155.0								Jan	√- →	V Apr	 -	- N	bv 17											
17 SM Initial CPT	5.0	160.0									ĺ	/lay			i	Jun			Dec 1	4						
18 LV Stage I Assy. Complete	2.5	162.5											Sep		<u> </u>		- ▶ Sep	Z	<u> </u>						Jul	11
19 Cargo Int. Demo	2.5	165.0									 				Dec 6											
20 Mission Readiness Review	2.5	167.5											Oct	V				oct V		 					Jul	27
21 System Demo Flight	2.5	170.0												Dec				Dec		 					 Nov	6









Orbital Augmented COTS Milestones



	\$M	\$M		20	80			20	09			20	10			20	011			20	12			20	13	
Milestones		Total	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	<u>118.0</u>						 								! ! !											
22 Test Flight Mission Review	20.0	20.0									i i i			V	Dec 1	5										
23 Test Flight Mission Analys.	10.0	30.0													V	eb 23										
Cygnus Mass Sim. (CMS) 24 Design Review	10.0	40.0									 					Mar	03									
Install Add'l PITL 25 Simulators	5.0	45.0													Apr	W	May 6									
26 PROX FEU Test Unit	5.0	50.0					! ! ! !				! ! ! !				<u> </u>	/lay	Jun ²	17	 				 			
27 Maiden Flt Stg 1 Core Del.	24.0	74.0					 								 	Ap	r 28		! ! ! !							
28 Maiden Flt Uppr Stage Del.	20.0	94.0					 				 				 		Jun 2	1	! ! !							
29 Maiden Flt CMS Delivered	10.0	104.0					 								i ! !		Jun 20)								
30 Maiden Flt Stage 1 Assy.	10.0	114.0					i 				i i i				i 		V _{Jul}				- - s	ер 17	i I I			
31 Maiden Test Flight	4.0	118.0					 				 				 		Oc	.∇-	<u> </u>				 L	- Ma	ay 9	
															i !											
							i ! !								i ! !				i ! !							
							 				 - - 				 				 				 			
					 		 	1 			 				 				 							
															i -				i ! !							
SAA Total	<u>288.0</u>	<u>280.5</u>													! ! !											

