Inspector General

Overview

The NASA Office of Inspector General (OIG) budget request for FY 2010 is \$36.4 million. The NASA OIG consists of 186 auditors, analysts, specialists, investigators, and support staff at NASA Headquarters in Washington, DC, and NASA Centers throughout the United States. The FY 2010 request supports the OIG mission to prevent and detect crime, fraud, waste, abuse, and mismanagement while promoting economy, effectiveness, and efficiency within the Agency.

The OIG Office of Audits (OA) conducts independent, objective audits and reviews of NASA and NASA contractor programs and projects to improve NASA operations, as well as a broad range of professional audit and advisory services. It also comments on NASA policies and is responsible for the oversight of audits performed under contract. OA helps NASA accomplish its objectives by bringing a systematic, disciplined approach to evaluate and improve the economy, efficiency, and effectiveness of NASA operations.

The OIG Office of Investigations (OI) identifies, investigates, and refers for prosecution cases of crime, waste, fraud, and abuse in NASA programs and operations. The OIG's federal law enforcement officers investigate false claims, false statements, conspiracy, theft, computer crimes, mail fraud, and violations of federal laws, such as the Procurement Integrity Act and the Anti-Kickback Act. Through its investigations, OI also seeks to prevent and deter crime at NASA.

NASA's FY 2010 OIG request is broken out as follows:

- \$30.5 million (84 percent) of the proposed budget is dedicated to personnel and related costs, including salaries, benefits, monetary awards, worker's compensation, permanent change of station costs, as well as the Government's contributions for Social Security, Medicare, health and life insurance, retirement accounts, and matching contributions to Thrift Savings Plan accounts. Salaries include the required additional 25 percent law enforcement availability pay for criminal investigators.
- \$1.3 million (3 percent) of the proposed budget is dedicated to travel, per diem at current rates, and related expenses. The OIG staff is located at 12 offices on or near NASA installations and contractor facilities.
- \$4.6 million (13 percent) of the proposed budget is dedicated to operations and equipment primarily funding for the Agency's annual financial audit, and also includes funding for training, government vehicles, special equipment for criminal investigators, metro subsidies, and information technology equipment unique to the OIG.

FY 2010 Budget Request

Budget Authority (\$ millions)	FY 2008 Actual	FY 2009 Enacted	FY 2010	FY 2011	FY 2012	FY 2013	FY 2014
FY 2010 President's Budget Request	32.6	35.6	36.4	37.0	37.8	38.7	39.6
Inspector General	32.6	35.6	36.4	37.0	37.8	38.7	39.6
FY 2009 President's Budget Request	32.6	35.5	36.4	37.3	38.3	39.2	
Inspector General	32.6	35.5	36.4	37.3	38.3	39.2	
Total Change from FY 2009 President's Budget Request	0.0	0.1	0.0	-0.3	-0.5	-0.5	-

Note: In all budget tables, the FY 2010 President's Budget Request depicts the September 2008 Operating Plan for the 2008 Actuals and the 2009 Omnibus Appropriations Act (P.L. 111-8) and the American Recovery and Reinvestment Act (P.L. 111-5) for the 2009 enacted. In accordance with the Inspector General Reform Act of 2008 (P.L. 110-409), the Inspector General certifies that the \$.4M for staff training and \$.1M to support the Council of Inspectors General on Economy and Efficiency included in the budget request satisfies all known training requirements and planned contributions to the Council.

Plans for FY 2010

Inspector General

Inspector General

New Initiatives:

None

Major Changes:

None

Major Highlights for FY 2010

The FY 2010 budget estimates for the IG is a total of \$36.4 million:

Personnel and related costs \$30.5 million Travel \$1.3 million Operations and Equipment \$4.6 million

Supporting Data: Table of Contents

SUPPORTING DATA TABLE OF CONTENTS	
Funds Distribution by Installation	SD-2-3
Civil Service Full-Time Equivalent Distribution by Center	SD-4
Budget for FY 2010 by Object Class	SD-5
Status of Unobligated Funds	SD-6
Reimbursable Estimates	SD-7
Enhanced Use Leasing	SD-8
Budget for Microgravity Science	SD-9
Budget for Safety Oversight	SD-10
Budget for Public Relations	SD-11
Consulting Services	SD-12
E-Gov Initiatives and Benefits	SD-13-22

FUNDS DISTRIBUTION BY INSTALLATION

(\$ in Millions)	FY 2009 Current ¹	FY 2010 Estimate ²
Ames Research Center	<u>\$611.2</u>	<u>\$615.2</u>
Science	\$159.4	\$188.9
Aeronautics Research	\$99.4	\$104.0
Exploration Systems	\$75.9	\$70.8
Space Operations	\$16.2	\$2.3
Education	\$5.5	\$5.2
Cross-Agency Support	\$254.7	\$244.2
Dryden Flight Research Center	<u>\$245.9</u>	<u>\$271.9</u>
Science	\$53.9	\$53.8
Aeronautics Research	\$44.1	\$60.8
Exploration Systems	\$39.8	\$39.8
Space Operations	\$4.0	\$4.4
Education	\$14.7	\$14.8
Cross-Agency Support	\$89.3	\$98.4
Glenn Research Center	<u>\$580.1</u>	<u>\$631.6</u>
Science	\$27.2	\$26.6
Aeronautics Research	\$117.8	\$139.0
Exploration Systems	\$126.7	\$118.5
Space Operations	\$29.2	\$24.8
Education	\$9.3	\$15.1
Cross-Agency Support	\$269.9	\$307.6
Goddard Space Flight Center	<u>\$2,832.7</u>	<u>\$2,622.2</u>
Science	\$2,035.1	\$1,978.4
Aeronautics Research	\$0.2	\$0.0
Exploration Systems	\$28.7	\$22.1
Space Operations	\$296.2	\$121.5
Education	\$4.5	\$2.3
Cross-Agency Support	\$468.0	\$497.9
Jet Propulsion Laboratory	<u>\$1,346.4</u>	<u>\$1,271.7</u>
Science	\$1,116.8	\$1,013.3
Exploration Systems	\$23.4	\$40.9
Space Operations	\$170.2	\$179.6
Education	\$1.0	\$9.2
Cross-Agency Support	\$34.9	\$28.8
Johnson Space Center	<u>\$5,897.1</u>	<u>\$6,269.7</u>
Science	\$34.5	\$27.4
Exploration Systems	\$1,846.8	\$1,740.3
Space Operations	\$3,530.4	\$4,034.2
Education	\$7.0	\$8.7
Cross-Agency Support	\$478.4	\$459.1

_

¹ FY 2009 current budget includes \$1B in budget authority at Headquarters. These funds will be distributed to Centers upon approval of Recovery plans. In addition, FY 2009 and 2010 estimates include program funds not yet allocated to Centers.

² The human spaceflight review may result in changes to the budget for Exploration activities.

FUNDS DISTRIBUTION BY INSTALLATION (CONTINUED)

(\$ in Millions)	FY 2009 Current ³	FY 2010 Estimate ⁴
Kennedy Space Center	<u>\$1,415.0</u>	<u>\$1,369.9</u>
Science	\$312.2	\$257.9
Exploration Systems	\$308.8	\$321.5
Space Operations	\$385.6	\$361.1
Education	\$4.8	\$3.8
Cross-Agency Support	\$403.6	\$425.5
Langley Research Center	<u>\$651.4</u>	<u>\$648.2</u>
Science	\$58.7	\$60.0
Aeronautics Research	\$154.5	\$170.1
Exploration Systems	\$102.6	\$77.6
Space Operations	\$7.2	\$0.9
Education	\$9.4	\$9.7
Cross-Agency Support	\$319.0	\$329.9
Marshall Space Flight Center	<u>\$2,522.2</u>	<u>\$2,785.0</u>
Science	\$132.1	\$128.8
Exploration Systems	\$845.8	\$1,373.0
Space Operations	\$1,092.2	\$829.1
Education	\$3.2	\$4.7
Cross-Agency Support	\$449.0	\$449.4
NASA Headquarters	<u>\$2,462.8</u>	<u>\$2,001.2</u>
Science	\$969.4	\$739.1
Aeronautics Research	\$233.9	\$33.1
Exploration Systems	\$431.3	\$73.8
Space Operations	\$164.6	\$579.1
Education	\$108.9	\$52.0
Cross-Agency Support	\$519.0	\$487.8
Inspector General	\$35.6	\$36.4
Stennis Space Center	<u>\$219.5</u>	<u>\$199.3</u>
Science	\$3.5	\$3.2
Exploration Systems	\$75.6	\$85.0
Space Operations	\$68.9	\$38.5
Education	\$0.9	\$0.6
Cross-Agency Support	\$70.6	\$72.0
Total	\$18,784.4	\$18,686.0

_

³ FY 2009 current budget includes \$1B in budget authority at Headquarters. These funds will be distributed to Centers upon approval of Recovery plans. In addition, FY 2009 and 2010 estimates include program funds not yet allocated to Centers

⁴ The human spaceflight review may result in changes to the budget for Exploration activities.

CIVIL SERVICE FULL TIME EQUIVALENT DISTRIBUTION BY CENTER

NASA is well on its way toward retirement of the Space Shuttle and the development of the Orion Crew Exploration and Ares I Launch Vehicles, the first two in a suite of vehicles supporting the Agency's Exploration missions. In addition, NASA is still sustaining operations on the International Space Station and continues to support vibrant science and aeronautics programs. NASA continues to plan its workforce needs based on the skills needed to complete all of its missions. Every year, a thorough workforce planning analysis is completed to determine what skills are needed to complete NASA's programs and projects. Over the past couple of years, some of NASA's skill needs have shifted because of the move from a Shuttle based fleet to the design and development of Exploration Vehicles. The resulting shift in workforce competencies have been (and continue to be) accomplished by retraining and reassignment of the critical civil service workforce.

The workforce levels as proposed reflect the results of a grassroots planning activity to match workforce at the centers with demand across all Agency programs and projects. In order to ensure that the necessary skills are available to meet the work demand of current and future programs and projects, maintaining a total workforce level of 17,900 FTE, while reshaping the skills, is vitally important to meeting the challenges of NASA's current and future commitments.

To facilitate this reshaping, NASA is implementing a number of actions to ensure that its future workforce has the needed skills to perform the work, is more flexible to programmatic work demand shifts, and has a younger and healthier age profile. Some of these actions include implementing buyouts in surplus skill areas, implementing strategies for recruiting and retaining critical personnel, excluding students -mainly those in the Student Career Experience Program (SCEP–CO-OP) – from FTE ceilings, and moving toward a goal of having no more than 85% of all Civil Service Science and Engineering employees employed as Full-Time Permanent Employees. These strategies are making good use of the flexibilities granted to the Agency in the NASA Flexibility Act of 2004. Finally, with the implementation of agency workforce planning strategies during the past couple of years, NASA has eliminated previously forecasted uncovered workforce at each location through the budget planning horizon.

	ACTUALS*		FTE ESTIMATES (Excludes Student FTEs)						
Center	FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	FY 2014		
ARC	1,274	1,202	1,202	1,202	1,202	1,202	1,202		
DFRC	555	525	525	525	525	525	525		
GRC	1,637	1,619	1,619	1,619	1,619	1,619	1,619		
GSFC	3,124	3,143	3,143	3,143	3,143	3,143	3,143		
JSC	3,308	3,265	3,265	3,265	3,265	3,265	3,265		
KSC	2,201	2,106	2,106	2,106	2,106	2,106	2,106		
LaRC	1,911	1,891	1,891	1,891	1,891	1,891	1,891		
MSFC	2,565	2,541	2,541	2,541	2,541	2,541	2,541		
SSC	268	265	265	265	265	265	265		
HQ	1,193	1,200	1,200	1,200	1,200	1,200	1,200		
NSSC	123	143	143	143	143	143	143		
Total	18,159	17,900	17,900	17,900	17,900	17,900	17,900		

^{*} FY 2008 FTE actuals include 218 Student FTEs; FY 2009-2014 Estimated FTEs do not include estimated student FTEs of 267 for each fiscal year.

.

BUDGET FOR FY 2010 BY OBJECT CLASS CODE

The following tables reflect projections of obligations for FY 2010 based on FY 2008 actual obligations. The tables and data are organized to reflect the Mission Directorate structure which began in FY 2009 budget.

FY 2010 Total and Mission Directorate Estimates (\$M)	NASA	SCIENCE	AERONAUTICS	EXPLORATION *	SPACE OPERATIONS	EDUCATION	CROSS AGENCY SUPPORT
Personnel compensation							
Full-time permanent	\$1,820.0	\$194.3	\$142.2	\$361.0	\$319.0	\$4.3	\$799.2
Other than full-time permanent	\$149.2	\$11.0	\$11.2	\$38.0	\$36.2	\$0.5	\$52.2
Other personnel compensation	\$50.9	\$1.1	\$0.8	\$3.8	\$4.3	\$0.0	\$40.9
Special personal service payments	\$0.8	\$0.0	\$0.0	\$0.1	\$0.1	\$0.0	\$0.7
Total Personnel compensation	\$2,020.9	\$206.4	\$1 54.2	\$402.9	\$359.5	\$4.8	\$893.0
Civilian personnel benefits	\$ 2,020.9 \$513.7	\$ 5 0.9	\$37.5	\$ 102.9	\$91.9	\$1.2	\$229.3
							•
Benefits to former personnel	\$3.7	\$0.1	\$0.4	\$0.4	\$0.1	\$0.0	\$2.6
Travel & transportation of	6405.0	0404	ФС 4	600.0	640.0	ФО Г	600 5
persons	\$105.0	\$18.4	\$6.4	\$22.0	\$18.2	\$0.5	\$39.5
Transportation of things	\$222.2	\$2.0	\$0.3	\$137.8	\$78.2	\$0.0	\$3.9
Rental payments to GSA	\$36.4	\$0.0	\$0.0	\$0.0	\$0.0	\$0.0	\$36.3
Rental payments to others	\$13.0	\$5.1	\$0.1	\$3.0	\$2.7	\$0.0	\$2.2
Communications, utilities & misc							
charges	\$137.5	\$3.1	\$2.4	\$10.2	\$54.1	\$0.0	\$67.5
Printing and reproduction	\$10.5	\$2.3	\$0.3	\$1.3	\$1.8	\$0.1	\$4.7
Advisory and assistance services	\$681.4	\$136.0	\$16.9	\$302.6	\$43.7	\$4.1	\$178.3
Other services	\$881.4	\$218.6	\$32.8	\$119.9	\$162.7	\$11.5	\$335.9
Other purchases of goods &							
services from Gov accounts	\$495.9	\$154.3	\$9.5	\$60.8	\$187.7	\$1.0	\$82.7
Operation and maintenance of facilities	\$2,421.6	\$12.5	\$24.7	\$194.6	\$1,814.5	\$1.5	\$373.8
Research & development contracts	\$8,467.0	\$2,853.0	\$170.0	\$2,212.0	\$2,878.3	\$9.7	\$344.1
Medical care	\$5.3	\$0.0	\$0.0	\$0.0	\$0.5	\$0.0	\$4.8
Operation and maintenance of	*	, . ,	,	+ - 2	, ,		
equipment	\$684.6	\$54.5	\$10.7	\$66.8	\$203.6	\$3.5	\$345.4
Supplies and materials	\$186.5	\$22.6	\$14.2	\$37.6	\$59.6	\$0.6	\$51.9
Equipment	\$333.6	\$60.9	\$23.4	\$29.5	\$156.3	\$0.4	\$63.1
Land and structures	\$531.6	\$60.2	\$4.4	\$167.0	\$48.5	\$0.0	\$251.5
Grants, subsidies, and			·				
contributions	\$969.1	\$636.9	\$51.2	\$90.6	\$5.5	\$95.7	\$89.2
TOTAL DIRECT	\$18,720.8	\$4,497.7	\$559.4	\$3,961.9	\$6,167.4	\$134.7	\$3,399.7

^{*} The human spaceflight review may result in changes to the budget for Exploration activities.

.

STATUS OF UNOBLIGATED FUNDS

The figures below represent actual unobligated balances within NASA's individual appropriation accounts as of September 30, 2008, and estimates for the disposition of those accounts at the future dates specified.

FY 2008 – FY 2010 Appropriations (\$ in millions)	Unobligated Balances Sept. 30, 2008	Estimated Unobligated Balances Sept. 30, 2009	Estimated Unobligated Balances Sept. 30, 2010
Science, Exploration, & Aeronautics	345		
Science		110	90
Exploration		78	79
Aeronautics		63	10
Education		34	25
Cross-Agency Support		67	68
Exploration Capabilities	100		
Space Operations		115	124
Inspector General	0	2	1
Total NASA	445	469	397

Prior Year Appropriations (\$ in millions)	Unobligated Balances Sept. 30, 2008	Estimated Unobligated Balances Sept. 30, 2009	Estimated Unobligated Balances Sept. 30, 2010
Science, Exploration, & Aeronautics	49		
Science			
Exploration			
Aeronautics			
Education			
Cross-Agency Support			
Exploration Capabilities	64		
Space Operations			
Total NASA	113	0	0

Totals may not add due to rounding

Supporting Data: Reimbursable Estimates

.

REIMBURSABLE ESTIMATES

Reimbursable agreements are agreements where the NASA costs associated with the undertaking are borne by the non-NASA partner. NASA undertakes reimbursable agreements when it has equipment, facilities, and services that it can make available to others in a manner that does not interfere with NASA mission requirements. As most reimbursable requests to NASA do not occur until the year of execution, the FY 2010 estimate is based on historical data.

	1		l .
Pudget Authority (\$ in millions)	FY 2008 Actuals	FY 2009 Enacted	FY 2010
Budget Authority (\$ in millions)	Actuals	Enacted	FT ZUIU
Science, Aeronautics & Exploration	<u>693.2</u>		
Science	556.5		
Exploration	16.5		
Aeronautics	95.8		
Cross-Agency Support	24.4		
Exploration Capabilities	<u>321.9</u>		
Space Operations	321.9		
Cross Agency Support		1,474.6	1,575.2
Office of Inspector General	0.4	1.5	1.5
Total	1,015.5	1,476.1	1,576.7

•

ENHANCED USE LEASING

In 2003, NASA was authorized by Congress to demonstrate leasing authority and collections at two Centers. In 2007 and in 2008, that authority was amended by Congress such that NASA may enter into leasing arrangements at all Centers after December 2008. After deducting the costs of administering the leases, Centers are then permitted to retain 65% of net receipt revenue, and the balance is made available agency-wide for NASA. These funds are in addition to annual appropriations. To ensure annual oversight and review, the FY 2009 Appropriations bill, P.L. 111-8 contains a provision that requires NASA to submit a separate accounting of leasing collections and proposed expenditures in its annual budget justification submission to Congress. There are no civil servants funded from EUL income.

FY2010 EUL Expenses and Revenues (\$K)	ARC	KSC	Total
Base Rent	\$ 5,196.7	35.7	5,232.4
Institutional Support Income	1,803.7	21.0	1,824.7
Total Rent Income	\$ 7,000.4	56.7	7,057.1
Institutional Support Costs	\$ (1,803.7)	(21.0)	(1,824.7)
Lease Management and Administration	(700.0)	-	(700.0)
Tenant Building Maintenance and Repair	(310.5)	-	(310.5)
Total Cost Associated with Leases	\$ (2,814.2)	(21.0)	(2,835.2)
Net Revenue from Lease Activity	\$ 4,186.2	35.7	4,221.9
Beginning Balance, Capital Asset Account	534.2	37.7	571.9
Net Revenue from Lease Activity	\$ 4,186.2	\$ 35.7	\$ 4,221.9
- Various Historic Building or Safety Renovation Projects	(3,381.7)		(3,381.7)
- Capital Revitalization & Property Improvements		(49.1)	(49.1)
Center Capital Asset Account Expenditures	\$ (3,381.7)	\$ (49.1)	\$ (3,430.8)
Capital Asset Account Ending Balance	\$ 1,338.7	\$ 24.3	\$ 1,363.0
Additional Reimbursable Demand Services Requested by Leasees			
(including overhead)	\$ 1,814.1		\$ 1,814.1
Cost to Fulfill Reimbursable Demand Services (including overhead)	(1,814.1)		(1,814.1)
Net activity due to Reimbursable Demand Services	\$ -	\$ -	\$ -
In Kind	\$ 425.0	\$ -	- \$ 425.0

Definitions:

Base Rent - Revenue collected from tenant for rent of land or buildings.

Institutional Support Costs - Cost for institutional shared services such as fire, security, first responder, communications, common grounds, road, and infrastructure maintenance, and routine administrative support and management oversight (i.e., environmental).

Total Rental Income - Total gross proceeds from EUL activities for expenses due to renting NASA property.

In-Kind - Consideration accepted in lieu of rent payment. (Only applies to selected leases signed prior to Jan 1, 2009). **Reimbursable Demand Services** - Services such as janitorial, communications, and maintenance that solely benefit the tenant and provided for their convenience. There is no net income received by NASA, as these payments may only cover the costs of NASA and its vendors providing these services.

Overhead - General and administrative costs associated with management of the specified demand services.

Supporting Data: Budget for Microgravity Science

BUDGET FOR MICROGRAVITY SCIENCE

The Exploration Systems Mission Directorate (ESMD) and Space Operations Mission Directorate (SOMD) support research to take advantage of the unique environment of reduced gravity in two broad categories – Exploration and Non-Exploration ISS Research.

\$ in millions	FY2008 Actuals	FY2009 Enacted	FY2010*	FY2011*	FY2012*	FY2013*	FY2014*
Exploration ISS Research	\$135	\$151	\$132	\$139	\$138	\$145	\$138
Non- Exploration ISS	\$133	фізі	φ132	Φ139	φ130	φ145	φ130
Research	\$41	\$44	\$31	\$29	\$28	\$28	\$27
Total % of Non-Exploration	<u>\$177</u>	<u>\$195</u>	<u>\$164</u>	<u>\$168</u>	<u>\$166</u>	<u>\$173</u>	<u>\$165</u>
to Total	23%	23%	19%	17%	17%	16%	16%

^{*} Funds for ISS research may be re-planned as a result of the review of human spaceflight. At least 15% will still go to non-Exploration research.

As a result of the FY 2009 appropriations, funding for the ISS Research project under the Exploration Systems Mission Directorate was increased by \$20M.

Exploration ISS Research

Exploration ISS Research supports the Agency's need for improved knowledge about working and living in space to enable long-duration human exploration missions in the future.

The Human Research Program will provide research results that reduce risks to crew health and performance that stem from prolonged exposure to reduced gravity, space radiation and isolation during exploration missions. Risk mitigation and countermeasure development will be achieved by conducting ISS research in human health countermeasures, space human factors and habitability, behavioral health and performance, and exploration medicine tools and technologies.

The Exploration Technology Development Program will investigate the underlying gravity-dependent phenomena in the following areas: fire prevention, detection, and suppression, boiling, multiphase flow of fluids and capillary driven flow. These applied research investigations will provide needed data that is useful in the future design of the following space technology areas: life support systems, propellant storage, power generation, thermal control, and advanced environmental monitoring and control. The above table also includes the portion of the Multi-User System Support (MUSS) which supports Exploration ISS Research.

Non-Exploration ISS Research

NASA allocates at least 15 percent of the funds budgeted for ISS research to ground-based, free-flyer, and ISS life and physical science research that is not directly related to supporting the human space exploration program. The purpose is to ensure the capacity to support ground-based research leading to space-based basic and applied scientific research in a variety of disciplines with potential direct national benefits and applications that can be advanced significantly from the uniqueness of microgravity and the space environment. Also, to carry out, to the maximum extent practicable, basic ISS research in fields such as, animal research, basic fluid physics, combustion science, cellular biotechnology, low-temperature physics, cellular research, materials science and plant research at a level that will sustain the existing United States scientific expertise and research capability in microgravity research. The above table also includes the Alpha Magnetic Spectrometer, and that portion of the MUSS which supports Non-Exploration ISS research.

Supporting Data: Budget for Safety Oversight

.

BUDGET FOR SAFETY OVERSIGHT

The following tabular information provides the budget planning estimate for civil service and support contractor staffing support needed by NASA to support safety and mission assurance program work associated with the mission of NASA. This includes both the safety management for the institutional safety program as well as the elements of safety, reliability, maintainability and quality support and independent authority for programs and projects managed by NASA's Mission Directorates. To the extent that we have been able to determine from prime contractors, we have also included resources devoted to safety, reliability, maintainability or quality. The budget run out will be updated as the Agency completes its refinement of transition costs associated with the retirement of the Space Shuttle and the development of Constellation Systems components.

BUDGET SUMMARY FOR SAFETY OVERSIGHT

\$ in Millions	FY 2008 Actuals	FY 2009 Enacted	FY 2010	FY 2011	FY 2012	FY 2013	FY 2014
Total Safety Oversight	435.3	495.6	481.6	427.8	445.9	459.1	473.5
Aeronautics	0.08	0.12					
Exploration	58.4	134.8	135.5	158.7	176.8	181.4	181.4
Science	45.2	31.4	17.5	13.7	12.0	11.6	10.5
Space Operations	110.2	109.9	105.7	26.5	21.9	22.5	21.9
Agency-wide Safety Oversight	221.5	219.3	222.9	229.0	235.2	243.6	259.7

BUDGET FOR PUBLIC RELATIONS BY CENTER

The NASA budget for Public Affairs is not funded by programs. Instead, it is budgeted in two separate accounts under 1) Center Management and Operations (CMO) and 2) Agency Management and Operations. All the Installations listed below except for Headquarters are in the CMO account and the Headquarters budget is in the Agency Management and Operations account.

These budgets include dissemination of information to the news media and the general public concerning NASA programs. Content includes support for public affairs/public relations, Center newsletters, internal communications, guest operations (including bus transportation), public inquiries, NASA TV, nasa.gov portal and other multimedia support. Funding by installation is shown below.

Center (\$ in millions)	FY 2009 Enacted	FY 2010	FY 2011	FY 2012	FY 2013	FY 2014
Ames Research Center	1.0	1.1	1.1	1.2	1.2	1.2
Dryden Flight Research Center	0.7	0.7	0.7	0.8	0.8	0.8
Glenn Research Center	1.9	2.2	2.3	2.4	2.4	2.5
Goddard Space Flight Center	3.6	4.1	4.3	4.5	4.8	5.0
Headquarters	7.9	8.4	8.3	8.3	8.4	8.8
Johnson Space Center	6.6	4.2	4.2	4.2	4.2	4.2
Kennedy Space Center	4.7	5.5	4.7	5.1	5.3	5.3
Langley Research Center	2.1	1.9	1.9	2.0	2.1	2.1
Marshall Space Flight Center	2.7	2.7	2.7	2.7	2.7	2.7
Stennis Space Center	1.4	1.4	1.3	1.4	1.4	1.4
<u>Total</u>	32.6	32.2	<u>31.5</u>	32.6	33.3	34.0

Totals may not add due to rounding

SUMMARY OF CONSULTING SERVICES

NASA uses paid experts and consultants to provide advice and expertise to or beyond that which is available from its in-house civil service workforce. Management controls are established which assure that before entering into a consultant or expert services arrangement with an individual that there is ample justification.

A majority of the expert and consultant services are used by the NASA Advisory Council and the Aerospace Safety Advisory Panel. NASA uses experts and consultants to provide expertise on the selection of experiments for future space missions. The use of these experts and consultants provides the Agency with an independent view that assures the selection of experiments likely to have the greatest scientific merit. Other individuals are used to provide independent looks at technical and functional problems in order to give top management the widest possible range of views before making major decisions.

Expert/Consultants (Total NASA)	FY 2008 Actuals	FY 2009 Enacted	FY 2010
Number of Paid Experts and Consultants	42	42	42
Annual FTE Usage	5	5	5
Salaries	\$.4	\$.4	\$.5
Total Salary and Benefits Costs	\$.5	\$.5	\$.5
Travel Costs	\$.4	\$.4	\$.4
Total Costs	\$.8	\$.8	\$.9

Note: Definition of Consultants and Experts

A *consultant* is a person who can provide valuable and pertinent advice generally drawn from a high degree of broad administrative, professional, or technical knowledge or experience. When an agency requires public advisory participation, a consultant also may be a person who is affected by a particular program and can provide useful views from personal experience.

An *expert* is a person who is specially qualified by education and experience to perform difficult and challenging tasks in a particular field beyond the usual range of achievement of competent persons in that field. An expert is regarded by other persons in the field as an authority or practitioner of unusual competence and skill in a professional, scientific, technical or other activity.

These definitions are located under 5 CFR 304.102. The appointments are made under 5 U.S.C. 3109, and the use of this authority is reported to OPM annually.

.

E-GOV INITIATIVES AND BENEFITS

NASA is providing funding contributions in FY 2010 for each of the following E-Government Initiatives:

Initiative	2010 Contributions (Includes In-Kind)	2010 Service Fees
E-Rulemaking 026-00-01-99-04-0060-24		\$28,625
Business Gateway 026-00-01-99-04-0100-24	\$46,894	\$20,023
Grants.gov 026-00-01-99-04-0160-24	\$517,763	
E-Training 026-00-01-99-04-1217-24		\$700,000
Recruitment One-Stop		\$120,655
EHRI 026-00-01-99-04-1219-24		\$434,234
E-Payroll 026-00-01-99-04-1221-24		\$3,704,840
E-Travel 026-00-01-99-04-0220-24		\$1,862,465
Integrated Acquisition Environment 026-00-01-99-04-0230-24		\$1,273,884
IAE-Loans and Grants 026-00-01-99-04-4300-24	\$89,973	
E-Authentication 026-00-01-99-04-0250-24		\$7,450
Financial Management LoB 026-00-01-99-04-1100-24	\$75,000	
Human Resources Management LoB 026-00-01-99-04-1200-24	\$65,217	
Grants Management LoB 026-00-01-99-04-1300-24	\$59,316	
Geospatial LoB 026-00-01-99-04-3100-24	\$15,000	
Budget Formulation and Execution LoB 026-00-01-99-04-3200-24	\$85,000	
IT Infrastructure LoB 026-00-01-99-04-3300-24		
NASA	A Total \$954,163	\$8,132,153

^{*} Service Fees are estimates as provided by the E-Government initiative Managing Partners

NASA's FY 2009 Exhibit 300 IT business cases will be posted at: www.nasa.gov/offices/ocio/reports/exhibit300.html within two weeks of the release of the President's Budget. NASA's Congressional Justification, which will be posted online, will include a link to the Exhibit 300s.

The E-Government initiatives serve citizens, businesses, and federal employees by delivering high quality services more efficiently at a lower price. Instead of expensive "stove-piped" operations, agencies work together to develop common solutions that achieve mission requirements at reduced cost, thereby making resources available for higher priority needs. Benefits realized through the use of these initiatives for NASA in FY 2010 are as follows:

E-Rulemaking (Managing Partner EPA) FY 2010 Benefits

NASA's benefits for the E-Rulemaking initiative are largely focused on public benefits. Providing one-stop access to NASA and other federal agency information on rulemakings and non-rulemaking activities, there are more 1.5 million documents posted on *Regulations.gov*. The rate at which the public uses *Regulations.gov* to submit comments (known as public submissions) is increasing rapidly. The public initially submitted about 1,000 comments per month during the first 18 months of the public site. Now, the public submits nearly 40,000 comments per month. The public has also visited *Regulations.gov* more than 200 million times, averaging 5 million hits per month in 2006, 6.2 million in 2007, and 12.5 million in 2008.

NASA benefits in several ways through its participation and reliance on FDMS and *Regulations.gov*. NASA reaps substantial benefits by improving the transparency of its rulemaking actions as well as increasing public participation in the regulatory process. Direct budget cost savings and cost avoidance result from NASA's transition to FDMS and Regulations.gov, enabling the agency to discontinue efforts to develop, deploy and operate specific individual online docket and public comment systems. Over a five-year period, NASA is estimated to save over 700 thousand dollars over alternative options that would provide similar services.

Business Gateway (Managing Partner SBA) FY 2010 Benefits

For FY2010, Business Gateway will continue to provide a valuable channel for NASA to identify businesses with the interest and expertise to engage in technological development and partnerships. NASA provides a host of programs focused on business from research contracts to Mentor/Protégé programs. Business Gateway provides a powerful outreach channel to match businesses with the various initiatives that are part of NASA's outreach to the business community. By creating a single portal for business information, such as regulatory compliance information Business Gateway directly benefits NASA's stakeholders, including aerospace industry and research labs – many of whom are subject to complex regulatory requirements across multiple agencies.

NASA's stakeholders can potentially receive significant benefits from Business Gateway. These benefits are outlined below. Through increased outreach, more constituents will be able to realize these benefits. The following additional benefit information for NASA (as of Oct. 27, 2008) was provided by the Business Gateway initiative, based on calculations from publicly available data and data from the existing Business.gov site. Benefits to NASA include [NOTE that NASA has not independently verified this data]:

- <u>Maintenance savings:</u> Business. gov's search technology will provide NASA with valuable user statistics and feedback, enabling it to simplify content management on its business compliance site.
- <u>Cost and time savings:</u> Businesses looking for NASA compliance regulations can save time and money by going to Business.gov. In FY 2008, 74% of Business.gov survey respondents (ACSI) reported saving time at an average of nearly 10 hours per user, totaling 3,960,269 hours; 55% of survey respondents also reported saving money at an average of \$753 per user.
- Increased forms management: By making 8 forms available on Forms.gov, NASA saves agency time in forms management, and is expected to produce significant savings in paper and postage. NASA forms were accessed via Forms.gov 4,643 times in FY 2008.

- <u>Increased exposure:</u> Business.gov houses numerous compliance links providing cross-agency effectiveness to American businesses. In FY 2008, Business.gov directed 87 visits to NASA sites.
- <u>Increased transparency:</u> Business Gateway enables NASA to meet its public service commitment to transparency in government by providing its customers with ready, equal access to information about its compliance requirements.
- <u>Regulatory compliance:</u> The business.gov website enables NASA to comply with the reporting requirement for the Small Business Paperwork Relief Act (SBPRA) and is also consistent with the Small Business Regulatory Enforcement Fairness Act of 1996 (SBREFA), which called on Federal regulatory agencies to publish small business guides that assist small firms in complying with, and answer small businesses' inquiries about Federal regulations.
- Reduced burden on field offices: By directing compliance-related inquiries to Business.gov, agencies with field offices will save training and staff-time dollars.
- <u>Data harmonization</u>: Business Gateway is in a unique position to support data harmonization
 efforts indirectly through its content partnerships with various government agencies. NASA has
 the opportunity to identify and realize data harmonization benefits in many areas, such as the
 protection of cutting-edge technologies.

Grants.gov (Managing Partner HHS) FY 2010 Benefits

The Grants.gov Initiative benefits NASA and its grant programs by providing a single location to publish grant (funding) opportunities and application packages, awarding more than \$450 billion by the 26 grant-making agencies and other federal grant-making organizations. Grants.gov achieved tremendous growth during FY 2008 with 202,366 submissions, exceeding the FY 2007 total of 180,861 submissions by 12 percent increase. By providing a single site for the grants community to apply for grants using common forms, processes and systems, it makes the process easier for applicants to apply to multiple agencies.

The Grants.gov Initiative benefits NASA and its grant programs by providing broader exposure to a wider community who could potentially apply for NASA funding. In addition, Grants.gov provides a single site for the grantee community to apply for grants using a standard set of forms, processes and systems giving greater access and ability to apply for Federal funding. Through the use of Grants.gov NASA is able to reduce operating costs associated with online posting and application of grants. Additionally, the Agency is able to improve operational effectiveness through use of Grants.Gov by increasing data accuracy and reducing processing cycle times. In FY 2008, NASA posted 96 funding opportunities and 87 application packages, and received 302 proposals.

E-Training (Managing Partner OPM) FY 2010 Benefits

The E-Training initiative benefits NASA and other Federal workforce by reducing redundancies and achieving economies of scale in the purchase and/or development of e-learning content and in purchase of learning technology infrastructure. In 2006, NASA streamlined its three separate online training systems into one centralized, learning management system, SATERN, a "one-stop" approach offering Web-based access to training and career development resources. This centralized approach will allow NASA to reduce costs through the consolidation of multiple learning systems.

Through SATERN, employees can view required training, launch online content, view training history, and self-register for courses. In addition, the system allows NASA to identify offices that have not met training requirements, and bring them in line with federal mandates. SATERN also offers employees access to career planning tools, individual development plans, and competency management. Currently SATERN has more than 2,000 online courses and 10,000 online books in its catalog, and recently added new SkillSoft courses covering a wide variety of topics and subject areas such as business, information technology, and engineering. SkillSoft and Books 24x7 are available through SATERN at anytime, so they can be accessed at the employee's convenience at work or at home.

Recruitment One-Stop (Managing Partner OPM) FY 2010 Benefits

Recruitment One-Stop provides state-of-the-art online recruitment services to federal job seekers that include online job posting, intuitive job searching, resume warehousing, online application submission, and automated eligibility and status feedback. USAJOBS provides federal agencies with a unified system to attract and hire highly qualified and talented individuals. Integration with Recruitment One-Stop allows NASA to better attract individuals who can accomplish the Agency's mission. The USAJOBS interface allows job seekers to view and apply for all NASA employment opportunities, as well as those from other federal agencies. On average, USAJOBS.gov has over 250,000 visitors per day (the online portal serviced over 50 million applications during FY 2008) and over 100,000 resumes are created monthly.

NASA adopted the USAJOBS resume as the basic application document for all NASA positions, except for Astronaut positions, with Phase II implementation completed 2005. To date NASA has not identified any specific savings, either in terms of budgeted savings or cost avoidance. Although the Agency believes that implementation of ROS has resulted in significant intangible benefits in terms of providing better vacancy information to applicants, it has not resulted in any specific cost savings to NASA. However, the numerous intangible benefits ROS provides to NASA and other agencies includes:

- Decreasing hiring time for managers;
- Providing an integrated solution to agency applicant assessment systems;
- Providing a cost effective marketing and recruitment tool;
- Realizing cost savings over commercial job posting boards;
- Reducing the delay associated with filling critical agency vacancies; and
- Enhancing competition with the private sector for the best and brightest talent for Federal service.

Enterprise HR Integration (Managing Partner OPM) FY 2010 Benefits

The Enterprise Human Resources Integration (EHRI) initiative transforms Human Resource (HR) processes from paper-based processes to electronic-based processes. EHRI also provides workforce planning, forecasting, and analytical tools. The initiative streamlines employee transfers and enhances retirement processing throughout the Executive Branch. The initiative has also developed a consolidated EHRI data warehouse containing HR data on all Executive Branch civilian employees and a robust set of tools. EHRI also includes the Electronic Employee Record, or eOPF, to provide a consolidated image and data view that digitally documents the employment actions and history of individuals employed by the Federal government. The initiative is achieving cost savings that are recognized on a per folder basis. The total cost avoidance per folder is estimated at \$44.23. In FY 2008, EHRI increased the number of folders converted from paper to electronic to more than 999,000.

Specific EHRI/eOPF benefits to NASA include improved convenience in searching, better security and safety to electronic files, more economical, streamlined business processes, and the ability to have a central repository of OPF records for the Agency. Specific NASA employee benefits include secure online access to OPFs, automatic notification when documents are added, exchange of retirement and HR data across agencies and systems, and the elimination of duplicate and repetitive personnel data in personnel folders. NASA completed its implementation to eOPF in March 2008, and transitioned personnel actions processing to the NASA Shared Service Center (NSSC).

E-Payroll (Managing Partner OPM) FY 2010 Benefits

The E-Payroll Initiative standardizes and consolidates government-wide federal civilian payroll services and processes by simplifying and standardizing human resources (HR)/payroll policies and procedures and better integrating payroll, HR, and finance functions. Prior to beginning the initiative, 26 federal agencies provided payroll services. Four providers were selected to furnish payroll services for the Executive branch. In 2004, the Department of Interior (DOI) began serving as NASA's payroll provider, using their system, the federal Personnel and Payroll System (FPPS), to process NASA's HR and Payroll transactions. The E-Payroll initiative benefits NASA by permitting the Agency to focus on its mission related activities, rather than on administrative payroll functions. Payroll processing costs are reduced through economies of scale and avoiding the cost of duplicative capital system modernization activities. The initiative also promotes standardization of business processes and practices and unified service delivery.

E-Travel (Managing Partner GSA) FY 2010 Benefits

NASA is currently scheduled to complete migration of its travel services to Electronic Data Systems Corporation (EDS), one of the three designated E-Travel service providers, by March 2009. Upon completion of this migration, NASA will be able to provide more efficient and effective travel management services. The benefits include cost savings associated with cross-government purchasing agreements and improved functionality through streamlined travel policies and processes, strict security and privacy controls, and enhanced Agency oversight and audit capabilities. NASA employees also will also benefit through more efficient travel planning, authorization, and reimbursement processes. The Agency remains committed to implementing eTravel and has made a significant investment to support the project. NASA believes that FedTraveler.com will provide significant benefits to the Agency when the system is stable

Integrated Acquisition Environment (Managing Partner GSA) FY 2010 Benefits

The Integrated Acquisition Environment (IAE) initiative is designed to streamline the process of reporting on subcontracting plans and to provide agencies with access to analytical data on subcontracting performance. Use of the IAE common functions and services allows agencies to focus on agency-specific needs such as strategy, operations, and management while leveraging shared services for common functions. Furthermore, use of a government-wide business focused service environment reduces funding and resources for technical services and support for acquisition systems originally housed by individual agencies. Over 7.8 million hours were saved by the contributing agencies in completing over 18 million recorded acquisition business process transactions. Contributing agencies received estimated benefits of \$396,480,257 based upon the processes, personnel, roles, steps, and actions involved. Additionally, agencies realized an estimated cost avoidance of \$5,649,656 and estimated operational cost savings of \$30,820,828.

Through adoption of the tools and services provided by IAE, NASA improves its ability to make informed and efficient purchasing decisions and allows it to replace manual processes. If NASA were not allowed to use the IAE systems, they would need to build and maintain separate systems to record vendor and contract information, and to post procurement opportunities. Agency purchasing officials would not have access to databases of important information from other agencies on vendor performance and could not use systems to replace paper-based and labor-intensive work efforts.

Integrated Acquisition Environment - Loans & Grants FY 2010 Benefits

The Federal Funding Accountability and Transparency Act of 2006 (FFATA) requires OMB to "ensure the existence and operation of a single searchable website, accessible by the public at no cost to access" that includes information on each Federal award. The law specifically requires a unique identifier for the entity receiving the award and of the parent entity of the recipient, should the entity be owned by another entity. Since contracts (and some grants) already require Data Universal Numbering System (DUNS) numbers, a decision was made to leverage this to cover loans and the remainder of the grants. This will allow those areas to feed information into the FFATA portal. The Integrated Acquisition Environment (IAE) currently has a contract with Dun and Bradstreet (D&B) that has been expanded for this purpose. OMB initiated funding requests for each agency to reimburse IAE for this additional cost.

The FY2010 funding requirements as it relates to the IAE – Loans and Grants funding line supports the FFATA for the relationship with D&B and DUNS support services. In addition to provision of DUNS numbers, D&B is now providing business and linkage data seamlessly, and the business arrangement supports the quality of data by real-time updates. NASA and other agencies will leverage the linkages to corporate organizational rollups based on parental and subsidiary relationships.

E-Authentication (Managing Partner GSA) FY 2010 Benefits

The Presidential E-Government Initiative, E-Authentication, provides trusted and secure standards-based authentication architecture to support Federal E-Government applications and initiatives. This approach provides a uniform process for establishing electronic identity and eliminates the need for each initiative to develop their own solution for the verification of identity and electronic signatures, saving time and money across the Federal Government. E-Authentication's distributed architecture allows citizens and businesses to use non-government issued credentials to conduct transactions with the Federal Government.

The initiative will ultimately benefit NASA by providing E-Authentication expertise, guidance, and documentation, including project planning and reporting templates, to enable NASA to achieve production implementation of E-Authentication for its NASA Account Management System (NAMS) application to include a tie to all of its back-end applications that require authentication. In addition, the E-Authentication Federation allows NASA to use identity credentials issued and managed by organizations within and outside the federal government, thereby relieving NASA of much of the cost of providing its own identity management solutions.

NOTE: Beginning in Q3 FY 2009, the E-Authentication PMO will no longer enter into contractual agreements with agencies to provide credential services and technical support. To help agencies through the restructuring during Q1 FY 2009, GSA will provide transition support, advice, and guidance, including a procurement template and supporting materials to assist agencies in migrating to their own contracts or inter-agency agreements for identity credential services by March 31, 2009. Agencies will still be responsible for complying with the E-Authentication policy requirements outlined in OMB Memorandum M-04-04 and NIST Special Publication 800-63.

LINE OF BUSINESS

Financial Management LoB (Managing Partners DOE and DOL) FY 2010 Benefits

Federal agencies began implementing the Financial Management Line of Business (FM LoB) initiative in FY 2006 by actively migrating to centers of excellence service providers and initiating solutions to integrate financial data among and between agency business systems. When the FM LoB goals are fully realized, agencies' data will be more timely and accurate for decision-making and there will be improved government-wide stewardship and accounting. More timely and accurate data will result from the standardization and seamless data integration efforts, including the implementation of centralized interfaces between core financial systems and other systems. These efforts will focus on promoting strong internal controls and ensuring the integrity of accounting data. The easy exchange of data between federal agencies will increase federal managers' stewardship abilities.

The FM LoB initiative will ultimately benefit NASA by providing the reference tools and templates needed to assist the Agency in planning and managing migration to a selected center of excellence. The FM LoB has established an Advisory Board to govern the activities and decision-making process for the initiative. NASA's involvement with this board affords them the opportunity to review critical issues impacting their FM systems, voice their unique needs and concerns, and collaboratively offer recommendations and influence decisions on how best to implement the common solution. In the long term, NASA will have the opportunity to play an active role in standardizing core FM business process and data elements. NASA's involvement in this crucial task ensures their needs and requirements are addressed in the target FM LoB enterprise architecture supporting the FM LoB common solution. This work allows NASA to influence the future direction of financial management across the government from both an information technology and business process perspective.

Human Resources Management LoB (Managing Partner OPM) FY 2010 Benefits

Through the HR LoB, OPM is using enterprise architecture (EA)-based principles and best practices, proven through the E-Gov initiatives and Federal Enterprise Architecture (FEA), to identify common solutions for HR business processes and/or technology-based shared HR services to be made available to government agencies. Driven from a business perspective rather than a technology focus, the solutions will address distinct business improvements that enhance government's performance of HR services in support of agency missions delivering services to citizens. The end result of the HR LoB efforts will be to save taxpayer dollars, reduce administrative burdens, and significantly improve HR service delivery.

NASA has entered into a partnership with NBC for the HR LoB initiative, which will enable NBC to take advantage of innovative HR solutions previously developed and currently in use by NASA; these solutions could then be deployed to customer agencies, accomplishing a major step toward deploying a common HR environment aligned with the HR LoB objective. Deployment of existing, modern, effective solutions provides cost advantages to the government, and provides enhanced capabilities to customer agencies well ahead of solutions that require new development.

NASA will ultimately benefit from the HR LoB through its use of best-in-class HR services and systems provided by one of the approved service providers. Through its adoption of an approved service provider, the agency can achieve the benefits of "best-in-class" HR solutions without the costs of developing and maintaining their own HR systems. In addition, employees across the Agency will benefit from improved HR services.

Grants Management LoB (Managing Partners HHS and NSF) FY 2010 Benefits

The Grants Management Line of Business will ultimately offer the development of a government-wide solution to support end-to-end grants management activities promoting citizen access, customer service, and financial and technical stewardship for the Agency. The end result is intended to be a government-wide streamlined grant making process providing transparency and efficiency in the grant decision-making process. The benefits of GM LoB include increased service to citizens through standardized processes; cost savings for grant-making agencies through use of shared IT infrastructure; a reduction in the number of redundant grants management systems; and improved reporting on government-wide grant activities and results. The GM LoB adopted a "consortia-based" approach to implementation and developed a process for forming consortia and having agencies participate in consortia as members.

In FY07 NASA signed a Memorandum of Understanding (MOU) with its selected consortia partner, NSF. In 2008 NASA implemented NSF's new research-focused initiative, *Research.gov*, improving public access to detailed information about NASA awards. *Research.gov* is a collaborative partnership of Federal research-oriented agencies working together for the ultimate benefit of the research community. The Research Spending and Results Service lets Congress, the general public, and the broader research community easily search and find grant award information for NASA and NSF in one place.

For 2009 and beyond, NASA and NSF are committed to working together to serve the research community and to provide access to information and services for both agencies in one location. NASA news and information is also now available in *Research.gov*'s Policy Library and Research Headlines. Moving forward, NASA will continue to collaborate with NSF to explore and implement future *Research.gov* service offerings based on NASA and research community needs.

Geospatial LoB (Managing Partner DOL) FY 2010 Benefits

The Geospatial LoB will better serve the agencies' missions and the Nation's interests developing a more strategic, coordinated, and leveraged approach to producing, maintaining, and using geospatial data and services across the Federal government. Specific goals of the Geospatial LoB include establishing a collaborative governance mechanism, coordinating a government-wide planning and investment strategy, and optimizing and standardizing geospatial data and services.

Contributing agencies and bureaus will receive value from the development of the LoB primarily through improved business performance and cost savings. Enhanced governance processes, improved business planning and investment strategies, and optimization and standardization of geospatial business data and services will produce the following results:

- Collaborative management of geospatial investments will be made more adaptable, proactive and inclusive;
- Enterprise business needs and agency core mission requirements will be identified, planned, budgeted, and exploited in a geospatial context;
- Long-term costs of geo-information delivery and access will be reduced while minimizing duplicative development efforts;
- Effective, yet less costly commercial off the shelf systems and contractual business support operations will replace legacy geospatial applications; and
- Business processes will be optimized and knowledge management capabilities will exist for locating geospatial data and obtaining services.

As a science agency, the work of NASA's science and mission professionals is inherently different from duties and functions performed by operational agencies. These differences lead NASA to organize and manage data to best facilitate science activities rather than a central focus of data dissemination. Scientific inquiry often leads scientist to use different schemas for analyzing data and information produced from remote sensing data (e.g. a common grid or projection). NASA will continue to apply the elements of FGDC standards where these are appropriate. In FY08, NASA signed an MOU with DOL to continue its active participation in the Geospatial LOB.

Budget Formulation & Execution LOB (Managing Partner Education) FY 2010 Benefits

The Budget Formulation and Execution LoB (BFELoB) provides significant benefits to NASA and other partner agencies by encouraging best practices crossing all aspects of Federal budgeting -- from budget formulation and execution to performance to human capital and staffing needs.

To benefit all agencies, BFELoB, in conjunction with Department of Treasury as the system owner, made available the first shared fee-for-service budget formulation system, the Budget Formulation and Execution Manager (BFEM). The BFELoB is providing ongoing support for this fee-for-service budget system, in an effort to develop an execution module and enhance connections with OMB's MAX system. The BFEM system is an option for NASA and any NASA component that is in need of a budget formulation or performance measurement system. To help agencies assess their budget systems requirements, BFELoB LAO created a decision matrix. NASA will benefit from using this matrix as a starting point in determining specific system needs. In 2010, BFELoB will further benefit agencies by evaluating known budget systems against the decision matrix and making that information available so each agency can avoid the cost of performing that step individually.

In addition, BFELoB created a secure government-only collaboration website, known as the "MAX Federal Community." This provides a significant benefit for collaboration across and within agencies. It is used within the budget community, and has been expanded to serve other related communities, such as Grants, Financial Management, Performance, and Planning. NASA currently has 100 users that are registered and eligible to take advantage of the MAX Federal Community. The Community site is commonly used for sharing information, collaboratively drafting documents, supporting workgroups, and much more.

ITI LoB - IT Infrastructure LOB (Managing Partner GSA) FY 2010 Benefits

The IT Infrastructure LoB offers the potential to identify opportunities for IT infrastructure consolidation and optimization, and the development of government-wide common solutions. This LoB will define specific common performance measures for service levels and costs, identify best practices, and develop guidance for transition plans within agencies and/or across agencies. Consolidation and optimization of IT infrastructure represents a significant opportunity to realize future cost savings by taking a more coordinated approach to spending on commodity IT infrastructure. IT infrastructure consolidation and optimization case studies also demonstrate agencies could improve IT service levels and, when relieved of the burden of managing these non-core functions, can concentrate more on mission priorities and results.

Throughout FY 2010, NASA and other agencies will continue gathering information on baseline performance for Mainframes & Servers Services and Support, and Telecommunications Systems and Support. In addition, information on costs and service levels in End User Systems and Support shall be reported using performance metrics developed by ITI LoB. In FY 2010, NASA and other agencies will report information on costs and service levels in all three infrastructure areas. As these targets continue to be refined, NASA and other agencies will update and make progress towards their 5-year optimization plans reports to meet or exceed agency performance targets.

Based on the objectives and goals of this LoB, NASA believes that there is great potential for numerous benefits from the ITI, both for NASA and for other federal agencies. Some of these benefits are relatively easy to quantify, while others are more indirect and require an extended period of time and some econometric analysis prior to producing an estimate. A few of the anticipated FY 2010 benefits from NASA's viewpoint are: improved performance, enhanced productivity, greater consistency and standardization of infrastructure platforms, aggregate purchasing of infrastructure components, crossagency integration possibilities, and planned approach to new technology infusion. At this stage of the ITI formulation process, NASA is unable to provide any quantifiable cost savings that may results from these anticipated benefits.

Management and Performance Overview

The Management and Performance section provides a comprehensive record of the past and planned performance for NASA's programs and projects. This section includes: the key NASA FY 2010 Performance Plan; an update to the FY 2009 Performance Plan based on Congressional budget action; a summary of the cost and schedule performance of NASA's projects with estimated life cycle cost above \$250 million; and progress on NASA's performance improvement initiatives.

NASA's planning and performance management processes are an essential part of the Agency's governance and strategic management system. The Agency has an integrated system to: plan strategy and implementation; monitor, assess, and evaluate performance toward commitments; identify issues; gauge programmatic and organizational health; and provide appropriate data and information to NASA decision-makers.

Through its strategic management system, NASA: identifies the Agency's long-term Strategic Goals, multi-year Outcomes, and other key performance measures; develops and implements plans to achieve these Goals; and continuously measures the Agency's progress toward these Goals. NASA managers use performance results as a basis for key investment decisions, and NASA performance data provides a foundation for both programmatic and institutional decision-making processes.

NASA's planning and performance management processes provide data to Agency management via: ongoing monthly and quarterly analysis and reviews; annual assessments in support of budget formulation (for budget guidance and issue identification, analysis, and disposition); annual reporting of performance, management issues, and financial position; periodic, in-depth program or special purpose assessments; and recurring or special assessment reports to internal and external organizations.

NASA's performance system is designed to align with the Agency's internally and externally imposed performance measurement and reporting requirements, tools, and practices, including the Government Performance and Results Act, and Executive Order 13450, Improving Government Program Performance.

This section includes the updated FY 2009 and the FY 2010 performance commitments, the target results for the requested resources. The FY 2010 Annual Performance Plan reflects the new account structure, and provide measures for additional content within the Cross-Agency Support Account. Using independent program assessments, which are listed in the theme and program sections of this document and in this section, NASA commits to improvement actions in response to the findings.

NASA strives to find new ways to use performance information to support decisions concerning strategy and budget. A continued focus for NASA in FY 2009 is to improve the policy, metrics, and analysis processes for life cycle cost and schedule performance monitoring and reporting. The Major Program Annual Reports discussed in this section is one of the reporting tools used to determine how NASA performs this task.

Performance Improvement

NASA's Mission demands high levels of performance from our diverse workforce, whose knowledge, skills, and dedication are the backbone of our achievements. NASA has aligned the Agency's performance systems, organizational structure, policies, and processes to ensure programmatic content, institutional capabilities, and other resources are focused on successfully completing the programs and projects tied to our Strategic Goals. The Agency governance councils have joint responsibility for sustaining this alignment through a set of clear, transparent, and repeatable processes that flow to all organizational elements and levels within the Agency. Aligning the entirety of NASA with our Strategic Goals is essential for organizational effectiveness and efficiency. NASA communicates priorities and directions for all components of the Agency through a planning and decision process based on prior year performance and future year objectives. This annual guidance is the benchmark for other processes, including feedback on internal control needs, risk concerns, and safety and mission assurance issues that ripple through our programmatic and institutional framework, ultimately influencing the allocation of resources for each budget year.

In 2009, we continued strengthening processes, procedures, and structures to integrate Agency-wide risk management activities horizontally and vertically, across and within programs, projects, and mission support organizations, and elevating major, systemic, and cross-cutting risks for Agency solution. The risk assessment results are used to inform Agency-level decisions on strategy, policy, program and mission support formulation and implementation approaches, and budget allocations.

The Agency has continued to improve upon its monthly forum, the Baseline Performance Review, to bring performance information forward for discussion and tracking by NASA's senior leaders. NASA created this forum in 2007 as an integrated review of institutional and program activities to help senior leaders understand inter-related issues that impact performance and program risk. Technical and non-technical cross-cutting issues are highlighted and actions are assigned for resolution. Other review topics include an Agency-level review of finance, safety, workforce, and institutional status, and Center and program performance status. The Baseline Performance Review forum fosters communication across organizational boundaries to address mutual concerns and interests.

In FY 2010, NASA will continue to examine its policies and processes to enhance its performance management system and its use in planning and decision making.

Major Program Annual Report Summary

The 2009 Major Program Annual Report (MPAR) is provided to meet the requirements of section 103 of the National Aeronautics and Space Administration Authorization Act of 2005 (P.L. 109-155; 42 U.S.C. 16613; the Act). The 2009 MPAR consists of this summary along with the 2010 Budget Estimates project pages for the eleven projects included in this year's report.

Updated estimates are provided for six projects baselined in previous MPAR reports: the Solar Dynamics Observatory (SDO), the National Polar-orbiting Operational Environmental Satellite System (NPOESS) Preparatory Project (NPP), the Wide-field Infrared Survey Explorer (WISE), the Stratospheric Observatory for Infrared Astronomy (SOFIA), the Aquarius mission, and the Mars Science Laboratory 2009. An update is also provided to the Glory mission rebaseline report submitted since the 2008 MPAR was prepared.

Two projects, the Fermi Gamma-ray Large Area Space Telescope (GLAST) and Kepler mission, entered operations and are no longer included in these reports. The Herschel space Observatory and the Lunar Reconnaissance Orbiter (LRO) projects are no longer included in MPAR reporting because they are ready for launch (the LRO launch has been delayed due to the delayed launch of the mission preceding it at the launch pad; the Herschel mission is an European Space Agency (ESA) launch).

Four major projects received authority to proceed into development since the 2008 MPAR was prepared: The James Webb Space Telescope (JWST), Gravity Recovery and Interior Laboratory (GRAIL), Radiation Belt Storm Probes (RBSP), and Juno missions. These four projects are baselined in this report.

The Current Year (2009) Development Cost and Schedule Estimates are based on expected cost and schedule at the time of completion. Consistent with previous MPAR reports, the Base Year Development Cost estimates in the MPAR summary table below are adjusted to reflect cost accounting used in the FY 2010 Budget Estimates in order to allow a direct comparison between the MPAR Base Year and Current Year Development Cost estimates. Both Base Year and Current Year costs reflect direct programmatic costs (including labor, procurement, and travel) for all years except FY 2005 and FY 2006, which also reflect small residual indirect costs.

Five projects included in this year's report (SDO, Aquarius, NPP, MSL, and SOFIA) have had schedule growth in excess of six months from their MPAR baseline. The SOFIA delay resulted from re-design of the project schedule to facilitate earlier delivery of science while the project proceeds towards full operational capability. Delayed performance by NASA partners and a crowded launch manifest contribute to three of these five delays. Three of these five projects (NPP, MSL, and SOFIA) have reported cost growth of 15 percent or more from their MPAR baseline.

The Glory baseline has been re-established, as required by the Act when the Development Cost Estimate for a project exceeds 30% of its original baseline. The Current Year Development Cost and Schedule Estimates for the Glory mission reported here reflects problems with the spacecraft computer boards which occurred after the project was re-baselined.

	Base		opment st. (\$M)	Cost Change	Key Mile-		lestone ate	Schedule Change	Cost Change	Schedule Change	Factors Contrib	outing to Change
Project	Year	Base	2009	(%)	stone	Base	2009	(mths)	> 15%	> 6 mo	Internal	External
SDO	2006	\$624	\$6782	9%	LRD*	Aug-08	Oct-09	14			Initial delay (Aug to	Extended delay due to lack of launch vehicle availability from ULA
WISE	2007	\$192	\$198	3%	LRD	Nov-09	Nov-09	-				
Aquarius	2007	\$193	\$209	8%	LRD	Jul-09	May-10	10		x		10-month slip in spacecraft development reported by international partner CONAE (Argentina)
Glory	2009	\$259	\$296	14%	LRD	Jun-09	Nov-09	5				APS instrument contract cost growth and schedule delay; Spacecraft Single Board Computer failures
NPP	2006	\$593	\$725	22%	LRD	Apr-08	Jan-11	33	x	x		Delay and cost increase reflect schedule extension made by the NPOESS IPO as result of VIIRS instrument problems
MSL	2007	\$969	\$1,631	68%	LRD	Sep-09	Nov-11	26	x	X	Cost and schedule growth due to underestimated complexities; EDL system, acquisition and processing equipment, avionics	
SOFIA	2007	\$920	\$1,077	17%	FOC	Dec-13	Dec-14	12	х	x	Decision to rebaseline Full Operating Capability (FOC) to later date in order to obtain earlier Initial Operating Capability (IOC) and resulting science	
JWST	2008	\$2,581	\$2,581	0.0%	LRD	Jun-14	Jun-14	-				
Juno	2008	\$742	\$742	0.0%	LRD	Aug-11	Aug-11	-				
GRAIL	2008	\$427	\$427	0.0%	LRD	Sep-11	Sep-11	-				
RBSP	2009	\$534	\$534	0.0%	LRD	May-12	May-12	-				

^{*}Launch Readiness Date (LRD)

FY 2009 Performance Plan Update

FY 2009 Performance Plan Update Narrative

The enclosed FY 2009 Performance Plan has been updated to reflect reprioritization of Agency Programs and projects as a result of the FY 2008 and FY 2009 Appropriations. The only program area that has changed performance commitments as a result of Congressional redirection is the Innovative Partnerships Program. The APGs eliminated from this program may be found at the end of this plan. This Performance Plan may be updated as a result of Recovery Act funds.

		Contributing	Contributing	Multi-year Outcome ratings				
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07	
Strategic Goal 1	Fly the Shuttle as safely as possible until its retirement, not later than 2010.							
	Assure the safety and integrity of the Space							
Outcome 1.1	Shuttle workforce, systems and processes, while flying the manifest.			C	C	Yellow	Green	
Outcome 1.1	Achieve zero Type-A (damage to property at least			Green	Green	Yellow	Green	
	\$1 million or death) or Type-B (damage to							
	property at least \$250 thousand or permanent							
	disability or hospitalization of three or more	Space	Space Shuttle					
APG 9SSP1	persons) mishaps in FY 2009.	Shuttle	Program					
	Complete 100% of all mission objectives for all							
	Space Shuttle missions in FY 2009 as specified in		0					
APG 9SSP2	the Flight Requirements Document for each mission.	Space Shuttle	Space Shuttle Program					
AFG 955F2	By December 31, 2010, retire the Space	Silulle	Flogiani					
Outcome 1.2	Shuttle.			None	None	None	Green	
	A 13 percent reduction in Space Shuttle annual							
	value of Shuttle production contracts for Orbiter,							
	External Tank, Solid Rocket Boosters, Reusable							
	Solid Rocket Motor, Space Shuttle Main Engine and Launch & Landing, while maintaining safe	Space	Space Shuttle					
APG 9SSP3	flight.	Shuttle	Program					
74 0 0001 0	Reduce to twenty the number of dedicated Space	O. Idao	. rogiain					
	Shuttle Kennedy Space Center (blocks of)	Space	Space Shuttle					
APG 9SSP4	facilities, while maintaining safe flight.	Shuttle	Program					
	Complete the International Space Station in a							
	manner consistent with NASA's International							
Ctuata via Caal 2	Partner commitments and the needs of human							
Strategic Goal 2	By 2010, complete assembly of the U.S. On-							
	orbit Segment; launch International Partner							
	elements and sparing items required to be							
	launched by the Shuttle; and provide on-orbit							
	resources for research to support U.S. human							
Outcome 2.1	space exploration.			None	Green	Green	Green	
	Based on the actual Space Shuttle flight rate,							
	number of remaining Shuttle flights, and the		1.6					
	discussions with the International Partners,	International	International					
APG 9ISS1	update the agreed-to ISS assembly sequence and transportation plan as necessary.	Space Station	Space Station Program					
AFG 9IGG1	Accomplish a minimum of 90% of the on-orbit	International	International					
	research objectives as established one month	Space	Space Station					
APG 9ISS2	prior to a given increment.	Station	Program					

Per the final configuration agreed to by the International Partners, by the ISS elements and Ogistica baselined for PY 2009.					B./I14	:	doomo u	atinara
Per the final configuration agreed to by the international Partners, by the ISS elements and APG 9ISS3 logistics baselined for FY 2009. Provide increased ISS capability by assembling the remaining two Japanese Exploration Agency (JAXA) elements, the Exposed Facility (EPI and the Experiment Logistics Module-Exposed Section (EIM-ES), and the NASA EXPRESS APG 9ISS4 Logistics Carriers (EIC) as baselined in FY 2009. Program Provide the on-orbit capability or Space Station Program Program of Section (EIM-ES), and the NASA EXPRESS APG 9ISS4 Logistics Carriers (EIC) as baselined in FY 2009. Program Program Program of Section (EIM-ES) and the NASA EXPRESS APG 9ISS5 APG 9ISS					Mult	i-year Ot	alcome r	aungs
APG 9ISS3 International Partners, fly the ISS elements and Space Space Station Program Provide increased ISS capability by assembling the remaining two Japanese Exploration Agency (JAXA) elements, the Exposed Facility (EF) and the Experiment Logistics Motubule-Exposed Section (ELM-ES), and the NASA EXPRESS APG 9ISS4 Logistics Carriers (ELC) as baselined in FY 2009. Space Station Program International Space Station Program Pr	Measure	•			FY 04	FY 05	FY 06	FY 07
APG 9ISS3 logistics baselined for FY 2009. Provide increased ISS capability by assembling the remaining two Japanese Exploration Agency (JAXA) elements, the Exposed Facility (EIF and the Experiment Logistics Module-Exposed Section (ELM-ES), and the NASA EXPRESS Section (ELM-ES) and the Nasa Experiment Section (ELM-ES) a								
Provide increased ISS capability by assembling the remaining two Japanese Exploration Agency (JAXA) elements, the Exposed Facility (EF) and the Experiment Logistics Module-Exposed Section (ELM-ES), and the NASA EXPRESS Logistics Carriers (ELC) as baselined in Fy 2009. Station (ELM-ES), and the NASA EXPRESS Logistics Carriers (ELC) as baselined in Fy 2009. Station (ELM-ES), and the NASA EXPRESS Logistics Carriers (ELC) as baselined in Fy 2009. Station (ELM-ES), and the NASA EXPRESS Logistics Carriers (ELC) as baselined in Fy 2009. Station (ELM-ES), and the NASA EXPRESS Logistics Carriers (ELC) as baselined in Fy 2009. Station (ELM-ES), and make flight ready the following delivered ISS systems for 6 member crew quarters, Galley, Water Recovery System (WRS racks 1 and 2), second Treadmill with Vibration Isolation (TVIS2), and Waste Collection/Hygiene Compartment. In concert with the International Partners, assure international space Station (ELM-ES), and Waste Collection/Hygiene Compartment. In concert with the International Partners, assure international space Station (ELM-ES), and Waste Collection/Hygiene Compartment. In concert with the International Partners, assure international space Station (ELM-ES), and Waste Collection/Hygiene Compartment. APG 9ISS6 Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. APG 9AC1 Deliver 3 out of 4 of the following exploration technology payloads to SCMD for launch to the issue in the partner of the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from (ER, Fill and BXF.) Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from (ER, Fill and BXF.) Complete the selection of investigators for the BION (Russian collaboration) flight. Development Ex	4 00 01000							
the remaining two Japanese Exploration Agency (JAXA) elements, the Exposed Facility (EF) and the Experiment Logistics Module-Exposed Section (ELM-ES), and the NASA EXPRESS Acction (ELM-ES) and the NASA EXPRESS Agace Space Station Program System (Mark 19 and Program Install and make flight ready the following delivered ISS systems for 6 member crew capability in FY 2009; three crew quarters, Galley, Water Recovery System (WRS racks 1 and 2), second Treadmill with Vibration Isolation (TVIS2), and Waste Collection/Hyglene Compartment. APG 9ISS5 In concert with the International Partners, assure a continuous crew presence on the ISS. Conduct basic and applicable biological and physical research to advance and sustain U.S. sclentific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System accelerometers for CIR, FIR and BXF. Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Sheart History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Collow APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human strateging and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Program International Space (Bipt Application and improving predictive capability for changes in the ozone layer, climate forcing	APG 9ISS3		Station	Program				
International Space Station (ELM-ES), and the NASA EXPRESS APG 9ISS4 Logistics Carriers (ELC) as baselined in PY 2009. Station (ELM-ES), and the NASA EXPRESS Apace Station (ELM-ES), and the NASA Ex								
the Experiment Logistics Module-Exposed Section (ELM-Es), and the NASA EXPRESS APG 9ISS4 Logistics Carriers (ELC) as baselined in FY 2009. By 2009, provide the on-orbit capability to support an ISS crew of six crewmembers. Install and make flight ready the following delivered ISS systems for 6 member crew capability in FY 2009; three crew quarters, Galley, Water Recovery System (WRS racks 1 and 2), second Treadmill with Vibration Isolation (TVIS), and Waste Collection/Hygiene Compartment. APG 9ISS5 In concert with the International Partners, assure a continuous crew presence on the ISS. Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System accelerometers for CIR, FIR and BXF. Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Sheart History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human strategic Goal 3. Stud Gaal 3.1 Stud Gaal 3.1 Sub Goal 3.1 The following and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress with the fire of the progress of the progress with the following progress to the content of the progress of the progress with the progress wi								
Section (ELM-ES), and the NASA EXPRESS Space Station Space Station Congress (ELC) as baselined in FY 2009. Station Stati			International	International				
APG 9ISS4 Logistics Carriers (ELC) as baselined in FY 2009. Station Program								
Outcome 2.2 By 2009, provide the on-orbit capability to support an ISS crew of six crewmembers. Install and make flight ready the following delivered ISS systems for 6 member crew capability in FY 2009: three crew quarters. Galley, Water Recovery System (WRS racks 1 and 2), second Treadmill with Vibration Isolation (TVIS2), and Waste Collection/Hygiene Compartment. In concert with the International Partners, assure a continuous crew presence on the ISS. Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System APG 9AC1 Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Complete the selection of investigators for the BION (Russian collaboration) flight. Complete the selection of the human Strategic Goal 3.1 Study Barth from space to advance scientific understanding and meet societal needs. Progress in understanding and miproving predictive capability for changes in the corne layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert	APG 9ISS4			•				
Support an ISS crew of six crewmembers. Install and make flight ready the following delivered ISS systems for 6 member crew capability in FY 2009: three crew quarters, Galley, Water Recovery System (WRS racks 1 and 2), second Treadmill with Vibration Isolation (TVIS2), and Waste Collection-Hygiene Compartment. International Space Station In concert with the International Partners, assure a continuous crew presence on the ISS. Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (RSF), Space Acceleration Measurement System Acceleration Measurement System Colloidal Emulsions, Shear History Extensional Rheology Experiments on Orbit, Smoke Point in Coflow APP 3AC2 Exploration Technology Experiments and Advanced Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Paramagnetic Aggregation Test - 4. Exploration Prechnology Experiment System Advanced Paramagnetic Aggregation Test - 4. Exploration Prechnology Experiments and Advanced Paramagnetic Aggregation Test - 4. Exploration Prechnology Experiments and Advanced Paramagnetic Aggregation Test - 4. Exploration Prechnology Experiments and Advanced Paramagnetic Aggregation Prechnology Experiments and Advanced Paramagnetic Aggregation Test - 4. Exploration Prechnology Experiments and Advanced Paramagnetic Aggregation Prechnology Experiments and Advanced Paramagnetic Aggregation Prechnology Experiments on Orbit, Smoke Point in Coflow Capabilities Prechnology Experiments on Orbit, Smoke Point in Coflow Capabilities Prechnology Experiments on Orbit, Smoke Point in Coflow Capability Program of Science, exploration, and aeronautics consistent with the redirection of the human spacefilight program to focus on exploration. Green Green								
Install and make flight ready the following delivered ISS systems for 6 member crew capability in FY 2009: three crew quarters, Galley, Water Recovery System (WRS racks 1 and 2), second Treadmill with Vibration Isolation (TVIS2), and Waste Collection/Hygiene Compartment. APG 9ISS5 and Waste Collection/Hygiene Compartment. APG 9ISS6 a Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMID for launch to the ISS. Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System Collevidal Emulsions, Shaer History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smake Point in Coflow APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. APG 9AC2 Complete the selection of investigators for the BION (Russian collaboration) flight. Complete the selection of investigators for the BION (Russian collaboration) flight. Complete the selection of investigators for the BION (Russian collaboration) flight. Complete the selection of investigators for the BION (Russian collaboration) flight. Complete the selection of investigators for the BION (Russian collaboration) flight. Study Earth from space to advance scientific understanding and improving predictive capability for changes in the cozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting) NASA and non-NASA assets). Progress will be evaluated by extending expert. Earth Multiple	Outcome 2.2				None	None	None	Green
capability in FY 2009: three crew quarters, Galley, Water Recovery System (WRS racks 1 and 2), second Treadmill with Vibration Isolation (TVIS2), and Waste Collection/Hyglene Compartment. APG 9ISS5 and Waste Collection/Hyglene Compartment. In concert with the International Partners, assure a continuous crew presence on the ISS. Conduct basic and applied biological and physical research to advance and sustain U.S. sclentific expertise. Conduct basic and applied biological and physical research to advance and sustain U.S. sclentific expertise. Conduct basic and applied biological and physical research to advance and sustain U.S. sclentific expertise. Conduct basic and applied biological and physical research to advance and sustain U.S. sclentific expertise. Conduct basic and applied biological and physical research to advance and sustain U.S. sclentific expertise. Conduct basic and applied biological and physical research to advance and sustain U.S. sclentific expertises. Conduct basic and applied biological and physical research to advance and sustain U.S. sclentific expertises. Conduct basic and applied biological and physical research to advance and sustain U.S. sclentific expertises. Conduct basic and applied biological and physical research to advance and sustain U.S. sclentific expertises. Complete Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF). Space Advanced Texploration Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment Smoke Exper								
Water Recovery System (WRS racks 1 and 2), second Treadmill with Vibration Isolation (TVIS2), and Waste Collection/Hygiene Compartment. In concert with the International Partners, assure a continuous crew presence on the ISS. Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS. Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System accelerometers for CIR, FIR and BXF. Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregation Test - 4. APG 9AC3 Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progressity orbiting NASA and non-NASA assets). Progressity orbiting NASA and non-NASA assets). Progressity orbiting NASA and non-NASA assets).		delivered ISS systems for 6 member crew						
APG 9ISS5 and Waste Collection/Hygiene Compartment. APG 9ISS5 and Waste Collection/Hygiene Compartment. In concert with the International Partners, assure a continuous crew presence on the ISS. Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System APG 9AC1 APG 9AC1 Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human Strategic Goal 3.1 Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and Improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in t								
APG 9ISS5 and Waste Collection/Hygiene Compartment. APG 9ISS6 a continuous crew presence on the ISS. Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS. Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System Acceleration Measurement System Colloidal Emulsions, Shear History Extensional Reledogy Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow APG 9AC2 APG 9AC2 APG 9AC2 Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Reledogy Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BiON (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program for focus on exploration. Strategic Goal 3 3.1 Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple			International					
APG 9ISS6 In concert with the International Partners, assure a continuous crew presence on the ISS. Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System Acceleration Measurement System Acceleration Measurement System Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Isinary Critical Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Isinary Critical Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Isinary Critical Aggregates from Capabilities Complete the selection of investigators for the BION (Russian collaboration) flight. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Strategic Goal 3. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and Improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple	A DC 2:22=							
APG 9ISS6 In concert with the International Partners, assure a continuous crew presence on the ISS. Space Station Program Station Program Station Program None No	APG 9ISS5	and Waste Collection/Hygiene Compartment.						
APG 9ISS6 Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System APG 9AC1 APG 9AC1 Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Strategic Goal 3A.1 Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Exploration Technology Development Exploration Exploration Exploration Technology Capabilities Exploration Technology Capabilities Exploration Technology Development Exploration Technology Capabilities Exploration Technology Development Exploration Technology Capabilities Exploration Technology Capabilities Exploration Technology Capabilities Exploration Technology Development Developmen		In an and with the Internal Control De Control						
Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise. Deliver 3 out of 4 of the following exploration technology palyadas to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System APG 9AC1 accelerometers for CIR, FIR and BXF. Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coffow APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple	ADC OICCE							
Dutcome 2.3 Scientific expertise. Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System accelerometers for CIR, FIR and BXF. Exploration Advanced Acceleration Measurement System accelerometers for CIR, FIR and BXF. Exploration proving predictive capabilities Exploration Advanced Capabilities Exploration Development Exploration Precipion Proving Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA assets). Progress will be evaluated by external expert Earth Multiple Earth	APG 91550		Station	Program				
Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System APG 9AC1 Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human Strategic Goal 3 spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the cozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the cozone layer, climate forcing, and air quality associated with changes in the cozone layer, climate forcing, and air quality associated with changes in the cozone layer, climate forcing, and air quality associated with changes in the cozone layer, climate forcing, and air quality associated with changes in the cozone layer, climate forcing, and air quality associated with changes in the cozone layer, climate forcing, and air quality associated with changes in the cozone layer, climate forcing, and air quality associated with changes in the cozone layer, climate forcing, and air quality associated with changes in the cozone layer, climate forcing, and air quality associated with changes in the cozone layer, climate forcing, and air quality associated with changes in the cozone layer, climate forcing, and air qu								
Deliver 3 out of 4 of the following exploration technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System accelerometers for CIR, FIR and BXF. Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Advanced Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the Advanced Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forci	Outcome 2.3				None	None	None	Now
technology payloads to SOMD for launch to the ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System APG 9AC1 APG 9AC1 Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human Strategic Goal 3 Strategic Goal 3 Strategic Goal 3 Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality ass	Outcome 2.5				None	NOTIC	None	INCAA
ISS: Multi-User Droplet Combustion Apparatus, Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System Acceleration Acceleration Acceleration Measurement System Acceleration Acceleration Acceleration Acceleration Measurement System Acceleration Acce								
Light Microscopy Module / Constrained Vapor Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System Advanced Capabilities Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human Strategic Goal 3 spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Exploration Technology Development Exploration Technology Capabilities Advanced Capabilities Exploration Technology Capabilities Exploration Technology Development Exploration Technology Capabilities Exploration Technology Development Exploration Technology Capabilities Exploration Technology Ca								
Bubble, Boiling Experiment Facility (BXF), Space Acceleration Measurement System ACCELERATION Measurement System acceleration Measurement System Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Strategic Goal 3 Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Exploration Technology Development Exploration Te								
APG 9AC1 accelerometers for CIR, FIR and BXF. Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the APG 9AC3 BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Strategic Goal 3 Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Exploration Advanced Capabilities Exploration Advanced Capabilities Development Exploration Advanced Capabilities Development Exploration Advanced Capabilities Development Exploration Advanced Capabilities Development Exploration Technology Capabilities Exploration Technology Development Exploration Technology Development Exploration Technology Technol				Exploration				
Complete the development of 3 out of 4 of the following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Advanced Capabilities Development APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Strategic Goal 3 Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert			Advanced					
following non-exploration payloads: Investigating the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the Advanced BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Fixploration Technology Development Exploration Technology Development Expl	APG 9AC1		Capabilities	Development				
the Structure of Paramagnetic Aggregates from Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Strategic Goal 3 A.1 Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Hexploration Technology Development Exploration Technology Development Exploration Technology Development Exploration Technolog								
Colloidal Emulsions, Shear History Extensional Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregation Test - 4. APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Exploration Technology Development Exploration Advanced Capabilities Development Exploration Technology Technology Technology Technology Technology Technology Technol								
Rheology Experiment, Advanced Plant Experiments on Orbit, Smoke Point in Coflow APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Exploration Technology Development Exploration Technology Development Exploration Technology Development Exploration Technology Development Fexploration Technology Development Exploration Technology Development Fexploration Technology Development Exploration Technology Development Fexploration Technology Tec								
Experiments on Orbit, Smoke Point in Coflow Experiment, Binary Critical Aggregation Test - 4. Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Advanced Capabilities Technology Development Exploration Technology Development Explo				Cualcustian				
APG 9AC2 Experiment, Binary Critical Aggregation Test - 4. Capabilities Development Complete the selection of investigators for the Advanced Capabilities Development APG 9AC3 BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Exploration Exploration Technology Development Exploration Technology Techn			Advanced					
Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Exploration Technology Development Advanced Capabilities Advanced Capabilities Technology Development Sevelopment Technology Development Technology Development	ΔPG 9ΔC2							
Complete the selection of investigators for the BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple	711 0 07102	Experiment, Binary Ontiour regulation rest 4.	Оарабінісо					
APG 9AC3 BION (Russian collaboration) flight. Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple		Complete the selection of investigators for the	Advanced					
Develop a balanced overall program of science, exploration, and aeronautics consistent with the redirection of the human spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple	APG 9AC3			0,				
Strategic Goal 3 Strategic Goal 3 Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple								
Strategic Goal 3 spaceflight program to focus on exploration. Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Green Gr								
Study Earth from space to advance scientific understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple		consistent with the redirection of the human						
Sub Goal 3A.1 understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple	Strategic Goal 3	spaceflight program to focus on exploration.						
Sub Goal 3A.1 understanding and meet societal needs. Progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple								
capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Creen Green Green Green Green Green Green Houtiple	Sub Goal 3A.1							
forcing, and air quality associated with changes in atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Farth Green Green Green Green Green Green Houltiple								
Outcome 3.1 atmospheric composition. Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Green Gree								
Demonstrate progress in understanding and improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple	0.4				_	_	_	_
improving predictive capability for changes in the ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple	Outcome 3.1				Green	Green	Green	Green
ozone layer, climate forcing, and air quality associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple								
associated with changes in atmospheric composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple								
composition (based on measurements from presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple								
presently orbiting NASA and non-NASA assets). Progress will be evaluated by external expert Earth Multiple								
Progress will be evaluated by external expert Earth Multiple								
			Earth	Multiple				
	APG 9ES1		Science					

				Mult	iwoar O	utcome r	atinge
		Contributing					
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
	Develop missions in support of this Outcome, as demonstrated by completing the Orbiting Carbon		Forth Custom				
	Observatory (OCO) Launch Readiness Review	Earth	Earth System Science				
APG 9ES2	(LRR).	Science	Pathfinder				
711 0 0 0 0 0 2	Develop missions in support of this Outcome, as	Ocici icc	Earth				
	demonstrated by completing the Glory mission	Earth	Systematic				
APG 9ES3	Launch Readiness Review (LRR).	Science	Missions				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the integration and		Earth System				
	testing of the Aquarius instrument for delivery to	Earth	Science				
APG 9ES4	the CONAE (Argentina) satellite observatory.	Science	Pathfinder				
	Develop mission in support of this Outcome, as		Earth				
ADO 0505	demonstrated by completing the CLARREO	Earth	Systematic				
APG 9ES5	advanced concepts study. Conduct flight program in support of this Outcome	Science	Missions				
	as demonstrated by achieving mission success	Earth	Multiple				
APG 9ES6	criteria for Aqua and CALIPSO.	Science	Programs				
74 0 0200	Progress in enabling improved predictive capability	Colci loc	riogianio				
Outcome 3.2	for weather and extreme weather events.			Green	Green	Green	Green
	Demonstrate progress in enabling improved						
	predictive capability for weather and extreme						
	weather events. Progress will be evaluated by	Earth	Multiple				
APG 9ES7	external expert review.	Science	Programs				
	Develop missions in support of this Outcome, as		Earth				
450.0500	demonstrated by completing the Global	Earth	Systematic				
APG 9ES8	Precipitation Mission (GPM) Confirmation Review.	Science	Missions				
	Conduct flight program in support of this	□ outle	Earth				
APG 9ES9	Outcome, as demonstrated by achieving mission success criteria for Aqua.	Earth Science	Systematic Missions				
AI G 9L39	Progress in quantifying global land cover change	OCICITIC	MISSIONS				
	and terrestrial and marine productivity, and in						
Outcome 3A.3	improving carbon cycle and ecosystem models.			Green	Green	Green	Green
	Demonstrate progress in quantifying global land						
	cover change and terrestrial and marine						
	productivity, and in improving carbon cycle and						
400.05040	ecosystem models. Progress will be evaluated by	Earth	Multiple				
APG 9ES10	external expert review.	Science	Programs				-
	Develop missions in support of this Outcome, as demonstrated by completing the Landsat Data Continuity	Earth	Earth Systematic				
APG 9ES11	Mission (LDCM) Critical Design Review (CDR).	Science	Missions				
74 0 02011	Develop missions in support of this Outcome, as	000100	Earth				
	demonstrated by completing the DESDynl	Earth	Systematic				
APG 9ES12	advanced concept study.	Science	Missions				
	Develop missions in support of this Outcome, as		Earth System				
	demonstrated by completing the Orbiting Carbon	Earth	Science				
APG 9ES2	Observatory (OCO) Launch Readiness Review (LRR).	Science	Pathfinder				
	Conduct flight program in support of this		Earth				
ADC 0500	Outcome, as demonstrated by achieving mission	Earth	Systematic				
APG 9ES9	success criteria for Aqua. Progress in quantifying the key reservoirs and	Science	Missions				
	fluxes in the global water cycle and in						
	improving models of water cycle change and						
Outcome 3A.4	fresh water availability.			Green	Green	Yellow	Green
	Demonstrate progress in quantifying the key						
	reservoirs and fluxes in the global water cycle and						
	in improving models of water cycle change and	_	B. 4. 10° 1				
ADC 0 5040	fresh water availability. Progress will be	Earth	Multiple				
APG 9 ES13	evaluated by external expert review.	Science	Programs				<u> </u>

				Mult	ivoar Oı	ıtcome r	atinge
		Contributing					auiigs
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
	Develop missions in support of this Outcome, as	F. 0	Earth				
ADC 05044	demonstrated by completing the SMAP advanced	Earth	Systematic				
APG 9ES14	concepts study.	Science	Missions Earth				
	Develop missions in support of this Outcome, as demonstrated by completing the Global	Earth	Systematic				
APG 9ES8	Precipitation Mission (GPM) Confirmation Review.	Science	Missions				
AI O SEGO	Conduct flight program in support of this	OCICITIC	Earth				
	Outcome, as demonstrated by achieving mission	Earth	Systematic				
APG 9ES9	success criteria for Aqua.	Science	Missions				
	Progress in understanding the role of oceans,						
	atmosphere, and ice in the climate system and in						
Outcome 3A.5	improving predictive capability for its future evolution.			Green	Green	Yellow	Yellow
	Demonstrate progress in understanding the role						
	of oceans, atmosphere, and ice in the climate						
	system and in improving predictive capability for						
ADO 05045	its future evolution. Progress will be evaluated by	Earth	Multiple				
APG 9ES15	external expert review.	Science	Programs				
	Develop mission in support of this Outcome, as demonstrated by completing the ICESat II	Earth	Earth				
APG 9ES16	advanced concepts study.	Science	Systematic Missions				
AI G 9LS 10	Develop missions in support of this Outcome, as	Science	Earth System				
	demonstrated by completing the Orbiting Carbon	Earth	Science				
APG 9ES2	Observatory (OCO) Launch Readiness Review (LRR).	Science	Pathfinder				
7 0 0202	Develop missions in support of this Outcome, as	00.000	Earth				
	demonstrated by completing the Glory mission	Earth	Systematic				
APG 9ES3	Launch Readiness Review (LRR).	Science	Missions				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the integration and		Earth System				
	testing of the Aquarius instrument for delivery to	Earth	Science				
APG 9ES4	the CONAE (Argentina) satellite observatory.	Science	Pathfinder				
	Conduct flight program in support of this	C4-	N 4Hi				
ADC 0ES6	Outcome, as demonstrated by achieving mission	Earth	Multiple				
APG 9ES6	success criteria for Aqua and CALIPSO. Progress in characterizing and understanding	Science	Programs				
	Earth surface changes and variability of						
Outcome 3A.6	Earth's gravitational and magnetic fields.			None	Green	Green	Green
	Develop missions in support of this Outcome, as		Earth	110110	O. O. O.	O. CO.	0.00.1
	demonstrated by completing the Landsat Data Continuity	Earth	Systematic				
APG 9ES11	Mission (LDCM) Critical Design Review (CDR).	Science	Missions				
	Develop missions in support of this Outcome, as		Earth				
	demonstrated by completing the DESDynI	Earth	Systematic				
APG 9ES12	advanced concept study.	Science	Missions				
	Demonstrate progress in characterizing and						
	understanding Earth surface changes and						
	variability of Earth's gravitational and magnetic fields. Progress will be evaluated by	Earth	Multiple				
APG 9ES17	external expert review.	Science	Multiple Programs				
74 0 3L017	Conduct flight program in support of this	CGCIICC	Earth				
	Outcome, as demonstrated by achieving mission	Earth	Systematic				
APG 9ES9	success criteria for Aqua.	Science	Missions				
	Progress in expanding and accelerating the						
	realization of societal benefits from Earth						
Outcome 3A.7	system science.			Green	Green	Green	Green
	Issue twelve reports with partnering organizations						
	that validate using NASA research capabilities						
	(e.g., observations and/or forecast products)		A "·				
ADC 05040	could improve their operational decision support	Earth	Applied				
APG 9ES18	systems.	Science	Sciences				

				Multi-year Outcome ratin			ation or a
	Para talkan	Contributing					
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
ADC 05040	Increase the number of distinct users of NASA	Earth	Earth Science				
APG 9ES19	data and services. Maintain a high level of customer satisfaction, as	Science	Research				
	measured by exceeding the most recently						
	available federal government average rating of	Earth	Earth Science				
APG 9ES20	the Customer Satisfaction Index.	Science	Research				
7 0 0	Understand the Sun and its effects on Earth	00.0.100	. 10000.01				
Sub Goal 3B	and the solar system.						
	Progress in understanding the fundamental						
	physical processes of the space environment						
Outcome 2D 4	from the Sun to Earth, to other planets, and				0		0
Outcome 3B.1	beyond to the interstellar medium.			Green	Green	Green	Green
	Demonstrate progress in understanding the fundamental physical processes of the space						
	environment from the Sun to Earth, to other						
	planets, and beyond to the interstellar medium.						
	Progress will be evaluated by external expert		Multiple				
APG 9HE1	review.	Heliophysics	Programs				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Magnetospheric						
	Multiscale (MMS) Spacecraft Preliminary Design		Solar Terrestrial				
APG 9HE2	Review (PDR).	Heliophysics	Probes				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Geospace Radiation Belt Storm Probes Confirmation		مطائب مستمال				
APG 9HE3	Review.	Heliophysics	Living with a Star				
AI G SI ILS	Develop missions in support of this Outcome, as	1 lellopi lysics	Heliophysics				
	demonstrated by completing the Explorer down-		Explorer				
APG 9HE4	select.	Heliophysics	Program				
	Conduct flight program in support of this outcome,		J				
	as demonstrated by achieving mission success		Multiple				
APG 9HE5	criteria for STEREO, AIM, THEMIS and IBEX.	Heliophysics	Programs				
	Progress in understanding how human						
	society, technological systems, and the						
Outcome 2D 2	habitability of planets are affected by solar						_
Outcome 3B.2	variability and planetary magnetic fields. Develop missions in support of this Outcome, as			Green	Green	Green	Green
	demonstrated by completing the Magnetospheric						
	Multiscale (MMS) Spacecraft Preliminary Design		Solar Terrestrial				
APG 9HE2	Review (PDR).	Heliophysics	Probes				
	Develop missions in support of this Outcome, as	· · · · · · · · · · · · · · · · · · ·					
	demonstrated by completing the Geospace						
	Radiation Belt Storm Probes Confirmation		Living with a				
APG 9HE3	Review.	Heliophysics	Star				
	Develop missions in support of this Outcome, as		Heliophysics				
ADC 0115 :	demonstrated by completing the Explorer down-		Explorer				
APG 9HE4	select.	Heliophysics	Program				
	Demonstrate progress in understanding how						
	human society, technological systems, and the habitability of planets are affected by solar						
	variability and planetary magnetic fields.						
	Progress will be evaluated by external expert		Multiple				
APG 9HE6	review.	Heliophysics	Programs				
1 2 3 3	Conduct flight program in support of this	122592.30					
	Outcome, as demonstrated by achieving mission		Multiple				
APG 9HE7	success criteria for AIM and THEMIS.	Heliophysics	Programs				

		Contributing	Contributing	Mult	i-year Ou	utcome r	atings
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
	Progress in developing the capability to						
	predict the extreme and dynamic conditions in						
Outcome 3B.3	space in order to maximize the safety and productivity of human and robotic explorers.			None	None	Green	Green
Outcome 3D.3	Develop missions in support of this Outcome, as			None	None	Green	Green
	demonstrated by completing the Geospace						
	Radiation Belt Storm Probes Confirmation		Living with a				
APG 9HE3	Review.	Heliophysics	Star				
	Demonstrate progress in developing the capability to predict the extreme and dynamic						
	conditions in space in order to maximize the						
	safety and productivity of human and robotic						
	explorers. Progress will be evaluated by external		Multiple				
APG 9HE8	expert review.	Heliophysics	Programs				
	Conduct flight program in support of this Outcome, as demonstrated by achieving mission		Multiple				
APG 9HE9	success criteria for STEREO.	Heliophysics	Programs				
3 3 3 23	Advance scientific knowledge of the origin	122,2.1.) 550					
	and history of the solar system, the potential						
01-0100	for life elsewhere, and the hazards and						
Sub Goal 3C	resources present as humans explore space. Progress in learning how the Sun's family of						
	planets and minor bodies originated and						
Outcome 3C.1	evolved.			Green	Green	Green	Green
	Demonstrate progress in learning how the Sun's						
	family of planets and minor bodies originated and evolved. Progress will be evaluated by external	Planetary	Multiple				
APG 9PS1	expert review.	Science	Programs				
7 0 0. 0.	Develop missions in support of this Outcome, as	30.0.100					
	demonstrated by completing the Juno Critical	Planetary					
APG 9PS2	Design Review (CDR).	Science	New Frontiers				
	Develop missions in support of this Outcome, as demonstrated by completing the GRAIL mission	Planetary					
APG 9PS3	Preliminary Design Review (PDR).	Science	Discovery				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Mars Science						
ADO 0004	Laboratory (MSL) Launch Readiness Review	Planetary	Mars				
APG 9PS4	(LRR). Progress in understanding the processes that	Science	Exploration				
	determine the history and future of habitability						
	in the solar system, including the origin and						
	evolution of Earth's biosphere and the						
Outcome 3C.2	character and extent of prebiotic chemistry on Mars and other worlds.			Groon	Green	Groon	Groon
Julconne 30.2	Develop missions in support of this Outcome, as			Green	Green	Green	Green
	demonstrated by completing the Juno Critical	Planetary					
APG 9PS2	Design Review (CDR).	Science	New Frontiers				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Mars Science Laboratory (MSL) Launch Readiness Review	Planetary	Mars				
APG 9PS4	(LRR).	Science	Exploration				
1 2 3 3 3 1	Demonstrate progress in understanding the	2 2.300					
	processes that determine the history and future of						
	habitability in the solar system, including the						
	origin and evolution of Earth's biosphere and the character and extent of prebiotic chemistry on						
	Mars and other worlds. Progress will be	Planetary	Multiple				
APG 9PS5	evaluated by external expert review.	Science	Programs				

				Mult	i-year Ou	utcome r	atings
Моссино	Description	Contributing	Contributing				
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
	Develop missions in support of this Outcome, as demonstrated by selecting the next Scout	Planetary	Mars				
APG 9PS6	mission.	Science	Exploration				
Al G 9l 30	Conduct flight program in support of this	Science	LAPIOIALIOIT				
	Outcome, as demonstrated by achieving mission	Planetary	Mars				
APG 9PS7	success criteria for Phoenix.	Science	Exploration				
7 11 0 01 01	Progress in identifying and investigating past or	COICHICC	Ехріогавогі				
	present habitable environments on Mars and other						
	worlds, and determining if there is or ever has been						
Outcome 3C.3	life elsewhere in the solar system.			Green	Green	Green	Green
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Juno Critical	Planetary					
APG 9PS2	Design Review (CDR).	Science	New Frontiers				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Mars Science						
	Laboratory (MSL) Launch Readiness Review	Planetary	Mars				
APG 9PS4	(LRR).	Science	Exploration				
	Develop missions in support of this Outcome, as						
	demonstrated by selecting the next Scout	Planetary	Mars				
APG 9PS6	mission.	Science	Exploration				
	Conduct flight program in support of this						
	Outcome, as demonstrated by achieving mission	Planetary	Mars				
APG 9PS7	success criteria for Phoenix.	Science	Exploration				
	Demonstrate progress in identifying and						
	investigating past or present habitable						
	environments on Mars and other worlds, and						
	determining if there is or ever has been life						
	elsewhere in the solar system. Progress will be	Planetary	Multiple				
APG 9PS8	evaluated by external expert review.	Science	Programs				
	Progress in exploring the space environment						
	to discover potential hazards to humans and						
Outcome 2C 4	to search for resources that would enable				0		0
Outcome 3C.4	human presence.		Dlanatan	Green	Green	Green	Green
	Develop missions in support of this Outcome, as demonstrated by selecting instruments for the first	Dianoton (Planetary Science				
APG 9PS10	Lunar Science Research mission.	Planetary Science	Research				
AIGSISIO	Develop missions in support of this Outcome, as	Science	Nescalui				
	demonstrated by completing the Mars Science						
	Laboratory (MSL) Launch Readiness Review	Planetary	Mars				
APG 9PS4	(LRR).	Science	Exploration				
7 11 0 01 0 1	Conduct flight program in support of this	000100					
	Outcome, as demonstrated by achieving mission	Planetary	Mars				
APG 9PS7	success criteria for Phoenix.	Science	Exploration				
	Demonstrate progress in exploring the space						
	environment to discover potential hazards to						
	humans and to search for resources that would						
	enable human presence. Progress will be	Planetary	Multiple				
APG 9PS9	evaluated by external expert review.	Science	Programs				
	Discover the origin, structure, evolution, and						
	destiny of the universe, and search for Earth-						
Sub Goal 3D	like planets.						
	Progress in understanding the origin and		<u></u>				
	destiny of the universe, phenomena near						
Outcome 3D.1	black holes, and the nature of gravity.			Green	Green	Green	Green
	Demonstrate progress in understanding the origin						
	and destiny of the universe, phenomena near						
	black holes, and the nature of gravity. Progress		Multiple				
APG 9AS1	will be evaluated by external expert review.	Astrophysics	Programs				

Measure Develop missions in support of this Outcome, as demonstrated by releasing the Joint Dark Energy Mission (JDEM) Announcement of Opportunity (AO). Progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects recognized in the present universe. Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Develop missions in support of this Outcome, as demonstrated by external expert review. Astrophysics Astrophysics Astrophysics Cosmic Origins Programs Frograms Wultiple Astrophysics Astrophysics Cosmic Origins Cosmic Origins Astrophysics Cosmic Origins Astrophysics Cosmic Origins Cosmic Origins Astrophysics Cosmic Origins Astrophysics Cosmic Origins Cosmic Origins Cosmic Origins Cosmic Origins Astrophysics Cosmic Origins Cosmic O					Mult	i-vear Ou	utcome r	atinas
Develop missions in support of this Outcome, as demonstrated by releasing the Joint Dark Energy Mission Astrophysics of the Cosmos (JOEM) Announcement of Opportunity (AO). Progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects recognized in the present universe. Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects recognize in the present universe. Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Progress will be evaluated by external expert review. Astrophysics Multiple Astrophysics Programs Astrophysics Programs Astrophysics Cosmic Origins Astrophysics Cosmic Origins Astrophysics Cosmic Origins Astrophysics Cosmic Origins Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) April Apr		Book 1980						
demonstrated by releasing the Joint Dark Energy Mission (JDEM) Announcement of Opportunity (AO). Progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects recognized in the present universe. Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Develop mission in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). Astrophysics Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS5 Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Develop missions in support of this Outcome, as demonstrate progress will be evaluated by external expert review. Develop missions in support of this Outcome, as demonstrate	Measure	•	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
APG 9AS2 (LIDEM) Amnouncement of Opportunity (AO). Progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects recognized in the present universe. Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Progress will be evaluated by external expert review. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 APG 9AS5 Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISM) Critical Design Review (CDR). APG 9AS5 Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Develop missions in support of this Outcome, as demonstrated progress in creating a census of extra-solar planets and measuring their properties. Develop missions in support of this Outcome, as demonstrate progress in creating a census of extra-				Dby raise of the				
Progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects recognized in the present universe. Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Demonstrate progress will be evaluated by external expert review. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (SIM) Critical Design Review (CDR). APG 9AS4 Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (SIM) Critical Design Review (CDR). APG 9AS4 APG 9AS5 Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Develop missions in support of this Outcome, as demonstrate progress in creating a census of extra-solar planets and measuring their properties. Develop missions in support of this Outcome, as Develop missions in support of this Outcome, as Develop missions in support of this Outcome, as De	APG 0AS2		Aetrophysics					
and galaxies formed, and how they changed over time into the objects recognized in the present universe. Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Progress will be evaluated by external expert review. Astrophysics Astrophysics Astrophysics Astrophysics Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISIM) Ortical Design Review (CDR). APG 9AS4 APG 9AS5 Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). APG 9AS4 APG 9AS5 Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). APG 9AS5 Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Programs Progress in understanding their properties. Programs Progress will be evaluated by external expert review. Develop missions in support of this Outcome, as demonstrate progress in creating a census of extra-solar planets and mea	AI G 9A02		Asiropriyaca	COSITIOS				
Outcome 3D.2 Develop missions in support of this Outcome 3D.3 Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Moulting (ISIM) Critical Design Review (CDR). Astrophysics Astroph								
Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Astrophysics								
first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Progress will be evaluated by external expert review. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (WST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). APG 9AS5 Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) apendoor testing. APG 9AS5 Demonstrate of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS5 Develop missions in support of this Outcome, as demonstrated by Deginning Stratospheric Observatory for Infrared Astronomy (SOFIA) Apropendoor testing. APG 9AS5 Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress in creating a census of extra-solar planets and measuring their properties. Develop missions in support of this	Outcome 3D.2				Blue	Green	Yellow	Green
changed over time into the objects we recognize in the present universe. Progress will be evaluated by external expert review. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) integrated Science Instrument Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) integrated Science Instrument Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Astrophysics Cosmic Origins Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external expert review. Develop missions in support of this Outcome, as demonstrate progress in creating a census of extra-solar planets and measuring their properties. Develop missions in support of this Outcome, as demonstrate progress in creating a census of extra-solar planets and measuring their properties. Develop missions in support of this Outcome, as demons		Demonstrate progress in understanding how the						
and the present universe. Progress will be evaluated by external expert review. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Astrophysics Cosmic Origins Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) apen-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) apen-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) apen-door testing. APG 9AS5 Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress in creating a census of extra-solar planets and measuring their properties. Develop missi								
APG 9AS3 evaluated by external expert review. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) Astrophysics Cosmic Origins Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Astrophysics Cosmic Origins Develop missions in support of this Outcome, as demonstrated by completing Stratospheric Observatory for Infrared Astronomy (SOFIA) apdies of the properties of the programs of the program								
Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) Astrophysics Cosmic Origins Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. APG 9AS5 Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress in creating a census of extra-solar planets expert	1000100			•				
demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) APG 9AS5 open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external expert review. Develop missions in support of this Outcome, as demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external expert review. Astrophysics Astrophysics Cosmic Origins Astrophysics Cosmic Origins Astrophysics Cosmic Origins Green Yellow Yellow Yellow Yellow Yellow Astrophysics Astrophysics Astrophysics Programs	APG 9AS3		Astrophysics	Programs				
Telescope (JWST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). APG 9AS4 Astrophysics Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). Astrophysics Cosmic Origins Green Green Yellow Green Green Green Yellow Green Astrophysics Cosmic Origins Astrophysics Cosmic Origins Astrophysics Cosmic Origins Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) APG 9AS5 Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Astrophysics Astrophysics Cosmic Origins Astrophysics Cosmic Origins Multiple Astrophysics Green Green Yellow Yellow Yellow Yellow Yellow Yellow Yellow Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external expert review. Develop missions in support of this Outcome, as Astrophysics								
APG 9AS4 Module (ISIM) Critical Design Review (CDR). Astrophysics Cosmic Origins Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. AStrophysics Cosmic Origins Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Astrophysics Cosmic Origins Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) Apg 9AS5 open-door testing. Astrophysics Cosmic Origins Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Astrophysics Programs Green Green Yellow Yellow Multiple Programs Astrophysics Programs Develop missions in support of this Outcome, as								
Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) Astrophysics Cosmic Origins Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Develop missions in support of this Outcome, as	ΔPG 9ΔS4		Δetrophysics	Cosmic Origins				
demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). Astrophysics Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Astrophysics Cosmic Origins Astrophysics Cosmic Origins Astrophysics Cosmic Origins Multiple Astrophysics Cosmic Origins Astrophysics Cosmic Origins Formation of planetary open-door testing. Astrophysics Astrophysics Cosmic Origins Astrophysics Cosmic Origins Astrophysics Cosmic Origins Formation of planetary open-door testing. Astrophysics Cosmic Origins Astrophysics Cosmic Origins Formation of planetary open-door testing. Astrophysics Cosmic Origins Astrophysics Cosmic Origins Formation or planetary open-door testing. Astrophysics Astrophysics Frograms Frograms Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external expert review. Develop missions in support of this Outcome, as	/11 0 0/104		, who priyous	COST IIC OTIGITS				
Observatory for Infrared Astronomy (SOFIA) open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) APG 9AS5 Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Demonstrate progress will be evaluated by external expert review. Develop missions in support of this Outcome, as								
Apg 9AS5 open-door testing. Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). Apg 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Astrophysics Cosmic Origins Astrophysics Programs Astrophysics Cosmic Origins Astrophysics Programs Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Astrophysics Programs Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external expert review. Astrophysics Programs Astrophysics Programs Astrophysics Programs								
Progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) APG 9AS5 open-door testing. Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external APG 9AS6 expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external APG 9AS7 expert review. Demonstrate progress will be evaluated by external APG 9AS7 expert review. Develop missions in support of this Outcome, as	APG 9AS5	open-door testing.	Astrophysics	Cosmic Origins				
Outcome 3D.3 formation of planetary systems. Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) APG 9AS5 open-door testing. Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external APG 9AS6 expert review. APG 9AS6 Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external expert review. APG 9AS7 Progress will be evaluated by external expert review. AStrophysics Programs Multiple Astrophysics Programs Multiple Astrophysics Programs Astrophysics Programs Astrophysics Programs		Progress in understanding how individual stars						
Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. APG 9AS5 Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external APG 9AS6 expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external expert review. Astrophysics Cosmic Origins Multiple Astrophysics Programs								
demonstrated by completing the James Webb Space Telescope (JWST) Integrated Science Instrument APG 9AS4 Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Astrophysics Cosmic Origins Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external APG 9AS6 expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external Astrophysics Programs Multiple APG 9AS7 Programs Develop missions in support of this Outcome, as	Outcome 3D.3				Green	Green	Yellow	Green
Telescope (JWST) Integrated Science Instrument Module (ISIM) Critical Design Review (CDR). Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) APG 9AS5 Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Astrophysics Astrophysics Cosmic Origins Astrophysics Cosmic Origins Astrophysics Cosmic Origins Multiple Astrophysics Programs Frogress in creating a census of external planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external extra-solar planets and measuring their properties. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external extra-solar planets and measuring their properties. Programs								
APG 9AS4 Module (ISIM) Critical Design Review (CDR). Astrophysics Cosmic Origins Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) APG 9AS5 open-door testing. Astrophysics Cosmic Origins Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. Astrophysics Programs Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress in Creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external APG 9AS7 expert review. Astrophysics Programs Develop missions in support of this Outcome, as								
Develop missions in support of this Outcome, as demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. APG 9AS6 Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress will be evaluated by external extra-solar planets and measuring their properties. APG 9AS7 Astrophysics Green Green Yellow Yellow Yellow Yellow Astrophysics Programs Develop missions in support of this Outcome, as	ADC 0484		A atrophysica	Coomio Origina				
demonstrated by beginning Stratospheric Observatory for Infrared Astronomy (SOFIA) open-door testing. Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external APG 9AS6 expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external APG 9AS7 expert review. Astrophysics Multiple Astrophysics Multiple Astrophysics Programs Multiple Astrophysics Programs Develop missions in support of this Outcome, as	APG 9A34		Asiropriysics	Cosmic Origins				
Observatory for Infrared Astronomy (SOFIA) APG 9AS5 open-door testing. Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external expert review. APG 9AS6 Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external expert review. AStrophysics Programs Multiple APG 9AS7 expert review. Astrophysics Programs Develop missions in support of this Outcome, as								
APG 9AS5 open-door testing. Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external APG 9AS6 expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external Astrophysics Programs Develop missions in support of this Outcome, as								
Demonstrate progress in understanding how individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external Astrophysics Programs Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external Astrophysics Programs Develop missions in support of this Outcome, as	APG 9AS5		Astrophysics	Cosmic Origins				
individual stars form and how those processes ultimately affect the formation of planetary systems. Progress will be evaluated by external APG 9AS6 expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external APG 9AS7 expert review. AStrophysics Programs Multiple Astrophysics Programs Multiple Astrophysics Programs Develop missions in support of this Outcome, as			' '	<u> </u>				
systems. Progress will be evaluated by external Astrophysics Programs Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. APG 9AS7 Progress will be evaluated by external Astrophysics Programs Multiple Programs Green Green Yellow Yellow Yellow Astrophysics Programs Develop missions in support of this Outcome, as								
APG 9AS6 expert review. Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. APG 9AS7 expert review. Astrophysics Programs Green Green Yellow Yellow Yellow Astrophysics Programs Develop missions in support of this Outcome, as								
Progress in creating a census of extra-solar planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external Astrophysics Programs Develop missions in support of this Outcome, as				•				
Outcome 3D.4 planets and measuring their properties. Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external APG 9AS7 expert review. Astrophysics Programs Develop missions in support of this Outcome, as	APG 9AS6	•	Astrophysics	Programs				
Demonstrate progress in creating a census of extra-solar planets and measuring their properties. Progress will be evaluated by external APG 9AS7 expert review. Astrophysics Programs Develop missions in support of this Outcome, as	0.1				_			
extra-solar planets and measuring their properties. Progress will be evaluated by external APG 9AS7 expert review. Astrophysics Programs Develop missions in support of this Outcome, as	Outcome 3D.4				Green	Green	Yellow	Yellow
properties. Progress will be evaluated by external APG 9AS7 expert review. Astrophysics Programs Develop missions in support of this Outcome, as								
APG 9AS7 expert review. Astrophysics Programs Develop missions in support of this Outcome, as				Multiple				
Develop missions in support of this Outcome, as	APG 9AS7							
	7 11 0 07 107		7 102 001 190.00					
		demonstrated by completing Kepler Launch		Exoplanet				
APG 9AS8 Readiness Review (LRR). Astrophysics Exploration	APG 9AS8	Readiness Review (LRR).	Astrophysics					
Advance knowledge in the fundamental								
disciplines of aeronautics, and develop								
technologies for safer aircraft and higher	0.1.0							
Sub Goal 3E capacity airspace systems.	Sub Goal 3E							
By 2016, identify and develop tools, methods,								
and technologies for improving overall aircraft safety of new and legacy vehicles operating in								
the Next Generation Air Transportation								
	Outcome 3E.1				None	None	Green	Green
Demonstrate a 10% improvement in estimation							2,0011	2,0011
accuracy of integrated gas path sensing and								
APG 9AT1 diagnostics for aircraft engine health. Aeronautics Aviation Safety	APG 9AT1		Aeronautics	Aviation Safety				

				Multi-year Outcome		rtoomo r	atingo
		Contributing		Mult	ı-year Ot	ALCOTTIE I	aurigs
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
	Conduct a spin test to verify enhanced disk rim						
	attachment strength at component level and show 10%						
APG 9AT2	life improvement over criteria established in 2007.	Aeronautics	Aviation Safety				
	Assess and deliver findings on initial multi-modal						
	presentation formats and interaction methods for						
	uncertainty display concepts and virtual visual						
	environments with statistically significant						
	reductions in communication errors, mental workload, and flight technical error, as well as						
	increases in usability and situation awareness						
APG 9AT3	compared with baseline capability.	Aeronautics	Aviation Safety				
74 3 67 (10	Design and evaluate preliminary concepts in on-	7101011000	7 Widdol i Galety				
	line integrity monitoring (99% failure detection						
	with less than 1% false positives) for adaptive						
APG 9AT4	control systems through simulation tests.	Aeronautics	Aviation Safety				
	By 2016, develop and demonstrate future						
	concepts, capabilities, and technologies that						
	will enable major increases in air traffic						
	management effectiveness, flexibility, and						
	efficiency, while maintaining safety, to meet						
	capacity and mobility requirements of the						
Outcome 3E.2	Next Generation Air Transportation System.			None	None	Green	Green
	Complete trajectory analysis for service provider-						
	based automated separation assurance with time-						
	based metering with 2-3 times increase in		Δ*				
ADC OATE	capacity without reduction of baseline metering	A avance tion	Airspace				
APG 9AT5	accuracy or separation violations.	Aeronautics	Systems				
	Develop algorithms to generate robust, optimized solutions for surface traffic planning and control. Evaluations will						
	include benefits in both nominal and off-nominal conditions						
	under increased Airportal traffic density and consider						
	environmental constraints and aircraft operator schedule		Airspace				
APG 9AT6	preferences.	Aeronautic	Systems				
	By 2016, develop multidisciplinary analysis and		Cycleria				
	design tools and new technologies, enabling better						
	vehicle performance (e.g., efficiency, environmental,						
	civil competitiveness, productivity, and reliability) in						
	multiple flight regimes and within a variety of						
Outcome 3E.3	transportation system architectures.			None	None	Green	Green
	Complete the CFD pretest predictions of						
	performance and operability of a high Mach fan						
ADO 04740	for a TBCC propulsion system and compare to	A	Fundamental				
APG 9AT10	fan test data from the GRC W8 facility.	Aeronautics	Aeronautics				
	Develop a database for alternative hydrocarbons						
	using accepted testing standards, then characterize the fuels (freezing point, break point,		Fundamental				
APG 9AT7		Aeronautics	Aeronautics				
AI U SAIT	etc) in comparison to current Jet-A. Develop and validate transmission tools and	ACIOI IAULIOS	ACIOI IAULIO				
	technologies to support variable speed drive						
	systems using data from several transmission test		Fundamental				
APG 9AT8	cells at GRC.	Aeronautics	Aeronautics				
	Demonstrate an adjoint-based design method for						
	configuration shaping; also establish the						
	capability to design and analyze supersonic						
	vehicles that achieve efficiency improvements						
	within 10% of the defined targets including engine						
	plume effects and verify the results using wind		Fundamental				
APG 9AT9	tunnel and flight experiments.	Aeronautics	Aeronautics				

		Contributing	Contributing	Multi-year Outcome ra			atings
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
	Ensure the continuous availability of a						
	portfolio of NASA-owned wind tunnels/ground						
	test facilities, which are strategically						
	important to meeting national aerospace						
Outcome 3E.4	program goals and requirements.			None	None	None	Green
	To sustain the required aeronautics test facilities						
	force measurement capability for the nation,						
	implement a centralized force balance capability		Aeronautics				
APG 9AT11	by FY 2009.	Aeronautics	Test Program				
	Understand the effects of the space						
	environment on human performance, and test						
	new technologies and countermeasures for						
Sub Goal 3F	long-duration human space exploration.						
	By 2008, develop and test candidate						
	countermeasures to ensure the health of						
Outcome 3F.1	humans traveling in space.			Green	Green	Green	Green
	Develop an operational protocol that meets the						
	standards of the Office of the Chief Health and						
	Medical Officer for a countermeasure to lower the						
	risk of renal stone formation due to increased		Human				
	bone loss during long duration missions in	Advanced	Research				
APG 9AC4	microgravity to below 1%.	Capabilities	Program				
	Validate a ground analog fractional-gravity test						
	methodology to assess whether 1/6th g is						
	protective of physiological systems, including		Human				
	bone loss, and if not, what countermeasures are	Advanced	Research				
APG 9AC5	needed.	Capabilities	Program				
1 1 0 0 1 1 0 0	Provide recommendations for optimized EVA suit		Human				
	weight, pressure, center of gravity and	Advanced	Research				
APG 9AC6	kinematics.	Capabilities	Program				
7 11 0 07 100	By 2010, identify and test technologies to	Calpain in Co					
	reduce total mission resource requirements						
Outcome 3F.2	for life support systems.			Green	Green	Green	Green
	Evaluate three alternative distillation technologies		Exploration	0.00	0.00	0.00	0.00
	for primary water processing as part of closed	Advanced	Technology				
APG 9AC7	loop water recovery systems.	Capabilities	Development				
7 0 07 107	By 2010, develop reliable spacecraft	Calpain in Co	2010.000				
	technologies for advanced environmental						
Outcome 3F.3	monitoring and control and fire safety.			Green	None	Green	Green
	Complete the System Design Review for the		Exploration	Orcon	HOLIC	Olocii	Orocar
	Colorimetric Solid Phase Extraction Water Biocide	Advanced	Technology				
APG 9AC8	Monitor.	Capabilities	Development				
711 0 07100	By 2012, identify and develop tools, methods,	Сарабінисо	Development				
	and technologies for assessing, improving						
	and maintaining the overall health of the						
	astronaut corps, for mission lengths up to 180						
Outcome 3F.4	days in microgravity or 1/6 G.						
Outcome or .4	Publish volume 5 of the Spacecraft Maximum						
	Allowable Concentrations (SMACs) and volume 3	Space and					
	of the Spacecraft Water Exposure Guidelines	Flight	Crew Health &				
APG 9SFS1	(SWEGs).	Support	Safety				
AI 0 30I 01	Thirty-seven percent of current and former	Сарроп	Galety				
	astronaut medical requirements data will be	Space and					
	captured in a comprehensive medical data	Flight	Crew Health &				
APG 9SFS2	management infrastructure.	Support	Safety				
AI G 30F32	management innastructure.	Support Space and	Jaicty				
	Capture 100% of medical and environmental data	Flight	Crew Health &				
APG 9SFS3	Capture 100% of medical and environmental data required by Medical Operations in queriable form.		Safety				
AFG 93F33	prequired by intedical Operations in queriable form.	Support	Salety				

Measure Description Theme Program(s) FY 04 FY 05 FY Strategic Goal 4 retirement. No later than 2015, and as early as 2010, transport three crewmembers to the International Space Station and return them safely to Earth, demonstrating an operational capability to support human exploration Outcome 4.1 Deliver a prototype 5-meter diameter ablative heat shield for Orion to the Constellation Systems APG 9AC11 Program. Multi-year Outco FY 04 FY 05 FY FY 04 FY 05 FY FY 05 FY FY 05 FY FY 04 FY 05 FY FY 05 FY FY 05 FY FY 05 FY FY 06 FY 06 FY 06 FY FY 06 FY 06 FY 06 FY FY 07 FY 07 FY FY 08 FY 08 FY 09 FY FY 08 FY 09 FY FY 09 FY 09 FY 09 FY	706 FY	Yellow
Bring a new Crew Exploration Vehicle into service as soon as possible after Shuttle Strategic Goal 4 retirement. No later than 2015, and as early as 2010, transport three crewmembers to the International Space Station and return them safely to Earth, demonstrating an operational capability to support human exploration Outcome 4.1 Deliver a prototype 5-meter diameter ablative heat shield for Orion to the Constellation Systems APG 9AC11 Program. Exploration Technology Development		
Strategic Goal 4 Strategic Goal 4 No later than 2015, and as early as 2010, transport three crewmembers to the International Space Station and return them safely to Earth, demonstrating an operational capability to support human exploration missions. Outcome 4.1 Deliver a prototype 5-meter diameter ablative heat shield for Orion to the Constellation Systems APG 9AC11 Revenue: Advanced Capabilities Advanced Capabilities Development	een Yel	'ellow
Strategic Goal 4 retirement. No later than 2015, and as early as 2010, transport three crewmembers to the International Space Station and return them safely to Earth, demonstrating an operational capability to support human exploration missions. Outcome 4.1 Deliver a prototype 5-meter diameter ablative heat shield for Orion to the Constellation Systems Advanced Capabilities Development APG 9AC11 Program. Exploration Technology Development	een Yel	'ellow
No later than 2015, and as early as 2010, transport three crewmembers to the International Space Station and return them safely to Earth, demonstrating an operational capability to support human exploration missions. Outcome 4.1 Deliver a prototype 5-meter diameter ablative heat shield for Orion to the Constellation Systems Advanced Capabilities Development APG 9AC11 Program. Exploration Technology Development	een Yel	'ellow
transport three crewmembers to the International Space Station and return them safely to Earth, demonstrating an operational capability to support human exploration missions. Outcome 4.1 Deliver a prototype 5-meter diameter ablative heat shield for Orion to the Constellation Systems Advanced Capabilities APG 9AC11 Technology Development APG 9AC11 Technology Development	een Yel	'ellow
International Space Station and return them safely to Earth, demonstrating an operational capability to support human exploration missions. Outcome 4.1 Deliver a prototype 5-meter diameter ablative heat shield for Orion to the Constellation Systems Advanced Capabilities APG 9AC11 International Space Station and return them safely to Earth (Green Green Gr	een Yel	'ellow
Capability to support human exploration Green Gr	een Yel	'ellow
Outcome 4.1missions.GreenGreenGreenGreenGreenDeliver a prototype 5-meter diameter ablative heat shield for Orion to the Constellation SystemsAdvancedExploration TechnologyAPG 9AC11Program.CapabilitiesDevelopment	een Yel	'ellow
Deliver a prototype 5-meter diameter ablative heat shield for Orion to the Constellation Systems Advanced APG 9AC11 Program. Exploration Technology Capabilities Development	een Yel	<u>'ellow</u>
heat shield for Orion to the Constellation Systems Advanced Technology APG 9AC11 Program. Capabilities Development		
APG 9AC11 Program. Capabilities Development		
Complete the Critical Design Review (CDR) for Constellation Systems		
APG 9CS1 the Orion / Crew Exploration Vehicle (CEV). Systems Program		
Complete the Preliminary Design Review (PDR) Constellation		
for the Constellation Program flight capability Constellation Systems		
APG 9CS12 (PDR #1). Systems Program		
Constellation		
Complete the Critical Design Review (CDR) for Constellation Systems		
APG 9CS2 the Ares I Upper Stage (US) element. Systems Program		
Complete the Critical Design Review (CDR) for Constellation		
the Pad B Launch Complex development within Constellation Systems		
APG 9CS3 the Ground Operations Project. Systems Program		
Complete the Preliminary Design Review (PDR) of the Mission Control C		
of the Mission Control Center System (MCCS) Constellation Systems APG 9CS4 within the Mission Operations Project. Systems Program		
Complete the Preliminary Design Review (PDR) Constellation		
for the Extravehicular Activity (EVA) Space Suit Constellation Systems		
APG 9CS5 Element for CEV. Systems Program		
Constellation		
Complete the launch and flight analysis of the Constellation Systems		
APG 9CS6 CEV Pad Abort 1 (PA-1) test. Systems Program		
Constellation		
Complete the launch and flight analysis of the Constellation Systems		
APG 9CS7 Ares 1-X sub-orbital test. Systems Program		
In FY 2009, maintain agency rocket propulsion		
test core competencies (both infrastructure and		
critical skills) at appropriate levels to meet Space and Constellation testing requirements and integrate Flight Rocket		
these with other NASA programs, commercial Support Propulsion		
APG 9SFS3 partners, and DoD requirements and capabilities. (SFS) Testing		
Coordinate rocket propulsion test activities to Space and	_	
support Constellation rocket propulsion testing Flight Rocket		
milestones by providing an agency level Rocket Support Propulsion		
APG 9SFS4 Propulsion Test Plan. (SFS) Testing		
By 2010, successfully transition applicable		
Shuttle components, infrastructure, and		
workforce to the Constellation Systems		
Outcome 4.2 program.	Ne	New
Demonstrate progress towards the transition of Space Shuttle and Space Station workforce and		
infrastructure for utilization in Constellation,		
including the transfer of the Vertical Assembly		
Building, configuration of Launch Complex 39-B Constellation		
and the Mobile Launch Platform 1 for the Ares 1- Constellation Systems		
APG 9CS8 X test. Systems Program		

				Multi-year Outcome ratin			atings
		Contributing	Contributing	Widit	r-year Ot	alcorne n	auiigs
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
	Encourage the pursuit of appropriate						
Stratagia Goal E	partnerships with the emerging commercial space sector.						
Strategic Goal 5	Develop and demonstrate a means for NASA						
	to purchase launch services from emerging						
Outcome 5.1	launch providers.			Green	Green	Green	Green
	Establish a contractual mechanism or agreement						
	to provide technical exchanges between NASA's	Space and					
	Launch Services Program and emerging launch	Flight					
400 00505	vehicles/providers to enhance early launch	Support	Launch				
APG 9SFS5	Success.	(SFS)	Services				
Outcome E 2	By 2010, demonstrate one or more commercial space			C	C	C	C
Outcome 5.2	services for ISS cargo and/or crew transport. Have at least three funded and unfunded			Green	Green	Green	Green
	Partners receiving technical assistance through						
	the COTS Assistance Team (CAT) and making		Constellation				
	progress toward orbital demonstrations of	Constellation	Systems				
APG 9CS10	commercial crew and cargo systems.	Systems	Program				
		•	Constellation				
	Have at least one Partner complete a minimum of	Constellation	Systems				
APG 9CS9	one orbital demonstration flight in FY 2009.	Systems	Program				
	Establish a lunar return program having the						
	maximum possible utility for later missions to						
Strategic Goal 6	Mars and other destinations.						
	By 2008, launch a Lunar Reconnaissance Orbiter (LRO) that will provide information						
Outcome 6.1	about potential human exploration sites.			Green	None	Green	Green
Outcome o. i	about potential numan exploration sites.		Lunar Precursor	Green	NOTIC	Green	Olecii
		Advanced	Robotic				
APG 9AC12	Launch the Lunar Reconnaissance Orbiter. (LRO)	Capabilities	Program				
			Lunar Precursor				
	Launch the Lunar Crater Observation and	Advanced	Robotic				
APG 9AC13	Sensing Satellite. (LCROSS)	Capabilities	Program				
	By 2012, develop and test technologies for in						
	situ resource utilization, power generation,						
	and autonomous systems that reduce consumables launched from Earth and						
Outcome 6.2	moderate mission risk.			Green	Green	Green	Green
Catoonio 0.2	Demonstrate in field tests a proof-of-concept			SIECII	SICCII	SIECII	Siecii
	pressurized rover with EVA suitports that could						
	enable surface exploration beyond the vicinity of		Exploration				
	the lunar outpost and improve EVA work	Advanced	Technology				
APG 9AC14	efficiency.	Capabilities	Development				
	By 2013, sufficiently develop and test technologies for	1					
	nuclear power systems to enable an informed						
Outcom: C2	selection of systems for flight development to provide	1			140 %		0
Outcome 6.3	power to a lunar outpost. Demonstrate full-scale radiator panels in the			Green	White	Green	Green
	laboratory at temperatures and heat transfer rates		Exploration				
	relevant to the reference 40-kilowatt fission	Advanced	Technology				
APG 9AC15	surface power system for the lunar outpost.	Capabilities	Development				
	Implement the space communications and		p				
	navigation architecture responsive to science						
Outcome 6.4	and exploration mission requirements.			Green	Green	Green	Green
		Space and	Space Com-				
ADO 00500	Complete TDRS Replenishment Preliminary	Flight	munications				
APG 9SFS6	Design Review (PDR).	Support	and Navigation				

Management and Performance

		Contributing	Contributing	Mult	Multi-year Outc		atings
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
	Re-compete the Space Network, Near Earth						
	Network and NISN operations and maintenance	Space and	Space Com-				
	contracts to provide uninterrupted support of	Flight	munications				
APG 9SFS7	those networks.	Support	and Navigation				
	Complete a consolidated network modernization						
	plan for all SCaN networks to meet existing and	Space and	Space Com-				
	future science and exploration mission	Flight	munications				
APG 9SFS8	requirements.	Support	and Navigation				
	No later than 2020, demonstrate the capability						
	to conduct an extended human expedition to						
	the lunar surface and lay the foundation for						
_	extending human presence across the solar						
Outcome 6.5	system.						None
	Begin successful science data collection from the		Lunar Precursor				
	Lunar Reconnaissance Orbiter (LRO) in support	Advanced	Robotic				
APG 9AC16	of human lunar missions.	Capabilities	Program				
	Begin successful science data collection from the		Lunar Precursor				
	Lunar Crater Observation and Sensing Satellite	Advanced	Robotic				
APG 9AC17	(LCROSS) in support of human lunar missions.	Capabilities	Program				
	Conduct the Lunar Capabilities SRR to define the						
	lunar mission architecture transportation		Extended Lunar				
APG 9CS11	requirements.	Systems	Stay Capability				

Cross-Agency Support Programs

J	cy Support Frograms	Mulf		Multi-year Outcome rating			
Measure	Description	Contributing Theme	Contributing Program(s)			FY 06	
	·	THEME	r rogram(s)	F1 04	F1 05	F1 00	FIV
Center Managen	nent and Operations Theme						
Outcome CMO-1	Under development for release in 2010.						New
APG 9CMO1	Under development for release in 2010.						
Education Them	ie						
	Contribute to the development of the Science,						
	Technology, Engineering and Math (STEM)						
	workforce in disciplines needed to achieve NASA's strategic goals, through a portfolio of						
Outcome ED-1	investments.			None	Green	Green	Green
	Support the development of 60 new or revised			110110	0.00	0.00	0.00
	courses targeted at the STEM skills needed by						
APG 9ED1	NASA.	Education					
ADO 6556	Serve 132 institutions in designated EPSCoR	F-4					
APG 9ED2	states.	Education					
	Engage 8,500 underrepresented and underserved students in NASA higher education						
APG 9ED3	programs.	Education					
	Increase the percentage of higher education						
	program participants who have participated in						
	NASA elementary or secondary programs by an						
APG 9ED4	additional ten percent above the FY 2007 baseline of eighteen percent.	Education					
AI O SLD4	Achieve thirty five percent of student participants	Laucation					
	in FY 2009 NASA higher education programs, will						
	be employed by NASA, aerospace contractors,						
APG 9ED5	universities, and other educational institutions.	Education					
	Achieve thirty five percent of undergraduate students in FY 2009 NASA higher education						
	programs move on to advanced education in						
APG 9ED6	NASA-related disciplines.	Education					
	Attract and retain students in STEM						
	disciplines through a progression of						
Outcome ED-2	educational opportunities for students, teachers and faculty.			None	Groon	None	Green
Outcome ED-2	Achieve fifty percent or greater level of interest in			None	Green	None	Green
	science and technology careers among						
	elementary and secondary students participating						
APG 9ED10	in NASA education programs.	Education					
	Increase the percentage of elementary and						
	secondary educators, who receive NASA content- based STEM resources materials or participate in						
	short-duration activities that use these materials						
	in the classroom by four percent above the FY						
APG 9ED7	2007 baseline of fifty five percent.	Education					
	Increase the number of elementary and						
	secondary student participants in NASA instructional and enrichment activities by 10%						
APG 9ED8	above the FY 2007 baseline of 408,774.	Education					
	Assure seventy percent of elementary and						
	secondary educators who participate in NASA						
	training programs use NASA resources in their						
APG 9ED9	classroom instruction, an increase in the FY 2007 baseline of sixty two percent.	Education					
, 5 5 6 6 6 6	passames of oney the persona			<u> </u>	l		L

				Mult	i-year Ou	utcome r	atings
NA	Dan saintina	Contributing					
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
	Build strategic partnerships and linkages between STEM formal and informal education						
	providers that promote STEM literacy and						
Outcome ED-3	awareness of NASA's mission.			None	None	None	Green
Outcome LD-3	Assure that at least 350 museums and science			NOTIC	NOHE	NOTIC	Green
	centers across the country actively engage the						
APG 9ED11	public through NASA content.	Education					
7.0 0 0 2 2 1 1	Assure that twenty percent of the 460 museums						
	and science centers that participate in NASA						
	networks, use NASA resources in programs and						
APG 9ED12	exhibits.	Education					
				•	'		
Agency Manage	ment and Operations Theme						
a ganay managa	By 2012, implement Agency business systems						
	that provide timely, consistent and reliable						
	business information for management						
Outcome IEM-1	decisions.			None	None	None	Green
	Implement all reports into the Human Capital	Agency					
	Information Environment and stabilize the project	Management	Agency IT				
APG 9IEM1	and environment.	& Operations	Services				
	Implement the federal eTravel initiative to provide						
	a standardized, comprehensive tool to support						
	online booking, travel planning, travel expense						
	reimbursement, payment processing, credit card	Agency					
	reconciliation, and management reporting for	Management	Agency IT				
APG 9IEM2	NASA.	& Operations	Services				
	Increase efficiency by implementing new						
	business systems and reengineering Agency						
Outcome IEM-2	business processes.			None	None	Green	Green
	Reduce the number of quarterly corrective						
	adjustments to financial statements from the 2006						
	baseline of 5948 steps to the 2009 goal of 2509	IIVIanadamanti	Agency IT				
A DO OIENAO		Management	• .				
APG 9IEM3	steps (a 58% reduction).	& Operation	Services				
APG 9IEM3	steps (a 58% reduction). Improve the timeliness of the funds distribution	& Operation	• .				
APG 9IEM3	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to	& Operation Agency	Services				
	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to	& Operation Agency Management	Services Agency IT				
APG 9IEM3 APG 9IEM4	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days.	& Operation Agency	Services				
	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase	& Operation Agency Management	Services Agency IT				
	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting	& Operation Agency Management	Services Agency IT				
	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset	& Operation Agency Management	Services Agency IT				
	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number	& Operation Agency Management & Operations	Services Agency IT				
	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment	& Operation Agency Management & Operations Agency	Services Agency IT Services				
APG 9IEM4	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that	& Operation Agency Management & Operations Agency Management	Agency IT Services				
	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets.	& Operation Agency Management & Operations Agency	Services Agency IT Services				
APG 9IEM4	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology	& Operation Agency Management & Operations Agency Management	Agency IT Services				
APG 9IEM4	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and	& Operation Agency Management & Operations Agency Management	Agency IT Services				
APG 9IEM4 APG 9IEM5	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency	& Operation Agency Management & Operations Agency Management	Agency IT Services	Blue	Green	Green	Green
APG 9IEM4	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency programs and projects.	& Operation Agency Management & Operations Agency Management	Agency IT Services	Blue	Green	Green	Green
APG 9IEM4 APG 9IEM5	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency programs and projects. Develop twelve technology-related significant	& Operation Agency Management & Operations Agency Management	Agency IT Services	Blue	Green	Green	Green
APG 9IEM4 APG 9IEM5	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency programs and projects. Develop twelve technology-related significant partnerships that create value for NASA's	& Operation Agency Management & Operations Agency Management & Operations	Agency IT Services	Blue	Green	Green	Green
APG 9IEM4 APG 9IEM5	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency programs and projects. Develop twelve technology-related significant partnerships that create value for NASA's programs and projects. Track both quantitative	& Operation Agency Management & Operations Agency Management & Operations Agency Agency	Agency IT Services Agency IT Services	Blue	Green	Green	Green
APG 9IEM4 APG 9IEM5	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency programs and projects. Develop twelve technology-related significant partnerships that create value for NASA's programs and projects. Track both quantitative dollar value and qualitative benefits to NASA (e.g.	& Operation Agency Management & Operations Agency Management & Operations	Agency IT Services Agency IT Services Innovative Partnerships	Blue	Green	Green	Green
APG 9IEM4 APG 9IEM5 Outcome IPP-1	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency programs and projects. Develop twelve technology-related significant partnerships that create value for NASA's programs and projects. Track both quantitative dollar value and qualitative benefits to NASA (e.g. reduced volume or mass, improved safety).	& Operation Agency Management & Operations Agency Management & Operations Agency Management Management	Agency IT Services Agency IT Services	Blue	Green	Green	Green
APG 9IEM4 APG 9IEM5 Outcome IPP-1	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency programs and projects. Develop twelve technology-related significant partnerships that create value for NASA's programs and projects. Track both quantitative dollar value and qualitative benefits to NASA (e.g. reduced volume or mass, improved safety). Complete thirty technology transfer agreements	& Operation Agency Management & Operations Agency Management & Operations Agency Management Management	Agency IT Services Agency IT Services Innovative Partnerships	Blue	Green	Green	Green
APG 9IEM4 APG 9IEM5 Outcome IPP-1	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency programs and projects. Develop twelve technology-related significant partnerships that create value for NASA's programs and projects. Track both quantitative dollar value and qualitative benefits to NASA (e.g. reduced volume or mass, improved safety). Complete thirty technology transfer agreements with the commercial and academic community	& Operation Agency Management & Operations Agency Management & Operations Agency Management & Operations	Agency IT Services Agency IT Services Innovative Partnerships	Blue	Green	Green	Green
APG 9IEM4 APG 9IEM5 Outcome IPP-1	steps (a 58% reduction). Improve the timeliness of the funds distribution process (time from receipt of apportionment to distribution of funds to Centers) from 65 days to the 2009 goal of 12 days. Achieve cost savings, expected to increase annually with a 2009 goal of \$19.3M, resulting from the integration of financial and asset management systems, a reduction in the number of redundant property, plant and equipment (PP&E) systems and process improvements that enable NASA to better manage PP&E assets. Promote and develop innovative technology partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency programs and projects. Develop twelve technology-related significant partnerships that create value for NASA's programs and projects. Track both quantitative dollar value and qualitative benefits to NASA (e.g. reduced volume or mass, improved safety). Complete thirty technology transfer agreements	& Operation Agency Management & Operations Agency Management & Operations Agency Management Management	Agency IT Services Agency IT Services Innovative Partnerships Program	Blue	Green	Green	Green

Management and Performance

		Contributing	Contributing	Multi-year Outcome		utcome ra	atings
Measure	Description	Theme	Program(s)	FY 04	FY 05	FY 06	FY 07
	Fully implement a new system for managing						
	NASA's technology transfer and partnership						
	information, that is more user friendly and less	Agency	Innovative				
	costly than the current NASA Technology	Management	Partnerships				
APG 9IPP3	Transfer System (NTTS).	& Operations	Program				
	Infuse technologies from the IPP portfolio into	Agency	Innovative				
	NASA's programs and projects, with at least	Management	Partnerships				
APG 9IPP4	twelve documented infusion successes.	& Operations	Program				
	Establish and maintain selected Agency level						
	shared capabilities, across multiple classes of						
	assets (e.g., wind tunnels, vacuum chambers,						
	etc.), to ensure that they will continue to be						
0.4	available to support the missions that require				l		_
Outcome SC-1	them.		O	None	None	None	Green
	Drievitine founding requirements and calcut classes	Λ στο στο τ	Strategic				
	Prioritize funding requirements and select classes	Agency	Capabilities				
ADC 0001	of assets for inclusion in the Shared Capability	Management	Assets				
APG 9SC1	Assets Program.	& Operations	Program				
	Identify re-investment/re-capitalization opportunities within and among classes of assets	Λαοραιί	Strategic Capabilities				
	and execute the approved changes (e.g.,	Agency Management	Assets				
APG 9SC2	reallocate funds, upgrade facilities, etc.).	& Operations					
AFG 3302	Assets identified in FY 2008 that no longer have	& Operations	Program Strategic				
	requirements for use by NASA will be	Agency	Capabilities				
	dispositioned (decision made on whether to place		Assets				
SPG 9SC3	on standby, be mothballed, be demolished, etc.).	& Operations	Program				
3, 3, 3, 3, 3, 3	per etarraby, be metribaned, be demonstred, etc.).	S SPOIGEOID	. rogiain	·	l		
Institutional Inve	stments Theme						
Outcome IINV-1	Under development for release in 2010.						New
APG 9IINV1	Under development for release in 2010.						

Uniform and Efficiency Measures

	motoric y moderate
Measure	Description
Advanced Capabilities Theme	
APG 9AC18	Complete all development projects within 110% of the cost and schedule baseline.
APG 9AC19	Increase the amount of research beam time for space radiation experiments at NSRL, hence science data collection, by reducing the non-science overhead to 25% from 33% for set up, tuning and maintenance.
APG 9AC20	Given an annual constant dollar technology funding, demonstrate improvements in the EVA Work Efficiency Index for humans and robots working cooperatively to deploy the power system infrastructure for the lunar outpost. Work Efficiency Index = (Time to complete a task using humans and robots) / (Time to complete a task using humans only).
Astrophysics Theme	
APG 9AS12	Complete all development projects within 110% of the cost and schedule baseline.
APG 9AS13	Deliver at least 90% of scheduled operating hours for all operations and research facilities.
APG 9AS14	Peer-review and competitively award at least 95%, by budget, of research projects.
APG 9AS15	Reduce time within which 80% of NRA research grants are awarded, from proposal due date to selection, by 5% per year, with a goal of 130 days.
Aeronautics Theme	
APG 9AT12	Deliver at least 94% of "on-time availability" for all operations and research facilities.
Constellation Systems Theme	
APG 9CS12	Complete all development projects within 110% of the cost and schedule baseline.
APG 9CS13	Reduction in ground operations cost (through 2012) of the Constellation Systems based on comparison with the Space Shuttle Program.
Education Theme	
APG 9ED13	Reduce the dollar invested per number of people reached via e-education technologies from FY 2008 amounts.
APG 9ES14	Reduce the cost per K-12 program participant over FY 2007 amounts by 1%.
Earth Science Theme	
APG 9ES21	Complete all development projects within 110% of the cost and schedule baseline.
APG 9ES22	Deliver at least 90% of scheduled operating hours for all operations and research facilities.
APG 9ES23	Peer-review and competitively award at least 90%, by budget, of research projects.
APG 9ES24	Reduce time within which eighty percent of NRA research grants are awarded, from proposal due date to selection, by five percent per year, with a goal of 130 days.

Uniform and Efficiency Measures

	inciency measures
Measure	Description
Heliophysics	
Theme	
ADC 0UE10	Complete all development prejects within 1100/ of the cost and ashedule baseline
APG 9HE10	Complete all development projects within 110% of the cost and schedule baseline.
APG 9HE11	Deliver at least 90% of scheduled operating hours for all operations and research facilities.
APG 9HE12	Peer-review and competitively award at least 95%, by budget, of research projects.
APG 9HE13	Reduce time within which eighty percent of NRA research grants are awarded, from proposal due date to selection, by five percent per year, with a goal of 130 days.
Agency Management and Operations Theme	
APG 9IEM8	Complete all development projects within 110% of the cost and schedule baseline.
APG 9IEM9	Reduce the number of financial processing steps/time to perform year end closing from the 2005 baseline of 120 steps to the 2008 goal of 20 steps (an 83% reduction).
APG 9IPP7	For technology partnerships, leverage IPP funding by bringing at least an additional \$1.80 (one dollar and eighty cents) for each \$1 (one dollar) of IPP funds.
International Space Station Theme	
APG 9ISS7	Achieve an Annual Cost Performance Index (CPI), the ratio of the value of the work accomplished versus the actual cost of the work accomplished, of greater than or equal to one.
APG 9ISS8	Deliver at least 90% of scheduled operating hours for all operations and research facilities.
Planetary Science Theme	
APG 9PS11	Complete all development projects within 110% of the cost and schedule baseline.
APG 9PS12	Deliver at least 90% of scheduled operating hours for all operations and research facilities.
APG 9PS13	Peer-review and competitively award at least 95%, by budget, of research projects.
APG 9PS14	Reduce time within which eighty percent of NRA research grants are awarded, from proposal due date to selection, by five percent per year, with a goal of 130 days.
Space and Flight Support (SFS) Theme	
APG 9SFS10	Achieve at least 99% Space Network proficiency for delivery of Space Communications services.
APG 9SFS11	Complete all development projects within 110% of the cost and schedule baseline.
APG 9SFS12	Ratio of Launch Services program cost per mission to average spacecraft cost, reduced to 6.3 percent.
Space Shuttle Theme	
APG 9SSP5	Annually reduce the Space Shuttle sustaining engineering workforce for flight hardware and software, while maintaining safe flight.
APG 9SSP6	Deliver at least 90% of scheduled operating hours for all operations and research facilities.

Management and Performance

FY 2009 Performance Plan Update

Annual Performance Goals Eliminated for FY 2009

	Measures	Description	Contributing Theme	Contributing Program(s)
ĺ		Demonstrate the purchase of services from the emerging	Agency Management	Agency Management
	APG 9IPP05	commercial space sector for microgravity research and training.	and Operations	and Operations
		Demonstrate benefits of prize competitions by awarding at least one	Agency Management	Agency Management
	APG 9IPP06	prize and communicating the resulting technology advancements.	and Operations	and Operations

Management and Performance

FY 2010 Performance Plan Narrative

NASA's six Strategic Goals are reflected below. Each is clearly defined and supported by Sub-goals (where appropriate), and supported by multi-year Outcomes. The majority of NASA's long-term performance commitments, the Outcomes, have remained the same from FY 2009. These in turn are supported by annual performance goals (APGs) that enhance NASA's ability to measure and report the Agency's progress in achieving its Strategic Goals.

The FY 2010 Performance Plan adds outcomes and APGs that support the Agency Management & Operations (AM&O), Center Management & Operations (CM&O), and Institutional Investments (II) themes established in FY 2009 under the "Cross-Agency Support (CAS)" Appropriation Account.

To better communicate the contribution of these themes along with other mission support elements, the performance measures were structured as function-based, rather than theme-based, Outcomes. Elements involving management of facilities, infrastructure, and information technology continue from FY 2009, but under more strategic Outcome statements. With the development of more strategic Outcomes, activities such as the Shared Capabilities Assets Program no longer provide APGs at the Agency level, but maintain measures used within the AM&O Program. New Outcomes were also established for human capital management, safety and mission assurance, and for launch services and space communications (a Space Operations Appropriations Account element formerly distributed between Strategic Goals 3, 4, 5, and 6). Each of these Outcomes provides "cross agency" support to programs and projects across NASA Mission Directorates, they are listed under the banner of Agency Support.

The Innovative Partnership Program Outcomes and APGs are now all aligned to Strategic Goal 5 to support partnership activities.

The table below provides a summary of all of the Agency commitments identified in the preceding sections. The table also reflects trend information for the Outcomes. Definitions for the trend ratings are as follows:

Outcomes

Green: NASA achieved most APGs under this Outcome and is on-track to achieve or exceed this Outcome.

Yellow: NASA made significant progress toward this Outcome, however, the Agency may not achieve this Outcome as stated.

Red: NASA failed to achieve most of the APGs under this Outcome and does not expect to achieve this Outcome as stated.

White: This Outcome was cancelled by management directive or is no longer applicable based on management changes to the APGs.

None: The stated Outcome did not exist in the years indicated.

				Mult	ivear Or	utcome r	atings
			Contributing				
Measure	Description	Theme	Program(s)	FY 05	FY 06	FY 07	FY 08
Strategic Goal	Fly the Shuttle as safely as possible until its retirement, not later than 2010.						
•	Assure the safety and integrity of the Space						
	Shuttle workforce, systems and processes,						
Outcome 1.1	while flying the manifest.			Green	Yellow	Green	Green
	Achieve zero Type-A (damage to property at least						
	\$1 million or death) or Type-B (damage to						
	property at least \$250 thousand or permanent		Casas Chuttle				
APG 10SSP1	disability or hospitalization of three or more persons) mishaps in FY 2010.	Space Shuttle	Space Shuttle Program				
AI G 10001 1	Complete 100% of all mission objectives for all	Space Shuttle	i iogiaiii				
	Space Shuttle missions in FY 2010 as specified in						
	the Flight Requirements Document for each		Space Shuttle				
APG 10SSP2	mission.	Space Shuttle	Program				
	By December 31, 2010, retire the Space						
Outcome 1.2	Shuttle.			None	None	Green	Green
	Complete close-out and transfer plans for all remaining Space Shuttle flight hardware elements						
	and other major Space Shuttle property assets,						
	including the disposition plans for the Orbiters						
	and the means by which significant gaps in						
	human spaceflight operations capabilities will be						
	managed until the first operational flight of the		Space Shuttle				
APG 10SSP03	Constellation Program.	Space Shuttle	Program				
	Complete 100% of the Transition Property		Casas Chulla				
APG 10SSP04	Assessment for Space Shuttle Program property by no later than the second quarter of FY 2010.	Space Shuttle	Space Shuttle Program				
A 0 10001 04	With the Constellation Program, complete and	Space Shuttle	riogiani				
	deliver 2 workforce transition strategy report		Space Shuttle				
APG 10SSP05	updates to Congress in FY 2010.	Space Shuttle	Program				
	Complete the International Space Station in a						
01-1-1-0-1	manner consistent with NASA's International						
Strategic Goal 2	Partner commitments and the needs of human exploration.						
	By 2010, complete assembly of the U.S. On-						
	orbit Segment; launch International Partner						
	elements and sparing items required to be						
	launched by the Shuttle; and provide on-orbit						
	resources for research to support U.S. human						
Outcome 2.1	space exploration.			Green	Green	Green	Green
	Based on the actual Space Shuttle flight rate,						
	number of remaining Shuttle flights, and the discussions with the International Partners,		International				
	update the agreed-to ISS assembly sequence	International	Space Station				
APG 10ISS01	and transportation plan as necessary.	Space Station	Program				
	Accomplish a minimum of 90% of the on-orbit	<u> </u>	International				
	research objectives as established one month	International	Space Station				
APG 10ISS02	prior to a given increment.	Space Station	Program				
	Per the final configuration agreed to by the	Indiana (Co.)	International				
ADO 4010000	International Partners, fly the ISS elements and	International Space Station	Space Station				
APG 10ISS03	logistics baselined for FY 2010.	<u> </u>	Program				
	Provide increased ISS capability and utilization by integrating ISS elements, payloads, and spares						
	including the EXPRESS Logistics Carriers 1						
	through 4, Cupola, Node 3, Multipurpose		International				
	Pressurized Logistics Module, a COTS	International	Space Station				
APG 10ISS04	demonstration, and Mini-Research Module.	Space Station	Program				

		Contributing	Contributing	Mult	Multi-year Outcome ratings			
Measure	Description	Theme	Program(s)	FY 05	FY 06	FY 07	FY 08	
Outcome 2.2	Through 2015, provide the on-orbit capability to support an ISS crew of 6 crewmembers.			None	None	Green	Green	
APG 10ISS05	Achieve zero Type-A (damage to property at least \$1 million or death) or Type-B (damage to property at least \$250 thousand or permanent disability or hospitalization of 3 or more persons) mishaps in FY 2010.	International Space Station	International Space Station Program					
APG 10ISS07	In concert with the International Partners, maintain a continuous crew presence on the ISS by coordinating and managing resources, logistics, systems, and operational procedures.	International Space Station	International Space Station Program					
APG 10ISS08	Deliver 100% of planned on-orbit resources (including power, data, crew time, logistics, and accommodations) available to support research.	International Space Station	International Space Station Program					
Outcome 2.3	Conduct basic and applied biological and physical research to advance and sustain U.S. scientific expertise.			None	None	New	Green	
APG 10AC01	Deliver 2 out of 3 of the following exploration technology payloads to SOMD for launch to the ISS: 1) Boiling Experiment Facility; 2) Capillary Channel Flow, or several test vessels of the Capillary Flow Experiment-2; or 3) Conduct the tests for the Flame Extinguishment Experiment exploration payload on ISS.	Advanced Capabilities	Exploration Technology Development					
APG 10AC02	Conduct 3 out of 4 of the following non-exploration experiments on the ISS: 1) Dynamical Selection of Interface Patterns; 2) Two samples from Microstructure Formation in Castings of Technical Alloys under Diffusive and Magnetically-Controlled Convective Conditions (MICAST)/Columnar-Equiaxed Transition in Solidification Processing experiment; 3) Binary Critical Aggregation Test-5; or 4) Investigating the Structures of Paramagnetic Aggregates from Colloidal Emulsions-3.	Advanced Capabilities	Exploration Technology Development					
APG 10AC03	Develop for flight two ISS/Shuttle/Free Flyer payloads: Develop the Animal Enclosure Module for launch on the Space Shuttle, to conduct immunology research on rodents; and develop a nano-satellite as a secondary Free Flyer payload to conduct fundamental biological research.	Advanced Capabilities	Exploration Technology Development					

		Contributing	Contributing	Mult	i-year Ou	utcome r	atings
Measure	Description	Theme	Program(s)	FY 05	FY 06	FY 07	FY 08
	Develop a balanced overall program of						
	science, exploration, and aeronautics						
Strategic Goal	consistent with the redirection of the human						
3	spaceflight program to focus on exploration.						
Strategic Goal 3A	Study Earth from space to advance scientific understanding and meet societal needs.						
	Progress in understanding and improving						
	predictive capability for changes in the ozone						
	layer, climate forcing, and air quality						
Outcome 3A.1	associated with changes in atmospheric composition.			None	Green	Green	Green
Outcome 3A.1	Demonstrate progress in understanding and			NOTIC	Giccii	Giccii	Gleen
	improving predictive capability for changes in the						
	ozone layer, climate forcing, and air quality						
	associated with changes in atmospheric						
	composition (based on measurements from presently orbiting NASA and non-NASA assets).						
	Progress will be evaluated by external expert		Multiple				
APG 10ES01	review.	Earth Science	Programs				
	Develop missions in support of this Outcome, as		Earth System				
ADO 405000	demonstrated by completing Aquarius	C#- 0-:	Science				
APG 10ES02	Operational Readiness Review (ORR). Conduct flight program in support of this	Earth Science	Pathfinder Earth				
	Outcome, as demonstrated by achieving mission		Systematic				
APG 10ES03	success criteria for Aura.	Earth Science	Missions				
	Progress in enabling improved predictive						
	capability for weather and extreme weather				_	_	_
Outcome 3A.2	events.			None	Green	Green	Green
	Demonstrate progress in enabling improved predictive capability for weather and extreme						
	weather events. Progress will be evaluated by		Multiple				
APG 10ES04	external expert review.	Earth Science	Programs				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the NPOESS		Earth				
APG 10ES05	Preparatory Project (NPP) Operational Readiness Review (ORR).	Earth Science	Systematic Missions				
74 0 102000	Develop missions in support of this Outcome, as	Later Colorioc	17113310113				
	demonstrated by completing the Global		Earth				
	Precipitation Mission (GPM) Critical Design		Systematic				
APG 10ES06	Review (CDR).	Earth Science	Missions				
	Progress in quantifying global land cover change and terrestrial and marine						
	productivity, and in improving carbon cycle						
Outcome 3A.3	and ecosystem models.			None	Green	Green	Green
	Demonstrate progress in quantifying global land						
	cover change and terrestrial and marine productivity, and in improving carbon cycle and						
	ecosystem models. Progress will be evaluated by		Multiple				
APG 10ES07	external expert review.	Earth Science	Programs				
	Develop missions in support of this Outcome, as		_				
	demonstrated by completing the NPOESS		Earth				
APG 10ES05	Preparatory Project (NPP) Operational Readiness Review (ORR).	Earth Science	Systematic Missions				
AI G TOESUS	Develop missions in support of this Outcome, as	Laiui OUEIIUE	Earth				
	demonstrated by completing the Landsat Data		Systematic				
APG 10ES08	Continuity Mission (LDCM) Confirmation Review.	Earth Science	Missions				

				Mult	i-vear Ou	utcome r	atinas
Measure	Description	Contributing Theme	Contributing Program(s)		FY 06		FY 08
Outcome 3A.4	Progress in quantifying the key reservoirs and fluxes in the global water cycle and in improving models of water cycle change and fresh water availability.		3 (2)	None			Green
APG 10ES09	Demonstrate progress in quantifying the key reservoirs and fluxes in the global water cycle and in improving models of water cycle change and fresh water availability. Progress will be evaluated by external expert review.	Earth Science	Multiple Programs				
APG 10ES02	Develop missions in support of this Outcome, as demonstrated by completing Aquarius Operational Readiness Review (ORR).	Earth Science	Earth System Science Pathfinder				
APG 10ES06	Develop missions in support of this Outcome, as demonstrated by completing the Global Precipitation Mission (GPM) Critical Design Review (CDR).	Earth Science	Earth Systematic Missions				
APG 10ES10	Develop missions in support of this Outcome, as demonstrated by completing the SMAP Preliminary Design Review (PDR).	Earth Science	Earth Systematic Missions				
Outcome 3A.5	Progress in understanding the role of oceans, atmosphere, and ice in the climate system and in improving predictive capability for its future evolution.			None	Yellow	Yellow	Yellow
APG 10ES11	Demonstrate progress in understanding the role of oceans, atmosphere, and ice in the climate system and in improving predictive capability for its future evolution. Progress will be evaluated by external expert review.	Earth Science	Multiple Programs				
APG 10ES05	Develop missions in support of this Outcome, as demonstrated by completing the NPOESS Preparatory Project (NPP) Operational Readiness Review (ORR).	Earth Science	Earth Systematic Missions				
APG 10ES12	Develop missions in support of this Outcome, as demonstrated by completing the ICESat-II Initial Confirmation Review.	Earth Science	Earth System Science Pathfinder				
APG 10ES03	Conduct flight program in support of this Outcome, as demonstrated by achieving mission success criteria for Aura.	Earth Science	Earth Systematic Missions				
Outcome 3A.6	Progress in characterizing and understanding Earth surface changes and variability of Earth's gravitational and magnetic fields.			None	Green	Green	Green
APG 10ES08	Develop missions in support of this Outcome, as demonstrated by completing the Landsat Data Continuity Mission (LDCM) Confirmation Review.	Earth Science	Earth Systematic Missions				
APG 10ES13	Demonstrate progress in characterizing and understanding Earth surface changes and variability of Earth's gravitational and magnetic fields. Progress will be evaluated by external expert review.	Earth Science	Multiple Programs				

		0.43.6	0 1 1 1	Mult	i-year Oı	utcome r	atings
Measure	Description	Contributing Theme	Contributing Program(s)		FY 06		FY 08
Outcome 3A.7	Progress in expanding and accelerating the realization of societal benefits from Earth system science.			None	Green	Green	Green
APG 10ES14	Issue 12 reports with partnering organizations that validate using NASA research capabilities (e.g., observations and/or forecast products) could improve their operational decision support systems.	Earth Science	Applied Sciences				
APG 10ES15	Increase the number of distinct users of NASA data and services.	Earth Science	Earth Science Research				
APG 10ES16	Maintain a high level of customer satisfaction, as measured by exceeding the most recently available federal government average rating of the Customer Satisfaction Index.	Earth Science	Earth Science Research				
Strategic Goal	Understand the Sun and its effects on Earth and the solar system.	Earth Science	Research				
Outcome 3B.1	Progress in understanding the fundamental physical processes of the space environment from the Sun to Earth, to other planets, and beyond to the interstellar medium.			Green	0	Green	Green
APG 10HE01	Demonstrate progress in understanding the fundamental physical processes of the space environment from the Sun to Earth, to other planets, and beyond to the interstellar medium. Progress will be evaluated by external expert review.	Heliophysics	Multiple Programs				- Creen
APG 10HE02	Develop missions in support of this Outcome, as demonstrated by completing the Magnetospheric Multiscale (MMS) spacecraft Critical Design Review (CDR).	Heliophysics	Solar Terrestrial Probes				
APG 10HE03	Develop missions in support of this Outcome, as demonstrated by completing the Geospace Radiation Belt Storm Probes Critical Design Review (CDR).	Heliophysics	Living with a				
APG 10HE04	Develop missions in support of this Outcome, as demonstrated by awarding Solar Probe instrument contracts.	Heliophysics	Heliophysics Explorer Program				
APG 10HE05	Conduct flight program in support of this Outcome, as demonstrated by achieving mission success criteria for Hinode (Solar-B), THEMIS, and IBEX.	Heliophysics	Multiple Programs				
Outcome 3B.2	Progress in understanding how human society, technological systems, and the habitability of planets are affected by solar variability and planetary magnetic fields.			Green	Green	Green	Green
APG 10HE02	Develop missions in support of this Outcome, as demonstrated by completing the Magnetospheric Multiscale (MMS) spacecraft Critical Design Review (CDR).	Heliophysics	Solar Terrestrial Probes				
APG 10HE03	Develop missions in support of this Outcome, as demonstrated by completing the Geospace Radiation Belt Storm Probes Critical Design Review (CDR).	Heliophysics	Living with a Star				

		Contributing	Contributing	Mult	i-year Ou	utcome r	atings
Measure	Description	Theme	Program(s)	FY 05	FY 06	FY 07	FY 08
	Develop missions in support of this Outcome, as		Heliophysics				
	demonstrated by awarding Solar Probe		Explorer				
APG 10HE04	instrument contracts.	Heliophysics	Program				
	Demonstrate progress in understanding how						
	human society, technological systems, and the						
	habitability of planets are affected by solar						
	variability and planetary magnetic fields. Progress		Multiple				
APG 10HE06	will be evaluated by external expert review.	Heliophysics	Programs				
	Conduct flight program in support of this						
	Outcome, as demonstrated by achieving mission		Multiple				
APG 10HE07	success criteria for THEMIS.	Heliophysics	Programs				
	Progress in developing the capability to						
	predict the extreme and dynamic conditions in						
	space in order to maximize the safety and						
Outcome 3B.3	productivity of human and robotic explorers.			Green	Green	Green	Green
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Geospace						
	Radiation Belt Storm Probes Critical Design		Living with a				
APG 10HE03	Review (CDR).	Heliophysics	Star				
	Demonstrate progress in developing the						
	capability to predict the extreme and dynamic						
	conditions in space in order to maximize the						
	safety and productivity of human and robotic						
	explorers. Progress will be evaluated by external		Multiple				
APG 10HE08	expert review.	Heliophysics	Programs				
	Advance scientific knowledge of the origin						
	and history of the solar system, the potential						
Strategic Goal	for life elsewhere, and the hazards and						
3C	resources present as humans explore space.						
	Progress in learning how the Sun's family of						
	planets and minor bodies originated and						
Outcome 3C.1	evolved.			Green	Green	Green	Green
	Demonstrate progress in learning how the Sun's						
	family of planets and minor bodies originated and						
	evolved. Progress will be evaluated by external	Planetary	Multiple				
APG 10PS01	expert review.	Science	Programs				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Juno Systems	Planetary					
APG 10PS02	Integration Review (SIR).	Science	New Frontiers				
	Develop missions in support of this Outcome, as	D					
ADO 400000	demonstrated by completing the GRAIL Critical	Planetary	District				
APG 10PS03	Design Review (CDR).	Science	Discovery				
	Develop missions in support of this Outcome, as	Dloneter					
ADC 400004	demonstrated by selecting New Frontiers 3	Planetary	Now Frontism				
APG 10PS04	concept studies. Develop missions in support of this Outcome, as	Science	New Frontiers				
		Dianatan (
APG 10PS05	demonstrated by selecting Discovery 12 concept studies.	Planetary	Discovery				
AFG 10F305	Develop missions in support of this Outcome, as	Science	Discovery				
	demonstration by completing the Mars Science						
	Laboratory flight hardware builds and flight	Planetary	Mars				
APG 10PS06	system assemblies.	Science	Exploration				
7 101 000	10 Jotom dodombiloo.	0000100		L			

		Contribution	Contribution	Mult	i-year Ou	utcome r	atings
Measure	Description	Theme	Contributing Program(s)	EVAE	EV 06	EV 07	EV 00
Measure	Progress in understanding the processes that	THEITE	r rogram(s)	F1 05	F1 06	FY 07	FY 08
	determine the history and future of habitability						
	in the solar system, including the origin and						
	evolution of Earth's biosphere and the						
	character and extent of prebiotic chemistry on						
Outcome 3C.2	Mars and other worlds.			Green	Green	Green	Green
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Juno Systems	Planetary					
APG 10PS02	Integration Review (SIR).	Science	New Frontiers				
	Demonstrate progress in understanding the						
	processes that determine the history and future of						
	habitability in the solar system, including the						
	origin and evolution of Earth's biosphere and the						
	character and extent of prebiotic chemistry on						
A DO 400007	Mars and other worlds. Progress will be	Planetary	Mars				
APG 10PS07	evaluated by external expert review.	Science	Exploration				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Mars	. .					
ADC 40DC00	Atmosphere and Volatile Evolution Mission	Planetary					
APG 10PS08	(MAVEN) Preliminary Design Review (PDR).	Science					
	Develop missions in support of this Outcome, as demonstration by completing the Mars Science						
	Laboratory flight hardware builds and flight	Planetary	Mars				
APG 10PS06	system assemblies.	Science	Exploration				
74 0 101 000	Progress in identifying and investigating past	Ocicioc	LAPIOIGUOII				
	or present habitable environments on Mars						
	and other worlds, and determining if there is						
	or ever has been life elsewhere in the solar						
Outcome 3C.3	system.			Green	Green	Green	Green
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Juno Systems	Planetary					
APG 10PS02	Integration Review (SIR).	Science	New Frontiers				
	Develop missions in support of this Outcome, as						
	demonstration by completing the Mars Science	Dlanatan	Maria				
APG 10PS06	Laboratory flight hardware builds and flight system assemblies.	Planetary Science	Mars Exploration				
AFG 10F300		Science	Ехріогаціогі				
	Develop missions in support of this Outcome, as						
	demonstrated by completing the Mars Atmosphere and Volatile Evolution Mission	Planetary	More				
APG 10PS07	(MAVEN) Preliminary Design Review (PDR).	Science	Mars Exploration				
Ai O 10i 00i	Demonstrate progress in identifying and	OCICIOC	LAPIOTATION				
	investigating past or present habitable						
	environments on Mars and other worlds, and						
	determining if there is or ever has been life						
	elsewhere in the solar system. Progress will be	Planetary	Multiple				
APG 10PS09	evaluated by external expert review.	Science	Programs				
	Progress in exploring the space environment						
	to discover potential hazards to humans and						
	to search for resources that would enable			_			_
Outcome 3C.4	human presence.			Green	Green	Green	Green
	Develop missions in support of this Outcome, as	Dianatan (
APG 10PS11	demonstrated by completing the LADEE Critical	Planetary	Lunar Ouoct				
AFGIUFSII	Design Review (CDR).	Science	Lunar Quest		l		

				Mult	i-year Ou	utcome r	atings
Measure	Description	Contributing Theme	Contributing Program(s)				FY 08
APG 10PS10	Demonstrate progress in exploring the space environment to discover potential hazards to humans and to search for resources that would enable human presence. Progress will be evaluated by external expert review.	Planetary Science	Multiple Programs				
APG 10PS06	Develop missions in support of this Outcome, as demonstration by completing the Mars Science Laboratory flight hardware builds and flight system assemblies.	Planetary Science	Mars Exploration				
Strategic Goal 3D	Discover the origin, structure, evolution, and destiny of the universe, and search for Earth-like planets.						
Outcome 3D.1	Progress in understanding the origin and destiny of the universe, phenomena near black holes, and the nature of gravity.			Green	Green	Green	Green
APG 10AS01	Demonstrate progress in understanding the origin and destiny of the universe, phenomena near black holes, and the nature of gravity. Progress will be evaluated by external expert review.	Astrophysics	Multiple Programs				
APG 10AS02	Develop missions in support of this Outcome, as demonstrated by completing the NuSTAR Critical Design Review (CDR).	Astrophysics	Astrophysics Explorer				
APG 10AS03	Develop missions in support of this Outcome, as demonstrated by selecting Joint Dark Energy Mission (JDEM) science investigations.	Astrophysics	Beyond Einstein				
APG 10AS04	Conduct flight program in support of this Outcome, as demonstrated by achieving mission success criteria for GLAST.	Astrophysics	Gamma-ray Large Space Telescope				
Outcome 3D.2	Progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects recognized in the present universe.			Green	Yellow	Green	Green
APG 10AS05	Demonstrate progress in understanding how the first stars and galaxies formed, and how they changed over time into the objects we recognize in the present universe. Progress will be evaluated by external expert review.	Astrophysics	Multiple Programs				
APG 10AS06	Develop missions in support of this Outcome, as demonstrated by completing the James Webb Space Telescope (JWST) Optical Telescope Element Critical Design Review (CDR).	Astrophysics	James Webb Space Telescope				
APG 10AS07	Develop missions in support of this Outcome, as demonstrated by completing the first competed Early Science observations on the Stratospheric Observatory for Infrared Astronomy (SOFIA).	Astrophysics	Stratospheric Observatory for Infrared Astronomy				
APG 10AS08	Conduct flight program in support of this Outcome, as demonstrated by achieving mission success criteria for WISE.	Astrophysics	Cosmic Origins				

		Caustuilautinau	Caratuilar stira a	Mult	i-year Oı	utcome ra	atings
Measure	Description	Theme	Contributing Program(s)	EVOE	EV 06	EV 07	FY 08
Mododro	Progress in understanding how individual	THOMO	r rogram(o)	1105	1100	1 1 0/	1 1 00
	stars form and how those processes						
	ultimately affect the formation of planetary						
Outcome 3D.3	systems.			Green	Yellow	Green	Green
	Develop missions in support of this Outcome, as						
	demonstrated by completing the James Webb		James Webb				
	Space Telescope (JWST) Optical Telescope		Space				
APG 10AS06	Element Critical Design Review (CDR).	Astrophysics	Telescope				
	Develop missions in support of this Outcome, as		Stratospheric				
	demonstrated by completing the first competed		Observatory				
	Early Science observations on the Stratospheric		for Infrared				
APG 10AS07	Observatory for Infrared Astronomy (SOFIA).	Astrophysics	Astronomy				
	Demonstrate progress in understanding how individual stars form and how those processes						
	ultimately affect the formation of planetary						
	systems. Progress will be evaluated by external		Multiple				
APG 10AS09	expert review.	Astrophysics	Programs				
	Progress in creating a census of extra-solar						
Outcome 3D.4	planets and measuring their properties.			Green	Yellow	Yellow	Green
	Demonstrate progress in creating a census of						
	extra-solar planets and measuring their		N.A. aldian I.a.				
APG 10AS10	properties. Progress will be evaluated by external expert review.	Astrophysics	Multiple Programs				
AI G IOASIO	Advance knowledge in the fundamental	Astropriyaica	i iogianis				
	disciplines of aeronautics, and develop						
Strategic Goal	technologies for safer aircraft and higher						
3E	capacity airspace systems.						
	By 2016, identify and develop tools, methods, and technologies for improving overall aircraft						
	safety of new and legacy vehicles operating in						
	the Next Generation Air Transportation						
Outcome 3E.1	System (projected for the year 2025).			None	Green	Green	Green
	Using 2008 as a baseline, demonstrate, on a						
	representative current generation electro- mechanical system test bed, improved IVHM via						
	Bayesian methods and/or models for varying						
	operating conditions and demonstrate fault						
	detection/diagnosis on at least three faults types						
ADO 40 ATO 4	and examine tradeoff between accuracy and	A	Aviation				
APG 10AT01	diagnosis time. Develop an atomistically-based model capable of	Aeronautics	Safety				
	predicting within 25%, the degradation caused by						
	environmental effects on interfaces in selected		Aviation				
APG 10AT02	polymer matrix composite materials.	Aeronautics	Safety				
	Deliver and validate through analysis flight deck						
	guidelines, information, and display requirements						
	that meet NextGen operational needs as established in 2007 baseline assessment, and		Aviation				
APG 10AT03	without a measurable increase to safety risk.	Aeronautics	Safety				
	Develop a tool suite that provides an order of						
	magnitude reduction in analysis time over current						
	Monte-Carlo simulation methods that would be						
	used to locate failure points in the flight envelope		A. dation				
APG 10AT04	for a chosen adaptive control system and a set of adverse events.	Aeronautics	Aviation Safety				
/ 10 TO TO TO TO	davoros evente.	, wioi lautios	Guicty				

				Mult	i-year Oı	ıtcome r	atings
			Contributing				
Measure	Description	Theme	Program(s)	FY 05	FY 06	FY 07	FY 08
	By 2016, develop and demonstrate future						
	concepts, capabilities, and technologies that						
	will enable major increases in air traffic						
	management effectiveness, flexibility, and						
	efficiency, while maintaining safety, to meet capacity and mobility requirements of the						
Outcome 3E.2	Next Generation Air Transportation System.			None	Green	Green	Green
	Conduct simulations of automated separation			140110	Orcon	Orcon	Olocii
	assurance with sequencing, spacing, and		Airspace				
APG 10AT05	scheduling constraints.	Aeronautics	Systems				
	Determine the feasibility and benefits of one or		Airspace				
APG 10AT06	more candidate Multi-Sector Planner concepts.	Aeronautics	Systems				
	By 2016, develop multidisciplinary analysis						
	and design tools and new technologies,						
	enabling better vehicle performance (e.g.,						
	efficiency, environmental, civil						
	competitiveness, productivity, and reliability)						
	in multiple flight regimes and within a variety						
Outcome 3E.3	of transportation system architectures.			None	Green	Green	Green
	Complete new suite of integrated multidisciplinary						
	analysis tools to predict noise, NOx,						
	takeoff/landing performance, cruise performance,						
	and Take-Off Gross Weight (TOGW) for		Cl t-l				
ADC 40AT07	conventional ("tube and wing") aircraft and	A = ==== :	Fundamental				
APG 10AT07	unconventional aircraft (e.g. hybrid wind-body).	Aeronautics	Aeronautics				
	Demonstrate control concepts through flight						
	simulation that would contribute towards development of a flight control optimization tool						
	for variable speed engine and transmission with		Fundamental				
APG 10AT08	no negative handling quality effects.	Aeronautics	Aeronautics				
7 10 107 1100	Develop computational models to predict	710101144400	710101144400				
	integrated inlet and fan performance and						
	operability and compare models to experimental		Fundamental				
APG 10AT09	data.	Aeronautics	Aeronautics				
	Complete CFD predictions of ramjet-to-scramjet						
	mode-transition and compare to wind tunnel		Fundamental				
APG 10AT10	and/or X-51 flight test data.	Aeronautics	Aeronautics				
	Ensure the continuous availability of a						
	portfolio of NASA-owned wind tunnels/ground						
	test facilities, which are strategically						
0.1	important to meeting national aerospace				١		_
Outcome 3E.4	program goals and requirements.			None	None	None	Green
	Achieve test customer evaluation ratings						
	averaging greater than 90% for overall quality and		A				
ADC 40AT44	timeliness of ATP facility operations, based on	A = ==== :ti===	Aeronautics				
APG 10AT11	feedback received in post-test customer surveys.	Aeronautics	Test Program				
	For vehicle and propulsion technologies that simultaneously reduce fuel burn, noise, and						
	emissions, by 2016 develop a well-informed						
	trade space, document performance potential,						
	and identify technical risks to a level that						
	enables incorporation of the technologies into						
Outcome 3E.5	the design of new aircraft.						
			Integrated				
			Systems				
	In FY 2010, award a contract to conduct N+2		Résearch				
APG 10AT12	vehicle systems-studies.	Aeronautics	Program		ĺ		

				D. J 14	Multi-year Outcome ratir			
		Contributing	Contributing	Mult	ı-year Ol	itcome r	atings	
Measure	Description	Theme	Program(s)	FY 05	FY 06	FY 07	FY 08	
	Understand the effects of the space							
	environment on human performance, and test							
Strategic Goal	new technologies and countermeasures for							
3F	long-duration human space exploration.							
	By 2016, develop and test candidate							
	countermeasures to ensure the health of							
Outcome 3F.1	humans traveling in space.			None	Green	Green	Green	
		l	Human					
400 404 004	Deliver a Human Interface Design Handbook for	Advanced	Research					
APG 10AC04	use in designing exploration vehicles.	Capabilities	Program					
	Delta control le la		Human					
ADO 404 005	Deliver and publish an initial version of the acute	Advanced	Research					
APG 10AC05	radiation risk projection model for lunar missions.	Capabilities	Program					
	Deliver a device for launch to ISS to test the	A -l	Human					
ADC 10AC06	technology of producing medical grade water on a	Advanced	Research					
APG 10AC06	spacecraft.	Capabilities	Program					
	Complete the assessment study of a capability to test bone & muscle countermeasures in simulated	A di (2000 d	Human Research					
ADC 104 C07								
APG 10AC07	lunar gravity. Complete the 2010 quantitative assessment of	Capabilities	Program					
	the uncertainties in cancer risk projections for		Human					
	space radiation exposures in support of lunar	Advanced	Research					
APG 10AC08	exploration missions.	Capabilities	Program					
AFG TUACUO		Capabilliles	Flogialli					
	By 2012, identify and test technologies to							
Outcome 2E 2	reduce total mission resource requirements			C	C	C	C	
Outcome 3F.2	for life support systems. As part of technology development for closed-			Green	Green	Green	Green	
	loop air revitalization for lunar surface habitats,							
	conduct a trade study to evaluate candidate							
	technologies for carbon dioxide reduction in		Exploration					
	support of down selection for development of a	Advanced	Technology					
APG 10AC09	breadboard unit.	Capabilities	Development					
74 0 10/1000	Develop and test candidate technologies for	Саравшисо	Вечеюринен					
	production of high-pressure gases for potential							
	use for recharge of oxygen for Extra Vehicular		Exploration					
	Activity (EVA) portable life support systems for	Advanced	Technology					
APG 10AC10	planetary surface missions.	Capabilities	Development					
	By 2012, develop reliable spacecraft		•					
	technologies for advanced environmental							
Outcome 3F.3	monitoring and control and fire safety.			None	Green	Green	Green	
			Exploration					
	Demonstrate 6 months of experimental operation	Advanced	Technology					
APG 10AC11	of the Electronic Nose (ENose) on orbit.	Capabilities	Development					
	Demonstrate 1 year of experimental operation of		Exploration					
	the Vehicle Cabin Atmosphere Monitoring	Advanced	Technology					
APG 10AC12	(VCAM) system on orbit.	Capabilities	Development					
	By 2012, identify and develop tools, methods,							
	and technologies for assessing, improving							
	and maintaining the overall health of the							
0 1 27 :	astronaut corps, for mission lengths up to 180							
Outcome 3F.4	days in microgravity or 1/6 G.							
	Capture 43% of current and former astronaut							
	medical requirements data will be captured in a	Space 9	Crow Hoolth					
ADC 1005004	comprehensive medical data management	Space &	Crew Health					
APG 10SFS01	infrastructure.	Flight Support	& Safety					

				D.O14	otingo		
	Para talka		Contributing			utcome r	
Measure	Description Create a set of clinical practice guidelines for	Theme	Program(s)	FY 05	FY 06	FY 07	FY 08
	monitoring known risks associated with space	Space &	Crew Health				
APG 10SFS02	flight.	Flight Support	& Safety				
	Capture 100% of medical and environmental data required by Medical Operations in a form capable	Space &	Crew Health				
APG 10SFS03	of queries.	Flight Support					
	Create an integrated concept of operations to use						
APG 10SFS04	ultrasound for ground-based clinical care as a test bed for in flight uses.	Space & Flight Support	Crew Health & Safety				
AFG 103F304		riigi it Support	& Salety				
Strategic Goal	Bring a new Crew Exploration Vehicle into service as soon as possible after Shuttle						
4	retirement.						
	No later than 2015, transport three						
	crewmembers to the International Space Station and return them safely to Earth,						
	demonstrating an operational capability to						
Outcome 4.1	support human exploration missions.			Green	Green	Yellow	Yellow
			Constellation				
APG 10CS01	Complete Pad Abort-1 test for the Orion Crew Exploration Vehicle.	Constellation Systems	(Cx) Systems Program				
74 0 100001	Complete the integrated Preliminary Design	Constellation	Cx Systems				
APG 10CS02	Review (PDR) for the Constellation Program.	Systems	Program				
	Complete Ares 1 First Stage Development Motor	Constellation	Cx Systems				
APG 10CS03	(DM 1) test firing.	Systems	Program				
	Complete the Thrust Oscillation Preliminary	Constellation	Cx Systems				
APG 10CS04	Design Review (PDR) for Ares I.	Systems	Program				
	Complete the Preliminary Design Review (PDR)	Constellation	Cx Systems				
APG 10CS05	for the Ground Operations (GO) Project.	Systems	Program				
APG 10CS06	Complete the Preliminary Design Review (PDR) for the Mission Operations (MO) Project.	Constellation Systems	Cx Systems Program				
AI G 100000	Encourage the pursuit of appropriate	Oysicins	riogiam				
Strategic Goal	partnerships with the emerging commercial						
5	space sector.						
	Develop and demonstrate a means for NASA to purchase launch services from emerging						
Outcome 5.1	launch providers.			Green	Green	Green	Green
	The Launch Service Program will capture 100%						
	of significant technical interchange information with emerging launch providers as provided under						
	existing contract mechanisms. The Engineering						
	Review Board Information System (ERBIS) will be						
	used to capture specific technical recommendations and opportunities for risk	Space &	Launch				
APG 10SFS05	reduction.	Flight Support					<u></u>
	By 2010, demonstrate one or more						
Outcome 5.2	commercial space capabilities for ISS cargo and/or crew transport.			Green	Green	Green	Green
	In FY 2010, have at least one partner	Constellation	Cx Systems	2.00.1	2.0011	2.0011	2.0011
APG 10CS07	demonstrate flight proximity operations with ISS.	Systems	Program				
ADO 400000	By the end of FY 2010, conduct one or more	Constellation	Cx Systems				
APG 10CS08	demonstration flights to, and berth with, the ISS.	Systems	Program				

					Multi-year Outcome rating			
	7		Contributing					
Measure	Description Promote and develop innovative technology	Theme	Program(s)	FY 05	FY 06	FY 07	FY 08	
Outcome 5.3	partnerships among NASA, U.S. industry, and other sectors for the benefit of Agency programs and projects.			Green	Green	Green	Green	
Outcome 5.5	programs and projects.	Agency	Innovative	Gleen	Gleen	Giccii	Giceii	
APG 10IPP01	Document 40 notable technology transfer successes documented in NASA's Spinoff publication.	Management & Operations (AMO)	Partnerships Program (IPP)					
APG 10IPP02	Produce 1100 New Technology Reports (NTRs) produced, representing the new technologies available for potential transfer.	AMO	IPP					
APG 10IPP03	Ratio of total number of licenses generated from the Intellectual Property (IP) portfolio of patents from the last five years relative to the number of patents in that portfolio is equivalent to 40%.	AMO	IPP					
APG 10IPP04	Initiate or expand 29 SBIR/STTR Phase III contracts.	AMO	IPP					
APG 10IPP05	Achieve 175 technology readiness level (TRL) advancements from the Innovative Partnerships Program portfolio of technology development.	AMO	IPP					
APG 10IPP06	Infuse 68 technologies into NASA programs/projects from total Innovative Partnerships Program portfolio.	AMO	IPP					
APG 10IPP07	Ratio of SBIR/STTR technologies successfully infused into NASA programs/projects relative to the prior five years of SBIR/STTR Phase II contracts issued is equivalent to 21%.	AMO	IPP					
Strategic Goal	Establish a lunar return program having the maximum possible utility for later missions to Mars and other destinations.	AiviO	IPP					
	By 2012, complete the transition of applicable Shuttle components, infrastructure, and workforce to the Constellation Systems							
APG 10CS09	program. Complete the Exploration Requirements for Institutional Capabilities (ERIC) database update and develop a coordinated final SOMD/ESMD report that incorporates the ERIC update with the Space Shuttle Program's final assessment of real property.	Constellation Systems	Cx Systems Program					
APG 10CS10	Complete the Constellation Assessment of Personal Property (CAPP) for Space Shuttle Program property.	Constellation Systems	Cx Systems Program					
APG 10CS11	With the Space Shuttle Program, complete and deliver 2 agency workforce transition strategy report updates to Congress.	Constellation Systems	Cx Systems Program					
Outcome 6.2	By 2016, develop and test technologies for in situ resource utilization, power generation, and autonomous systems that reduce consumables launched from Earth and moderate mission risk.			Green	Green	Green	Green	
APG 10AC13	Demonstrate autonomous hazard avoidance system for Altair lunar lander in helicopter flight test.	Advanced Capabilities	Exploration Technology Development					

		Contribution	Contributing	Multi-year Outcome ratings			atings
Measure	Description	Theme	Program(s)	FY 05	FY 06	FY 07	FY 08
	By 2013, sufficiently develop and test		3 ()				
	technologies for nuclear power systems to						
	enable an informed selection of systems for						
	flight development to provide power to a lunar						_
Outcome 6.3	outpost.			None	None	None	Green
	Liquid-metal pump Demonstration – Complete						
	final report of performance testing of a prototypic annular linear induction pump with sodium-						
	potassium fluid at operating temperatures and		Exploration				
	flow rates that are relevant to a future 40 kilowatt	Advanced	Technology				
APG 10AC14	fission surface power system.	Capabilities	Development				
	No later than 2020, demonstrate the capability						
	to conduct an extended human expedition to						
	the lunar surface and lay the foundation for						
	extending human presence across the solar						
Outcome 6.4	system.					None	Green
	Conduct the Lunar Capabilities SRR to define the	Constellation	Cx Systems				
APG 10CS12	lunar mission architecture requirements.	Systems	Program				
			Lunar				
			Precursor				
	Develop concepts for manufacturing 10-meter	l	Robotic				
APG 10AC15	diameter composite structures for the Ares V	Advanced	Program				
APG TUACTS	launch vehicle. Test prototype main engine for Altair lunar lander	Capabilities	(LPRP)				
	ascent stage using liquid oxygen and liquid	Advanced					
APG 10AC16	methane propellants.	Capabilities	LPRP				
74 0 10/10/10	• •		Litt				
APG 10AC17	Complete LRO's primary mission and deposit 50% of the data to the Planetary Data System.	Advanced Capabilities	LPRP				
AFG TUACTI			LFRF				
APG 10AC18	Complete the Lunar Crater Observation and	Advanced	LDDD				
APG TUACTO	Sensing Satellite (LCROSS) mission. Conduct at least 3 multilateral workshops with	Capabilities	LPRP				
	international space agencies to discuss the						
	potential for international participation in the	Constellation	Cx Systems				
APG 10DIO01	exploration of the lunar surface.	Systems	Program				
	Facilitate the exchange of at least 10 letters						
	between the NASA Administrator and his/her						
	international space agency counterparts,						
	introducing the Administrator and outlining his/her		Agency				
APG 100ER01	vision for international cooperation.	AMO	Management				

		Contributing	Contributing	Mult	i-year Ou	ıtcome r	atings
Measure	Description	Theme(s)		FY 05	FY 06	FY 07	FY 08
	EDUCA*	ΓΙΟΝ					
	Contribute to the development of the Science						
	Contribute to the development of the Science, Technology, Engineering and Math (STEM)						
	workforce in disciplines needed to achieve						
Outcome ED.1	NASA's Strategic Goals, through a portfolio of investments.			Green	Green	Green	Green
	Support the development of 60 new or revised						
APG 10ED01	courses targeted at the STEM skills needed by NASA.	Education	Education Program				
	Serve 200 institutions in designated EPSCoR		Education				
APG 10ED02	states.	Education	Program				
APG 10ED03	Serve 8,500 under-represented and under-served students in NASA higher education programs.	Education	Education Program				
	Achieve 60% employment of student participants		<u> </u>				
	in FY 2009 NASA higher education programs by NASA, aerospace contractors, universities, and		Education				
APG 10ED04	other educational institutions.	Education	Program				
	Achieve 45% pursuit of advanced education in						
	NASA-related disciplines of undergraduate students in FY 2009 NASA higher education		Education				
APG 10ED05	programs	Education	Program				
	Provide equal opportunity (EO) onsite assessment and technical assistance to three						
	STEM programs receiving NASA funding, and EO						
A DO 40\A/E44	technical assistance to an additional 25 NASA-	AN40	Agency				
APG 10WF11	funded STEM programs. Attract and retain students in STEM	AMO	Management				
	disciplines through a progression of						
Outcome ED.2	educational opportunities for students, teachers and faculty.						Green
Gatoomo Ebiz	Achieve 50% or greater level of interest in						Orcon
	science, technology, engineering and math						
	(STEM) careers among elementary and secondary students participating in NASA		Education				
APG 10ED06	education programs.	Education	Program				
	Increase to 60% the percentage of elementary and secondary educators who either obtain NASA						
	content-based education resources or participate						
	in short-duration NASA education activities, and						
	use NASA resources in their classroom instruction (a 1% annual increase above the FY		Education				
APG 10ED07	2007 baseline of 55%).	Education	Program				
	Increase to 470,000 the number of elementary						
	and secondary student participants in NASA instruction and enrichment activities (a 5% annual		Education				
APG 10ED08	increase above the FY 2007 baseline of 408,774).	Education	Program				
	Assure, in FY 2010, 75% of elementary and secondary educators who participate in NASA						
	training programs use NASA resources in their						
ADO 405500	classroom instruction, an annual increase of 5%	F	Education				
APG 10ED09	in the FY 2007 baseline of 62%.	Education	Program				

		Contributing	Contributing	Mult	i-year Oı	utcome r	atings
Measure	Description	Theme(s)	Program(s)	FY 05	FY 06	FY 07	FY 08
Outcome ED.3	Build strategic partnerships and linkages between STEM formal and informal education providers that promote STEM literacy and awareness of NASA's mission.			Green		Green	Green
10ED10	Assure that at least 350 museums and space centers across the country actively engage the public through NASA content.	Education	Education Program				
	AGENCY SUPPORT (Contributions from C and Programmatic Appropria)			
Outcome AS.1	Develop, implement, and maintain modern, secure, and high-quality information technology systems and infrastructure to achieve agency mission objectives with the lowest life-cycle cost and least risk.		7				
APG 10IT01	Complete migration to the NASA Consolidated Active Directory.	AMO; Center Management & Operations (CMO)	Agency IT Services (AITS)				
APG 10IT02	Complete Operational Readiness Review (ORR) for the NASA Communications Initiative.	AMO; CMO	AITS				
APG 10IT03	Complete integration of Personal Identity Verification (PIV) cards with the desktop.	AMO; CMO	AITS				
APG 10IT04	Complete planned capacity increase to the NASA Wide Area Network.	AMO; CMO	AITS				
ADO 401705	Complete planned upgrades to networks at Ames Research Center, Glenn Research Center, Goddard Space Flight Center, Kennedy Space Center, Marshall Space Flight Center, and	4440 0140	AITO				
APG 10IT05 APG 10IT06	Stennis Space Center. Complete Operational Readiness Review (ORR)	AMO: CMO	AITS				
APG 10IT07	for the NASA Security Operations Center. By 2010, increase reutilizations of accountable personal property by 2% from the baseline of 5%.	AMO; CMO	AITS AITS				
APG 10IT08	In FY 2010, increase the percentage of total travel bookings completed on-line to at least 60% (baseline is 1.8%).	AMO; CMO	AITS				
APG 10IT09	In FY 2010, increase the total number of solicitations developed in PRISM to at least 80%.	AMO; CMO	AITS				
APG 10IT10	Reduce runtimes of the most heavily accessed Business Warehouse reports by at least 40%.	AMO; CMO	AITS				
Outcome AS.2	Develop and align workforce strategies, programs, policies and processes to be consistent with the Agency's mission.						
APG 10WF01	Complete all FY 2010 planned actions for the FY 2008-FY 2010 NASA Model EEO Agency Plan.	AMO; CMO	Agency Management				
APG 10WF02	Complete development of the Agency strategy for deployment of a diversity and inclusion framework.	AMO; CMO	Agency Management				
APG 10WF03	Complete implementation of a certification program to ensure that Program and Project Managers meet Federal Acquisition Certification Requirements before or within one year of assuming leadership of major acquisition projects.	AMO; CMO	Safety & Mission Success (SMS)				

		Contribution	Contribution	Mult	i-year Ou	ıtcome r	atings
Measure	Description	Contributing Theme(s)	Contributing Program(s)	FY 05	FY 06	FY 07	FY 08
	Complete full roll-out of the new mid-level	(5)	(-)				
	leadership development program, targeted at the						
	GS13 through GS15 levels, to ensure continued						
	development of a cadre of potential future NASA leaders and support succession management		Agency				
APG 10WF04	efforts.	AMO; CMO	Management				
	Engage with the Mission Directorates, Centers	,					
	and Mission Support offices in the development of						
	a 5-year workforce plan, matching workforce capabilities with mission needs. Eliminate						
	unassigned civil service workforce in all years of		Agency				
APG 10WF05	the planning horizon.	AMO; CMO	Management				
	By March 2010, complete Phase 4 of Shuttle						
	Transition workforce mapping to identify final		A ===== :				
APG 10WF06	detailed Shuttle workforce composition and disposition issues and any required actions.	AMO; CMO	Agency Management				
74 3 10001 00	Ensure the strategic availability and	7 uvio, civio	Management				
	maintenance of facilities which are necessary						
Outcome AS. 3	to meet the long-term needs and requirements						
Outcome A5. 3	of the Agency.						
	Assure that at least 50% of the NASA Centers have updated their Master Plans to implement	Institutional					
	Agency Strategic Direction from the Facilities	Investments;	Agency				
APG 10FAC01	Program Board.	AMO; CMO	Management				
		AMO; CMO;					
	Defense a test considered for a filter Assessed	Strategic					
	Perform a test case review of one of the Agency's major technical portfolios to determine	Capabilities Assets	Agency				
APG 10FAC02	consolidations and/or investments.	Program	Management				
	Conduct a facility requirements review for the	_	_				
ADC 40EAC02	Altair Project requirements through qualification	ANAO: CN4O	Agency				
APG 10FAC03	testing.	AMO; CMO	Management				
	While promoting mission success, protect the public, NASA workforce, high-value						
	equipment and property from potential harm						
	as a result of NASA activities and operations						
	by factoring safety, quality, risk, reliability and maintainability as integral features of						
	programs, projects, technologies, operations,						
Outcome AS.4	and facilities.						
	No fatalities or permanent disabling injuries to the						
100 10011001	public resulting from NASA activities during fiscal		0140				
APG 10SMS01	year.	AMO; CMO	SMS				
	No fatalities or permanent disabling injuries to the NASA workforce resulting from NASA activities						
APG 10SMS02	during fiscal year.	AMO; CMO	SMS				
	Reduce damage to NASA assets by 10% per						
APG 10SMS03	fiscal year.	AMO; CMO	SMS				
	Maximize achievement of mission success criteria						
APG 10SMS04	for all NASA programs/projects in the fiscal year.	AMO; CMO	SMS				

Management and Performance

		Contributing	Contributing	Multi-year Outcome ratings				
Measure	Description	Theme(s)	Program(s)	FY 05	FY 06	FY 07	FY 08	
Outcome AS.5	Implement the space communications and navigation architecture and provide space launch capabilities responsive to existing and future science and space exploration mission requirements.							
APG 10SFS06	Complete the assessment of Array Antenna size in support of the long term plans for the 70 meter antenna decommissioning and replacement. Complete TDRS K/L Project Mission Operations	Space & Flight Support Space &	Space Communications & Navigation (SCaN)					
APG 10SFS07	Review (MOR).	Flight Support	SCaN					
APG 10SFS08	Complete SN Ground Segment Sustainment project (SGSS) Mission Definition Review (MDR).	Space & Flight Support	SCaN					
APG 10SFS09	Identify agency rocket propulsion test core capabilities (both infrastructure and critical skills) and maintain them at appropriate levels to be able to meet NASA's current and future rocket testing requirements, and deliver an integrated agency-level Rocket Propulsion Test Plan that spans the next ten years and includes DoD and commercial partner requirements and capabilities, as appropriate.	Space & Flight Support	Rocket Propulsion Testing					
APG 10SFS10	Maintain or acquire launch services capabilities (both infrastructure and skills) at levels needed to meet NASA's current and future launch services requirements efficiently and effectively.	Space & Flight Support	Rocket Propulsion Testing					
APG 10SFS11	Complete 100% of Launch Service objectives for all NASA-managed expendable launches in FY 2010 as specified in the Interface Control Document for each mission.	Space & Flight Support	Rocket Propulsion					

FY 2010 Performance Plan Uniform and Efficiency Measures

Measure	Description
Advanced Capabilit	ies Theme
APG 10AC13	Complete all development projects within 110% of the cost and schedule baseline.
APG 10AC14	Demonstrate improvements in the EVA Work Efficiency Index for astronauts using a small, pressurized rover with suit-ports compared to astronauts using an unpressurized rover. Work efficiency index=(time to complete a task)/(total time to prepare for EVA).
Aeronautics Theme	
APG 10AT13	Deliver at least 96% of "on-time availability" for all operations and research facilities.
Agency Managemen	nt & Operations Theme
APG 10IT11	Complete all development projects within 110% of the cost and schedule baseline.
APG 10IT12	In 2010, reduce the amount of system execution time during the year end close process by six hours.
APG 10IT13	Deliver at least 90% of scheduled operating hours for all operations.
APG 10WF07	Using the Agency's Staffing and Recruitment System, NASA STARS, complete hiring actions–from date of vacancy announcement closing to the time an offer is made–within 45 days.
APG 10IPP08	Achieve a number of technology commercialization success from SBIR/STTR Phase II contracts through FY 2010 to equal 21% of the total number of SBIR/STTR contracts issued over the prior 5 years, including FY 2010.
Astrophysics Them	e
APG 10AS11	Complete all development projects within 110% of the cost and schedule baseline.
APG 10AS12	Deliver at least 90% of scheduled operating hours for all operations and research facilities.
APG 10AS13	Peer-review and competitively award at least 95%, by budget, of research projects.
APG 10AS14	Reduce time within which 80% of NRA research grants are awarded, from proposal due date to selection, by 5% per year, with a goal of 130 days.
Constellation System	
APG 10CS13	Complete all development projects within 110% of the cost and schedule baseline.
APG 10CS14	Total annual cost of Constellation operations activities for the first full year after full operational capability, will be no greater than 70% of comparable annual shuttle operations costs (reference year FY 2007).
Earth Science Them	· ne
APG 10ES17	Complete all development projects within 110% of the cost and schedule baseline.
APG 10ES18	Deliver at least 90% of scheduled operating hours for all operations and research facilities.
APG 10ES19	Peer-review and competitively award at least 90%, by budget, of research projects.
APG 10ES20	Reduce time within which 80% of NRA research grants are awarded, from proposal due date to selection, by 5% per year, with a goal of 227 days.
Education Theme	
APG 10ED11	Reduce the dollar invested per number of page views for the NASA Education website.
APG 10ED12	Reduce the cost per elementary and secondary school program participant over FY 2009 amounts by 2%.
Heliophysics Theme	
APG 10HE09	Complete all development projects within 110% of the cost and schedule baseline.
APG 10HE12	Reduce time within which 80% of NRA research grants are awarded, from proposal due date to selection, by 5% per year, with a goal of 130 days.

Management and Performance

FY 2010 Performance Plan Uniform and Efficiency Measures

Measure	Description
International Space	Station Theme
APG 10ISS09	Deliver at least 90% of scheduled operating hours for all operations and research facilities.
Planetary Science T	heme
APG 10PS11	Complete all development projects within 110% of the cost and schedule baseline.
APG 10PS12	Deliver at least 90% of scheduled operating hours for all operations and research facilities.
APG 10PS13	Peer-review and competitively award at least 95%, by budget, of research projects.
APG 10PS14	Reduce time within which 80% of NRA research grants are awarded, from proposal due date to selection, by 5% per year, with a goal of 130 days.
Space and Flight Su	pport Theme
APG 10SFS12	Achieve at least 99% Space Network proficiency for delivery of Space Communications services.
APG 10SFS13	Complete all development projects within 110% of the cost and schedule baseline.
APG 10SFS14	Ratio of Launch Services program cost per mission to average spacecraft cost, reduced to 6.2%.
Space Shuttle Them	ie
APG 10SSP06	Deliver at least 90% of scheduled operating hours for all operations and research facilities.

FY 2010 Proposed Appropriation Language

NATIONAL AERONAUTICS AND SPACE ADMINISTRATION PROPOSED APPROPRIATION LANGUAGE

SCIENCE

For necessary expenses, not otherwise provided for, in the conduct and support of science research and development activities, including research, development, operations, support, and services; maintenance; construction of facilities including repair, rehabilitation, revitalization, and modification of facilities, construction of new facilities and additions to existing facilities, facility planning and design, and restoration, and acquisition or condemnation of real property, as authorized by law; environmental compliance and restoration; space flight, spacecraft control, and communications activities; program management; personnel and related costs, including uniforms or allowances therefore, as authorized by 5 U.S.C. 5901–5902; travel expenses; purchase and hire of passenger motor vehicles; and purchase, lease, charter, maintenance, and operation of mission and administrative aircraft, \$4,477,200,000 to remain available until September 30, 2011.

AERONAUTICS

For necessary expenses, not otherwise provided for, in the conduct and support of aeronautics research and development activities, including research, development, operations, support, and services; maintenance; construction of facilities including repair, rehabilitation, revitalization, and modification of facilities, construction of new facilities and additions to existing facilities, facility planning and design, and restoration, and acquisition or condemnation of real property, as authorized by law; environmental compliance and restoration; space flight, spacecraft control, and communications activities; program management; personnel and related costs, including uniforms or allowances therefore, as authorized by 5 U.S.C. 5901–5902; travel expenses; purchase and hire of passenger motor vehicles; and purchase, lease, charter, maintenance, and operation of mission and administrative aircraft, \$507,000,000 to remain available until September 30, 2011.

EXPLORATION

For necessary expenses, not otherwise provided for, in the conduct and support of exploration research and development activities, including research, development, operations, support, and services; maintenance; construction of facilities including repair, rehabilitation, revitalization, and modification of facilities, construction of new facilities and additions to existing facilities, facility planning and design, and restoration, and acquisition or condemnation of real property, as authorized by law; environmental compliance and restoration; space flight, spacecraft control, and communications activities; program management, personnel and related costs, including uniforms or allowances therefore, as authorized by 5 U.S.C. 5901–5902; travel expenses; purchase and hire of passenger motor vehicles; and purchase, lease, charter, maintenance, and operation of mission and administrative aircraft, \$3.963.100.000 to remain available until September 30, 2011.

FY 2010 Proposed Appropriation Language

SPACE OPERATIONS

For necessary expenses, not otherwise provided for, in the conduct and support of space operations research and development activities, including research, development, operations, support and services; space flight, spacecraft control and communications activities including operations, production, and services; maintenance; construction of facilities including repair, rehabilitation, revitalization and modification of facilities, construction of new facilities and additions to existing facilities, facility planning and design, and restoration, and acquisition or condemnation of real property, as authorized by law; environmental compliance and restoration; program management; personnel and related costs, including uniforms or allowances therefore, as authorized by 5 U.S.C. 5901–5902; travel expenses; purchase and hire of passenger motor vehicles and purchase, lease, charter, maintenance and operation of mission and administrative aircraft, \$6,175,600,000, to remain available until September 30, 2011.

EDUCATION

For necessary expenses, not otherwise provided for, in carrying out aerospace and aeronautical education research and development activities, including research, development, operations, support, and services; program management; personnel and related costs, uniforms or allowances therefore, as authorized by 5 U.S.C. 5901–5902; travel expenses; purchase and hire of passenger motor vehicles; and purchase, lease, charter, maintenance, and operation of mission and administrative aircraft, \$126,100,000, to remain available until September 30, 2011.

CROSS AGENCY SUPPORT

For necessary expenses, not otherwise provided for, in the conduct and support of science, aeronautics, exploration, space operations and education research and development activities, including research, development, operations, support, and services; maintenance; construction of facilities including repair, rehabilitation, revitalization, and modification of facilities, construction of new facilities and additions to existing facilities, facility planning and design, and restoration, and acquisition or condemnation of real property, as authorized by law; environmental compliance and restoration; space flight, spacecraft control, and communications activities; program management; personnel and related costs, including uniforms or allowances therefore, as authorized by 5 U.S.C. 5901–5902; travel expenses; purchase and hire of passenger motor vehicles; not to exceed \$70,000 for official reception and representation expenses; and purchase, lease, charter, maintenance, and operation of mission and administrative aircraft, \$3,400,600,000, to remain available until September 30, 2011.

OFFICE OF INSPECTOR GENERAL

For necessary expenses of the Office of Inspector General in carrying out the Inspector General Act of 1978, \$36,400,000, to remain available until September 30, 2011.

FY 2010 Proposed Appropriation Language

ADMINISTRATIVE PROVISIONS (INCLUDING TRANSFER OF FUNDS)

Notwithstanding the limitation on the duration of availability of funds appropriated to the National Aeronautics and Space Administration for any account in this Act, except for "Office of Inspector General," when any activity has been initiated by the incurrence of obligations for environmental compliance and restoration activities as authorized by law, such amount available for such activity shall remain available until expended.

Notwithstanding the limitation on the duration of availability of funds appropriated to the National Aeronautics and Space Administration for any account in this Act, except for "Office of Inspector General," the amounts appropriated for construction of facilities shall remain available until September 30, 2014.

Funds for announced prizes otherwise authorized shall remain available, without fiscal year limitation, until the prize is claimed or the offer is withdrawn.

Not to exceed 5 percent of any appropriation made available for the current fiscal year for the National Aeronautics and Space Administration in this Act may be transferred between such appropriations, but no such appropriation, except as otherwise specifically provided, shall be increased by more than 10 percent by any such transfers. Any transfer pursuant to this provision shall be treated as a reprogramming of funds under section 505 of this Act and shall not be available for obligation except in compliance with the procedures set forth in that section.

The unexpired balances of the Science, Aeronautics, and Exploration account, for activities for which funds are provided under this Act, may be transferred to the new accounts established in this Act that provide such activity. Balances so transferred shall be merged with the funds in the newly established accounts, but shall be available under the same terms, conditions and period of time as previously appropriated.

Funding designations and minimum funding requirements contained in any other Act shall not be applicable to funds appropriated by this title for the National Aeronautics and Space Administration.

THIS PAGE INTENTIONALLY BLANK

AA	Associate Administrator	ARC	Ames Research Center
AAD	Aircraft Aging and Durability	AIC	Amateur Radio on the International Space
ABS	Advanced Business System	ARISS	Station
AC	Advanced Capabilities	ARMD	Aeronautics Research Mission Directorate
70	Advanced Collaborative Connections for	AS&T	Aeronautics Science and Technology
ACCESS	Earth System Science	ASAP	Aerospace Safety Advisory Panel
ACE	Advanced Composition Explorer	ASE	Aero-Servo-Elastic
ACES	Airspace Concepts Evaluation System		Agenzia Spaziale Italiana (Italian Space
ACIS	Advanced CCD Imaging Spectrometer	ASI	Agency)
ACRIMSat	Active Cavity Radiometer Irradiance Monitor Satellite	ASP	Airspace Systems Program Analyzer of Space Plasma and Energetic
	Advanced Camera for Surveys (Hubble	ASPERA-3	Atoms-3
ACS	Space Telescope instrument)	ASR	Aviation Safety Report
ADA	Associate Deputy Administrator	ASRG	Advanced Stirling Radioisotope Generator
	Astrophysics Data Curation and Archival	ASSP	Architecture for Survivable System Processing
ADCAR	Research	AST	Advanced Subsonic Technology
ADFT	Ascent Development Flight Test		Advanced Spaceborne Thermal Emission
ADP	Advanced Development Project	ASTER	Reflection Radiometer
ADS	Astrophysics Data System	ASVM	Aircraft and Systems Vulnerability Mitigation
AEDC	Arnold Engineering Development Center	ATG	Airspace Traffic Generator
AEH	Advanced Environmental Health	ATLO	Assembly, Test and Launch Operations
AFMC	Advanced Environmental Monitoring and	ATM	Air Traffic Management
AEMC	Control	ATMC	Advanced Technology Microwave Sounder
AESP	Aerospace Education Services Program	ATMS	(NPOESS Preparatory Project instrument)
AFB	Air Force Base	ATV	Aeronautics Test Program
AFOSR	Air Force Office of Scientific Research	ATV	Automated Transfer Vehicle
AFRL	Air Force Research Laboratory	AU	Astronomical unit
AIA	Atmospheric Imaging Assembly (Solar	AuRA AVIRIS	Autono Robust Avionics
	Dynamics Observatory instrument)		Aristian Cafety Programs
AIM	Aeronomy of Ice in the Mesosphere	AvSP	Aviation Safety Program
AirSAR	Airborne Synthetic Aperture Radar	AvSa	Aviation Safety
AISR	Applied Information Systems Research	BARREL	Balloon Array for Radiation-belt Relativistic Electron Losses
AITS	Agency Information Technology Services	BATC	Ball Aerospace and Technology Corporation
ALI	Advanced Land Imager	BCAT-4	Binary Critical Aggregation Test- 4
ALS	Aircraft Logistics System Air Launch Vehicle	BCP	Ball Commercial Platform
ALV		BE	Beyond Einstein
AMM AMMOS	Advanced Multi Mission Operations System		Beyond Einstein Program Assessment
AMMP	Advanced Multi-Mission Operations System Aircraft Maintenance and Modification Program	BEPAC	Committee
AMO	Agency Management and Operations	BFELoB	Budget Formulation and Execution Line of Business
	Advanced Microwave Radiometer (Ocean	BFEM	Budget Formulation Execution Manager
AMR	Surface Topography Mission instrument)	BHP	Behavioral Health and Performance
AMS	Alpha Magnetic Spectrometer	BPI	Budget Performance and Integration
AMSR-E	Advanced Microwave Scanning Radiometer for the Earth Observing System	BSIG	Business Systems Integration Group
ANSP	Air Navigation Service Provider	BWB	Blended Wing Body
AO	Announcement of Opportunity	BWG	Beam Wave Guide
APG	Annual Performance Goal	C&DH	Command and Data Handling
731 0	Applied Physics Laboratory (Johns Hopkins		Command, Control, Communication
APL	University)	C3I C3P	Information Commercial Cargo Crew Project
APPEL	Academy of Program/Project and Engineering Leadership	C3PO	Commercial Cargo Crew Program Office
APPEL	Annual Performance Report	001 0	Command, Control, and Communication
ALIX	Advanced Polarimeter Sensor (Glory	C3S	Segment
APS	instrument)	C4P	Commercial Cargo Crew Capability Project

	Committee on Assisting Environmental	CMAC	Contract Management Assistance Officer
CAEP	Committee on Aviation Environmental Protection	CMAO	Contract Management Assistance Officer
07.12.	Cloud-Aerosol Lldar with Orthogonal	CMB	Cosmic Microwave Background
CALIOP	Polarization	CMC	Cargo Mission Contract
	Cloud-Aerosol Lidar and Infrared	CME	Continuing Medical Education
CALIPSO	Pathfinder Satellite Observations	CME	Coronal Mass Ejection
CaLV	Cargo Launch Vehicle	CMM	Contract Management Module
CAN	Cooperative Agreement Notice	СМО	Center Management and Operations
CAPTEM	Curation and Analysis Planning Team for Extraterrestrial Materials	CNES	Centre Nationale D'Etudes Spatiale (French Space Agency)
	California Association for Research in	CO	Carbon Monoxide
CARA	Astronomy	CO2	Carbon Dioxide
CARD	Constellation Architectural Requirements Document	COBE	Cosmic Background Explorer
CAS	Cross-Agency Support	CoF	Construction of Facilities
CASP	Cross Agency Support Programs	CONAE	Argentina's National Committee of Space Activities
CAST		CONAL	
CAST	Commercial Aviation Safety Team	CoNNeCT	Communication Navigation and Networking Reconfigurable Testbed
	Charge Coupled Device	CONTOUR	Comet Nucleus Tour
CCMC	Community Coordinated Modeling Center	CO-OP	Cooperative-Education
CCRI	Climate Change Research Initiative	CORE	Central Operation of Resources for Educators
CCSP	Climate Change Science Program	COS	Cosmic Origins Spectrograph
CDAP	Cassini Data Analysis Program	COTF	Classroom of the Future
CDC	Centers for Disease Control		
CDI	Congressionally Directed Items	COTR	Contracting Officer Technical Representative
CDL	Center for Distance Learning	COTS	Commercial Orbital Transportation Services
CDR	Critical Design Review	CPHS	Committee on the Protection of Human Subjects
	Clouds and the Earth's Radiant Energy	CITIO	Communication/Navigation Outage Forecast
CERES	System	C/NOFS	System
CESR	Centre d'Etude Spatiale des Rayonnements		Cosmic Ray Telescope for the Effects of
CELL			
CEU	Combined Electronics	CRaTER	Radiation
CEV	Crew Exploration Vehicle	CRaTER CRI	
			Radiation
CEV	Crew Exploration Vehicle		Radiation Center for Rotorcraft Innovation
CEV CFD	Crew Exploration Vehicle Computational Fluid Dynamics	CRI	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS
CEV CFD CFE	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment	CRI CrIS	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument)
CEV CFD CFE CFM	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management	CRI CrIS CSA	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency
CEV CFD CFE CFM CFO CGA	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory—	CRI CrIS CSA CSAR	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report
CEV CFD CFE CFM CFO CGA CGRO-EGRET	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A	CRI CrIS CSA CSAR CSC	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation
CEV CFD CFE CFM CFO CGA	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory—	CRI CrIS CSA CSAR CSC CSI	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International
CEV CFD CFE CFM CFO CGA CGRO-EGRET	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope	CRI CrIS CSA CSAR CSC CSI CSPE	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera	CRI CrIS CSA CSAR CSC CSI CSPE CT	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constellation Systems Constellation Reconfiguration System
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx CxRS	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx CxRS CxTF CY	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT CINDI	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology Coupled Ion Neutral Dynamics Investigation	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx CxRS CxTF CY CZAP	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year Center Zoned Architecture Project
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx CxRS CxTF CY CZAP DAAC	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year Center Zoned Architecture Project Distributed Active Archive Centers
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT CINDI CIO	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology Coupled Ion Neutral Dynamics Investigation Chief Information Officer Curriculum Improvement Partnership	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx CxRS CxTF CY CZAP DAAC DAFT	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constellation Systems Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year Center Zoned Architecture Project Distributed Active Archive Centers Dust and Aerosol Measurement Facility Test
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT CINDI CIO CIPAIR	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology Coupled Ion Neutral Dynamics Investigation Chief Information Officer Curriculum Improvement Partnership Award for the Integration of Research	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx CxRS CxTF CY CZAP DAAC DAFT DAN	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year Center Zoned Architecture Project Distributed Active Archive Centers Dust and Aerosol Measurement Facility Test Dynamic Albedo of Neutrons
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT CINDI CIO	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology Coupled Ion Neutral Dynamics Investigation Chief Information Officer Curriculum Improvement Partnership Award for the Integration of Research Combustion Integrated Rack	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx CxRS CxTF CY CZAP DAAC DAFT DAN DAP	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year Center Zoned Architecture Project Distributed Active Archive Centers Dust and Aerosol Measurement Facility Test Dynamic Albedo of Neutrons Data Analysis Program
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT CINDI CIO CIPAIR CIR	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology Coupled Ion Neutral Dynamics Investigation Chief Information Officer Curriculum Improvement Partnership Award for the Integration of Research Combustion Integrated Rack Cooperative Institute for Research in the	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx CxRS CxTF CY CZAP DAAC DAFT DAN DAP DARPA	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year Center Zoned Architecture Project Distributed Active Archive Centers Dust and Aerosol Measurement Facility Test Dynamic Albedo of Neutrons Data Analysis Program Defense Advanced Research Projects Agency
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT CINDI CIO CIPAIR	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology Coupled Ion Neutral Dynamics Investigation Chief Information Officer Curriculum Improvement Partnership Award for the Integration of Research Combustion Integrated Rack Cooperative Institute for Research in the Atmosphere	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx CXRS CXTF CY CZAP DAAC DAFT DAN DAP DARPA DCAA	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year Center Zoned Architecture Project Distributed Active Archive Centers Dust and Aerosol Measurement Facility Test Dynamic Albedo of Neutrons Data Analysis Program Defense Advanced Research Projects Agency Defense Contract Audit Agency
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT CINDI CIO CIPAIR CIR	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology Coupled Ion Neutral Dynamics Investigation Chief Information Officer Curriculum Improvement Partnership Award for the Integration of Research Combustion Integrated Rack Cooperative Institute for Research in the Atmosphere Climate Absolute Radiance and Refractivity	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB CX CXRS CXTF CY CZAP DAAC DAFT DAN DAP DARPA DCAA DCAS	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year Center Zoned Architecture Project Distributed Active Archive Centers Dust and Aerosol Measurement Facility Test Dynamic Albedo of Neutrons Data Analysis Program Defense Advanced Research Projects Agency Defense Contract Audit Agency
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT CINDI CIO CIPAIR CIR	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology Coupled Ion Neutral Dynamics Investigation Chief Information Officer Curriculum Improvement Partnership Award for the Integration of Research Combustion Integrated Rack Cooperative Institute for Research in the Atmosphere	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB Cx CXRS CXTF CY CZAP DAAC DAFT DAN DAP DARPA DCAA DCAS DDAP	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year Center Zoned Architecture Project Distributed Active Archive Centers Dust and Aerosol Measurement Facility Test Dynamic Albedo of Neutrons Data Analysis Program Defense Advanced Research Projects Agency Defense Contract Audit Agency Defense Contract Audit Service Discovery Data Analysis Program
CEV CFD CFE CFM CFO CGA CGRO-EGRET ChemCam CheMin CHIPS CHS CI CICT CINDI CIO CIPAIR CIR CIRA CLARREO	Crew Exploration Vehicle Computational Fluid Dynamics Capillary Flow Experiment Cryogenic Fluid Management Chief Financial Officer Corporate G&A Compton Gamma-Ray Observatory— Energetic Gamma-Ray Experiment Telescope Chemistry Camera Chemistry & Mineralogy Instrument Cosmic Hot Interstellar Plasma Spectrometer Crew Health and Safety Counter-intelligence Computing, Information and Communications Technology Coupled Ion Neutral Dynamics Investigation Chief Information Officer Curriculum Improvement Partnership Award for the Integration of Research Combustion Integrated Rack Cooperative Institute for Research in the Atmosphere Climate Absolute Radiance and Refractivity Observatory	CRI CrIS CSA CSAR CSC CSI CSPE CT CVB CX CXRS CXTF CY CZAP DAAC DAFT DAN DAP DARPA DCAA DCAS	Radiation Center for Rotorcraft Innovation Cross-track Infrared Sounder (NPOESS Preparatory Project instrument) Canadian Space Agency Cost and Schedule Analysis Report Computer Sciences Corporation Constellation Services International Colorimetric Solid Phase Extraction Counter-terrorism Constrained Vapor Bubble Constellation Systems Constellation Reconfiguration System Constellation Training Facility Calendar Year Center Zoned Architecture Project Distributed Active Archive Centers Dust and Aerosol Measurement Facility Test Dynamic Albedo of Neutrons Data Analysis Program Defense Advanced Research Projects Agency Defense Contract Audit Agency

	Defermention Feeduraters Structure and	FEDO	Education Eliabt Ducinate
DESDynl	Deformation, Ecosystem Structure, and Dynamics of Ice	EFPO	Education Flight Projects
<i>B20By</i>	Digital Earth Virtual Environment and Learning	EFPM	Efficient Flight Path Management
DEVELOP	Outreach Program	EFW	Electric Field and Waves
DFRC	Dryden Flight Research Center	EGRET	Energetic Gamma Ray Experiment Telescope
	Deep Impact Extended Investigation of	EHRI	Enterprise Human Resources Integration
DIXI	Comets	EIRB	Extragalactic Infrared Background
DLN	Digital Learning Network	EIS	Extreme Ultraviolet Imaging Spectrometer
	Deutches Zentrum für Luft- Raumfahrt (German	EJSM	Europa Jupiter System Mission
DLR	Aerospace Center)	ELC	ExPRESS Logistics Carrier
DM	Demonstration motors	ELM-ES	Experiment Logistics Module- Exposed Section
DOD	Department of Defense	ELC	ExPRESS Logistics Carriers
DOE	Department of Energy	ELV	Expendable Launch Vehicle
DOI	Department of Interior	EMA	Educational Media Archives
DOL	Department of Labor	EMC	Exploration Medical Capability
	Doppler Orbitography by Radiopositioning Integrated by Satellite (Ocean Surface	EMFISIS	Electric and Magnetic Field Instrument Suite and Integrated Science
DORIS	Topography Mission instrument)	ENA	Energetic Neutral Atom
DOT	Department of Transportation	ENose	Electronic nose
	Dual-frequency Precipitation Radar (Global	EO-1	Earth Observing One Mission
DPR	Precipitation Measurement instrument)	EOS	Earth Observing System
DRS	Disturbance Reduction System		Earth Observing System Data and Information
DSI	Deutsches SOFIA Institut	EOSDIS	System
DSMS	Deep Space Mission System		Earth Probe/ Total Ozone Mapping
DSN	Deep Space Network	EP/TOMS	Spectrometer
DSX	Deployable Structures Experiment	EPA	Environmental Protection Agency
DTN	Disruption Tolerant Networking	EPN	Effective Perceived Noise
DUNS	Data Universal Numbering System	EPNdB	Effective Perceived Noise in Decibels
D&B	Dun and Bradstreet	e-PD	e-Professional Development
E&PO	Education and Public Outreach		Extrasolar Planet Observations and
EA	Enterprise Architecture	EPOCh	Characterization
EAFB	Elmendorf Air Force Base	== 0\/I	Extrasolar Planet Observation and Deep
EAP	Educator Astronaut Program	EPOXI	Impact Extended Investigation
EarthKAM	Earth Knowledge Acquired by Middle School Students	EPSCoR	Experimental Program to Stimulate Competitive Research
EAS	Efficient Aircraft Spacing	ERA	Environmentally Responsible Aviation
EASI	Efficient Aerodynamic Shapes and Integration	ERBS	Earth Radiation Budget Sensor
LAGI	Exploration Communication and Navigation	ESA	European Space Agency
ECANS	Systems	ESAS	Exploration Systems Architecture Study
ECC	Education Coordinating Committee	ESES	Electrical Systems Engineering Services
ECLSS	Environmental Control and Life Support System	ESD	Earth Science Division
ECR	Environmental Compliance and Restoration	ESDR	Earth System Data Records
	Energetic Particle, Composition and	ESM	Earth Systematic Missions
ECT	Thermal Plasma	ESMD	Exploration Systems Mission Directorate
ED	Education	ESRT	Exploration Systems Research and Technology
EDL	Entry, Descent, and Landing	ESS	Earth Systems Science
	Exploration Technology Development		NASA Earth System Science and Applications
EDMD	Program	ESSAC	Advisory Committee
EDS	Earth Departure Stage	ESSP	Earth System Science Pathfinder
EEE	Evolution of EOSDIS Elements	ESTCP	Endeavor Science Teach Certificate Program
EELV	Evolved Expendable Launch Vehicle	ESTO	Earth Science Technology Office
EEO	Equal Employment Opportunity	ESTP	Earth Science Technology Program
EFASC	Electric Field and Search Coil	ET	External Tank
EF	Exposed Facility	ETD	Exploration Technology Development
	Electric Field Instrument (Thermal Emission	ETDP	Exploration Technology Development Program
EFI	Imaging System instrument)	ETM	Enhanced Thematic Mapper

EUSO	Extreme Universe Space Observatory	FY	Fiscal Year
EUV	Extreme-Ultraviolet	G&A	General and Administrative
EVA	Extravehicular Activity	GALEX	Galaxy Evolution Explorer
	Extreme-ultraviolet Variability Experiment	GAO	Government Accountability Office
EVE	(Solar Dynamics Observatory instrument)		Gamma-ray Burst Monitor (Gamma-ray Large
EVM	Earned Value Management	GBM	Area Telescope instrument)
EXEP	Exoplanet Exploration Program	GCCE	Global Climate Change Education
	Expedite the Processing of Experiments	GCRP	Global Change Research Program
ExPRESS	to the Space Station	GEO	Geosynchronous Earth Orbit
FA	Fundamental Aeronautics	GEOSS	Global Earth Observation System of Systems
FAA	Federal Aviation Administration		GSFC Earth Science Distributed Active Archive
FACET	Future Air Traffic Management Concepts Evaluation	GES DAAC	Center
FACET		GeV	Gigaelectron volt
	Fundamental Aeronautics Program	GHz	Gigahertz
FAR	Faculty Awards for Research	GI	Guest Investigator
FAR	Federal Acquisition Regulation	OJETO	Geosynchronous Imaging Fourier Transform
FAST	Facilitated Access to the Space Environment for Technology Development and Training	GIFTS	Spectrometer
FAST	Fast Auroral Snapshot	GIP	Guest Investigator Program
FC	Framing camera	GISS	Goddard Institute for Space Studies
FCIP	Federal Career Intern Program	GLAST	Gamma–ray Large Area Space Telescope
FCOD	Flight Crew Operations Directorate	GLOBE	Global Learning and Observations to Benefit the Environment
FDA		GMAO	Global Modeling and Assimilation Office
	Federal Drug Administration	GIVIAO	•
FDCC	Federal Desktop Core Configuration	GMI	GPM Microwave Imager (Global Precipitation Measurement instrument)
FDMS	Federal Data Management System	G-MOO	Geospace Missions of Opportunity
FEA	Federal Enterprise Architecture	GN	Ground Networks
FEAC	Federal Enterprise Architecture Certification	GNC	Guidance, navigation and control
FFATA	Federal Funding Accountability and Transparency Act	GO	Ground Operations
	Federal Financial Management Improvement		Geostationary Operational Environmental
FFMIA	Act of 1996	GOES	Satellite
FFS	Fee for service	GOLD	Global-scale Observations of the Limb and Disk
	Fluxgate Magnetometer (Thermal Emission	GOME-2	Global Ozone Monitoring Experiment-2
FGM	Imaging System instrument)	GP-B	Gravity Probe-B
FGS	Fine Guidance Sensor	GPM	Global Precipitation Measurement
FIPS	Federal Information Processing Standard	GPRA	Government Performance Results Act of 1993
5 15.0 7	For Inspiration and Recognition of Science	GPS	Global Positioning System
FIRST	andTechnology	GRACE	Gravity Recovery and Climate Experiment
FLEX	Flame Extinguishment Experiment	GRAIL	Gravity Recovery and Interior Laboratory
FLITECAM	First Light Infrared Test Experiment Camera	GRaND	Gamma Ray and Neutron Detector
FLX	Flight Experiment	GRB	Gamma Ray Burst
FMA	Force = Mass x Acceleration	G-RBSP	Geospace- Radiation Belt Storm Probes
FMI	Finnish Meteorological Institute	GRC	Glenn Research Center
FMLoB	Financial Management Line of Business	GRC-PBS	Glenn Research Center–Plum Brook Station
FOC	Full Operational Capability	GREAT	German Receiver for Astronomy at Terahetz
FOSS	Fiber Optic Strain System	GRGT	Guam Remote Ground Terminal
FPA	Focal Plane Array	GSA	General Services Administration
FPP	Focal Plane Package	GS	Ground Support
FPPS	Federal Personnel and Payroll System	GSFC	Goddard Space Flight Center
FS	First Stage	GSRP	Graduate Student Research Project
FTE	Full Time Equivalency	GSSR	Goldstone Solar System Radar
FTP	Foundational Technology Program	GWAC	Government Wide Acquisition Contracts
FTV	Flight Test Vehicle	HALE	High-Altitude, Long-Endurance
FUSE	Far Ultraviolet Spectroscopic Explorer	HBCU	Historically Black Colleges and Universities
FUV	Far Ultraviolet	11000	Thotorically black conleges and onliversities

11040	House an Occasional Accessorate billion Occasions		Internated Ocean Oceanies Westerd High
HCAS	Human Capital Accountability System	ICC-VLC	Integrated Cargo Carrier - Vertical Light Deployable
HCIE	Human Capital Information Environment	ICESat	Ice, Cloud, and Land Elevation Satellite
HE	Higher Education Project	ICSMR	Budget/management review
HECC	High End Computing Capability	IDIQ	Indefinite Delivery Indefinite Quantity
HETE-2	High Energy Transient Explorer	IDPS	Interface Data Processing Segment
HETG	High Energy Transmission Grating	IDS	Interdisciplinary Science
HFFF	Hyper-velocity Free Flight Facility	100	Institute of Electrical and Electronics Engineers,
HFI	High Frequency Instrument	IEEE	Inc.
HFT	Hypersonic Tunnel Facility	IEMP	Integrated Enterprise Management Program
HgCdTe	Mercury-Cadmium-Telluride	IFMP	Integrated Financial Management Program
HHC	Health and Human Countermeasures	IG	Inspector General
HH&P	Human Health & Performance	IIFD	Integrated Intelligent Flight Deck
HHS	Health and Human Services	IIRT	Integrated Independent Review Team
HIFI	Heterodyne Instrument for the Far Infrared	ILN	International Lunar Network
HIPO	High-speed Imaging Photometer for Occultation		Imager for Magnetopause–to–Aurora Global
HIRDLS	High Resolution Dynamic Limb Sounder	IMAGE	Exploration
HIRES	High Resolution Echelle Spectrometer	IMD	Institutional Management and Dissemination
HiRISE	High Resolution Imaging Science Experiment	INPE	Brazilian Institute for Space Research
	Helioseismic and Magnetic Imager (Solar		Interdisciplinary National Science Program
HMI	Dynamic Observatory instrument)		Incorporating Research and Education
HMMES	High-Mass Mars Entry Systems	INSPIRE	Experiences
HMP	Human Measures and Performance	InSPACE-2	Investigating the Structure of Paramagnetic
HPS	Heliophysics Subcommittee	IOC	Aggregates from Colloidal Emulsions - 2 Initial Operational Capability
HQ	NASA Headquarters	IOM	Institute of Medicine
HR	Human Resource	IP	
HRC	High Resolution Camera		Intellectual Property
HRIS	Human Resources Information System	IPAC IPAO	Infrared Processing and Analysis Center
LIDI oD	Human Resources Management Line of		Independent Program Assessment Office
HRLoB	Business	IPCC	International Panel on Climate Change
HRP	Human Research Program	IPD	Integrated Powerhead Demonstrator
HRRLS	Highly Reliable Reusable Launch Systems	IPIA	Improper Payments Improvement Act
HSB	Humidity Sounder for Brazil	IPO	Integrated Program Office
HSFO	Human Space Flight Operations	IPP	Innovative Partnerships Program
HSI	Hispanic Service Institutions	IPS	Integrated Planning System
HSPD	Homeland Security Presidential Directive	IPY	International Polar Year
HSR	High-Speed Research	IR	Infrared
HSRT	Human Systems Research and Technology	IRA	Institutional Research Awards
HST	Hubble Space Telescope	IRAC	Integrated Resilient Aircraft Controls
HSTS	Heuristic Scheduling Test-bed System	IRAS	Infrared Astronomical Satellite
HTF	Hypersonic Test Facility	IRD	Interface Requirement Document
HTV	H-II Transfer Vehicle	IRM	Information Resources Management
HVAC	Heating, Ventilating and Air Conditioning	IRMA	Integrated Risk Management Application
HVGR	Hypervelocity Gun Range	IRSA	NASA/IPAC Infrared Science Archive
HWB	Hybrid Wing Body	IRT	Independent Review Team
Hy Bol T	Hypersonic Boundary Layer Transition Flight	ISAS	Institute of Space and Astronautical Science
Hy-BoLT	Experiment	ISIM	Integrated Science Instrument Module
I&T IAE	Integration and test	ISM	Interstellar Medium
	Integrated Acquisition Environment	ISP	In-Space Propulsion Project
IAM	Integrated Asset Management	ISRO	Indian Space Research Organization
IAR	Independent Annual Review	ISRP	Integrated Systems Research Program
IBEX	Interstellar Boundary Explorer	ISRU	In-Situ Resource Utilization
IBPD	Integrated Budget and Performance Document	ISS	International Space Station
ICAO	International Civil Aviation Organization	ISSC	International Space Science Collaboration

ISSMP	International Space Station Medical Program	LAS	Launch Abort System
ISTP	Integrated Space Transportation Plan		Lunar Advanced Science and Exploration
IT	Information Technology	LASER	Research
ITA	Independent Technical Authority	1 A O D	Laboratory for Atmospheric and Space Physics
ITAR	International Traffic in Arms Regulation	LASP	(University of Colorado, Boulder)
ITAS	Integrated Tailored Aerostructures	LAT	Large Area Telescope (Gamma-ray Large Area Telescope instrument)
ITF	Integrated Training Facility	LBT	Large Binocular Telescope
ITI	Integrated Technology Infrastructure	LBTI	Large Binocular Telescope Interferometer
	Integrated Technology Infrastructure Line	LCC	Launch Control Center
ITILoB	of Business	LCC	Life-Cycle-Cost
IUVS	Imaging Ultraviolet Spectrometer	LCCR	Lunar Capability Concept Review
IVHM	Integrated Vehicle Health Management	LCROSS	Lunar Crater Observation and Sensing Satellite
IV&V	Independent Verification and Validation	LDCM	Landsat Data Continuity Mission
IXO	International X-ray Observatory	LDEX	Lunar Dust EXperiment
JADE	Jovian Auroral Distributions Experiment	LEAP	Low Emissions Alternative Power
JAXA	Japan Aerospace Exploration Agency	LEARN	Learning Environments and Research Network
JBOSC	Joint Base Operations Support Contract	LEED	Leadership in Energy and Environment Design
JCAA	Joint Council on Aging Aircraft	LEND	Lunar Exploration Neutron Detector
JCSDA	Joint Center for Satellite Data Assimilation	LEO	Low Earth Orbit
JDAP	Jupiter Data Analysis Project	LETG	Low Energy Transmission Grating
JDEM	Joint Dark Energy Mission	LFI	Low Frequency Instrument
JEDI	Jupiter Energetic particle Detector Instrument	LH2	Liquid Hydrogen
IEM DM	Japanese Experiment Module Pressured	LISA	Laser Interferometer Space Antenna
JEM PM	Module	LMM	Light Microscopy Module
JHU	John Hopkins University	LMS	Launch and Mission Systems
JHU-APL	Johns Hopkins University–Applied Physics Laboratory	LN2	Liquid Nitrogen
JOI	Jupiter Orbit Insertion	LOLA	Lunar Orbiter Laser Altimeter
JPDO	Joint Planning and Development Office	LoB	Lines of Business
	Harriet Jenkins Pre-doctoral Fellowship	LOX	Liquid Oxygen
JPFP	Program	LPRP	Lunar Precursor Robotic Program
JPL	Jet Propulsion Laboratory	LQP	Lunar Quest Program
JSC	Johnson Space Center		Laser Retroreflector Array (Ocean Surface
ICC WETE	Johnson Space Center–White Sands Test	LRA	Topography Mission instrument)
JSC-WSTF	Facility	LRD	Launch Readiness Date
JSG	Joint Steering Group	LRO	Lunar Reconnaissance Orbiter
JSOST	Joint Sub-Committee on Ocean Science	LROC	Lunar Reconnaissance Orbiter Camera
	And Technology	LRR	Launch Readiness Review
JWST	James Webb Space Telescope	LSAH	Longitudinal Study of Astronaut Health
KaPR	Ka-band Precipitation Radar	LSAM	Lunar Surface Access Module
KDP	Key Decision Point Review	L-SDT	Lunar Science Definition Team
KeV	Kiloelectron Volts	LOCE	Laboratoire des Sciences du Climat et de
KHz	Kilohertz	LSCE	l'Environment
KI	Keck Interferometer	LSH	Life Support and Habitation
KNMI	Royal Netherlands Meteorological Institute	LSP	Launch Services Program
KSC	Kennedy Space Center	LTP	Learning Technologies Project
KuPR	Ku precipitation radar	LV	Launch Vehicle
kW	Kilowatt	LWS	Living with a Star
LADEE	Lunar Atmosphere and Dust Environment Explorer	MA MAF	Multiple Access
LAMP	Lyman-Alpha Mapping Project		Manufacturing Facility
LAN	Local Area Network	MAG	Magnetometer
LANL	Los Alamos National Laboratory	MARDI	Mars Atmosphere and Volatile Evalution
LaRC	Langley Research Center	MAVEN	Mars Atmosphere and Volatile EvolutioN

	Math Science Teacher and Curriculum		Max-Planck-Institut für
MASTAP	Enhancement Program	MPS	Sonnensystemforschung
MCC	Mission Control Center	MRO	Mars Reconnaissance Orbiter
MCR	Mission Confirmation Review	MRM	Mini Research Module
MD	Mission Directorate	MRR	Mission Requirement Request
	Multidisciplinary Design Analysis and	MS	Missions Systems
MDAO	Optimization	MSFC	Marshall Space Flight Center
MDCA	Multi-User Droplet Combustion Apparatus	MSG	Magnetic Spectrometer
MDI	Mission Dependency Index	MSI	Minority-Serving Institute
MdM	Metadata Manager	MSL	Mars Science Laboratory
MDR	Mission Design Review	MSR	Mars Sample Return
MEaSUREs	Making Earth System data records for Use in Research Environments	MSRR	Materials Science Research Rack Minority University Research and Education
	Mars Environmental Compatibility	MUREP	Program
MECA	Assessment	MUSES-C	Mu Space Engineering Spacecraft–C
MEO	Most Efficient Organization	MUSS	Multi-User Systems and Support
MEP	Mars Exploration Program		Motivating Undergraduate in Science and
MEPAG	Mars Exploration Program Analysis Group	MUST	Technology
MECCENICED	Mercury Surface, Space Environment,	NAC	NASA Advisory Committee
MESSENGER	Geochemistry and Ranging	NACC	NASA Ames Conference Center
MET	Meteorology Package	NAFP	NASA Administrator's Fellowship Program
METI	Ministry of Economy Trade and Industry (Japan)	NAMMA	NASA African Monsoon Multidisciplinary Analyses
MeV	Mega Electron Volts	NAPA	National Academy of Public Administration
MEX	Mars Express	NAR	Non-Advocacy Review
MFMTC	National Force Measurement Technology Capability	NAS	National Airspace System
MI	· · ·		National Alliance of State Science and
MIC	Minority Institutions Mission Integration Contract	NASSMC	Mathematics Coalitions
MIDEX	<u> </u>	NCAR	National Center for Atmospheric Research
Mini-RF	Medium-Class Explorer	NCAS	NASA Contract Assurance Services
IVIIIII-KF	Radiation Frequency	NCI	NASA Communications Improvement
MIRI	Mid-infrared Instrument (James Webb Space Telescope instrument)	NCSER	National Center for Space Exploration Research
MIs	Minority Institutions	NEAR	Near-Earth Asteroid Rendezvous
MIT	Massachusetts Institute of Technology	NED	NASA/IPAC Extragalactic Database
MLP	Mobile Launch Platform	NEI	NASA Explorer Institute
MLS	Microwave Limb Sounder	NEN	Near Earth Network
MMOD	Micrometeoroid/ Orbital Debris	NEO	Near-Earth Object
MMDTC	Multi-missions Radioisotope Thermoelectric	NEOO	Near-Earth Object Observations
MMRTG	Generators Magnetors Multipage	NEPER	NASA Education Program Evaluation Review
MMS	Magnetospheric Multiscale	NES	NASA Explorer School
MO	Missions of Opportunity	NESC	NASA Engineering and Safety Center
MO&DA	Mission Operations and Data Analysis	NETS	NASA Educational Technology Services
MOA	Memorandum of Agreement	NExT	NASA Evolutionary Xenon Thruster
MOE	Mission Operations Element	NextGen	Next Generation Air Transportation System
MoO	Mission of Opportunity	NFS	NASA FAR Supplement
MoonROx	Moon Regolith Oxygen	NG	Northrop Grumman
MOPITT	Measurements of Pollution in the Troposphere	NGATS	Next Generation Air Transportation System
MOR	Mission Operations Review	NGIMS	Neutral Gas and Ion Mass Spectrometer
MOU	Memorandum of Understanding	NGLT	Next Generation Launch Technology
MPAR	Major Program Annual Report	NGST	Northrop Grumman Space Technology
MPE	Max-Planck-Institut für Extra-terrestriche Physik (Germany)	NIA	National Institute of Aerospace Near Infrared Camera and Multi-Object
MPESS MPLM	Multi-Purpose Experiment Support Structure Multi-Purpose Logistics Module	NICMOS	Spectrometer (Hubble Space Telescope instrument)

NIH	National Institute for Health	OFT	Orbital Elight Toot
NIP	National Institute for Health		Orbital Flight Test
	New Investigator Program	OGAs	Other Government Agencies
NIRCam	Near-Infrared Camera	OHCM	Office of Human Capital Management
NIRSpec	Near-Infrared Spectrometer	OI	Office of Investigations
NISN	NASA Integrated Services Network	OIG	Office of Inspector General
NIST	National Institute of Science and Technology	OLI	Operational Land Imager (Landsat Data Continuity Mission instrument)
NIVR	Netherlands Agency for Aerospace Programmees	OMB	Office of Management and Budget
NLS	NASA Launch Services	OMC	Operations Management Council
NLSI	NASA Lunar Science Institute	OMI	Ozone Monitoring Instrument
NLT	NASA Learning Technologies	Olvii	Ozone Mapping and Profiler Suite (NPOESS
NMO	NASA Management Office	OMPS	Preparatory Project instrument)
NMP	New Millennium Program	OMU	Other Minority Universities
NMSU	New Mexico State University		Office National d'Études et de Recherches
NIVISO	•	ONERA	Aérospatiales
NOAA	National Oceanic and Atmospheric Administration	OPAG	Outer Planets Assessment Group
	National Oceanic and Atmospheric	OPF	Outer Planet Flagship
NOAA-N	Administration - NASA	OPF	Orbiter Processing Facility
NOFS	Navigation Outage Forecast System	OPM	Office of Personnel Management
	Northern Centre for Advanced Technology,	ORR	Operations Readiness Review
NORCAT	Inc.	OSC	Orbital Sciences Corporation
NOx	Nitrogen Oxide	OSD	Office of Secretary of Defense
NPAT	National Partnership for Aeronautic Testing		Origins Spectral Interpretation Resource
NPD	NASA Policy Directive	OSIRIS	Identification and Security
	National Polar–orbiting Operational	OSMA	Office of Safety and Mission Assurance
NPOESS	Environmental Satellite System	OSPP	Security and Program Protection
NPP	NPOESS Preparatory Project	OSTM	Ocean Surface Topography Mission
NPR	NASA Procedural Requirement	OSTP	Office of Science and Technology Policy
NRA	NASA Research Announcement	OSTST	Ocean Surface Topography Science Team
NRC	National Research Council	OSU	Ohio State University
NRC	Nuclear Regulatory Commission	OTE	Optical Telescope Element
NRL	Naval Research Laboratory	OVWST	Ocean Vector Winds Science Team
NRO	National Reconnaissance Office	PAAC	Program Analysis And Control
NSBRI	National Space Biomedical Research Institute	PACS	Photodetector Array Camera and Spectrometer
NSC	NASA Safety Center	PA&E	Program Analysis and Evaluation
NSF	National Science Foundation		Partnership Awards for the Integration of
NSRL	NASA Space Radiation Laboratory	PAIR	Research into Undergraduate Education
NSSC	NASA Shared Services Center	PAR	Performance and Accountability Report
NSSDC	National Space Science Data Center	PAR	Program Acceptance Review
NSTA	National Science Teachers Association		Polarization & Anisotropy of Reflectances for
NSTC	National Science and Technology Council	PARASOL	Atmospheric Sciences coupled with Observations from a Lidar
NOTINE	NASA Science and Technology Institute for	PART	Program Assessment Rating Tool
NSTI-MI	Minority Institutions	PB	President's Budget
NSWPC	National Space Weather Program Council	PBR	President's Budget Request
NuSTAR	Nuclear Spectroscopic Telescope Array	PBS	President's Budget Nequest President's Budget Submit
NVO	National Virtual Observatory	PCA	Program Commitment Agreement
NWP	Numerical Weather Prediction	PCOS	Physics of the Cosmos Program
O&SS	Operations and Sustaining Support	PDR	Preliminary Design Review
OA	Office of Audits	PDS	Planetary Data System
OCE	Office of the Chief Engineer	PDT	Procurement Development Team
OCFO	Office of Chief Financial Officer	P&F	Particles and Fields
ОСНМО	Office of the Chief Health and Medical Officer	PI	Principal Investigator
OCIO	Office of Chief Information Officer	PIC	Program Integration Contract
000	Orbiting Carbon Observatory	PICA	Phenolic Impregnated Carbon Ablator
000	Challing Carbon Cuscivalury	1 10/1	i nenone impregnateu Carbott Abiator

DII	Deefense and Instrument Institution	D. K	Dealest Diagon Kietlan
PII	Performance Improvement Initiative	RpK	Rocket Plane-Kistler
PIR	Program Implementation Review	RPS	Radioisotope Power System
PIV	Personal Identification Verification	RPT	Rocket Propulsion Testing
PLM	Project Lifecycle Management	RR	Readiness Review
PLdB	Perceived Level in decibels	RS	Russian Segment
PMA	President's Management Agenda	RSDO	Rapid Spacecraft Development Office
PMC	Program Management Council	RSP	Radioisotope Power Systems
PMCs	Polar Mesospheric Clouds	RSRB	Reusable Solid Rocket Booster
PMO	Program Management Office	RSRM	Reusable Solid Rocket Motor
PMP	Program Management Plan	RTG	Radioisotope Thermoelectric Generators
PMS	Program Mission Support	RW	Reaction Wheel
PNAR	Preliminary Non-Advocate Review	RXTE	Rossi X-ray Timing Explorer
PNT	Positioning, Navigation, and Timing	S&MA	Safety and Mission Assurance
POES	Polar Operational Environmental Satellites	SA	Single Access
PP&E	Property, Plant, and Equipment	SAA	Space Act Agreement
PPAR			Satellite de Aplicaciones Cientificas–D
FFAR	Preliminary Program Acceptance Review	SAC-D	(Argentina)
PPBE	Planning Programming Budget and Evaluation	SAGE	Stratospheric Aerosol and Gas Experiment
PPS	Precipitation Processing System	SAIC	Science Applications International Corporations
PR	Precipitation Radar	SALMON	Stand Alone Missions of Opportunity
	·	SAM	Sample Analysis at Mars
PROX	Proximity Communication System		Solar Anomalous and Magnetospheric Particle
PRV	Plant Replacement Value	SAMPEX	Explorer
PSBR	Proton Spectrometer Belt Research	SAMS	Space Acceleration Measurement System
PSM	Program Science Management	SAO	Smithsonian Astrophysical Observatory
PSR	Physical Sciences Research	SAP	Core Financial System Software
PTF	Plan, Train, Fly	SAR	Synthetic Aperture Radar
PWR	Pratt and Whitney Rocketdyne		System for Administrative Training and
QAT	Quiet Aircraft Technology	SATERN	Educational Resources for NASA
QTR	Quarter	SATS	Small Aircraft Transportation System
QuickSCAT	Quick Scatterometer	SAU	Strategic Airspace Usage
R&A	Research and Analysis	SBA	Small Business Administration
R&D	Research and Development	SBC	Small Business Concern
RAC	Robotic Arm Camera	SBIR	Small Business Innovative Research
RBSP	Radiation Belt Storm Probes	SBPRA	Small Business Paperwork Relief Act
	Radiation Belt Science of Protons, Ions,	SBRS	Santa Barbara Remote Sensing
RBSPICE	Composition, and Electrons	SBT	Space-Based Technology
	Research, Education and Applications	SBUV	
REASoN	Solutions Network		Solar Backscatter Ultraviolet
REMS	Rover Environmental Monitoring System	SC	Shared Capabilities
RF	Radio Frequency	SCaN	Space Communications and Navigation
RFI	Request for Information	SCAP	Strategic Shared Capability Assets Program
RFP	Request for Proposal	SCEM	Scientific Context for Exploration of the Moon
RHESSI	Reuven Ramaty High Energy Solar Spectroscopic Imager	SCEP-CO-OP	Student Career Experience Program Cooperative
RI	Research Institutions	SCFO	Space Flight Crew Operations
RLEP	Robotic Lunar Exploration Program		Space Communications Constellation
RMB	Reimbursable	SCIP	Integration Project
RMP	Risk Mitigation Phase	0014	Search Coil Magnetometer (Thermal Emission
RND	Results Not Demonstrated	SCM	Imaging System instrument)
ROA	Remotely Operated Aircraft	SCP	Space Communications Program
NOA		SDL	Space Dynamics Laboratory
ROSES	Research Opportunities in Space and Earth Science	SDLC	System Development Life Cycle
Roskomos	Russian Federal Space Agency	SDO	Solar Dynamics Observatory
RPCT	Radioisotope Power Conversion Technology	SDR	System Design Review
141 01	radioisotope i owei conversion reciniology		

SDSC	Satish Dhawan Space Center	SpaceX	Space Exploration and Technology
SDT	Science Definition Team	SPC	Solar Orbiter Collaboration
SEC	Sun–Earth Connection	SPD	Space Product Development
SE&I	System Engineering and Integration	SPDF	Space Physics Data Facility
0=1=1=	Selenological and Engineering Explorer	SPDM	Special Purpose Dexterous Manipulater
SELENE	(Japan)	SPF	Software Production Facility
CEMAA	Science Engineering Mathematics	SPIRE	Spectral and Photometric Imaging Receiver
SEMAA SES	Aerospace Academy	SPL	Solar Probe Lite
SES	Senior Executive Service	SPOC	Space Program Operations Contract
SESFA	Space Environments Simulation Facilities Alliance		Short-term Prediction Research and Transition
SET	Space Environmental Spacecraft	SPoRT	Center
SETI	Search for Extra-Terrestrial Intelligence	SR	Senior Review
SEWP	Solutions for Enterprise-Wide Procurement	SR	Space Radiation
SFS	Space and Flight Support	SRB	Solid Rocket Booster
SFW		SRB	Standing Review Board
SEW	Subsonic Fixed Wing	SRD	Systems Requirements Document
SGSS	Space Network Ground Segment Sustainment	SRG	Stirling Radioisotope Generator
	Shear History Extensional Rheology	SRLI	Surgical Research Laboratory, Inc.
SHERE	Experiment	SRR	System Requirement Review
SHFH	Space Human Factors and Habitability	SRU	Stellar Reference Unit
SHM	Scalar Helium Magnetometer	SRW	Subsonic Rotary Wing
SIG	Systems Integration Group	SS	Steady State
SIM	Space Interferometry Mission	SSC	Stennis Space Center
	Set of Identifications, Measurements, and	SSE	Solar System Exploration
SIMBAD	Bibliography for Astronomical Data	SSME	Space Shuttle Main Engines
SIR	System Integration Review	SSP	Space Shuttle Program
SIRTF	Space Infrared Telescope Facility	SSS	Sea Surface Salinity
SLI	Student Launch Initiative		Solid State Telescope (Thermal Emission
SLR	Satellite Laser Ranging	SST	Imaging System instrument)
SM-4	Servicing Mission–4	ST	Space Technology
SMA	Safety and Mission Assurance	STATIC	SupraThermal And Thermal Ion Composition
SMAP	Soil Moisture Active and Passive	STaR	Shuttle Transition and Retirement
	Space and Mission Command/Test and		Science, Technology, Engineering, and
SMC/TEL	Evaluation Directorate	STEM	Mathematics
SMD	Science Mission Directorate	STEREO	Solar Terrestrial Relations Observatory
SMEX	Small Explorer	STI	Scientific and Technical Information
	Science Management Operations Review		Space Telescope Imaging Spectrograph
SMOR	Team	STIS	(Hubble Space Telescope instrument)
SMOV	Servicing Mission Orbital Verification	STOCC	Space Telescope Operations Control Center
SMP	Software Management Plan	STOL	Short take-off and landing
SMS	Safety and Mission Success	STP	Solar Terrestrial Probes
SN	Space Network	STS	Space Transportation System
SNI	Simultaneous, non-interfering	STScI	Space Telescope Science Institute
SNSB	Swedish National Space Board	STSS	Space Tracking Surveillance System
	Sub-Orbital Aerodynamic Re-entry	STTR	Small Business Technology Transfer Program
SOAREX	Experiment	SVA	Strategic Vehicle Architecture
SOC	Security Operations Center	SVD	System Vulnerability Detection
SOC	Solar Orbiter Collaboration	SwRI	Southwest Research Institute
00511	Stratospheric Observatory for Infrared	SXS	Soft X-ray Spectrometer
SOFIA	Astronomy	T2	Technology transfer
SOHO	Solar Heliospheric Observer	TA	Technical Authority
SOMD	Space Operations Mission Directorate	TAA	Technology Assistance Agreements
SORCE	Solar Radiation and Climate Experiment	TBD	To Be Determined
SORT	SOFIA Options Review Team	TBM	Time-based metering
			20000

TCU	Tribal Colleges and Universities	URC	University Research Center
TDRS	Tracking and Data Relay Satellite	ONO	University Research Engineering, and
TDRSS	Tracking and Data Relay Satellite System	URETI	Technology Institute
TE	Technical Excellence	USA	United Space Alliance
TEGA	Thermal and Evolved Gas Analyzer	USAF	United States Air Force
ILOA	Time History of Events and Macroscale		United States Agency for International
THEMIS	Interactions during Substorms	USAID	Development
TIM	Total Irradiance Monitor (Glory instrument)	USDA	United States Department of Agriculture
	Thermosphere, Ionosphere, Mesosphere,	USGS	United States Geological Survey
TIMED	Energetics and Dynamics	USOS	United States Orbital Segment
TIMS	Thermal Infrared Multispectral Scanner	USRA	Universities Space Research Association
TIRS	Thermal Infrared Sensor	USRP	Undergraduate Student Research Project
TLI	Trans-Lunar Injection	UTD	University of Texas at Dallas
TMC	Technical, Management and Cost	UTMB	University of Texas Medical Branch
TM	Technical Monitors	UV	Ultraviolet
TMI	TRMM Microwave Imager	UVS	UV Spectrometer
T-NAR	Technology Non-Advocate Review	VAB	Vehicle Assembly Building
	Netherlands Organization for Applied	VAMS	Virtual Airspace Modeling and Simulation
TNO TPD	Scientific Research - Institute of Applied Physics	VAO	Virtual Astronomical Observatory
TOC	Test Operations Contract	VCAMS	Vehicle Cabin Atmosphere Monitoring
TO	Thrust Oscillation	VCL	Vegetation Canopy Lidar
TOF	Time of Flight	VExAG	Venus Exploration Analysis Group
TOMS	Total Ozone Mapping Spectrometer	VI	Vehicle Integration
TOMS-EP	Total Ozone Mapping Spectrometer - Earth Probe	VIIRS	Visible-Infrared Imager Radiometer Suite (NPOESS Preparatory Project instrument)
TOPEX	Topographic Experiment for ocean circulation	VIR	Visible and Infrared mapping spectrometer
TPF	Terrestrial Planet Finder	VSE	Vision for Space Exploration
TPS	Thermal Protection System	VSP	Vehicle Systems Program
T&R	Transition and Retirement	VST	Vehicle Safety Technologies
TRACE	Transition Region and Coronal Explorer	WATR	Western Aeronautical Test Range
TRL	Technology Readiness Level	WAVES	Radio and Plasma Waves Instrument (Wind)
TRMM	Tropical Rainfall Measuring Mission	WCF	Working Capital Fund
TSDIS	TRMM Science Data and Information System		Wide Field Camera–3 (Cloud-Aerosol Lidar and
TTA	Technical Task Agreement	WFC-3	Infrared Pathfinder Satellite Observations instrument)
TT&C	Flight Tracking Telemetry and Command	WISE	Wide-field Infrared Survey Explorer
TVC	Thermal Vacuum Chambers	WMAP	Wilkinson Microwave Anisotropy Probe
110	Two Wide–angle Imaging Neutral–atom	WRS	Water Recovery System
TWINS	Spectrometers	WSC	White Sands Complex
UAS	Uninhabited Air Systems	WST	Weather Safety Technologies
UAV	Unmanned Aerial Vehicle	WSTF	White Sands Test Facility
UAZ	University of Arizona	XRT	X-Ray Telescope
UCLA	University of California at Los Angeles		X-ray Multi-mirror Mission (Newton
UEET	Ultra-efficient Engine Technology	XMM	Observatory)
UI	University of Iowa		
ULA	United Launch Alliance		
ULDB	Ultra Long Duration Balloon		
ULF	Utilization and Logistics Flight		
UNCFSP	United Negro College Fund Special Programs		
UNESCO	United Nations Educational, Scientific and Cultural Organization		
UNITeS	Unified NASA Information Technology Services		
UPS	Uninterruptible power supply		

THIS PAGE INTENTIONALLY BLANK