

Demonstration of Autonomous Rendezvous Technology (DART)

Case Study Transcript

Cost

Cost overruns invariably accompany schedule delays.

It seems that Known Unknowns always crop up in complex, tightly coupled aerospace system development activities. As a project manager, what percent of your baseline budget would you feel comfortable holding in reserve?