

Weekly Update Report Data (sheet 1 of 2) Version 1.1

No.	Agency Name:	National Aeronautics and Space Administration (NASA)					
	Week End Date:	03/20/2009					
	Submitter Name:	Barry Haworth					
	Submitter Contact Info:	recovery@nasa.gov					
	Program Source/ Treasury Account Symbol: Agency Code	Program Source/Treasury Account Symbol: Account Code	Program Source/Treasury Account Symbol; Sub-Account Code (OPTIONAL)	Program Description (Account Title)	Total Appropriation	Total Obligations	Total Disbursements
1	80	0119	Science - Recovery Act	\$400,000,000	\$0	\$0	
2	80	0125	Aeronautics - Recovery Act	\$150,000,000	\$0	\$0	
3	80	0123	Exploration - Recovery Act	\$400,000,000	\$0	\$0	
4	80	0121	Cross Agency Support - Recovery Act	\$50,000,000	\$0	\$0	
5	80	0116	Office of Inspector General - Recovery Act	\$2,000,000	\$0	\$0	

Weekly Update Report Data (sheet 2 of 2)

No.	Short bulleted list of the major actions taken to date	Short bulleted list of the major planned actions
1	<ul style="list-style-type: none"> • Cross-Agency Support Recovery activities -- hurricane damage repair at the Johnson Space Center (JSC): Synopsis for two Invitation for Bid procurement actions, PACKAGES 1 & 2 - RECOVERY - ROOF REPLACEMENT AND LOGGIA LEDGE REPLACEMENT ON MULTIPLE FACILITIES AT THE JOHNSON SPACE CENTER were posted 3/16/09 	<ul style="list-style-type: none"> • NASA intends to submit program-specific Recovery Act plans to OMB as soon as they are available and then post those plans on NASA's web site.
2	<ul style="list-style-type: none"> • Cross-Agency Support Recovery activities -- hurricane damage repair at the Johnson Space Center (JSC): An Industry Day – an opportunity for interested firms to develop an understanding of the Government’s vision and objectives pertaining to the planned contracts -- was held March 17, 2009 with 47 companies represented among the attendees. 	<ul style="list-style-type: none"> • NASA intends to begin soliciting for contracts and grant proposals, and then start work on Recovery Act projects, as soon as program plans are completed and reviews are completed by OMB and Congress.
3	<ul style="list-style-type: none"> • Development of program-specific plans for Science, Aeronautics, and Exploration for Recovery Act funding continued. A review of initial Recovery plans, integrated with the agency's ongoing FY2009 plans, was held and Missions were directed to proceed with more detailed planning. 	<ul style="list-style-type: none"> • Cross-Agency Support Recovery activities -- hurricane damage repair at the Johnson Space Center (JSC): Invitation for Bid solicitations for two work packages are planned to be issued on or about March 31, 2009.
4		<ul style="list-style-type: none"> • Initial Recovery plans and allocations will be integrated into the agency's initial operating plan and forwarded to the OMB and the Hill about mid-April.

- FAR interim rules on government-wide contract clauses are anticipated this coming week. NASA is assisting in the contract clause development process as the Assistant Administrator for Procurement at NASA is one of the three signatories on Federal Acquisition Regulation changes.