

Financial and Activity Report (sheet 2 of 2)

No.	Major Completed Actions (Short bulleted list of the major actions taken to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1		<ul style="list-style-type: none"> NASA intends to continue soliciting for Science, Exploration, and Aeronautics contracts and cooperative agreement proposals in accordance with applicable Program Plans, and then start work on projects in accordance with Recovery Act provisions.
2	<ul style="list-style-type: none"> NASA Office of Inspector General Audits: NASA continues to close out requests for clarifying data that support the OIG effort on summarizing the results of the site visits, and audits conducted on the contract/cooperative agreement awards, in October through December. 	<ul style="list-style-type: none"> NASA Office of Inspector General Audits: NASA is in discussion with the OIG on what up and coming audits may occur.
3	<ul style="list-style-type: none"> Exploration: Awards included additional activities related to the repair and replacement of LOX Pump and Piping at Stennis Space Center (SSC). 	<ul style="list-style-type: none"> Exploration: Several additional tasks are planned in May for the Kennedy Space Center (KSC) launch infrastructure activities, and the Stennis Space Center (SSC) test stand construction.
4	<ul style="list-style-type: none"> Science Mission Directorate: Awards included additional efforts on Orbital Carbon Observatory-2 (OCO 2), and Soil Moisture Active-Passive (SMAP) at Jet Propulsion Laboratory (JPL), and on the Landsat Data Continuity Mission (LDCM) for Thermal Infrared Sensor (TIRS) accommodation, and Ice, Cloud, and land Elevation Satellite II (ICESAT 2) at Goddard Space Flight Center (GSFC). 	<ul style="list-style-type: none"> Science: Several Earth Science procurements are planned for May, including Airborne Science.
5	<ul style="list-style-type: none"> Aeronautics: Awards included one for a Supersonics NASA Research Announcement (NRA) at Langley Research Center (LaRC) for Auralization of Transient Interior Response of Structures Subjected to Sonic Booms, additional efforts for UARC Airspace Systems to conduct air ground functional studies at Ames Research Center (ARC), and for facility upgrades for the Propulsion Systems Laboratory (PSL) Engine Icing Capabilities at Glenn Research Center (GRC). 	<ul style="list-style-type: none"> Aeronautics: Several procurements are still on schedule for award in May, including additional NASA Research Announcement (NRA) proposals for Fundamental Aeronautics, Aviation Safety, and Airspace Systems.
6		<ul style="list-style-type: none"> Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): Building 3 roof replacement is targeted for completion and closeout by the end of May.