


Near Earth Asteroid Rendezvous



First Launch of Discovery Program


Andrew Cheng (NEAR Project Scientist)

Johns Hopkins University
Applied Physics Laboratory


Near Earth Asteroid Rendezvous

**Launch
Feb 1996**

Earth swingby



NEAR — 433 Eros



Feb 12 2000 00:45:00




**Mathilde
June 27, 1997**



**Eros
December 23, 1998**


Eros 1998 and 2000

NEAR



- The first asteroid mission
- The first spacecraft visit to a C-type asteroid (flyby of 253 Mathilde)
- The first asteroid rendezvous (433 Eros)
 - First orbital operations around a small, irregular body
- The first asteroid landing (433 Eros)

More “firsts”



- Programmatic and institutional firsts
 - First planetary mission at APL (also a first for NASA)
- First use of internet for internal and external project communications as well as outreach
 - A.F. Cheng blog, NEAR image of the day
- First missions with open data policy requirements and archive requirements to the Planetary Data System


“faster, cheaper, better”




- NEAR: a new way of doing business, at lower cost, with acceptable risk

	Discovery Requirement	NEAR Performance	
Development Time	<36 mo	<27 mo	<i>Faster</i>
Cost to Launch +30 days (FY-92 \$)	<\$150M	<\$112M	<i>Cheaper</i>
Spacecraft and Payload	Acceptable risk Limited scope science	Highly redundant spacecraft Comprehensive payload	<i>Better</i>
Launch Vehicle	Delta equivalent or smaller	Delta 7925	

Focused Mission



Near Earth Asteroid Rendezvous



Measurement Objectives

- **Bulk Properties**


shape	gravity field
mass	spin state
density	magnetic field

- **Surface Properties**

- Elemental and mineralogical composition
- Heterogeneity of structural and compositional units
- Physical, geological and morphological characteristics

[original slide scanned from hard copy which predates Powerpoint]


Management Principles



Practices for Inexpensive, Short Development Cycle Spacecraft (a'la JHU/APL)

- **Schedule from start to launch must be $\lesssim 36$ months**
- **Establish small, experienced technical team with authority to do mission**
- **Design spacecraft and instruments to cost**
- **Use lead engineer method for all subsystems**
- **Reliability and redundancy must be designed-in (not expensive)**
- **Have R&QA engineer report directly to project manager**
- **Single agency manager to interface with contractor**

Facility Instruments



Near Earth Asteroid Rendezvous




Facility Instrument Characteristics

Visible Imager	95 x 161 μ r resolution 2.25° x 3° FOV 8-position filter wheel
X-ray/ γ -ray Spectrometer	Al, Mg, Si, Fe, Ti, Ca U, Th, K
NEAR IR Spectrograph	~0.8-2.7 μ m spectral range spectral resolution 22/44nm
Magnetometer	sensitivity <1 nT
Laser Altimeter*	range 50 km Resolution 6 m
Radio Science*	two-way Doppler to 0.1 mm/s

*engineering subsystems


[scanned
original
slide with
ancient
typos]

NEAR *Implementation*




- **APL responsible for project management**
- **APL spacecraft**
- **APL provided facility instruments**
 - NASA selected facility instrument science team
 - NASA selected a participating scientist team
- **APL responsible for mission operations**
- **JPL responsible for navigation and DSN support**


Simple Spacecraft




- Three-axis stabilized
- Total weight: 805 kg
 - Propellants: 320 kg
 - Experiments: 60 kg
- Science payload
 - Multispectral imager
 - Near-infrared spectrometer
 - X-ray spectrometer
 - Gamma-ray spectrometer
 - Laser altimeter
 - Magnetometer
- Dual-mode propulsion system
 - [ΔV capability: 1450 m/s]
- Solar array power @ 1.00 AU: 1800 watts
- Two solid-state recorders: 1.7×10^9 bits



*Schedule set in 1992
and followed through launch*



How it was done




Near Earth Asteroid Rendezvous



Technical Approach


- **Approach suited to Discovery Mission**
 - Optimized to schedule
 - Consistent with program cost, propellant mass fraction
- **Design to schedule approach**
 - Modularity in propulsion system
 - Distributed architecture
 - Large (50%) use of off-the-shelf components
 - 1533 data bus
 - Qualification of subsystems prior to spacecraft delivery

Mission Milestones



- Launch (February 17, 1996)
- Mathilde Encounter (June 27, 1997)
- Earth Flyby (January 23, 1998)
- Eros Flyby (December 23, 1998)
- Eros orbit insertion (February 14, 2000)
- Eros landing (February 12, 2001)
- Landed science operations through end of mission (February 28, 2001)


One very bad day



Aborted Rendezvous Burn December 20, 1998


- On board autonomy system shut down main engine at onset
 - Accelerometer normal to thrust vector
- Spacecraft went into “Safe Mode” as planned
- Spacecraft tumbled
 - Expended 28 Kg. of fuel; not as planned and still unexplained
- Spacecraft went deeper to “Sun Safe Mode” as solar arrays exceeded angle to sun
- Recovered spacecraft 27 hours later, as planned
- Eros flyby on December 23, 1998
- Successful main engine burn on January 3, 1999
- Rendezvous with Eros delayed until February 2000

Mission Operations learned in flight



- **Concept of operations developed after launch for a small team**
 - There was no good model for NEAR (the last orbital mission was Galileo)
- **Little or no simulation of orbital operations**
 - No previous orbital mission around an irregularly shaped, small object
 - Navigational accuracy could not be predicted
 - Spacecraft predicted to safe often (which did NOT happen)
- **Eros flyby was in some sense a blessing**

Mission Success




Near Earth Asteroid Rendezvous




- **Feb 2001 - mission completed with landing on 433 Eros**
 - All data in PDS, September 2001
- **Science Objectives fulfilled**
- **Mission Extras**
 - Mathilde fly-by
 - Two low altitude passes of Eros surface (< 5km)
 - Landing
- **Final Cost within 3% of total mission cost given to NASA in 1994**
 - Includes thirteen month delay due to burn anomaly, December 1998

The First Asteroid Landing



- Spacecraft not designed for landing
- Touchdown at ~ 1.6 m/s, 316 million km from Earth
- Spacecraft acquired scientific data for two weeks after landing


Descent to the surface of Eros: the last four images



NEAR



February 12, 2001

Science Success



- All science objectives met or exceeded
- More science and data returned than originally planned
 - More than 10x number of images
 - Two low altitude flybys (under 5 km)
 - Landing and science operations on the surface
- No major spacecraft anomalies at Eros


Geologically Active Surfaces



Lobate, downslope-oriented bright streaks at 2.5 m/px in crater Selene ¹⁹


January 28, 2001

A pond on
Eros and a
nearby
debris flow



90 m

A Completely Different Asteroid



- Perched boulders
- A pond

