

Financial and Activity Report (sheet 2 of 2)

No.	Major Completed Actions (Short bulleted list of the major actions taken to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1		<ul style="list-style-type: none">• NASA intends to continue soliciting for Science, Exploration, and Aeronautics contracts and cooperative agreement proposals in accordance with applicable Program Plans, and then start work on projects in accordance with Recovery Act provisions.
2		<ul style="list-style-type: none">• NASA Office of Inspector General Audits: NASA is preparing for a performance audit on the Cross-Agency Support: JSC Hurricane Repair activities in late August.
3	<ul style="list-style-type: none">• Exploration: At Johnson Space Center (JSC), NASA took delivery of the passive system and active system of the prototype docking interface.	<ul style="list-style-type: none">• Exploration: All basic tasks at the Kennedy Space Center (KSC) are expected to be completed in August, as well as the A2 fire detection upgrades and communication system upgrades at SSC.
4	<ul style="list-style-type: none">• Aeronautics: At Ames Research Center (ARC), additional NRA awards for Integrated Resilient Aircraft Control (Aviation Safety) for automating the generation of heterogeneous aviation safety cases, and for an evidential tool for flight critical systems.	<ul style="list-style-type: none">• Aeronautics: Several procurements are still on schedule for award in August, including additional NASA Research Announcement (NRA) proposals for Aviation Safety.
5	<ul style="list-style-type: none">• Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): Achieved substantial completion on the Building 9 South roof repair project, and on the project to replace street, parking and sidewalk lights.	<ul style="list-style-type: none">• Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): In August, substantial completion is expected to be achieved on all contract line items for Roof and Loggia Package 1.
6		<ul style="list-style-type: none">• Science: Several Earth Science procurements are planned for August, including Earth Science Research and Analysis, GMAO, and Airborne Science.