

Financial and Activity Report (sheet 2 of 2)

No.	Major Completed Actions (Short bulleted list of the major actions taken to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1		<ul style="list-style-type: none"> NASA intends to continue soliciting for Science, Exploration, and Aeronautics contracts and cooperative agreement proposals in accordance with applicable Program Plans, and then start work on projects in accordance with Recovery Act provisions.
2		<ul style="list-style-type: none"> NASA Office of Inspector General Audits: NASA is preparing for a performance audit on the Cross-Agency Support: JSC Hurricane Repair activities in late August.
3	<ul style="list-style-type: none"> Exploration: At Stennis Space Center (SSC) the A2 fire detection system upgrade was completed, and awards included additional activities for the barge and tug refurbishment and for additional non destructive evaluation and transfer line updates. At Wallops, the blast walls and roof panels are being installed on the low bay of the Horizontal Integration Facility, and the interior walls in the low bay are being built. 	<ul style="list-style-type: none"> Exploration: All basic tasks at the Kennedy Space Center (KSC) are expected to be completed in August, as well as the A2 fire detection upgrades and communication system upgrades at SSC, and the low bay of the Horizontal Integration Facility will be completed at Wallops.
4	<ul style="list-style-type: none"> Aeronautics: Awards included additional activities for Fundamental Aeronautics at Langley Research Center (LaRC) for Open Rotor Propulsion Airframe Aeroacoustics Experiment, for Airspace Systems at Glenn Research Center (GRC) for UAS in the NAS--Communications and Avionics Installations on NASA T-34 Aircraft, and an NRA award at LaRC for Verification and Validation of Flight Critical Systems Using System Theoretic Concepts. 	<ul style="list-style-type: none"> Aeronautics: Several procurements are still on schedule for award in August, including additional NASA Research Announcement (NRA) proposals for Aviation Safety.
5	<ul style="list-style-type: none"> Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): Awards included fixed price delivery orders for repairs of roofs on JSC Building 32, and safety services in support of those repairs. 	<ul style="list-style-type: none"> Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): In August, substantial completion is expected to be achieved on all contract line items for Roof and Loggia Package 1.
6		<ul style="list-style-type: none"> Science: Several Earth Science procurements are planned for August, including Earth Science Research and Analysis, GMAO, and Airborne Science.