



# Study Gate Schedule - NASA Extreme Environment Mission Operations (NEEMO)



## Nominal Plan

Select for Analog/Complement Approval Steps	Nominal Completion Date
Sponsoring Element endorsement of individual study	Assumed complete
Merit Review of individual study proposal completed	Assumed complete
Sponsoring Element endorsement of individual study protocol	Assumed complete
CPHS approval/renewal of individual study	4/29/2010
Program Approval - SMP	5/19/2010
Select for Analog Directive - HRPCB	5/26/2010
Submit complement package to CPHS	NLT 7/05/2011
CPHS approval of complement	NLT 7/29/2011
SMP Review of Complement (appx L-30)	9/8/2011
Mission Implementation	10/3/2011



CPHS approved complement submitted to Exploration Analogs and Mission Development (EAMD) Team for integration into the field test protocol and flight plan NLT 8/01/2011

### Notes:

- ✓ Individual studies must go through the appropriate approval gates before integration with a complement.
- ✓ For planning purposes, FAP assumes gates occurring prior to the Select for Analog directive are complete based on nominal scheduling durations unless otherwise noted.
- ✓ “Select for Analog” CRs for individual studies are submitted by the Elements to the SMP NLT 4/29/2011 for a nominal evaluation and comment disposition cycle in order to meet the CR approval date of 5/19/2011.
- ✓ Complement is locked NLT 6/01/2011. No other individual studies will be added to the complement after this date.
- ✓ The completion dates in this schedule are ***nominal***. FAP has the ability to implement an expedited schedule if needed to allow for internal process flexibility based on negotiation. However, external processing dates do not have flexibility.