



SMD FY12-FY13 Site Reviews



	FY 2012									FY 2013					
Program/Project	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q2	Q3	Q4
Earth Systematic Missions Program (ESMP)															
GPM	▲ SIR	▲											ORR ▲	PIR ▲	
Grace Follow On				SRR/MDR shcheduled for 7/11/2012					▲	SRR/MDR	▲				
ICESat-2				▲ PDR						▲ PDR			Potential Addtl Review 2nd QTR 2		▲ CDR
LDCM									ORR	▲					
SMAP				Delta PDR	▲		▲ CDR	▲						SIR	▲
Earth System Science Pathfinder (ESSP)				▲ PIR Follow		▲									
Aquarius															
OCO-2			▲ SIR	SIR (Part 1)							SIR (Part 2) - Rebaseline				
Discovery															
New Frontiers															
OSIRIS-REx					▲ MDR (center led)										
Discovery 12													▲ PDR		
New Frontiers 3														▲ PDR	
Lunar Quest															
Radioisotope Power Systems (RPS)							PIR	▲	Official SMD recommendation: move to September 2013						
Mars Exploration Program (MEP)							▲ PIR						PIR	▲	
MSL															
MAVEN							SIR	▲							
ExoMars 2016							Project is under budgetary review								
Mars 2018							Project is under budgetary review								
Explorers															
Solar Terrestrial Probes (STP)													PIR	▲	
Heliophysics													PIR	▲	
MMS	▲									▲ SIR					
Living With a Star (LWS)															
RBSP				▲ ORR											
SPP															
Exoplanet	PIR deferred until a project is in Formulation (w aiver 12/17/09)														
Cosmic Origins (COR)												PIR	▲		
Stratospheric Observatory for Infrared Astronomy (SOFIA)							PIR/PSR	▲				Deferral to May 2013			▲
Physics of the Cosmos (PCOS)												PIR	▲		
James Webb Space Telescope (JWST)							PA	▲							
Joint Polar Satellite System (JPSS)				▲ P/SRR	▲										
JPSS-1											▲ PDR				▲ Pot slip to Mar/Apr
Reimbursables Program	Recommend not review ing, as the Program has no requirements, but provides a management construct for overseeing these independent projects														

▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Accelerated Milestone ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder



HEOMD FY12-FY13

Site Reviews



	FY 2012									FY 2013					
Program/Project	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q2	Q3	Q4
Space Communications and Navigation (SCaN)				▲ PIR	Potential PIR move to September										
TDRS K				▲ ORR						▲ ORR					
TDRS L						▲ SIR									
TDRS M									▲ ORR						
TDRS N	The option for TDRS N has NOT been exercised														
SGSS							▲ PDR (1)		▲ PDR (2) - KDP-C Site Review					▲ CDR	
International Space Station (ISS)				PIR/Sustainment	▲								PIR/Sustainment - Utilization	▲	
Launch Services Program (LSP)	LSP is on a 5 year review cycle, next review is August 2014.														
Exploration Systems Development (ESD) Division								▲ SDR	Potential move to Oct/Dec						
Cross Program Integration															
Multi-Purpose Crew Vehicle (MPCV)/Orion				KDP A/B Revalidation (under review)											
Space Launch System (SLS)															
Ground Systems Development and Operations (GSDO)															
Commercial Crew Program (CCP)															
Human Research Program (HRP)															
Space Technology Portfolio (STP)															
Airspace Systems															
Aviation Safety															
Fundamental Aeronautics															
Aeronautics Test															
Integrated Systems Research															

▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Accelerated Milestone ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder