



# SMD FY12-FY13 Site Reviews



SMD	FY 2012						FY 2013									
Program/Project	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4
<b>Earth Systematic Missions Program (ESMP)</b>											★			▲ PIR		
GPM		SIR ▲										▲	★		▲ ORR	
Grace Follow On	▲ MCR			▲	SRB/MDR ▲											
ICESat-2		★	▲	Moved From 4/2012			▲ PDR	Potential Addtl Review 2nd Qtr 2013		★			CDR ▲			CDR ▲
LDCM				★		ORR ▲		▲								
SMAP	▲ PDR		▲ Delta PDR	▲ CDR						★			SIR ▲			
<b>Earth System Science Pathfinder (ESSP)</b>			PIR Follow ▲													
Aquarius	▲ PLAR															
OCO-2			SIR (Part 1) ●					SIR (Part 2) - Rebaseline					▲ ORR			
<b>Discovery</b>																▲ PIR
Discovery 12																
<b>New Frontiers</b>																▲ PIR
OSIRIS-REx			▲ MDR (center led)					★	★			EDR ▲				
Discovery 12								★			▲ PIR					
New Frontiers 3								★			▲ PIR					
<b>Lunar Quest</b>																
<b>Radioisotope Power Systems (RPS)</b>				PIR ▲			Official SMD recommendation: Move to September 2013									
<b>Mars Exploration Program (MEP)</b>	PIR ▲							★			▲ PIR					
MSL	ORR ▲															
MAVEN			SIR ▲													▲ ORR
ExoMars 2016	Project is under budgetary review															
Mars 2018	Project is under budgetary review															
<b>Explorers</b>								★			▲ PIR					
<b>Solar Terrestrial Probes (STP)</b>								★			▲ PIR					
<b>Heliophysics</b>								★			▲ PIR					
MMS		★			▲ SIR											
<b>Living With a Star (LWS)</b>								★			▲ PIR					
RBSP			▲ ORR													
SPP	SRR/MDR															
<b>Exoplanet</b>	PIR deferred until a project is in Formulation (waiver 12/17/09)															
<b>Cosmic Origins (COR)</b>						★			▲ PIR							
<b>Stratospheric Observatory for Infrared Astronomy (SOFIA)</b>				▲ PIR/PSR							★			▲ PIR/PSR		
<b>Physics of the Cosmos (PCOS)</b>						★			▲ PIR							
<b>James Webb Space Telescope (JWST)</b>			▲ PA									▲ PA Follow on				
<b>Joint Polar Satellite System (JPSS)</b>			▲ P/SRR								★			▲ SDR		
JPSS-1								★			▲ PDR					
<b>Reimbursables Program</b>	Recommend not reviewing, as the Program has no requirements, but provides a management construct for overseeing these independent projects															

▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Accelerated Milestone ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan Approved



# HEOMD FY12-FY13

## Site Reviews



HEOMD	FY 2012						FY 2013									
Program/Project	Q1	Q2	Q3	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Q4
Space Communications and Navigation (SCaN)			▲ PIR			▲										
TDRS K			▲ ORR	★		ORR ▲										
TDRS L	▲ SIR		▲ SIR			ORR ▲		★			ORR ▲					
TDRS M							★			CDR/PER	▲					
TDRS N	The option for TDRS N has NOT been exercised															
SGSS	▲ SRR/MDR (Part 2)			▲ PDR(1)		▲ PDR (2) - KDP-C Site Review										ICDR ▲
International Space Station (ISS)			▲ PIR/Sustainment								★				▲ PIR/Sustainment - Utilization	
Launch Services Program (LSP)	LSP is on a 5 year review cycle, next review is August 2014.															
Exploration Systems Development (ESD)	● SRR			▲ SDR	Potential move to -Jan/Feb		★			SDR						
Division Cross Program Integration																
Multi-Purpose Crew Vehicle (MPCV)	KDP A/B Revalidation		▲	★		●		Potential move to Dec								
Space Launch System (SLS)	SRR/SDR (1)	●	▲	SRR/SDR (2)						★			PDR		▲	
Ground Systems Development and Operations (GSDO)	MCR ▲		▲	▲	▲	▲										
Commercial Crew Program (CCP)				▲ MDR	Potential Date - CCP is committed to begin the SRB process later in the year											
Human Research Program (HRP)			★		▲ PSR/PIR	▲										
Space Technology Portfolio (STP)			▲	Portfolio Review Follow-On												
Airspace Systems	▲ Annual Review															
Aviation Safety	▲ Annual Review															
Fundamental Aeronautics	▲ Annual Review															
Aeronautics Test	▲ Annual Review															
Integrated Systems Research	▲ Annual Review															