



SMD FY12-FY13 Site Reviews



| SMD | FY 2012 | FY 2013 | | | | | | | | | | | | FY 2014 | | |
|--|---|---------|-------------------------------------|-----|-----------|-----|-----------------|------------------|----------------|-----------|-----|-------|-------|--|-----------|-------|
| Program/Project | Q4 | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Q1 | Q2 | Q3 |
| Earth Systematic Missions Program (ESMP) | | | | | | | | | | | | | | | | |
| GPM | | | | | | | | | | | | | | ▲ ORR | | |
| Grace Follow On | ▲ SRR/MDR | | | | | | | | | | | | | | ▲ PDR | |
| ICESat-2 | ★ | ▲ PDR | Potential Addtl Review 2nd Otr 2013 | | | | | ★ | | | | ▲ CDR | | | | |
| LDCM | ★ | | | | QRR | | | | | | | | | | | |
| SMAP | ▲ CDR | | | | ★ | | | SIR | ▲ | | | | | | | |
| Earth System Science Pathfinder (ESSP) | | | | | | | | | | | | | | | | |
| OCO-2 | | | ▲ SIR (Part 2) - Rebaseline | | | | | | | | | | | | | ▲ ORR |
| Discovery | | | | | | | | ★ | | | | | | | | |
| InSight | | | | | | | | | ★ | | | | ▲ PDR | | | |
| New Frontiers | | | | | | | | ★ | | | | | | | | |
| OSIRIS-REx | | | | ★ | | | ▲ PDR | | | | | | | | | ▲ CDR |
| Lunar Quest | | | | | | | | ★ | | | | | | | | |
| Radioisotope Power Systems (RPS) | | | | | | | | | ★ | | | | ▲ PIR | | | |
| Mars Exploration Program (MEP) | | | ★ | | | | ▲ PIR | MEP PIR date TBD | | | | | | | | |
| MAVEN | | | | | | | | | ★ | | | | | | | |
| Explorers | | | | | | | | | | | | | | | | |
| Solar Terrestrial Probes (STP) | | | | | | | | | | | | | | | | |
| MMS | SIR | ▲ | | | | | | | | | | | | | | |
| Living With a Star (LWS) | | | | | | | | | | | | | | | | |
| SPP | | | | | | | | | | | | | | | | |
| Exoplanet | PIR deferred until a project is in Formulation (w aiver 12/17/09) | | | | | | | | | | | | | | | |
| Cosmic Origins (COR) | | | | | | | ▲ Status Review | | | | | | | PIR deferred until a project is in Formulation (September 2012 PMC decision) | | |
| Stratospheric Observatory for Infrared Astronomy (SOFIA) | | | | | | ★ | | | | ▲ PIR/PSR | ▲ | | | | | |
| Physics of the Cosmos (PCOS) | | | | | | | ▲ Status Review | | | | | | | PIR deferred until a project is in Formulation (September 2012 PMC decision) | | |
| James Webb Space Telescope (JWST) | | | | | ★ | | | | ▲ PA Follow on | | | | | | | ▲ PDR |
| Joint Polar Satellite System (JPSS) | | | | | | ★ | | | | ▲ SDR | | | | | | |
| JPSS-1 | | | ★ | | | | ▲ PDR | | | | | | | | | ▲ CDR |
| Free Flier | | | | | | | | | | | | | | | ▲ SRR/SDR | |
| Reimbursables Program | ★ | | | | ▲ SRR/SDR | | | | | | | | | | | |

*Center Led

- ▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Completed Milestone ▲ Accelerated Milestone
- ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan



HEOMD FY12-FY13

Site Reviews



| HEOMD | FY 2012 | FY 2013 | | | | | | | | | | | | FY 2014 | | |
|--|--|--|-----|-----|--------------|-------|-------|-----|---------------------------------|-----|-----|-----|-----|--------------|-------|----|
| Program/Project | Q4 | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Q1 | Q2 | Q3 |
| Space Communications and Navigation (SCaN) | ★ PIR ▲ | | | | | | | | | | | | | | | |
| TDRS K | ★ QRR ▲ | | | | | | | | | | | | | | | |
| TDRS L | | | ★ | | | QRR ▲ | | | | | | | | | | |
| TDRS M | | ★ | | | CDB/REF ▲ | | | | | | | | | ▲ SIR | | |
| TDRS N | The option for TDRS N has NOT been exercised | | | | | | | | | | | | | | | |
| SGSS | ● PDR ▲ | | | ★ | | | ▲ CDR | | | | | | | | ▲ SIR | |
| International Space Station (ISS) | | | | | ★ | | | | ▲ PIR/Sustainment - Utilization | | | | | | | |
| Launch Services Program (LSP) | | LSP is on a 5 year review cycle, next review is August 2014. | | | | | | | | | | | | | | |
| Exploration Systems Development (ESD) | | ★ | ★ | | ● SDR | ▲ | | | | | | | | ▲ Checkpoint | | |
| Division Cross Program Integration | | | | | | | | | | | | | | | | |
| Multi-Purpose Crew Vehicle (MPCV) | ★ | ● | ★ | ▲ | KDP B Review | | | | | | | | | | | |
| Space Launch System (SLS) | | ★ | | | ★ | | | ● | ● PDR | ▲ | ▲ | | | | | |
| Ground Systems Development and Operations (GSDO) | ● SRR/SDR ▲ | | | | | | | | | | | | | | ▲ PDR | |
| Commercial Crew Program (CCP) | | Independent assessment approach under review | | | | | | | | | | | | | | |
| Human Research Program (HRP) | ★ PSR/PIR ▲ | | | | | | | | | | | | | | | |
| Space Technology Portfolio (STP) | | | | | | | | | | | | | | | | |
| Airspace Systems | | | | | | | | | | | | | | | | |
| Aviation Safety | | | | | | | | | | | | | | | | |
| Fundamental Aeronautics | | | | | | | | | | | | | | | | |
| Aeronautics Test | | | | | | | | | | | | | | | | |
| Integrated Systems Research | | | | | | | | | | | | | | | | |

- ▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Completed Milestone ▲ Accelerated Milestone
- ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan