



# SMD FY12-FY13 Site Reviews



SMD	FY 2013										FY 2014			
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4
Earth Systematic Missions Program (ESMP)														
GPM											▲ ORR			
Grace Follow On												▲ PDR		
ICESat-2	▲ PDR	Potential Addtl Review 2nd Otr 2013				★		★	▲ CDR	▲				
LDCM	▲	▲ ORR												
SMAP		★			SIR ▲									▲ ORR
Surface Water Ocean Topography (SWOT)						★			SRR	▲				
Earth System Science Pathfinder (ESSP)														
OCO-2	▲ SIR (Part 2) - Rebaseline												▲ ORR	
Discovery					★			▲ PIR						
InSight						★			▲ PDR					
New Frontiers					★			▲ PIR						
OSIRIS-REx	★			▲ PDR									▲ CDR	
Lunar Quest					★			▲ PIR						
Radioisotope Power Systems (RPS)						★			▲ PIR					
Mars Exploration Program (MEP)	★		▲ PIR	MEP PIR date TBD										
MAVEN						★			▲ ORR					
Explorers							★		Rebaseline	▲ PIR				
Solar Terrestrial Probes (STP)							★		Rebaseline	▲ PIR				
MMS														▲ ORR
Living With a Star (LWS)							★		Rebaseline	▲ PIR				
SPP			▲ Mid-Phase B Status Update (SRB attendance)									▲ PDR		
Exoplanet		PIR deferred until a project is in Formulation (waiver 12/17/09)												
Cosmic Origins (COR)			▲ Status Update											
Stratospheric Observatory for Infrared Astronomy (SOFIA)			★		★			▲ PIR/PSR	▲					
Physics of the Cosmos (PCOS)			▲ Status Update											
James Webb Space Telescope (JWST)		★					▲ PA Follow on						▲ PDR	
Joint Polar Satellite System (JPSS)			★				▲ SDR							
JPSS-1	★			▲ PDR								▲ CDR		
Free Flier											▲ SRR/SDR			
Reimbursables Program	▲ SDR													

▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Completed Milestone ▲ Accelerated Milestone ▲ Special Review/Activity

▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan



# HEOMD FY12-FY13 Site Reviews



HEOMD	FY 2013										FY 2014			
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4
Space Communications and Navigation (SCaN)														
TDRS K														
TDRS L	★		ORB	▲										
TDRS M	★	CDR/PDR	▲	▲							▲ SIR			
TDRS N	The option for TDRS N has NOT been exercised													
SGSS		★		★	CDR						▲ SIR			
International Space Station (ISS)			★			PIR/Sustainment - Utilization								
Launch Services Program (LSP)		LSP is on a 5 year review cycle, next review is August 2014.												
Exploration Systems Development (ESD)	★	★	SDR	▲							▲ Checkpoint			
Division Cross Program Integration														
Multi-Purpose Crew Vehicle (MPCV)	★	★	KDP B Review											
Space Launch System (SLS)	★	★				PDR	▲	▲						
Ground Systems Development and Operations (GSDO)											▲ PDR			
Commercial Crew Program (CCP)		Independent assessment approach under review												
Human Research Program (HRP)														
Space Technology Portfolio (STP)														
Airspace Systems														
Aviation Safety														
Fundamental Aeronautics														
Aeronautics Test														
Integrated Systems Research														

- ▲ Milestone   ● Kick Off Activity   ▲ Slipped Milestone   ▲ Completed Milestone   ▲ Accelerated Milestone
- ▲ Potential Move   ● Potential Kick Off Activity   ▲ Placeholder   ★ Review Plan   ★ Completed Review Plan