



SMD FY12-FY13 Site Reviews



SMD	FY 2013										FY 2014			
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4
Earth Systematic Missions Program (ESMP)														
GPM										★	▲ ORR			
Grace Follow On											★	▲ PDR		
ICESat-2	▲ PDR	Potential Addtl Review 2nd Qtr 2013				★	★	▲ CDR		▲				
LDCM	---	▲ ORR												
SMAP		★	---	---	SIR ▲								★	▲ ORR
Surface Water Ocean Topography (SWOT)						★	---	---	SRR ▲					
Earth System Science Pathfinder (ESSP)														
OCO-2	▲ SIR (Part 2) - Rebaseline											★	▲ ORR	
Discovery					★	---	---	▲ PIR			★	▲		
InSight						★	---	---	▲ PDR					
New Frontiers					★	---	---	▲ PIR			★	▲		
OSIRIS-REx	★	---	▲ PDR	▲ (1)	▲ (2)							★	▲ CDR	
Lunar Quest	LQP is terminating. Program review has been cancelled.													
Radioisotope Power Systems (RPS)						★	---	---	▲ PIR	▲				
Mars Exploration Program (MEP)	★	---	▲ PIR	MEP PIR date TBD										
MAVEN						★	---	---	▲ ORR					
Explorers							★	---	Rebaseline	▲ PIR				
Solar Terrestrial Probes (STP)							★	---	Rebaseline	▲ PIR				
MMS													★	▲ ORR
Living With a Star (LWS)							★	---	Rebaseline	▲ PIR				
SPP			▲ Mid-Phase B Status Update (SRB attendance)								★	▲ PDR		
Exoplanet		PIR deferred until a project is in Formulation (w/ waiver 12/17/09)												
Cosmic Origins (COR)			▲ Status Update											
Stratospheric Observatory for Infrared Astronomy (SOFIA)			★	★	---	▲ PIR/PSR	▲							
Physics of the Cosmos (PCOS)			▲ Status Update											
James Webb Space Telescope (JWST)			★	---	---	←	▲ PA Follow-on				★	▲ S/C CDR		
Joint Polar Satellite System (JPSS)			★	---	---	▲ SDR								
JPSS-1	★	---	▲ PDR	▲ (1)		▲ (2)	PDR Step 2 may be combined with the Program SDR				★	▲ CDR		
Free Flier										★	▲ SRR/SDR			
Reimbursables Program	▲ SDR													

- ▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Completed Milestone ▲ Accelerated Milestone ▲ Special Review/Activity
- ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan ★ Late/Slipped Review Plan



HEOMD FY12-FY13 Site Reviews



HEOMD	FY 2013										FY 2014			
Program/Project	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4
Space Communications and Navigation (SCaN)														
TDRS K														
TDRS L	★		ORR ▲	▲										
TDRS M	★	CDR/PRR ▲		▲							▲ SIR			
TDRS N														
SGSS		★		★	▲ CDR			▲				▲ SIR		
International Space Station (ISS)			★											
Launch Services Program (LSP)		LSP is on a 5 year review cycle, next review is August 2014.												
Exploration Systems Development (ESD) Division Cross Program Integration	★		SDR ●	▲							▲ Checkpoint			
Multi-Purpose Crew Vehicle (MPCV)	● ★	KDP B Review												
Space Launch System (SLS)	★	★			●	● PDR	▲	▲						
Ground Systems Development and Operations (GSDO)												▲ PDR		
Commercial Crew Program (CCP)												▲ KDP-1		
Human Research Program (HRP)														
Space Technology Portfolio (STP)														
Airspace Systems														
Aviation Safety														
Fundamental Aeronautics														
Aeronautics Test														
Integrated Systems Research														

▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Completed Milestone ▲ Accelerated Milestone ▲ Special Review/Activity
 ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan ★ Late/Slipped Review Plan