



SMD FY13-FY14 Site Reviews



SMD Program/Project	FY 2013										FY 2014				
	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4	
Earth Systematic Missions Program (ESMP)															
GPM										★	▲	ORR			
Grace Follow On											★	▲	PDR		
ICESat-2	▲	Potential Addtl Review 2nd Qtr 2013				★	★	▲	CDR	▲					
LDCM	▲	▲	ORR												
SMAP		★			SIR	▲							★	▲	
Surface Water Ocean Topography (SWOT)						★				SRR	▲				
Earth System Science Pathfinder (ESSP)															
OCO-2	▲	SIR (Part 2) - Rebaseline											★	▲	ORR
Discovery					★						★	▲			
InSight						★				▲	PDR		★	▲	
New Frontiers					★					▲	PIR		★	▲	
OSIRIS-REx	★			PDR	▲	(1)	▲	(2)			▲	PIR		★	▲
Lunar Quest	LQP is terminating. Program review has been cancelled.														
Radioisotope Power Systems (RPS)						★				▲	PIR			▲	
Mars Exploration Program (MEP)	★			▲	PIR	MEP PIR date TBD									
MAVEN						★				▲	ORR				
Explorers											Rebaseline	▲	PIR		
Solar Terrestrial Probes (STP)											Rebaseline	▲	PIR		
MMS														★	▲
Living With a Star (LWS)										★	▲	PIR			
SPP			▲	Mid-Phase B Status Update (SRB attendance)								★	▲	PDR	
Exoplanet	PIR deferred until a project is in Formulation (w aiver 12/17/09)														
Cosmic Origins (COR)			▲	Status Update											
Stratospheric Observatory for Infrared Astronomy (SOFIA)		★		★			▲	PIR/PSR	▲						
Physics of the Cosmos (PCOS)			▲	Status Update											
James Webb Space Telescope (JWST)	★									▲	PA Follow on		★	▲	
Joint Polar Satellite System (JPSS)			★				▲	SDR							
JPSS-1	★			PDR	▲	(1)		▲	(2)	PDR Step 2 may be combined with the Program SDR				★	▲
Free Flier											★	▲	SRR/SDR		
Reimbursables Program	▲	SDR													

- ▲ Milestone ● Kick Off Activity ★ Slipped Milestone ▲ Completed Milestone ▲ Accelerated Milestone ▲ Special Review/Activity
- ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan ★ Late/Slipped Review Plan



HEOMD FY13-FY14 Site Reviews



HEOMD	FY 2013										FY 2014				
	Q1	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Q1	Q2	Q3	Q4	
Space Communications and Navigation (SCaN)															
TDRS K															
TDRS L	★		ORR ▲						▲						
TDRS M	★	CDR/PBR ▲		▲							▲ SIR				
TDRS N	The option for TDRS N has NOT been exercised														
SGSS		★		★	▲ CDR				▲			▲ SIR			
International Space Station (ISS)			★												
Launch Services Program (LSP)	LSP is on a 5 year review cycle, next review is August 2014.														
Exploration Systems Development (ESD)	★		● SDR	▲							▲ Checkpoint				
Division Cross Program Integration															
Multi-Purpose Crew Vehicle (MPCV)	● ★ ▲	KDP B Review													
Space Launch System (SLS)	★	★			●	● PDR	▲	▲	▲						
Ground Systems Development and Operations (GSDO)												▲ PDR			
Commercial Crew Program (CCP)												▲ KDP-1			
Human Research Program (HRP)															
Space Technology Portfolio (STP)															
Airspace Systems															
Aviation Safety															
Fundamental Aeronautics															
Aeronautics Test															
Integrated Systems Research															

- ▲ Milestone ● Kick Off Activity ▲ Slipped Milestone ▲ Completed Milestone ▲ Accelerated Milestone ▲ Special Review/Activity
- ▲ Potential Move ● Potential Kick Off Activity ▲ Placeholder ★ Review Plan ★ Completed Review Plan ★ Late/Slipped Review Plan