



One NASA Cost Engineering Database (ONCE)

Overview & Update

2019 NASA Cost Symposium

NASA: James K Johnson and Eric Plumer

SAIC: Mike Blandford and Julie McAfee




Main Presentation Agenda

- **ONCE and CADRE Background**
 - Brief overview
- **By the Numbers**
 - CADRe Dashboard, Download Dashboard, User Dashboard, and Model Downloads
 - Numbers Summary
- **ONCE Enhancements**
 - Schedule Files
 - AWS Migration
 - Crewed Database
 - Additional Data Improvements and Fixes
- **In-Progress Efforts**
- **Conclusion**

*ONCE Breakout Session:
Thursday from
0915 to 1015hrs at
Mercury*

Last Time(s)...



- ONCE 2.0 is a significant improvement and puts the database at the center of OCFO SID efforts to build and improve the NASA community.
- ONCE is now the center of OCFO SID's efforts to empower analysts and improve cost estimating at NASA by providing access to:

- **CADRe Data**

- Active filtering for custom user reports
- CADRe Library

- **Auxiliary Data**

- Normalized datasets
- OCFO Data

- **Reports and Insight**

- Dynamic graphical & tabular reports
- Structured database reporting


- **Models and Tools**

- Model Portal sharing access across community
- Online Models



What is ONCE?

- The ONCE Database (aka <https://oncedata.hq.nasa.gov>, aka “ONCE”) is a government website managed by HQ OCFO SID that provides access to technical, cost, and other programmatic information about NASA Projects.
- The data primarily comes from CADRe documents which have a Part A, B, and C
 - Part A = Long narrative (MS Word doc)
 - Part B = Technical Data (MS Excel file)
 - Part C = Cost/Programmatic Data (MS Excel file)
 - CADRe is the Agency’s formal cost data collection initiative as outlined in NPD 71205.E. CADRe is paid for by SID and performed during KDP’s on Projects.
- The website provides a user interface to search and retrieve data from the CADRe’s
 - Enables analysts and estimators to quickly build analogy datasets, perform historical analysis, develop cost estimating relationships, etc.
- Users can output the data retrieved from ONCE to MS Excel for their own specific analysis needs
 - Project estimation, independent estimation, research, proposal development, etc.





ONCE BY THE NUMBERS



CADRe Dashboard



- ONCE
 - Search
 - User Reports
 - User Charts
 - Libraries
 - Dashboards**
 - Family Box Plots
 - Status Screen
 - Model Portal
 - ASCoT

511 Total CADRe's, 301 Completed Post-Launch

Click Flags to filter Timeline

CADRe's Added by Year

228GB 68K Files!





= clickable for users




User Dashboard

569 Total Users
(+45 in 2019)




Number of Users by Center - Click on Center Bar to View Users




59% CS / 41% Cont

Users Added by Year - Total



Civil Servants vs Contractors




Average Yearly Growth 15%
(last 5 years)

Last Log In > 1 Year

User	Company	e-mail	Last Log In


Average Session Length - Click on Org Bar to View Users




User Session Time typically 6-18mins



Downloads Dashboard





Model Downloads





Total Unique Model Downloads

- **Top Unique Downloads:**
 - NICM* (274) (*Includes CS + Contractor)
 - Polaris (199)
 - ACEIT* (180) (*Includes JACS)
 - MOCET (139)
 - PRICE (95)
 - SMART (94)
 - TCASE (94)



- **1481 Total Unique Model Downloads**
 - Monthly totals shown above
- **Model Download trend is consistent over 2-3 years**
 - Last 12mo High = July 2018, 64 downloads
 - 2019 High = March 2019, 46 downloads
 - Avg Monthly Downloads (All Time) = 31
 - Avg Monthly Downloads (Last 12mo) = 29
 - Number of Months Open = 64
- **Updates to the Model Portal drive download spikes**



ONCE Numbers Summary

- **Total CADRe = 511**
 - 2019 = +16, 2018 = +41, 2017 = +26, 2016 = +41
- **Total Projects = 166**
 - 2019 = +9, 2018 = +15, 2017 = +9
- **Total Users = 569**
 - 2019 = +45, 2018 = +87, 2017 = +70, 2016 = +138
- **Total Size = 68k (+5k) documents and 228GB (+10GB)**
 - CADRe Library and Symposium Library most popular
- **Total Model Downloads = 1481**
 - Top Models are: NICM, Polaris, ACEIT, MOCET, PRICE




ONCE 2019 ENHANCEMENTS

Improved Schedule File Access

ONCE
Search
User Reports
User Charts
Libraries
Dashboards
Family Box Plots
Status Screen
Model Portal
ASCoT
Schedule Files

- New main menu item: **Schedule Files**
 - Provides new interface that improves user ability to access and filter schedule files



Users can easily
Filter or Search in
any column

1255 Schedule Files

- Filter by Mission name, Milestone, Center, Program, or Theme
- Select and download multiple files at the same time
- Instructions PDF included

ONCE Schedule Files

Mission	Milestone	Center	Program	Theme	File Name
<input type="checkbox"/>	(Select All)				
<input type="checkbox"/>	GPM		Earth Systematic Missions	Earth Science System	CDHBL.MPP
<input type="checkbox"/>	ICESAT2		Earth Systematic Missions	Earth Science System	COMBL.MPP
<input type="checkbox"/>	ICON		Earth Systematic Missions	Earth Science System	ediedsbl.MPP
<input type="checkbox"/>	IRIS		Earth Systematic Missions	Earth Science System	EPSBL.MPP
<input type="checkbox"/>	IXPE		Earth Systematic Missions	Earth Science System	Flag10EDS.MPP
<input type="checkbox"/>			Earth Systematic Missions	Earth Science System	Flag10iL.MPP
<input type="checkbox"/>			Earth Systematic Missions	Earth Science System	Flag10SPA.MPP
<input type="checkbox"/>	CADRePlus	GSFC	Earth Systematic Missions	Earth Science System	GNCBL.MPP
<input type="checkbox"/>	CADRePlus	GSFC	Earth Systematic Missions	Earth Science System	Option1replanwBaseline.MPP
<input type="checkbox"/>	CADRePlus	GSFC	Earth Systematic Missions	Earth Science System	PROPBL.MPP
<input type="checkbox"/>	CADRePlus	GSFC	Earth Systematic Missions	Earth Science System	Strucbl.MPP
<input type="checkbox"/>	CADRePlus	GSFC	Earth Systematic Missions	Earth Science System	SWBL.MPP
<input type="checkbox"/>	CADRePlus	GSFC	Earth Systematic Missions	Earth Science System	THERMBL.MPP
<input type="checkbox"/>	CALIPSO	LRD	Earth System Science Pathfinder	Earth Science System	CALIPSO Launch Campaign Schedule May-05 to LAUNCH.mpp
<input type="checkbox"/>	CALIPSO	LRD	Earth System Science Pathfinder	Earth Science System	CALIPSO Payload Schedule March 1999 to March 2002 Replan.mpp
<input type="checkbox"/>	CALIPSO	LRD	Earth System Science Pathfinder	Earth Science System	CALIPSO Payload Schedule March 2002 to January 2003 Delivery
<input type="checkbox"/>	CALIPSO	LRD	Earth System Science Pathfinder	Earth Science System	CALIPSO Satellite AIT Schedule Feb-03 to May-05.mpp
<input type="checkbox"/>	CHIPSAT	CADRePlus	Astrophysics	Astrophysics	CHIPS schedule-040901.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	BATC Dec 02.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_10_GSE.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_11_MechEngr.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_2.1_Mgmt.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_2.2_I&T.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_3.1&3.2_SysEng.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_3_CSA_Receiver.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_4_Antr_QOTL.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_5.1_EIK.MPP
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_5.2_HVPS.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_5.2_Thermal Rework.mpp
<input type="checkbox"/>	CloudSat	AdditionalSource	Earth System Science Pathfinder	Earth Science System	CPR_6_RFES.mpp

Download Files

Download
multiple files
at same time




AWS Migration Complete - Benefits

- **ONCE alignment with NASA server consolidation efforts**
 - Migration to cloud services Government & Industry-wide
- **Lower annual operating costs**
 - HQ MCE is managed by HQ ITCD with AWS infrastructure
- **Expanded infrastructure**
 - Local + Staging Servers + Production Servers + Repo
- **Improved performance**
 - Staging and Production servers tech spec improvements
- **Robust security**
 - Inherit HQ MCE Security Plan with 24/7 monitoring
- **New capabilities**
 - Ability to add new servers with OS & applications
 - Purchase and leverage S3 storage

ONCE - HQ MCE AWS

EC2 Staging	t2.medium
EC2 PROD	m4.large
Availability	>=99%
Recovery	3-6 Hrs
Support	24/7
Licenses	Included

AWS Migration Schedule





AWS Migration Lessons Learned

- Total Migration Duration:
 - Formulation to End: 19 months
 - Initial Quote to End: 15 months
 - Signatures to End: 14 months
- Schedule Growth
 - ~250% from Contractor estimate
 - ~40% from Government estimate
 - IT Industry Avg* ~33% to 74%
- Cost Growth
 - ~50% due to extension of dual-path strategy into calendar year 2019
- Issues identified by Contractor:
 - Staff turnover
 - Lacking repeatable processes
 - Lacking MCE documentation
 - Not all tasks identified
 - Incorrect implementation timelines
 - Lacking cloud technology education
 - Not accounting for delays

Accomplishment	Lesson Learned
AWS MCE Access	<i>Access can take longer than you think...</i>
Setup Staging	<i>Staging will go faster than PROD</i>
Setup Production	<i>PROD performance not equal to Staging?</i>
EC2 Server Configs	<i>Plan for time to perform reconfiguration(s)</i>
S3 Bucket Utilization	<i>Permissions and process both important</i>
AWS toolkit Visual Studio	<i>Code commit process alignment for MCE</i>
Link to GitHub	<i>Fluid process & permissions</i>
SAML SSO Authentication	<i>Assume nothing will be provided</i>
Security Review	<i>Organizational vs Technical</i>
508 Compliance	<i>Details, details, details, and they take time</i>
New User Docs	<i>Communicate and prep before the switch</i>
Dual-Path Strategy	<i>Mitigate the risk but Work + Oversight x2</i>

*McKinsey-Oxford, "Forecasting for IT Projects", 2012, and, The Standish Group International, "CHAOS Report", 2015



Crewed Database: Progress

DRAFT – Schedule by Phase with User Filters



DRAFT – CADRe Level

	SRR	PDR
Fuel Type	1st Stage - solid PBAN / Upper Stage - Hydrogen	1st Stage - solid PBAN / Upper Stage - Hydrogen
Orbital Apogee	160 nmi	160 nmi
Apogee Class	LEO-28.5 degrees	LEO-28.5 degrees
Craft Type	2 stage launch vehicle	2 stage launch vehicle
Crew Size	4	4
Destination	LEO	LEO
Dimensions	Length: 3,012 inches	Length: 3,901 inches (3,012 - SRR)
Engines	1st Stage: 5 segment Solid Rocket Booster (SRB); Upper stage: Saturn J-2 derived engine (J-2X)	1st Stage: 5 segment Solid Rocket Booster (SRB); Upper stage: Saturn J-2 derived engine (J-2X)
Inclination	28.5 or 51.6	28.5 or 51.6
Lift Off Mass		927.1
Mass	271964	258896
Max Acceleration	3.89	3.9
Payload Mass	52552	52552
ThermalControl	Passive	Passive

- **Schedule by Phase illustrates durations**
 - ATP to SRR, SRR to PDR, PDR to CDR, etc.
 - Milestone dates from the CADRe Part C

- **CADRe Level supports comparison of data from same Project across various CADRe milestones**

Additional Data Improvements & Fixes

- Inflation user-interface fix for user-selected Fiscal Year
 - ONCE can provide cost output in RY\$ or BY\$ for users
 - Utilizes the annual NASA New Start Inflation Index (NNSI) to inflate/deflate
 - First iterations of this feature did not include a user selection for FY
 - Drop-down interface for user-selected FY introduced in Fall 2018
 - Issue identified where some user selections could produce incorrect results
 - Implemented fix for all user-selected FY and verified calculations
- Cleanup of Mass values in the database
 - Scrub of detail level and summary total mass values
 - More details available in the CADRe Breakout session
- Instrument Builder improvements
 - Improved Instrument Builder naming convention for up to 3 primary partners
 - Continued cleanup of Builder Type categories
 - Improves output for User Chart on Instruments by Instrument Type
 - More details available in the CADRe Breakout session
- Workforce Data improvements
 - From Status Screen, Workforce Data improvements
 - Interface with annual values and totals across WBS elements (if available)
 - More details available in the CADRe Breakout session

Mission phased cost output (if se

Export to Excel

☐ Real Year ☒ Base Year

2018

2013
2014
2015
2016
2017
2018
2019
2020

Fix for
User-Supplied
Fiscal Years

Workforce
Data – CADRe
Status Screen

Part C:

Description
Project WBS Dictionary
NASA WBS Phased Costs
Cost Assumptions
Work Force Data
Schedule Data
Risk Assessment
Risk Register

	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023
1.0 Work Force														
1.1 Government Personnel Workforce (FTE)								40.3	37.3	10.8	7	7.1	3.7	0.8
1.1.1 Project Management								6.4	6.1	0.6				
1.1.2 Systems Engineering								3.5	3.3	0.3				
1.1.3 Safety and Mission Assurance								0.8	0.8					
1.1.4 Science/Technology								4	3.8	4	4	4	3.1	0.8
1.1.7 Mission/Flight Operations								2.9	2.9	3	3.1	0.8		
1.1.8 Payload/ATLAS								22	19.8	2.7				
1.1.9 Spacecraft								2.2	2	0.2				
1.1.10 Ground Systems								1.4	1.5	0.1				

In-Progress Efforts

- **QUIK (QUarterly Information and KDPs)**
 - Enhanced analysis and dashboards to support SID
 - Product outputs to the Monthlies, BPRs, GAO DCIs, and OMB C&S reports
 - Addition of historical datasheets prior to FY2014 to the SQL db
 - Permission structure for non-CFO users
- **ONCE Dashboard Upgrades (Qty 84!)**
 - All ONCE dashboards being upgraded to latest DevExpress controls
 - Features maximize, scroll, etc.

QUIK – Development Cost by WBS vs Reporting Thresholds



Reporting by
FY Quarter

Stacked bar of
development
cost by WBS

ABC value
from KDP-C

Growth
Threshold for
Reporting

Conclusion

- **ONCE growth reflects the importance of the data to a wide audience:**
 - More than 550 users, ~60% NASA CS
 - 220+GB of data / 68K files
 - 20+ Projects with CADRe's downloaded over 1,000 times
- **Capabilities for users continue to increase:**
 - Human/Crewed database
 - New and updated models/tools for the Model Portal
 - Enhancements to improve data quality and insight
- **AWS Benefits:**
 - Looking forward to taking advantage of these
 - Likelihood to add Servers and S3 storage
 - Make these available to broader community
 - Deploy other cloud-based services



COME TO OUR ONCE BREAKOUT SESSION!

(and also check out the CADRe Breakout Session!)

In the ONCE Breakout Session we are going to:

- Talk about the Crewed Database more**
- Show draft Crewed Dashboards and discuss issues**
 - Hold Open Q&A with ONCE Team**
 - Data QA trends**
 - Other “Crowdsource” discussions**
 - AWS rants and ramblings**

Crewed Data Improvements

- **Current # of Crewed CADRe's in ONCE: 24**
- **Current # of Crewed Projects: 15**
 - C2V2, CxP Ares I, CxP GO, CxP Integ, CxP MOP, CxP Orion, CxP Prog, EFT-1, EVA, GSDO-EGS, ISS Li-Ion, MPCV Orion, NORS, SLS, VCAM
- **Major Challenges:**
 - Inability to query between different projects
 - Minimal data available via ONCE database
 - Added tabs in CADRe Part B for various major HW elements
 - Different technical parameters captured
 - Significant usage of cell comments and “notes”
 - Includes notes on technical information
- **Ongoing Data Expansions:**
 - ISS Modules & Elements

Vehicle Assembly Building Note: Final Design is TBD as of GSDO SRR/SOR

New VAB data Provided by Alan Littlefield and Ed Muktarian (using Platform Study March 16, 2012 90% Solution)

Components	Subsystem/Assemblies	Square Feet	Live Load Design (Lbs)	Dimensions	Mass (CBE)	Power (Electric Motors)
VAB	TOTAL Existing VAB	1051549 (New Space)		Footprint of main building: 470 x 757 Height of main building: 525' 0"		1000 MW (1000 MW @ 1000 MW)
	High Bay 3	225,900				

Square Feet	Live Load Design (Lbs)	Dimensions	Mass (CBE)	Power (Electric Motors)
DEMOLITION Parameters	300 Load	Space loads (Platform C3) are less than 1000 Lbs		1500
Old Platform E (to be demolished)	4287 Area 291.2 Dead	12300 Lbs Max total per level Space loads (Platform C3) are less than 1000 Lbs		20
Old Platform E (to be demolished)	7087.6 Area	15000 Lbs Max total per level		30

System Level Parameters | Current Overview | Vehicle Assembly Building | Launch Complex 39B | Launch Complex 39A- (Mothball) | Mobile 1

Launch Complex 39B Data provided by Alan Littlefield and Rich Smith

System Components	Key TEC	Description	New/Modify/Refurbish/Existing/Demolish	Concrete (Cubic Yards)	Qty of Steel (tons)	Shape of Pad	Elevation (ft above Sea Level)
PAD 39B Existing Parameters ¹ (PAD A and B are)		Configured for SLS only		68,000	5100	8 Sided Polygon	55

New/Modify/Refurbish/Existing/Demolish	Concrete (Cubic Yards)	Qty of Steel (tons)	Shape of Pad	Elevation (ft above Sea Level)
Deflector				
Environmental Control				
PAD Terminal Connection Room				
High Pressure Gas Storage Facility				


System Level Parameters | Current Overview | Vehicle Assembly Building | Launch Complex 39B | Launch Complex 39A- (Mothball) | Mobile 1

Different tech parameters on tabs for major HW elements


Moving to a Crewed Database

- Data improvement task in 2018 toward a Human/Crewed database
- Historical CADRe's completed detailed review process
- New Human/Crewed CADRe's will utilize improved CADRe template
- New Human/Crewed CADRe's will utilize improved ONCE import
- SQL Server Integration Service (SSIS) leveraged for Extract, Transform, and Load operations (ETL)
- Final result provides end-users with ability to create charts, reports, and queries on all data available in the CADRe


General Workflow Process for New Human/Crewed Capability




Historical CADRe





Consolidated File



SSIS Code



New SQL Db



New Crewed Capabilities in ONCE

- All data is now searchable and reportable in the database
- Includes both technical and cost data
- All technical fields are now listed
 - 450 Available Technical Fields with Definition Document
- Insight into “Element-Level” data for the first time
 - Previously only available via original CADRe
- Consistent structure for Crewed CADRe’s
 - Supports development of tables/charts
- Basic ability to compare across Crewed CADRe’s
 - Launch Vehicle vs Launch Vehicle, etc.
- New User Dashboards to support filter and export
 - System Level, CADRe Level, Mass, & Schedule
 - Still very draft, come see more at the Breakout


ONCE User Reports with Crewed db

Missions

Mission Type: ☒ Crewed ☐ Uncrewed ☐ TDM

Select/Deselect All: ☐ Include Schedule Only: ☐

- ☐ C2V2
- ☐ CxP Ares I
- ☐ CxP GO
- ☐ CxP Integration
- ☐ CxP MOP
- ☐ CxP ORION
- ☐ CxP Program
- ☐ EFT-1
- ☐ EVA
- ☐ GSDO-EGS
- ☐ ISS Li-Ion
- ☐ MPCV Orion
- ☐ NORS
- ☐ SLS
- ☐ VCAM





ID other Important Parameters

Select the Human Mission CADRe

Available Milestones

Mission, Element, Sub-Element

[Click for Field Definitions](#)

Mission

C2V2

CxP Ares I

CxP GO

CxP ORION

CxP Program

EFT-1

EVA

GSDO

MPCV Orion

NORS

SLS

VCAM

Milestones

(All)

CDR

PDR

Mission, Element, Sub-Element

Click for Field Definitions

Human CAD Re Level Data Dashboard

Element

Human CAD Re Level Data Dashboard

C/GFE


Predicted Weight

		Basic Mass Total									
		PDR		CDR		CDR		PDR		CDR	
MPCV Orion	EFT-1	EFT-1 Total	46043.235 lbm					48118.663 lbm			
		LAS	15931.741 lbm					16271.215 lbm			
		CM	21192.121 lbm					22261.109 lbm			
		BALLAST	136.7797 lbm		135.539 lbm		CFE	136.7797 lbm		135.539 lbm	
		CONSUMABLES	108.5 lbm		124.3271 lbm		CFE	108.5 lbm		124.3271 lbm	
		ECLSS 2	3.5 lbm					3.675 lbm			
		LRS 2	1221.058 lbm					1286.448 lbm			
		GN&C	73.1601 lbm		72.56378 lbm		GFE	75.757314 lbm		72.56378 lbm	
		LRS	437.3122 lbm		460.8082 lbm		GFE	462.483 lbm		460.8082 lbm	
		OTHER			-157.8437 lbm		CFE			-171.7144 lbm	
		PAYLOAD			168.93901 lbm		CFE			168.93901 lbm	
		POWER	519.918 lbm		417.527 lbm		CFE	525.1172 lbm		417.5498 lbm	
		TPS 2	4.380 lbm					4.730 lbm			
		PROPELLANT	410.52 lbm		410.75 lbm		CFE	410.52 lbm		410.75 lbm	
		PROPULSION	910.526 lbm		930.811 lbm		CFE	954.236 lbm		931.406 lbm	
		SM	4318.271 lbm					4558.976 lbm			
		AVIONICS	637.6372 lbm		578.24883 lbm		CFE	665.6097 lbm		578.30383 lbm	
		ECLSS	423.889 lbm		424.9880 lbm		GFE	450.030 lbm		424.9880 lbm	
		SA	816.024 lbm					850.163 lbm			
		SAJ	2587.264 lbm					2740.965 lbm			
		MSA	1197.8114 lbm					1436.2332 lbm			
		DFI			925.034 lbm		GFE			930.311 lbm	
		STRUCTURE 2	1175 lbm					1410 lbm			
		MECHANISMS	98.609 lbm		752.4451 lbm		CFE	753.229 lbm		752.6797 lbm	
		PTC	83.564 lbm		64.95 lbm		CFE	92.722 lbm		64.95 lbm	
		STRUCTURE	762.9978 lbm		793.2717 lbm		CFE	790.1516 lbm		794.0208 lbm	
TPS	982.119 lbm		933.933 lbm		GFE	6454.274 lbm		934.301 lbm			
WIRING	23.9 lbm		7.9237 lbm		CFE	28.68 lbm		7.9237 lbm			
EM-1	EM-1 Total	71083.59828 lbm					73828.9124 lbm				

Crewed CADRe Interface

CADRe Level – Field Definitions

- Document describing all available Crewed data fields with definitions
 - Work In Progress
- Come help us fix/improve
 - ONCE Breakout Session
- Identify key data fields
- Research definitions
- Current Draft = 10+ Pgs




New NAMS Form

The ONCE Access request form in NAMS has been improved over the previous version.


- Added request type to delineate between ONCE and QUIK users.
- Added listing of primary reason for access to ONCE.
- Expanded the terms and conditions – specifically addressing unauthorized access to ONCE or data retrieved.

NOTE: Basic Active Directory -AGCY0012 is a prerequisite for this application. If you do not have a Basic Active Directory account, a NAMS request will be automatically submitted with this request.


Urgency 


☐ Normal ☒ Priority ☐ Emergency

Request Type: Select Type of Access Request



None 


NOTE: Provide a legitimate business justification for access to historical cost, schedule and technical data.


*Business Justification 


Special Instructions 


User ID

Account Type of  on  Production




*Primary Reason for Access (select from drop down text) 


None Selected 


Select Options 


HQ OCFD BID Only


HQ OCFD BID Supervisor Name (Provide name of approving supervisor from HQ OCFD BID) 


Contractor Only


Company Name 

Contract number 

GS-23F-8006H 

Contract Expiration Date 

Government Sponsor 

Eric Plumer 

[Click here to indicate that your contract with NASA includes clause 1852.237.72, Access to Sensitivity Information.](#)

☐

As a condition of receiving access to ONCE and the NASA historical cost, schedule, and technical data the requestor certifies that they:

- **NASA Use Only**
 - Agree to use the data within ONCE for the purpose of performing work for NASA and that Contractors will only use the data when performing work on contract for NASA.
- **Eligible Users**
 - Agree they are a NASA employee, or an employee of an approved contractor company.
 - Agree they are not a university student, nor employee of an aerospace hardware prime contractor company.
- **Accounts and Monitoring**
 - Agree that by accessing ONCE you are consenting to monitoring and recording with no expectation of privacy.
 - Agree to abide by the Security of Information Technology Procedures and Guidelines (NSA-MSG 810-1).
 - Understand that misuse of assigned accounts, sharing accounts, or accessing the accounts of others is not permitted.
- **Controlled Technical Data**
 - Agree not to disseminate or share controlled technical data in a manner that would violate applicable U.S. Export Control laws and regulations.
 - Agree that they have not been debarred, suspended, or otherwise deemed ineligible to perform work on U.S. Government contracts, or have previously violated U.S. Export Control laws.
 - Acknowledge their individual responsibilities under applicable U.S. Export Control laws and regulations - including the obligation, under certain circumstances, to obtain an export license from the U.S. Government prior to the release of controlled technical data within the United States.
- **Model Portal**
 - Agree to follow the applicable license agreements for software models and tools that are available for download on the ONCE Model Portal.
 - Agree to not share the software models and tools outside of the ONCE Model Portal or in violation of the posted guidelines or license restrictions.
- **OCFO Data**
 - Agree to only access OCFD data with a legitimate business justification and prior approval from a HQ OCFD BID supervisor.

Unauthorized access or use of ONCE may subject you to disciplinary action or criminal prosecution.
Failure to abide by these conditions may constitute grounds for termination of access privileges or suspension of your ONCE account.

*Users agree to the terms and conditions above

☐


[Submit Modification](#) [Save for Later](#) [Clear Changes](#)



CFO SID Only

QUIK – Quarterly Information and KDPs

- **SID previously operated the C&S Db (Cost & Schedule Database)**
 - CAD joined SID in 2016 and began leveraging ONCE to help SID
- **Goal: Utilize capabilities of ONCE to quickly enhance the availability of Project Quarterly data**
- **Source Data: Consolidated Quarterly data sheets by Project**
 - Approximately 51 Projects
 - Quarterly data back to approx. FY2007Q1
 - 964 individual quarterly datasheets
- **What is QUIK? Automated import, analysis, and review of Quarterly Datasheets**
 - Online SQL database that leverages the CADRe/ONCE architecture
 - Supports automated review, import, analysis, and visualization of Quarterly data
 - Provides a controlled and authoritative file library of Quarterlies and other valuable information
 - Multiple dynamic outputs, charts, and dashboards with full export to MS Excel/PDF/Image
 - Integration with NASA IDMax/NAMS and NDC for user credentials and permissions





QUIK – Automated Review & Import QA

QUIK is currently performing 2 primary functions:

- Automated Review of new incoming
- Archive & analysis of historical

2-Stage Import Process

- Automated Review
- Import QA

AR yields Import Metrics with exceptions flagged

- AR Import Metrics Report

QA yields quantitative metrics on copy/verification

- QA Verification Receipt

Stage 1 Import Metrics Report

Quarterly Information & KDPs (QUIK) Automated Review Import Metrics Report

FYQTR	FY17 Q2
#Projects Imported:	40

Summary Count of Exceptions by Lifecycle Phase and Quarterly Datasheet Area

	# of Projects with Exceptions in Summary Area	# of Projects with Exceptions in Cost Area	# of Projects with Exceptions in Schedule Area	# of Projects with Exceptions in Contract Area
Development	0	0	14	0
Formulation	0	0	1	1
Operations	0	0	0	0

Detailed Summary of Exceptions by Lifecycle Phase and Quarterly Datasheet Area

	Summary Exceptions	Cost Exceptions	Schedule Exceptions	Contract Exceptions	Date Loaded	Submittal Date	Template Version	Phase
ASTRO-H			TRUE		5/4/2017	2017-03-22	9	Development
CYGNSS					5/4/2017	2017-04-07	10	Development
Dawn					5/4/2017	2017-03-22	9	Operations
DSAC			TRUE		5/4/2017	2017-03-22	10	Development
Euclid					5/4/2017	2017-03-27	10	Development
CFMT					5/4/2017	2017-04-07	10	Development
GPM					5/4/2017	2017-03-22	10	Operations
GRACE FO					5/4/2017	2017-03-22	10	Development
GSDO - EGS			TRUE		5/4/2017	2017-03-31	10	Development
ICESat-2			TRUE		5/4/2017	2017-03-22	10	Development
ICON					5/4/2017	2017-03-22	10	Development
InSight			TRUE		5/4/2017	2017-04-28	10	Development
James Webb Space Telescope			TRUE		5/4/2017	2017-03-31	10	Development
Juno					5/4/2017	2017-04-25	10	Operations
Landsat 8					5/4/2017	2017-03-22	10	Development
Landsat-9					5/4/2017	2017-03-22	10	Formulation
LORD XCM			TRUE		5/4/2017	2017-03-22	9	Development
LORD STMD			TRUE		5/4/2017	2017-03-22	9	Development
LORD+			TRUE		5/4/2017	2017-03-22	9	Development
Mars 2020 SMD					5/4/2017	2017-03-17	10	Development
Mars 2020+					5/4/2017	2017-03-17	10	Development
MMS					5/4/2017	2017-03-22	10	Operations
NOMI-ME			TRUE		5/4/2017	2017-03-22	10	Development
NSAR					5/4/2017	2017-03-27	10	Development
OCC-3					5/4/2017	2017-03-22	10	Development
Orion Program - Crew Vehicle			TRUE		5/4/2017	2017-03-31	10	Development
OSIRIS-REx					5/4/2017	2017-03-22	10	Operations
Radiation Budget Instrument (RBI)					5/4/2017	2017-04-19	10	Development
Restore-L			TRUE	TRUE	5/4/2017	2017-03-22	10	Formulation
SAGE III					5/4/2017	2017-03-22	10	Development
SNAP					5/4/2017	2017-03-22	10	Operations
SORA					5/4/2017	2017-03-22	9	Operations
Solar Orbiter Collaboration					5/4/2017	2017-03-22	10	Development
Solar Probe Plus (SPP)					5/4/2017	2017-03-22	10	Development

Thursday, May 04, 2017 04:23 PM

Page 1 of 55

Stage 2 Verification Receipt

Quarterly Information & KDPs (QUIK) Import QA Verification Receipt

A value of less than 100% indicates that not all data in the datasheet has been correctly copied to the database and verified. Check the Import QA Verification Data tab in QUIK or the datasheet specific portions of the Verification Receipt to narrow down the specific field which was not copied correctly. Data that is not in the correct format will not be copied correctly (e.g. Text in place of Date, Text in place of Number).

FY17 Q2

Quarterly Summary Verification %: 72.2% 40 Total Projects
Average Verification Percentages by Lifecycle Phase and Quarterly Datasheet Area

	Summary	Cost	Sch-Milestone	Sch-Mgmt	Sch-Agency	Contract	Total
Development	73.6%	100.0%	71.2%	84.4%	77.4%	32.6%	73.2%
Formulation	75.0%	100.0%	76.9%	85.5%	61.5%	97.2%	83.2%
Operations	67.7%	100.0%	33.0%	65.3%	65.3%	33.3%	63.0%

Detailed Summary of Verification Percentages by Quarterly Datasheet Area

	Summary	Cost	Sch-Milestone	Sch-Mgmt	Sch-Agency	Contract	Total
ASTRO-H	66.7%	100.0%	5.0%	88.9%	88.9%	0.0%	58.3%
CYGNSS	66.7%	100.0%	92.3%	92.3%	92.3%	0.0%	73.9%
Dawn	66.7%	100.0%	84.6%	84.6%	38.8%	0.0%	61.1%
DSAC	58.3%	100.0%	57.1%	35.7%	0.0%	0.0%	41.9%
Euclid	66.7%	100.0%	23.1%	76.9%	76.9%	0.0%	57.3%
GEDE	66.7%	100.0%	62.3%	62.3%	92.3%	0.0%	73.9%
GPM	66.7%	100.0%	61.5%	23.1%	23.1%	100.0%	62.4%
GRACE FO	66.7%	100.0%	100.0%	100.0%	100.0%	0.0%	77.0%
GSDO - EGS	100.0%	100.0%	0.0%	84.0%	84.0%	100.0%	76.2%
ICESat-2	83.3%	100.0%	76.9%	92.3%	76.9%	94.4%	87.3%
ICON	66.7%	100.0%	84.6%	84.6%	84.6%	0.0%	70.1%
InSight	66.7%	100.0%	84.6%	84.6%	84.6%	100.0%	86.8%
James Webb Space Telescope	66.7%	100.0%	46.2%	46.2%	76.9%	100.0%	72.6%
Junco	66.7%	100.0%	76.9%	76.9%	76.9%	66.7%	77.4%
Landsat 8	66.7%	100.0%	100.0%	100.0%	100.0%	0.0%	77.0%
Landsat-9	66.7%	100.0%	100.0%	100.0%	100.0%	100.0%	64.4%
LORD XCM	83.3%	100.0%	84.6%	84.6%	23.1%	0.0%	62.6%
LORD STMD	83.3%	100.0%	84.6%	84.6%	23.1%	0.0%	62.6%
LORD+	75.0%	100.0%	84.6%	84.6%	23.1%	0.0%	61.2%
Mars 2020 SMD	83.3%	100.0%	100.0%	100.0%	100.0%	88.9%	95.4%
Mars 2020+	75.0%	100.0%	92.3%	100.0%	100.0%	0.0%	77.9%

Generated: May 04, 2017 04:26 PM

Page 1 of 45