

Early Effort and Schedule Models for Agile Projects in the US Department of Defense (DoD)

Wilson Rosa

Bradford K Clark

Ray Madachy

Barry Boehm

2021 NASA Cost and Schedule Symposium

March 31, 2021

What is the Problem?

- ▶ Cost estimates for agile software projects are very critical at early stages to evaluate contract proposals and to establish initial program budgets
- ▶ However, mainstream sizing measures are not practical for estimating agile projects at early life cycle as these are generated after contract award




Epics

Stories

**Story
Points**

What is the Solution?

1. Choose an agile sizing measure available at early phase
2. Build practical estimation models for agile projects that can be used **early** in the project's lifecycle



Outline

- ▶ Analytical Method
- ▶ Agile Project Dataset
- ▶ Agile vs Traditional Processes
- ▶ Effort Estimation Models
- ▶ Schedule Estimation Models
- ▶ Conclusion

Analytical Method

Six (6) easy steps to build Agile software cost and schedule models...

1. DoD Data Collection Form:


Software Resource Data Report (SRDR)

- ▶ A standardized mechanism to collect objective and measurable data on programs
- ▶ Required for software development contracts over \$20M USD
- ▶ Includes fields for **agile processes and metrics reporting**

Submitted after contract start



SRDR
Initial Developer
Report




Initial Functional Requirements
Initial External Interfaces
Initial Peak Staff

Submitted after contract end




SRDR
Final Developer
Report



Actual Development Effort
Actual Development Schedule
Actual Development Process


2. Agile Project Dataset:

36
Agile
Projects



Earlier projects (2008, 2010, 2013) used a tailored agile process by the developer

3. Agile Software Sizing Measure: Initial Software Requirements



*Baseline SRS and IRS are typically developed by the government before contract award
Developers will report the initial functional and external interface requirements in the SRDR Initial Developer Report

4. Group Dataset by Super Domain

- Dataset grouped into 4 complexity zones called **Super Domain**

Super Domain		Application Domain
Mission Support	SUPP	Software Tools
		Training
Automated Information System	AIS	Enterprise Services
		Custom AIS
		Mission Planning
		Enterprise Information System
Engineering	ENG	Scientific & Simulation
		Test Measurement & Diagnostic Equipment
		System Software
		Process Control
Real Time Embedded	RTE	Command & Control, Communications
		Real Time Embedded
		Vehicle Control, Vehicle Payload
		Signal Processing, Microcode & Firmware



Complexity

5. Variable Selection (Common Sense)

Variable	ID	Type	Definition
Final Effort	E	Dependent	Actual development effort (in Hours) at contract end
Final Schedule	TDEV	Dependent	Actual development time (in Months) at contract end
Initial Software Requirements	REQ	Independent	Sum of Initial Functional Requirements and Initial External Interface Requirements reported at contract award. Counts "system shall" statements from baseline SRS and IRS.
Initial Peak Staff	Staff	Independent	Estimated peak staff (in full-time equivalent) at contract start
Super Domain	SD	Categorical (Dummy)	<p>Treatment of the 4 (r) super domains required the addition of 3 (r-1) dummy variables denoted as:</p> <p>D1 = 1 if AIS, 0 if SUPP or otherwise</p> <p>D2 = 1 if ENG, 0 if otherwise</p> <p>D3 = 1 if RTE, 0 if otherwise</p>


6. Model Selection Criteria

Measure	ID	Description
Coefficient of Determination	R^2	Coefficient of determination is the percentage of variation in the response explained by the model
Adjusted R^2	R^2 (adj)	Percentage of the variation in the response explained by the model, adjusted for the # of predictors relative to the # of observations.
Predicted R^2	R^2 (pred)	Involves removing each observation from the dataset, estimating the regression equation, determining how well the model predicts the removed observation, and repeats for all data points in the dataset.
Variance Inflation Factor	VIF	Indicates whether multi-collinearity (correlation among predictors) is present in a multi-regression analysis.
P-value	α	Statistical significance established through coefficient alpha ($\alpha = 0.05$).
Mean Magnitude of Relative Error	MMRE	Mean Magnitude of Relative Error is an indicator of model's accuracy: Low MMRE= high accuracy

Agile Project Dataset


Agile Project Characteristics and Descriptive Statistics

Dataset by Operating Environment




Most projects are hosted at a Surface Fixed or part of an Aircraft System

Dataset by Super Domain




Dataset by Agile Process



Hybrid Agile combines principles of Waterfall and Agile


Dataset by Agile Framework



SAFe = scaled agile framework


Scrum is the most common Agile framework in DoD

Actual Effort Distribution




Average development effort for the agile project sample is 99,959 hours

Actual Schedule Distribution




Average development time for the agile project sample is 26 months

Initial Software Requirements



Average number of initial software requirements for the sample is 798

Requirements Volatility (RVOL)




Average RVOL for the agile project sample is 19%

Agile vs Traditional Process

How do Agile and traditional development processes compare for productivity, cost overruns, and team velocity in the US DoD?


DoD Software Productivity*

$$*Productivity = \frac{Actual\ Development\ Hours}{Initial\ Software\ Requirements}$$




DoD Software Development Overruns*

$$*\text{Overrun} = \frac{\text{Actual Hours}}{\text{Estimated Hours}} - 1$$



DoD Software Team's Velocity*

$$*Velocity = \frac{\text{Initial Software Requirements}}{\text{Actual Development Months}}$$



Effort Estimation Models

Simple effort estimation models (3) for Agile Projects!


Effort Model 1: One Variable

Model	Equation Form	N	R ²	R ² (adj)	R ² (pred)	MMRE
1	$E = 1006 \times \text{REQ}^{0.65}$	36	64%	63%	60%	68%

E = Final Effort (in Hours) at contract completion

REQ = Initial Functional Requirements + Initial External Interfaces

Term	T-Statistic	P-value	VIF
Intercept	13.7	0.0000	***
REQ	7.8	0.0000	***



- Useful for Rough Order of Magnitude or Business Case Analyses
- R² (adj) suggest adding variables to improve model reliability and accuracy

Effort Model 2: Two Variable

Model	Equation Form	N	R ²	R ² (adj)	R ² (pred)	MMRE
2	$E = 200 \times \text{REQ}^{0.718} \times (3.0^{D1}) \times (3.6^{D2}) \times (5.1^{D3})$	36	80%	77%	73%	47%

E = Final Effort (in Hours) at contract completion


REQ = Initial Functional Requirements + Initial External Interfaces

D1 = 1 if Automated Information System, 0 otherwise

D2 = 1 if Engineering, 0 otherwise

D3 = 1 if Real-Time Embedded, 0 otherwise

Term	T-Statistic	P-value	VIF
Intercept	9.7	0.0000	
REQ	10.2	0.0000	1.2
D1	3.2	0.0028	2.5
D2	3.5	0.0013	2.7
D3	4.9	0.0000	2.8



- Effort Model shows better fit and higher accuracy when super domain is added
- Useful for early estimates prior to the Request for Proposal

Effort Model 3: Three Variable

Model	Equation Form	N	R ²	R ² (adj)	R ² (pred)	MMRE
3	$E = 173 \times \text{REQ}^{0.539} \times \text{Staff}^{0.463} (2.3^{\text{D1}}) \times (3.7^{\text{D2}}) \times (3.9^{\text{D3}})$	36	89%	87%	84%	34%

E = Final Effort (in Hours) at contract completion

REQ = Initial Functional Requirements + Initial External Interfaces


Staff = Initial Peak Staff at contract start

D1 = 1 if Automated Information System, 0 otherwise

D2 = 1 if Engineering, 0 otherwise

D3 = 1 if Real-Time Embedded, 0 otherwise

Term	T-Statistic	P-value	VIF
Intercept	12.7	0.0000	
REQ	8.6	0.0000	1.7
Staff	5.2	0.0000	1.8
D1	3.3	0.0025	2.6
D2	4.9	0.0000	2.7
D3	5.5	0.0000	2.9



- Effort Model shows the best fit and highest accuracy when all three variables are added
- Useful for assessing contract cost proposals

Schedule Estimation Models

Simple schedule estimation models (2) for Agile Projects!

Schedule Model 1: Two Variable

Model	Equation Form	N	R ²	R ² (adj)	R ² (pred)	MMRE
1	$TDEV = 1.6 \times REQ^{0.272} \times (2.1^{D1}) \times (2.9^{D2}) \times (4.0^{D3})$	36	69	65	59	30

TDEV = Final Schedule (in Months) at contract completion


REQ = Initial Functional Requirements + Initial External Interfaces

D1 = 1 if Automated Information System, 0 otherwise

D2 = 1 if Engineering, 0 otherwise

D3 = 1 if Real-Time Embedded, 0 otherwise

Term	T-Statistic	P-value	VIF
Intercept	1.40	0.1724	
REQ	5.97	0.0000	1.2
D1	3.49	0.0015	2.5
D2	4.69	0.0001	2.7
D3	6.56	0.0000	2.8



- Schedule Model shows good fit and high accuracy
- Useful for early schedule estimates or assessments

Schedule Model 2: Three Variable

Model	Equation Form	N	R ²	R ² (adj)	R ² (pred)	MMRE
2	$TDEV = 1.7 \times REQ^{0.34} \times Staff^{-0.19} (2.3^{D1}) \times (3.0^{D2}) \times (4.5^{D3})$	36	75%	70%	63%	27%

TDEV = Final Schedule (in Months) at contract completion

REQ = Initial Functional Requirements + Initial External Interfaces


Staff = Initial Peak Staff at contract start

D1 = 1 if Automated Information System, 0 otherwise

D2 = 1 if Engineering, 0 otherwise

D3 = 1 if Real-Time Embedded, 0 otherwise

Term	T-Statistic	P-value	VIF
Intercept	1.7	0.0986	
REQ	6.9	0.0000	1.7
Staff	-2.6	0.0135	1.8
D1	4.2	0.0002	2.6
D2	5.1	0.0000	2.7
D3	7.5	0.0000	2.9



- Schedule Model shows better fit and higher accuracy when all three variables are added
- Useful for assessing realism of cost proposals

Conclusion

Main Takeaway

Results confirmed that Initial, **as opposed to final**, software requirements, along with super domain and peak staff, proved to be effective in estimating effort and schedule for agile projects at early lifecycle in DoD

“Agile estimation is not rocket science
but it takes **Perseverance** to build a useful cost model”

- Dr. Wilson Rosa -

