A large, circular, multi-layered frame, resembling a spacecraft window or a telescope, dominates the image. It frames a view of a Mars-like landscape. The landscape is a vast, flat, reddish-brown plain with scattered dark rocks. In the distance, there are low, rolling hills under a hazy, orange-tinted sky. A bright, circular sun or moon is visible on the horizon. The frame itself has a dark, metallic appearance with some internal structural details.

# **Commercial Crew Program (CCP) Status**


Philip McAlister / NAC HEO Subcommittee / July 2016

# Agenda



- Commercial Crew Program (CCP) Highlights
- Major Contract Milestone Status
- Space Act Agreement Status
- CCP Top Program Risks
- Boeing Summary
- SpaceX Summary
- Budget
- Conclusion





## Advancing Human Spaceflight

The vision of commercial human spaceflight to low-Earth orbit is a robust, vibrant enterprise with many providers and a wide range of private and public users.

A successful human space transportation system will strengthen the International Space Station Program, allow NASA to focus on deep-space exploration, potentially reduce the cost of human access to space and significantly contribute to the national economy.

### *CCP Public Purpose*

Support the development of non-NASA markets for commercial human transportation services to and from low-Earth orbit.

### *CCP NASA Purpose*


Safe transport of NASA and NASA-sponsored astronauts to and from the station.

**CCP has made significant progress over the last quarter, notably:**

- **Continue to burn down key products with the providers**
  - Over 90% of the alternate standards are completed
  - Over 60% of the variances are completed
  - Over 60% of the Phase 2 hazard reports are completed
- **Eight CCP missions now in process:**
  - For SpaceX:
    - Uncrewed and crewed test missions
    - PCM-1 awarded November 2015; Completed one milestone to date
    - PCM-2 award expected in August 2016
  - For Boeing:
    - Uncrewed and crewed test missions
    - PCM-1 awarded May 2015; Completed three milestones to date
    - PCM-2 awarded in December 2015; Completed one milestone to date



# CCP Major Partner Milestones




- **Entered into a new unfunded Space Act Agreement, April 2016**
  - Purpose: Facilitate progress maturing the design and development of an orbital commercial human space transportation system
  - Scope: Space Vehicle, Reusable Booster System, Launch Vehicle and Ground and Mission Operations
- **Accomplishments**
  - Completed first Technical Interchange Meeting (TIM)
  - NASA provided Blue Origin an accelerometer to be flown on its last flight
    - Flight data to be used jointly by NASA and Blue Origin
- **Look Ahead**
  - Corrosion Control TIM; summer 2016



# Sierra Nevada Corporation



- **Space Act Agreement extended to June 2017**
- **Approach & Landing Test 2 – December 2016 flight test**
  - Full scale Dream Chaser Engineering Test Article
  - Unpowered approach & landing test
  - Collect subsonic aerodynamic data to validate wind tunnel and CFD aero results
  - Validation of low-speed aerodynamic flying qualities – stability and control
  - Validate subsonic orbital vehicle flight software and GN&C functionality
  - Demonstrate the fault tolerant flight computer performance
- **Key Activities**
  - Avionics racks installed, all harnesses installed and terminated
  - Bonded “ALL” major Thermal Protection System (TPS) pieces to vehicle and aeroshells
  - Flight Like TPS installed on nose skid
  - Installed side/aft and lower aft aeroshells for flight
  - Completed strain gage calibrations
  - Completed hydraulic system modifications/installation
  - Avionics/Comm checkouts underway





# CCP Top Programmatic Risks 6/28/16



## Program Control & Integration (PC&I)

- Requirement Changes (PCI-2015-3)

## Systems Engineering & Integration (SE&I)

- Ability to Close the LOC Gap (SEI-2015-1)

## Ground & Mission Operations (G&MO)

- Search and Rescue Posture (GMO-2015-3)
- DoD Search & Rescue Training Schedule (GMO-2015-4)

## Spacecraft


- Ammonia Emergency Response (SC-2016-3)

5				GMO-2015-3	
4				PCI-2015-3 SC-2016-3	
3				GMO-2015-4	SEI-2015-1
2					
1					
	1	2		4	5

Likelihood

Consequence

# Boeing Architecture Description



## Spacecraft Segment

Simplicity of design with high maturity through use of existing technologies within Boeing and from our key suppliers such as Aerojet Rocketdyne and General Dynamics

- Crew Module
- Service Module
- Flight Software

## Launch Segment

Mature design through use of heritage design, production, and operations from our key supplier ULA

- Launch Vehicle
- Launch Pad
- Launch Control Complex
- Pad Test and Checkout
- Spacecraft / LV Integration
- Emergency Detection System

## Ground and Operations Segment

Mature design and processes through use of proven Boeing production techniques

- Cargo Integration
- Assembly, Integration and Test Facility
- Landing and Recovery
- Landing Site Facilities
- Network Services

Mature mission operations through use of heritage mission support from our key supplier JSC/Flight Operations Directorate (FOD)

- Crew Training
- Mission Control Center
- Mission Planning
- Training Systems
- Mission Operations

# Boeing Accomplishments



- **Design**

- CST-100 Starliner spacecraft design in firm configuration
- Design solution selected to address non-linear aerodynamic acoustics and loads – in final stages of wind tunnel testing

- **Demonstration & Test**

- Water landing qualification tests at NASA Langley complete
- Part-Task Trainers acceptance testing complete and delivered
- Parachute qualification testing beginning in August

- **Production & Qualification**


- Shipped Service Module to California for structural testing
- Spacecraft 1 docking hatch, upper and lower domes delivered
- Approximately 40% of components will be in qualification testing within the next 60 days

- **Facility Preparations**

- Ribbon cutting on Space, Training, Analysis and Review (STAR) Facility
- Commercial Crew and Cargo Processing Facility (C3PF) at NASA Kennedy getting fleshed out



**STAR Facility Open**



**C3PF Hazardous Processing Facility**



**Crew Part Task Trainers**



# SpaceX System Description



- **Spacecraft Segment (Dragon)**
  - Crew Dragon
  - Trunk
  - Launch Abort System (internally integrated in Dragon)
- **Launch Segment (Falcon 9)**
  - Full thrust Merlin engines
  - Densified propellants (chilled LOX & RP-1)
  - Common First stage w/Falcon Heavy design
  - Autonomous Flight Termination System
  - Landing legs (stowed in ascent)
  - Stage separation system
- **Ground and Operation Segment**
  - Launch Operations System
    - Launch Pad (LC39A), Launch Pad facility, Ground SW, & Launch Control Center
  - Mission Operation System
    - MCC (Hawthorne) Crew Ops, Training & Sim, & Recovery



Falcon 9



Launch Control  
Cape Canaveral, FL



Crew Dragon Vehicle



Mission Control  
Hawthorne, CA




LC-39A  
Kennedy Space Center, FL

# SpaceX Accomplishments



- **Design**

- Completed dCDR2 Spacesuit & Trunk TIMs
  - Space suit is currently in fabrication
- Multiple dCDR2 packages delivered and reviewed
- Approximately 50% launch site design reviews completed for crew interfaces to LC-39A



- **Demonstration & Test**

- Completed 6 full thrust flights with load & go operations with densified propellants
- Completed all 3 demonstration flights needed for Range approval to use Automated Flight Termination System



- **Production & Qualification**

- 4 Dragon pressure vessel weldments in production
- Dragon batteries and components progressing through testing
- Multiple components entering qualification phase and on track for testing



# Budget




(\$ in millions)	<u>FY 2016 *</u>	<u>FY 2017</u>	<u>FY 2018</u>	<u>FY 2019</u>	<u>FY 2020</u>	<u>FY 2021</u>
<b>FY 2017 President's Budget</b>	<b>1,243.8</b>	<b>1,184.8</b>	<b>731.9</b>	<b>173.1</b>	<b>35.8</b>	<b>36.3</b>

*\* FY 2016 reflects the amounts in the FY 2016 President's budget which were fully appropriated*

- CCP will continue to manage crew transportation services to ISS after partner vehicles are certified.
- First two Post Certification Missions will be funded by CCP.
- Additional Post Certification Missions are expected to be authorized at a nominal pace of two per year, funded by the Crew and Cargo Program.
- Critical that CCP receive full FY 2017 President's Budget Request to support planned milestones and certification to end sole reliance on Russia for U.S. crew transportation.




- **Boeing and SpaceX are advancing their design concepts**
  - Actively building and testing hardware to inform design
  - Engaging in meaningful insight with NASA
  - Addressing important design challenges
- **Both providers are providing increased insight opportunities for the NASA team**
- **CCP has robust and efficient processes for certification including addressing waivers and deviations**
- **In preparation for flight, there is significant work ahead**



# Back Up



# CCtCap Combined Milestone Summary Official – FY16Q2



CCtCap CMS-Official May 20, 2016

Data Source: Boeing FY16Q2 / SpaceX FY16Q2

- Required Milestone (RM)
- Boeing Milestone
- SpaceX Milestone.