



# Human Exploration and Operations Committee Status

**Ken Bowersox**  
**Committee Chair**  
**December 8, 2017**



# NAC HEO Committee Members



- Ms. Bartell, Shannon
- Mr. Bowersox, Ken, *Chair*
- Ms. Budden, Nancy Ann
- Ms. Caserta Gardner, Ruth G.
- Dr. Chiao, Leroy
- Dr Condon, Stephen "Pat"
- Mr. Cuzzupoli, Joseph W.
- Mr. Holloway, Tom
- Mr. Lon Levin
- Dr. Longenecker, David E.
- Mr. Lopez-Alegria, Michael
- Mr. Sieck, Robert
- Mr. Smith, Gerald
- Mr. Voss, James

# NAC HEO Meeting Summary November, 2017



## NAC HEO Committee Meeting

Wednesday, November 7, 2017

Human Exploration & Operations Status

ISS Status

Commercial Crew Program Status

Exploration Systems Status

Thursday November 8, 2017

Solar Electric Power Propulsion Element Status

Advance Exploration System Status

KSC Tour

# ISS Increment 53 Overview: Crew



51S Dock 7/28/17  
51S Undock 12/14/17



Randy Bresnik  
FE (US) – 51S  
CDR Inc 53



Sergei Ryazansky  
Soyuz CDR (R) – 51S



Paolo Nespoli  
FE (ASI) – 51S



52S Dock 9/13/17  
52S Undock 2/26/18



Alexander Misurkin  
Soyuz CDR (R) – 52S  
(CDR Inc 54)



Joe Acaba  
FE (US) – 52S



Mark Vande Hei  
FE (US) – 52S




# Increments 53 & 54



## INCREMENTS 53 & 54

Updated 10/14/2017: All Dates GMT



[https://iss-www.jsc.nasa.gov/nwo/mio/riit/inc\\_53/web/](https://iss-www.jsc.nasa.gov/nwo/mio/riit/inc_53/web/)

Pre-decisional, Internal Use Only

IM - Ryan Lien (281-244-7284), IDM - Lisa Leech (281-244-1101)  
 IE - Mark Stovall (281-244-1752), Jarrett Quasny (281-483-6903)  
 IPE - Desiree Smith (281-244-8218), CTE - Jill Holm (281-244-1106)

### Increment 53: 103 days

- Stage 53-3: 50S undock to 52S dock: 10 days
- Stage 53-6: 52S dock to 51S undock: 93 days

### – US Triple EVA Tasks

- » Remove degraded LEE A (s/n 202) from the SSRMS
- » Install LEE (s/n 203) on LEE A location
- » Install LEE (s/n 202) on POA
- » WIF Adapter Install on LEE A
- » Install EHDC CP3 ETVCG

### – Cargo vehicles:

- » SpX-12 Unberth (9/17)
- » OA8 berth (11/13), release (12/3 TBC)
- » SpX-13 berth (12/6), release (1/4 TBC)

### – Science/Utilization:

- » Rodent Research 9
- » SARCOLAB
- » Cell Science Validation
- » KABER deployments
- » NRCSD deployments
- » JSSOD deployments
- » SpX-13 (SDS, MISSE FF, TSIS)
- » Multi-Omics-Mouse

### – Maintenance/Outfitting:

- » BEAM “Demo” and “Build Out” for Stowage
- » HTV-7 Rack Install Prep for the Life Support Rack, Water Storage System, and Life Sciences Glovebox
- » T2 Subject Loading System Installation

# Featured Exploration Technology





## Phase Change Material Heat Exchanger (PCM HX) for Orion

### Microgravity Characterization Tests of Orion's PCM HX on ISS

Rubik Sheth, NASA Johnson Space Center

- Orion's radiators will not be sufficient for heat rejection during some exploration missions
- Phase Change Material Heat Exchangers have been baselined for use with risk associated to HX integrity during phase change
- Payload developed to test PCM HX on ISS
- Payload launched July 2016 and returned on SpX-12 in Sept 2017
- On-orbit characterization has proven the need for design modifications due to unexpected pressure increases within HX.





# Comercial CrewProgram Summary



- **CCP continues to facilitate the development and certification of U.S. industry-based crew transportation systems**
- **Boeing and SpaceX are meeting contractual milestones and maturing their designs**
  - A significant amount of hardware is in development, test and qualification in preparation for upcoming missions
  - Risks are being identified and important design challenges are being addressed
  - NASA is engaged in meaningful insight
- **Both providers are making tangible progress toward flight tests and crewed missions to the International Space Station**
- **CCP has robust and efficient processes for certification including addressing waivers and deviations**
  - Progress is being made in the burn down of key certification products with the providers
- **In preparation for flight, there is significant work ahead**





# Program Progress



**CCP has made significant progress over the last quarter, notably:**

- **Program's Annual Review is complete**

- Significant technical issues resolution and risk mitigations continue as CCP progresses toward flight tests and crewed missions to the International Space Station
- Awarded Post Certification Missions (PCMs) 3-6 to both Providers
- Multiple spacecraft and qualification test articles are in production and testing simultaneously

- **Mission planning and preparations for eight CCP missions are in work:**

- Official Dates For Boeing:
  - August 2018: Orbital Flight Test (unmanned demo)
  - November 2018: Crewed Flight Test (demo)
  - PCM-1 awarded May 2015; Completed four milestones to date
  - PCM-2 awarded in December 2015; Completed four milestones to date
- Official Dates For SpaceX:
  - April 2018: Flight to ISS without crew (Demo Mission 1)
  - August 2018: Flight to ISS with crew (Demo Mission 2)
  - PCM-1 awarded November 2015; Completed three milestones to date
  - PCM-2 awarded July 2016; Completed two milestones to date

# Exploration Systems Recent Accomplishments



November 29, 2017

9

- Orion completed flight software release 28A
- Orion Crew Module and Crew Module Adapter initial power on (IPO) tests completed
- Key components delivered for European Service Module (ESM), including Reaction Control System Pods, Cold Plates, Water Tank, and Gas Tank Simulators
- Orion Initiated alternative designs for at-risk ESM components
- SLS Vertical Assembly Center (VAC) Welding Completed on LH2 Flight Tank
- SLS engine section structural qualification testing started
- SLS booster nozzle assemblies completed
- EGS Vehicle Assembly Building (VAB) fire protection and platform work completed
- EGS Core Stage Intertank Umbilical installed on Mobile Launcher
- EGS Spacecraft Command and Control Software (SCCS) progressing, with SCCS 4.0 system test 25% complete




# EM-1 Integrated Mission Milestone Summary



November 29, 2017

10

Version Date: 11-7-2017



# Improvements to Increase Confidence in Schedule Performance



November 29, 2017

11

**Numerous changes have been implemented to increased confidence in enterprise schedule performance, including:**

- Cross-Program Systems Integration (CSI)
  - Director CSI is now solely focused on Systems Engineering and Integration
  - Key personal assignments are in work to provide additional support
    - Support for increased volume of real time decision velocity
    - Evaluation of critical schedule items such as: green-run test, modal survey, and hardware transport, and intricate cross program deliverables with high interdependence such as: loads analysis, hardware verification, and software verification
    - Establish pre-planned contingency to address changes to schedule sequencing
- Program and Strategic Integration (PSI)
  - Improved schedule visibility and management
    - Established weekly ESD schedule review
  - Restructure of PSI schedule management organization to provide additional focus on Enterprise level schedule analysis
    - PSI Schedule Analysis Team (PSAT) established
    - Addition of key personnel to conduct Enterprise schedule analysis
    - Update to Enterprise schedule analysis tools to support Enterprise level assessments
  - Increased strategic evaluation of schedule risk and robustness measures
    - Improved integrated performance assessment process to enable trend analysis and early anticipation of issues/problems to enable timely decision making
- Corporate commitment and management attention at the highest levels
  - Senior executive reviews led by the Acting Administrator

# Advanced Exploration Systems Activities by Exploration Phase




## Phase 0: Exploration Systems Testing on ISS




- Life Support Systems
- Spacecraft Fire Safety
- Radiation Safety
- Autonomous Mission Operations
- Logistics Reduction
- In-Space Manufacturing

## Phase 1: Operating in the Lunar Vicinity




- Habitation
- Avionics, Software, & Communications
- Crew Module Systems
- Lander Technology
- EM-1 Secondary Payloads
- In-Situ Resource Utilization

## Phase 2: Leaving the Earth-Moon System




- In-Space Power & Propulsion
- Deep Space Habitation Systems

## Phases 3 & 4: Exploration in the Mars System



- Mars Robotic Precursors





- AES is using the NextSTEP public-private partnerships to develop prototype cislunar habitats, habitation systems, and lunar lander capabilities
- AES is developing ISS flight experiments to demonstrate advanced life support and environmental monitoring systems that are relevant to future human spaceflight system such as those required for the Deep Space Gateway and Transport concepts.
- AES is developing five CubeSats for launch on EM-1 to address Strategic Knowledge Gaps including those critical to understanding lunar volatiles
- AES is partnering with STMD and SMD to develop three payloads for the Mars 2020 mission that will demonstrate enabling technologies and gain knowledge for human exploration.

# NEXTSTEP HABITATION OVERVIEW



## NextSTEP Phase 1: 2015-2016 Cislunar habitation concepts that leverage commercialization plans for LEO



LOCKHEED MARTIN



BIGELOW AEROSPACE



ORBITAL ATK



BOEING

### FOUR SIGNIFICANTLY DIFFERENT CONCEPTS RECEIVED

Partners develop required deliverables, including concept descriptions with concept of operations, NextSTEP Phase 2 proposals, and statements of work.

## NextSTEP Phase 2: 2016-2018

- Partners refine concepts and develop ground prototypes.
- NASA leads standards and common interfaces development.

FIVE GROUND PROTOTYPES BY 2018



BIGELOW AEROSPACE



BOEING



LOCKHEED MARTIN



SIERRA NEVADA CORPORATION



ORBITAL ATK

### ONE CONCEPT STUDY



NANORACKS

Define reference habitat architecture in preparation for Phase 3.



Initial discussions with international partners



## Phase 3: 2018+

- Partnership and Acquisition approach, leveraging domestic and international capabilities
- Development of deep space habitation capabilities
- Deliverables: flight unit(s)




# Mars Oxygen ISRU Experiment (MOXIE)



- Ceramtec - the company that is supplying the Solid Oxide Electrolysis (SOXE) stacks – was bought by a Canadian company that plans to shut down Ceramtec's operations in Utah. JPL has received 11 flight SOXE stacks and does not expect this loss of a key supplier will affect MOXIE payload integration and testing.
- The MOXIE scroll pump requires more power and its motor is operating at a higher temperature than predicted. A copper sleeve will be installed around the motor to conduct heat to the pump housing.
- Random current spikes have also been discovered during pump operation. The problem has been traced to friction in the pump bearings, which increases the pump power required to compress the Mars atmosphere. New bearings with greater radial play have been purchased.
- Completed over 450 hours of integrated testing with prototype SOXE stack, scroll pump, and SOXE drive electronics to validate experiment operation.
- The MOXIE electronics boards are still on the critical path. Engineering Model electronics have been fabricated and are being tested with flight software. The schedule margin for delivery of the flight hardware in October 2018 is currently 60 days.




MOXIE test bed integrated system testing




MOXIE configuration


- **BioSentinel (ARC):** Completed random vibration testing of spacecraft engineering model. Completed Phase 2 Safety Review. Radiation beam testing planned for October. Spacecraft integration will likely slip to December.
- **Lunar Flashlight (JPL):** Completed 100 mN thruster development testing. Space Dynamics Lab delivered Iris radio Engineering Development Unit to JPL.
- **NEA Scout (MSFC):** Completed vibration and thermal vacuum testing of Active Mass Translator. Deployed solar sail engineering model. Spacecraft integration will likely slip to January.
- **LunIR (Lockheed Martin):** Procuring spacecraft bus from Tyvak. CDR completed in November.
- **Lunar IceCube (Morehead State University):** Completed spacecraft bus and IR spectrometer designs. Tested Busek ion thruster with iodine propellant. Upgrading 21-meter antenna and demonstrated Disruption Tolerant Networking to communicate with EM-1 CubeSats. Delta CDR will likely slip to December.
- **EM-1 Launch Delay:** CubeSats may be completed in Mid 2018 and stored for at least one year prior to launch. Planning activities to keep critical personnel and considering a change to the delivery dates.



BioSentinel




Lunar  
Flashlight



NEA Scout



LunIR



Lunar  
IceCube



# Lunar **CATALYST**

Lunar Cargo Transportation And Landing bY Soft Touchdown

**In 2014, NASA competitively selected U.S. private-sector partners, based on likelihood of successfully fielding a commercially-viable lunar surface cargo transportation capability. Agreements renewed in 2017 for two more years.**



Masten Space Systems




Moon Express



Astrobotic Technologies

**HELPING U.S. INDUSTRY PARTNERS TO**  
 LOWER RISKS | CONDUCT TEST | ACCELERATE VEHICLE DEVELOPMENT TO LAUNCH






- **FISCAL REALISM:** Implementable in the near-term with the buying power of current budgets and in the longer term with budgets commensurate with economic growth;
- **SCIENTIFIC EXPLORATION:** Exploration enables science and science enables exploration; leveraging scientific expertise for human exploration of the solar system.
- **TECHNOLOGY PULL AND PUSH:** Application of high TRL technologies for near term missions, while focusing sustained investments on technologies and capabilities to address the challenges of future missions;
- **GRADUAL BUILD UP OF CAPABILITY:** Near-term mission opportunities with a defined cadence of compelling and integrated human and robotic missions, providing for an incremental buildup of capabilities for more complex missions over time;
- **ECONOMIC OPPORTUNITY:** Opportunities for U.S. commercial business to further enhance their experience and business base;
- **ARCHITECTURE OPENNESS AND RESILIENCE:** Resilient architecture featuring multi-use, evolvable space infrastructure, minimizing unique developments, with each mission leaving something behind to support subsequent missions;
- **GLOBAL COLLABORATION AND LEADERSHIP:** Substantial new international and commercial partnerships, leveraging current International Space Station partnerships and building new cooperative ventures for exploration; and
- **CONTINUITY OF HUMAN SPACEFLIGHT:** Uninterrupted expansion of human presence into the solar system by establishing a regular cadence of crewed missions to cis-lunar space during ISS lifetime.





# EXPANDING HUMAN PRESENCE IN PARTNERSHIP

CREATING ECONOMIC OPPORTUNITIES, ADVANCING TECHNOLOGIES, AND ENABLING DISCOVERY






# PHASE 1

Deep Space  
Gateway (DSG)

Orion



# Why a Deep Space Gateway?

- **Develop propulsion and life support systems for Mars in preparation for a deep space transport. (The deep space transport will need more propulsion capability and life support systems which are more reliable than currently available.)**
- **The gateway allows operation in a more hostile deep space environment than the ISS, (Radiation levels are higher in the area where the deep space transport will be located, and servicing from earth will be more difficult.)**
- **The gateway can be moved to support different missions using its solar electric propulsion**
  - Assembly, Provisioning and Return of a Mars Transport
  - Safe haven for crew transport vehicles which can carry crews from Earth to Cis Lunar Space
  - Safe haven for transportation to and from the lunar surface
  - Potential servicing of deep space telescopes
  - Lunar surface science operations
  - Other deep space research and operations

## Cislunar Space Utilization

### Exploration Technology Validation

Utilization driven by technology development needs and roadmaps that feed forward

### Commercial Capabilities

Assessment of commercial utilization interests


### International Capabilities

International space agency utilization

### Science and Research

Scientific expertise to cislunar space requirements, capabilities, concept of operations, and utilization from the larger Agency, international and academic communities.

# DSG Orbits




Orbit Type		Orbit Period	Lunar (or L-Point) Amplitude Range	Earth-Moon Orientation
Low Lunar Orbit (LLO)	●	~2 hrs	100 km	Any inclination
Elliptical Lunar Orbit (ELO)	●	~14 hrs	100 to 10,000 km	Equatorial
Near-Rectilinear Halo Orbit (NRHO)	●	6 to 8 days	2,000 to 75,000 km	Roughly Polar
Earth-Moon $L_2$ Halo	●	8 to 14 days	0 to 60,000 km ( $L_2$ )	Dependent on size
Distant Retrograde Orbit	●	~14 days	70,000 km	Equatorial




# Power Propulsion Element

- **Advantages of solar electric propulsion in cislunar space**
  - **Storable fuel**
  - **Translation flexibility**
  - **Mass savings**
  - **Technology advancement for deeper space applications**
- **A power & propulsion element (PPE) would provide key functions for the gateway including**
  - **Transportation and controls for lunar orbital operations**
  - **Power to gateway elements**
  - **Communications**
- **PPE would launch co-manifested on SLS with Orion on EM-2**




Five study contracts announced 01Nov2018.  
All are under contract.



 **BOEING**




**LOCKHEED MARTIN** 



**snc** SIERRA  
NEVADA  
CORPORATION

**AEROJET**  
**ROCKETDYNE**

**DRAPER**



**Orbital ATK** 




 **SSL**™

**DSS** Deployable  
Space Systems


**DRAPER**

  
**ILLINOIS**  
UNIVERSITY OF ILLINOIS AT URBANA-CHAMPAIGN

Technology Demonstration Unit (TDU) life testing at Glenn Research Center and JPL environment testing.



TDU-3 installed for testing

A photograph of a digital display showing test data for TDU-3. The display is black with green and white text. It shows the date and time as 11-16-2017 12:25:08. Below this, it lists four metrics: Total Op. Time, Segment Op. Time, Total Propellant, and Segment Propellant, each with its corresponding value.


11-16-2017 12:25:08	
Total Op. Time:	520.39 hours
Segment Op. Time:	501.43 hours
Total Propellant:	41.355 kg
Segment Propellant:	39.808 kg

TDU-3 ongoing wear test


**TDU power is 3x state-of-the-art with triple the lifetime**

Rapid technology infusion


Public-private partnerships “could drastically reduce the time to market for these new EP technologies ... from 10 to 15 years down to as little as 3–5 years.”  
Lev, et al., *New Space*, 2017




TDU-2 on the thrust stand



TDU-2 mass model in TVAC shroud during pre-TVAC shakedown test.




TDU-2 on the vibration table



# ISS Transition

- ▶ 2017 NASA Authorization Act requires a “ISS Transition Report”
  - 6 pages of questions and content to be included in the report
  - Requires input from CASIS, International Partners, scientific community and commercial industry
- ▶ Due to Congress on December 1, 2017
- ▶ Held an ISS Stakeholder Workshop in Washington, DC on August 9
  - Discussed policy and programmatic issues related to ISS and LEO
  - 4 breakout sessions
    - LEO Market
    - ISS Value Proposition
    - Public Private Partnerships
    - Access to Space for HSF
  - Discussion is captured at the following website:  
<https://www.nasa.gov/content/international-space-station-stakeholder-workshop>






# Current State

- ▶ **US continuous human presence in LEO**
  - Continuous US human presence has been sustained over the past 16+ years
    - Commercial crew will add an additional crew member
    - US human spaceflight missions have been a part of American prominence and culture for over half a century
- ▶ **US Leadership in Human Space Flight**
  - Current ISS Inter-Government Agreements (IGA) have been in place for nearly 20 years and provide treaty-level agreements between US, Russia, Canada, Europe and Japan
- ▶ **Development of commercial markets in LEO**
  - Cargo and crew already supplied by private industry (~52% cost of current ISS)
  - Commercial crew and cargo support commercial launch industry
    - ~17% of US launch market goes to ISS (2017)
  - Research and tech dev demand development via National Lab/CASIS








# Current State

- ▶ **Deep space – long duration Exploration**
  - Requirements for human health and performance research and technology/system demonstrations for habitation systems, and other exploration systems are currently planned to be completed by 2024/2025
- ▶ **Research and Development**
  - NASA sponsored research across life and physical sciences, human health, astrophysics, earth sciences, space science, many others
  - National Lab users have been greatly expanded into private industry and other government agencies via CASIS
    - Pharma, materials, manufacturing, human health, model organisms, consumer products
    - NASA continues to fund NL activities at \$15M/year + transportation, crew time, power, data, etc. for no cost
    - Currently, private industry and OGA's are probably not in a position to fully pay for capabilities (transportation, crew time, power, etc.) without ongoing NASA support






# Cost to Enable

- ▶ **Primary cost driver for ISS is transportation**
- ▶ **Other drivers include**
  - Infrastructure and logistics needed to keep 6 crew members on-board year round
  - Complexity and scale of the on-orbit platform
  - Cost needed to carry international obligations

ISS Budget	Average FY18– 22*
Total	\$3.4B
O&M	\$1.2B
Crew/cargo	\$1.8B
Research	\$0.4B
NL (within Research)	\$15M

\*based on FY18 President's Budget Request





# Considerations

## ▶ Foreign Policy Considerations

- US leadership in HSF
- Other LEO space stations

## ▶ Future of the National Lab


- Role of the government in fostering R&D across private industry and non-NASA government agencies

## ▶ Re-use of on-orbit ISS elements

- Many elements will have considerable structural life after 2028
- Some systems, including the solar arrays, will need to be replaced by the end of the 2020s in order to maintain the current configuration
- Maintenance levels less than originally anticipated
- Value of the nation's investment is considerable

Element	Year Launched	+30 years
FGB/Node 1	1998	2028
US Lab	2001	2031
Node 2	2007	2037
Columbus/JEM	2008	2038
Node 3/Cupola	2010	2040
Truss segments	2000–2009	2030–2039





# Considerations

- ▶ Long-term NASA requirements for LEO research and utilization
  - NASA is currently assessing its LEO long term requirements and utilization needs
- ▶ Scope of public-private partnership models
  - There is a large range of private partnership arrangements that could be considered
    - Proper role of the government vs. private industry would need to be explored
    - International Partner agreements
    - Ability for private industry to do business outside of government constraints
    - Scope of government needs for LEO in the long term



# HEO Committee Observations



- The committee observed continued technical progress on HEO programs since our last meeting, and continues to be impressed by the amount of work being managed by the directorate team.
- NASA has a lot of work ahead to accomplish the goals being set out for deep space exploration, while at the same time developing commercial crew capabilities and managing the International Space Station. Increased emphasis on organizational efficiency, stable requirements and decision velocity will be critical to meet the current schedules.
- The implementation of the National Space Council provides an excellent opportunity for NASA to air and gain assistance in resolving issues which affect the broader space community such as the dwindling supplier base for some critical space components.
- NASA plans to take a different approach to human rating of a deep space gateway than that used for human rating of the Orion deep space transport, since a human rated spacecraft would be present whenever humans were present to tend the gateway. Documentation of the approach used to certify that this human tended spacecraft is safe for humans would be useful for future programs.
- The phased approach that NASA has developed for exploration that included work in LEO, a Cislunar proving ground, and other phases in deep space supports NASA strategic plan objectives and was comprehensive, yet flexible. It should continue to be used as the guiding framework for our Nation's space exploration program to expand human presence across our solar system, even if the focus in Cislunar space moves to the lunar surface.



# Finding – NASA Human Exploration Plans



## **Proposed NASA Advisory Council Finding NASA Human Exploration Strategy**

Name of Committee:	Human Exploration and Operations Committee
Chair of Committee:	Mr. Ken Bowersox
Date of Public Deliberation:	November 27 and 28 (HEO Advisory Committee)
Short Title of Finding:	NASA Human Exploration Plans

NASA's current phased approach to exploration which includes ISS for the Earth dependent phase, Cislunar space for the proving ground and goals beyond Cislunar for the Earth independent phases provide a useful framework for future exploration efforts. An important element in the phased approach is that human exploration efforts in the Cislunar proving ground contribute to future exploration efforts beyond Cislunar space, even if the focus of Cislunar activity shifts to the lunar surface.



**TITLE:** Interactive Link Between NAC and National Space Council

**Recommendation:** The Council recommends that NASA work with the National Space Council staff to establish an interactive link between the NASA Advisory Council and the National Space Council.

**Major reasons for proposing the recommendation:** The implementation of the National Space Council provides an excellent opportunity for NASA to bring up problems and gain assistance in resolving issues which affect the broader space community. such as the dwindling supplier base for some critical space components. The NASA Advisory Council has tremendous insight into NASA, and could provide valuable input to the National Space Council staff on significant issues which have not reached the urgency level required for discussion at formal Space Council meetings.

**Consequences of no action on the proposed recommendation:** NASA will lose opportunities to gain the help of The National Space Council on issues that may not yet have reached the urgency level required to be brought up and discussed by Space Council members..



- Budget uncertainty and lack of flexibility in use of funds continues, and now has greater potential for program disruption as SLS and Orion get closer to launch.
- Bureaucratic processes that NASA imposes on itself do not always add value to balance their load on the organization and are a threat to accomplishment of NASA's exploration mission.
- The number and intensity of current reviews of the HEO programs are not helpful and use too many precious resources.
- Low SLS and Orion Launch rate pose future risks for proficiency of the operations team and reduce program resilience in the event of mission failure
- Shifting priorities may result in the reduction of government funding for the ISS before a viable U.S. commercial follow-on capability is established. This capability is critical to allow NASA continued access to low Earth orbit for research, deep space exploration system testing, and other applications that may arise.



- Future Special Topics:
  - International Participation in future human exploration
  - ISS after 2024 and ISS commercialization efforts \*\*\*
  - Launch readiness process for commercial crew
  - Systems Engineering and Integration for Exploration Systems
  - Deep space telescopes and possible servicing missions
  - Planetary Protection
  - Program decision making approach and independent technical authorities
  - Exploration EVA Capability
  - HEO External Review Summary

\*\*\* Discussed at this meeting – November 2017



[www.nasa.gov](http://www.nasa.gov)