

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 000020	3. EFFECTIVE DATE 09/10/2013	4. REQUISITION/PURCHASE REQ. NO. See Schedule	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA/Langley Research Center 5 Langley Blvd., Bldg. 2101 M/S 12 Hampton VA 23681-2199	CODE LARC	7. ADMINISTERED BY (If other than item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) DYNCORP INTERNATIONAL LLC 13500 HERITAGE PKWY FORT WORTH TX 76177-5318		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 1SMB2	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. NNJ12JC05C NNL12AC00T	10B. DATED (SEE ITEM 13) 05/07/2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Page 2
Net Increase: \$158,000.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)
X	F.6 Option to Extend Period of Performance / FAR 52.232-22 Limitation of Funds


E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

- A. The purpose of this modification is to:
1. Exercise Option 1 IAW NNJ12JC05C, Modification 9 and Task Order Langley 01, Revision 4.
 2. Incrementally fund the subject order in the amount of \$158,000.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Michael T. Stubbs
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
	16C. DATE SIGNED 09/10/2013

3. Of the \$158,000 added to the contract funding, \$ (b) (4) allocated to cost and (b) (4) allocated to fee.

B. Accordingly, the following changes are made to the Contract Schedule:

1. OF347 Block 17.A.1 Schedule – increase LOE hours by 28,644, from 19,096 hours to 47,740 hours; and increase estimated cost by (b) (4). Maximum award fee remains unchanged (b) (4) and fixed fee is increased by (b) (4)

2. Contract Paragraph C, Contract Funding, is hereby restated as follows:

“(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds Clause, the total amount allotted by the Government to this contract is (b) (4). This allotment is for the Aircraft Maintenance and Operational Support (AMOS) Contract for work performed at Langley Research Center and covers the following estimated period of performance: June 1, 2012 through September 30, 2013.

(b) An additional amount of (b) (4) obligated under this contract for payment of award fee. ✓

(c) An additional amount of (b) (4) obligated under this contract for payment of fixed fee” ✓

C. All other terms and conditions of this task order remain in full force and effect.

TASK ORDER TABULATION

ITEM #	ESTIMATED CONTRACT VALUE				CONTRACT FUNDING			TOTAL
	COST	MAX AWD FEE	FIXED FEE	COST + FEES	COST	AWARD FEE	FIXED FEE	
Basic								\$15,000
Mod 1-11								\$952,318
Mod 12								\$75,000
Mod 13								\$75,000
Mod 14								\$75,000
Mod 15								\$0
Mod 16								\$130,000
Mod 17								\$76,999
Mod 18								\$71,260
Mod 19								\$92,591
Mod 20								\$158,000
Total								\$1,721,168
Phase-In								\$0
Grand Total								\$1,721,168

ACCOUNTING AND APPROPRIATION DATA

PR	PLI	ACTION	AMOUNT	STATUS
4200489182	1	Aircraft Maintenance	\$(b) (4)	Complete
4200489084	1	Aircraft Maintenance	\$(b) (4)	Complete
TOTAL			\$158,000	

NASA Langley Research Center
DynCorp International LLC. NNJ12JC05C

Subject Aircraft Maintenance and Operational support	T.O. No. Langley 01	Revision No. 4																														
Initiated By: Kathryn Mclaurin	LOE Hours	Est. Cost	Max. Fixed Fee	Performance period																												
	(b) (4)	(b) (4)	(b) (4)	June 1, 2012- Sept 30, 2015																												
Task to be accomplished																																
<p>1. This revision 4 to Task Order Langley 1 revises the LOE hours, estimated cost, and maximum fixed fee as shown above. Revision 4 to Task Order Langley 1 implements modification 9, which exercised Option Period 1 "Option to Extend Period of Performance". Option Period 1 increased level-of-effort (LOE) hours by (b) (4) LOE hours, additionally the estimated cost increased by (b) (4). The maximum fixed fee was increased (b) (4) to (b) (4). Option Period 1 extended the period of performance to September 30, 2015. Please see the attached modification 9.</p> <p>2. The table below depicts the changes that were implemented as a result of modification 9 to the base contract:</p> <table style="margin-left: auto; margin-right: auto; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; padding: 5px;">Hours</th> <th style="text-align: center; padding: 5px;">Previous Value</th> <th style="text-align: center; padding: 5px;">Modification 9</th> <th style="text-align: center; padding: 5px;">New Totals</th> </tr> </thead> <tbody> <tr> <td style="padding: 5px;">Phase-In (Fixed Price)</td> <td colspan="3" style="text-align: center; vertical-align: middle;">(b) (4)</td> </tr> <tr> <td style="padding: 5px;">Estimated Cost</td> <td colspan="3" style="text-align: center; vertical-align: middle;">(b) (4)</td> </tr> <tr> <td style="padding: 5px;">Provisional Increase</td> <td colspan="3" style="text-align: center; vertical-align: middle;">(b) (4)</td> </tr> <tr> <td style="padding: 5px;">Maximum Award Fee</td> <td colspan="3" style="text-align: center; vertical-align: middle;">(b) (4)</td> </tr> <tr> <td style="padding: 5px;">Fixed Fee</td> <td colspan="3" style="text-align: center; vertical-align: middle;">(b) (4)</td> </tr> <tr> <td style="padding: 5px;">Total</td> <td style="text-align: center; padding: 5px;">\$1,658,955.00</td> <td style="text-align: center; padding: 5px;">\$1,284,860.00</td> <td style="text-align: center; padding: 5px;">\$2,943,815.00</td> </tr> </tbody> </table> <p>3. Except as provided by this revision all other terms and conditions remain unchanged and in full force and effect.</p>					Hours	Previous Value	Modification 9	New Totals	Phase-In (Fixed Price)	(b) (4)			Estimated Cost	(b) (4)			Provisional Increase	(b) (4)			Maximum Award Fee	(b) (4)			Fixed Fee	(b) (4)			Total	\$1,658,955.00	\$1,284,860.00	\$2,943,815.00
Hours	Previous Value	Modification 9	New Totals																													
Phase-In (Fixed Price)	(b) (4)																															
Estimated Cost	(b) (4)																															
Provisional Increase	(b) (4)																															
Maximum Award Fee	(b) (4)																															
Fixed Fee	(b) (4)																															
Total	\$1,658,955.00	\$1,284,860.00	\$2,943,815.00																													
		Contracting Officer																														
		Kathryn Mclaurin																														
		Date: 9/6/2013																														