




# A MATHEMATICAL APPROACH FOR COST AND SCHEDULE RISK ATTRIBUTION


NASA 2014 COST SYMPOSIUM  
FRED KUO





# CONTENTS

- Motivation for Risk Attribution
- Defining Concept of “Portfolio”
  - Portfolio concept in financial industry
  - Portfolio concept in cost and schedule risks
- Deriving Cost Risk Attribution
  - Mathematical Formulation for cost risks
  - An example
  - Extension to include cost opportunity
  - An Example
- An extension to schedule risk attribution
  - Schedule with task uncertainty only
  - An example
  - Schedule with both task uncertainty and discrete risks
  - An example




# MOTIVATION

- There are many cost/schedule risk tools that allow analyst to perform more complex simulations, and that is a good thing.
- We have a good understanding, from the current tools, an overall risks impact on cost and schedule.
- Confidence Level and Joint Confidence Level analyses results are well understood, and are supported by various tools.
- One shortcoming for most of simulation tools is the individual risk's contribution to the overall project cost or schedule duration.
- There are tools that only hint at the “significance of contribution” through sensitivity analysis and Tornado charts. Some outputs are ambiguous and hard to understand what it means.
- For example, see Pertmaster tool


# EXAMPLE COST RISK SENSITIVITY

- The **cost sensitivity** of a task is a measure of the correlation between its cost and the cost of the project (or a key task or summary).
- What does that mean? And how do I use this information?



# ANOTHER EXAMPLE SCHEDULE RISK SENSITIVITY


- The ***duration sensitivity*** of a risk event is a measure of the correlation between the occurrence of any of its impacts and the duration (or dates) of the project (or a key task).
- What does that mean? And how do I use this information?
- What does negative sign means? Does it mean higher risk will actually reduce my duration?




**Correlation is not a good sensitivity measure, especially for schedule**

# A MORE CONCISE VIEW WOULD SHOW

**% Contribution to Expected Project Cost**



**% Contribution to Project Cost Variance**



**Why can't we have some explicit measures like this?**



# HOW DO WE GET THERE?

- Borrowing a concept of “Portfolio” from financial industry
  - The main attributes of a portfolio of assets are its expected return and standard deviation. Financial industry defines risk by “volatility”, which is basically standard deviation.
  - Standard deviation defines the steepness of the S-Curve or “riskiness” of the estimate in the parlance of cost/schedule analysis as well.
  - The familiar formulas are:

$$r_p = \sum_{i=1}^n w_i r_i$$

$$\sigma_p = \sqrt{w' \Sigma w}$$

$r_i$  is the return of asset  $i$

$w_i$  is the weight of asset  $i$  in the portfolio

$$\Sigma = \begin{pmatrix} \sigma_{11} & \cdots & \sigma_{1n} \\ \vdots & \ddots & \vdots \\ \sigma_{n1} & \cdots & \sigma_{nn} \end{pmatrix} \text{ is the covariance matrix}$$

$w = [w_1, w_2, \dots, w_n]$  is a vector of portfolio weights

$w'$  is the transpose of  $w$ .

- Note that portfolio weights are not unique, for instance SP500 is market capitalization weighted, and DJ Industrial is price weighted



# WHY CHOOSE THIS PORTFOLIO APPROACH?

- $\sigma_p = \sqrt{w' \Sigma w}$  is a homogeneous function of degree one
- The advantage of choosing  $\sigma_p$  as the risk measure is that now we can decompose risks as:

$$\sigma_p = w_1 \frac{\partial \sigma_p}{\partial w_1} + w_2 \frac{\partial \sigma_p}{\partial w_2} + \dots + w_n \frac{\partial \sigma_p}{\partial w_n} \quad (\text{Euler's Theorem})$$

Note that

$MCR_1 = \frac{\partial \sigma_p}{\partial w_1}$  is defined as the marginal contribution to risk measure by risk #1

Then

$CR_1 = w_1 * MCR_1$  is the contribution to risk measure by risk #1,  
and the total risk is the summation of each of the risk contribution  $CR_i$

$$\sigma_p = CR_1 + CR_2 + \dots + CR_n$$

So the percent contribution from each risk is

$$PCR_i = \frac{CR_i}{\sigma_p}$$





# ANALOGOUS TERMS IN COST AND SCHEDULE RISKS

- Main attributes of interest in cost estimate and risks
  - Expected cost estimate (mean cost)
  - Cost estimate standard deviation (steepness of cost estimate S-Curve)
- Main attributes of interest in schedule risks
  - Expected project duration (translate to project schedule)
  - Schedule duration standard deviation (steepness of schedule S-Curve)
- These two attributes can be reframed in the portfolio sense

$$\mu_p = \sum_{i=1}^n \mu_i , \text{ and}$$

$$\sigma_p = \sqrt{w' \Sigma w}$$

where now we define  $w_i = \frac{\mu_i}{\mu_p}$ , and  $\sum_{i=1}^n w_i = 1$

- The intuition here is that “**portfolio standard deviation is weighted by individual’s mean**”
- This selection of weights is not unique but reasonable, just like SP500 and DJ Industrial

# HERE IS THE MECHANICS OF CALCULATION

- **Derivation of MCR (some calculus and matrix algebra)**

$$\frac{\partial \sigma_p}{\partial w} = \frac{\partial (w' \Sigma w)^{\frac{1}{2}}}{\partial w} = (w' \Sigma w)^{-\frac{1}{2}} (\Sigma w) = \frac{\Sigma w}{(w' \Sigma w)^{\frac{1}{2}}} = \frac{\Sigma w}{\sigma_p}$$

$$\text{So, } \frac{\partial \sigma_p}{\partial w_i} = \text{ith row of } = \frac{\Sigma w}{\sigma_p}$$

- **Example for a portfolio of 2 Risks**

$$\sigma_p = \sqrt{w' \Sigma w}$$

$$\Sigma w = \begin{pmatrix} \sigma_1^2 & \sigma_{12} \\ \sigma_{12} & \sigma_2^2 \end{pmatrix} \begin{pmatrix} w_1 \\ w_2 \end{pmatrix} = \begin{pmatrix} w_1 \sigma_1^2 + w_2 \sigma_{12} \\ w_2 \sigma_2^2 + w_1 \sigma_{12} \end{pmatrix}$$



$$\frac{\Sigma w}{\sigma_p} = \begin{pmatrix} \frac{w_1 \sigma_1^2 + w_2 \sigma_{12}}{\sigma_p} \\ \frac{w_2 \sigma_2^2 + w_1 \sigma_{12}}{\sigma_p} \end{pmatrix} = \begin{pmatrix} MCR_1 \\ MCR_2 \end{pmatrix}$$

- $CR_1 = w_1 MCR_1$  ;  $PCR_1 = \frac{CR_1}{\sigma_p} = \frac{w_1^2 \sigma_1^2 + w_1 w_2 \sigma_{12}}{\sigma_p^2}$
- $CR_2 = w_2 MCR_2$  ;  $PCR_2 = \frac{CR_2}{\sigma_p} = \frac{w_2^2 \sigma_2^2 + w_1 w_2 \sigma_{12}}{\sigma_p^2}$
- It is obvious that  $\sum_{i=1}^n PCR_i = 1$ , the sum of "percent contribution to risks" equals 1.

# SIMPLE EXAMPLES

- A portfolio of 5 risks, or a project with 5 subsystems.
- Assign a correlation of 0.5
- The mean cost is 84.41, and SD is 11.88

|           | Type       | Mean   | SD     | W(i)  | MCR(i) | CR(i) | PCR(i) |
|-----------|------------|--------|--------|-------|--------|-------|--------|
| Risk 1    | Lognormal  | 9.981  | 2.004  | 0.118 | 0.146  | 0.017 | 0.123  |
| Risk 2    | Lognormal  | 19.957 | 3.013  | 0.235 | 0.117  | 0.028 | 0.196  |
| Risk 3    | Triangular | 18.312 | 4.236  | 0.216 | 0.189  | 0.041 | 0.292  |
| Risk 4    | Triangular | 11.658 | 3.046  | 0.137 | 0.200  | 0.028 | 0.197  |
| Risk 5    | Normal     | 24.962 | 2.981  | 0.294 | 0.092  | 0.027 | 0.193  |
| Portfolio |            | 84.411 | 11.881 | 1.000 |        | 0.140 | 1.000  |






# SIMPLE EXAMPLES WITH OPPORTUNITY

- A portfolio of 4 risks, and 1 opportunity
- The mean cost is 64.908, and SD is 9.376
- Notice that  $w_1$  is now negative, indicating that it is an opportunity instead of risk

|           | Type       | Mean   | SD    | W(i)   | MCR(i) | CR(i)  | PCR(i) |
|-----------|------------|--------|-------|--------|--------|--------|--------|
| Opp 1     | Lognormal  | -9.981 | 2.004 | -0.154 | 0.099  | -0.015 | -0.106 |
| Risk 2    | Lognormal  | 19.957 | 3.013 | 0.307  | 0.116  | 0.036  | 0.246  |
| Risk 3    | Triangular | 18.312 | 4.236 | 0.282  | 0.190  | 0.054  | 0.372  |
| Risk 4    | Triangular | 11.658 | 3.046 | 0.180  | 0.198  | 0.036  | 0.247  |
| Risk 5    | Normal     | 24.962 | 2.981 | 0.385  | 0.091  | 0.035  | 0.242  |
| Portfolio |            | 64.908 | 9.376 | 1.000  |        | 0.144  | 1.000  |

- So opportunity should reduce the mean and standard deviation, as we would expect.






# HOW TO EXTEND TO SCHEDULE RISK

- What is a portfolio in a schedule sense?
- How do we define this portfolio in a project with many tasks?
  - Main measure is project duration, driven by critical path.
  - Not every task contributes to critical path though all contributes to overall costs.
  - So a portfolio for schedule should only consists of tasks that are on, or potentially will be on critical path.
  - Make use of criticality index, a common output of many schedule tools, to define critical tasks.

# SCHEDULE EXAMPLES (1)

## WITH TASK UNCERTAINTIES ONLY

- Unlike cost, not all tasks will contribute to project duration.
- Only the tasks with probability on the critical path will contribute to the expected project duration and standard deviation.
- We can conceive a portfolio of tasks with non zero criticality index.
- Comparing PertMaster outputs and calculated outputs using criticality index shows very proximate results.



|              | L      | ML     | H      | Cri_index | SD    | Mean Duration | Mean* Cri_index | Sd* Cri_index |
|--------------|--------|--------|--------|-----------|-------|---------------|-----------------|---------------|
| New Task A   | 95.00  | 100.00 | 125.00 | 94.10     | 6.93  | 106.67        | 100.38          | 6.52          |
| New Task B   | 114.00 | 132.00 | 204.00 | 94.10     | 19.82 | 150.00        | 141.15          | 18.65         |
| New Task C   | 143.00 | 150.00 | 180.00 | 94.10     | 8.40  | 157.66        | 148.36          | 7.90          |
| Task E       | 86.00  | 90.00  | 113.00 | 3.90      | 6.32  | 96.33         | 3.76            | 0.25          |
| Task F       | 114.00 | 120.00 | 150.00 | 4.20      | 8.25  | 128.00        | 5.38            | 0.35          |
| Task G       | 133.00 | 140.00 | 175.00 | 6.40      | 9.56  | 149.33        | 9.56            | 0.61          |
| Task H       | 76.00  | 80.00  | 104.00 | 2.60      | 6.55  | 86.67         | 2.25            | 0.17          |
| Task I       | 114.00 | 120.00 | 156.00 | 2.20      | 9.64  | 130.00        | 2.86            | 0.21          |
| Test         | 48.00  | 50.00  | 63.00  | 100.00    | 3.68  | 53.67         | 53.67           | 3.68          |
| Integration  | 76.00  | 80.00  | 100.00 | 100.00    | 5.62  | 85.34         | 85.34           | 5.62          |
| Portfolio    |        |        |        |           | 22.47 | 553.00        | 552.70          | 22.33         |
| Model output |        |        |        |           |       |               |                 |               |
| Calculated   |        |        |        |           |       |               |                 |               |




# SCHEDULE EXAMPLES (1)

## WITH TASK UNCERTAINTIES ONLY


- Applying the same technique to this portfolio, the following results were obtained.

|             | Mean   | SD    | W(i)   | MCR(i) | CR(i)  | PCR(i) |
|-------------|--------|-------|--------|--------|--------|--------|
| New Task A  | 95.00  | 6.93  | 0.18   | 0.0634 | 0.0115 | 0.0478 |
| New Task B  | 114.00 | 19.82 | 0.26   | 0.7299 | 0.1864 | 0.7733 |
| New Task C  | 143.00 | 8.40  | 0.27   | 0.1336 | 0.0359 | 0.1488 |
| Task E      | 86.00  | 6.32  | 0.01   | 0.0000 | 0.0000 | 0.0000 |
| Task F      | 114.00 | 8.25  | 0.01   | 0.0000 | 0.0000 | 0.0000 |
| Task G      | 133.00 | 9.56  | 0.02   | 0.0001 | 0.0000 | 0.0000 |
| Task H      | 76.00  | 6.55  | 0.00   | 0.0000 | 0.0000 | 0.0000 |
| Task I      | 114.00 | 9.64  | 0.01   | 0.0000 | 0.0000 | 0.0000 |
| Test        | 48.00  | 3.68  | 0.10   | 0.0108 | 0.0010 | 0.0043 |
| Integration | 76.00  | 5.62  | 0.15   | 0.0401 | 0.0062 | 0.0257 |
| Portfolio   | 553.00 | 22.47 | 1.0000 |        | 0.2410 | 0.9999 |

**Task Contribution to Project Duration**




**Percent Contribution to Duration Variance**



# SCHEDULE EXAMPLES (2)

## WITH TASK UNCERTAINTIES PLUS RISKS





- In this case 2 discrete risks were added.
- Adding discrete risks changes the dynamics of the critical path.
- Discrete risks push Tasks E,F,G to be on the critical path.
- It is also important to note that discrete risks increases portfolio standard deviation substantially.
- For example, discrete risks increase expected duration by 9.2% but standard deviation by 59%.
- The increase in variance of discrete risks is due to binomial nature of probability of existence of risks.



|             | L   | ML  | H   | Cri_index | SD    | Mean Duration | Mean* Cri_index | Sd* Cri_index |
|-------------|-----|-----|-----|-----------|-------|---------------|-----------------|---------------|
| New Task A  | 95  | 100 | 125 | 16.35     | 6.93  | 106.67        | 17.44           | 1.13          |
| New Task B  | 114 | 132 | 204 | 16.35     | 19.83 | 150           | 24.53           | 3.24          |
| New Task C  | 143 | 150 | 180 | 16.35     | 8.4   | 157.67        | 25.78           | 1.37          |
| Task E      |     |     |     | 83.16     | 23.67 | 147.37        | 0.00            | 19.68         |
| Task E      | 86  | 90  | 113 | 83.16     | 6.32  | 96.33         | 80.11           | 5.26          |
| risk 1      | 40  | 60  | 80  | 96.06     | 22.84 | 51.04         | 49.03           | 21.94         |
| Task F      |     |     |     | 84.08     | 31.84 | 164.07        | 0.00            | 26.77         |
| Task F      | 114 | 120 | 150 | 84.08     | 8.25  | 128           | 107.62          | 6.94          |
| risk 2      | 40  | 50  | 90  | 93.25     | 30.68 | 36.07         | 33.64           | 28.61         |
| Task G      | 133 | 140 | 175 | 84.21     | 9.56  | 149.33        | 125.75          | 8.05          |
| Task H      | 76  | 80  | 104 | 1.18      | 6.55  | 86.67         | 1.02            | 0.08          |
| Task I      | 114 | 120 | 156 | 0.13      | 9.64  | 130           | 0.17            | 0.01          |
| Test        | 48  | 50  | 63  | 100.00    | 3.68  | 53.67         | 53.67           | 3.68          |
| Integration | 76  | 80  | 100 | 100.00    | 5.62  | 85.33         | 85.33           | 5.62          |
| Portfolio   |     |     |     |           |       | Model (MC)    | 604.00          | 35.50         |
|             |     |     |     |           |       | Calculated    | 604.08          | 35.04         |


# SCHEDULE EXAMPLES (2)


## WITH TASK UNCERTAINTIES PLUS RISKS



# SCHEDULE EXAMPLES COMPARISON

- Given the myriad of data available, one can further compare or extract more useful information from the data.
- For example, this graph shows that discrete risks change the dynamics of the schedule substantially.
- This example shows also that schedule model is highly non-linear, so correlating and task with the project duration as in the case of “schedule sensitivity index” is not meaningful.





# CONCLUSION AND FUTURE WORK

- A portfolio approach to risk attribution for cost and schedule risks, and the mathematical framework has been developed.
- This risk attribution methodology can be extended to include cost “opportunity” in reducing the expected cost and cost variance as one would expect.
- The same methodology can be extended to schedule risks by properly considering only the tasks that affect the critical path as a portfolio.
- This algorithm provides a more precise risk impact quantification and disaggregation so that each risk/uncertainty can be better quantified.
- The methodology is simple and can be incorporated easily into existing cost/schedule simulation tools using mainly matrix operations.
- This algorithm has not been tested for more complex risk topology such as multiple risks assigned to the same task, serial or parallel assignment of risks to the same task.
- Therefore, future work will consider this more complex topology.