

**CHANGES APPLICABLE TO THE CONTRACT UNDER CONTRACT
 PROVISION H.32**

1. The following SSCNs were added to this attachment pursuant to the settlement of Group 2.1 on August 9, 1996. The Group 2.1 changes generate a net "contract debit" of \$6,337,892, which is not added to Target Cost in Section B of the contract.

<u>SSCN</u>	<u>SSCN</u>	<u>SSCN</u>
97	124	167
193	201	203

2. The following SSCNs were added to this attachment pursuant to the settlement of the Group 2.2 changes on September 28 and September 30, 1996. These Group 2.2 changes generate a net "contract debit" of \$5,344,140, which is not added to Target Cost in Section B of the contract.

<u>SSCN</u>	<u>SSCN</u>	<u>SSCN</u>
138	224	250

3. The following SSCNs were added to this attachment pursuant to the settlement of the Group 2.3 changes on October 17, October 18, and November 07, 1996. These Group 2.3 changes generate a net "contract debit" of \$7,743,987, which is not added to Target Cost in Section B of the contract.

<u>SSCN</u>	<u>SSCN</u>	<u>SSCN</u>
208	222	225
244	255	

4. SSCN 416 is added to this attachment pursuant to the settlement of April 30, 1997. This change generates a net "contract debit" of \$808,944, which is not added to Target Cost in Section B of the contract.

5. SSCN 294 is added to this attachment pursuant to the settlement of June 10, 1997. This change generates a net "contract debit" of \$5,429,869, which is not added to Target Cost in Section B of the contract.

6. SSCN 287 is added to this attachment pursuant to the settlement of July 22, 1997. This change generates a net "contract debit" of \$341,405, which is not added to Target Cost in Section B of the contract.

7. SSCN 364 is added to this attachment pursuant to the settlement of August 28, 1997. This change generates a net "contract debit" of \$6,890,980, which is not added to Target Cost in Section B of the contract.

The total cost added to J-17 through S/A 436 is \$32,897,217.

J-17 Con't

8. SSCN 468 is added to this attachment pursuant to the settlement of December 5, 1997. This change generates a net "contract debit" of \$1,284,922, which is not added to Target Cost in Section B of the contract.

9. SSCN 311 is added to this attachment pursuant to the settlement of May 6, 1998, and SSCN 778 is added pursuant to the settlement of June 11, 1998. These changes generate a net "contract debit" of \$11,050,928, which is not added to Target Cost in Section B of the contract.

10. SSCN 459 is added to this attachment pursuant to the settlement of September 28, 1998. This change generate a net "contract debit" of \$540,000, which is not added to Target Cost in Section B of the contract.

11. SSCN 584 is added to this attachment pursuant to the settlement of December 4, 1998, and SSCN 600 is added pursuant to the settlement of December 23, 1998. These changes generate a net "contract debit" of \$4,224,903, which is not added to Target Cost in Section B of the contract.

The total cost added to J-17 through S/A 717 is \$49,997,970.