

Cutting More than Metal: How New Technology and Flexible Engineering Can Enable Affordable Space Missions



Erin M. Betts
Propulsion Engineer



Stan Rhodes
Manager, Systems Engineering
Management Office

New technology is changing the way we do business at NASA. Enabled by a culture embracing innovation and flexibility that has a higher tolerance to risk, technology is impacting the entire product life cycle, from design and analysis, through production, verification, logistics and operations. New fabrication techniques such as additive manufacturing, verification techniques, integrated analysis, and models that follow the hardware from initial concept through operation are having an impact on the time and cost of building space hardware. Evolved Systems Engineering processes and policy at NASA are inherently more flexible than they have been in the past, enabling the implementation of new techniques and approaches.

Ask Questions, Find Help

Virtual PM CHALLENGE

NASA Virtual Project Management Challenge

Applications

- Twin Otter
- X-43A (Hyper-X)
- Sub-scale Transport Aircraft
- ARES I-X Launch Vehicle
- X-29A
- Tu-144LL Supersonic Transport
- 1903 Wright Flyer Replica
- Global Hawk

There are many others ...

16

00:10:54

00:15:42

Tour the Player (Virtual PM Challenge)

Info

Chapters



Virtual PM Challenge

Send Technical Issues to:
nasa-virtual-pm-challenge@mail.nasa.gov

Audience interaction



Links - link to related reference materials



Share presentation - email a presentation link bookmarked to play from a specific point



Polls



Ask a question



Cutting More than Metal: How New Technology and Flexible Engineering Can Enable Affordable Space Missions

Erin Betts, NASA MSFC, ER21
Propulsion Systems Engineer

Stan Rhodes, NASA MSFC, EE11
Manager, Systems Engineering Management Office



marshall



Agenda

- Evolving technology in the areas of design, analysis, production, verification, logistics, and operations
 - Evolution of technology
 - New technology is changing the design process
 - Specific examples: Additive Manufacturing, Structured Light Scanning
- Program/Project lifecycle – Evolving the Program Management and Systems Engineering processes
 - Change in culture, communications, and product focus
 - Enable flexibility to accommodate new techniques and approaches, improving affordability




Introduction


- Technology is evolving and changing the way we do business
- Staying on top of technology, developing new technology, and pushing its limits is essential to achieving our main objectives
 - NASA Missions
 - SLS: Safety, Affordability, and Sustainability
- NASA culture influences technology infusion
- How do we take advantage of and develop new technologies to become more efficient and build better products at a lower cost?
 - Bring technologies to a readiness level that is safe for operation on NASA systems
 - Maintain rigor in testing and acceptance to ensure quality
 - Transition new technology



Introduction

- How can we enable programs/projects to traverse the lifecycle in a flexible, affordable and repeatable way?
 - Dealing with emerging technologies and methods
 - Encouraging culture change & understanding the workforce
 - Measuring design progress and success
 - Balancing rigidity with creativity
 - Responsive to broad portfolio of activities







NASA Before PowerPoint
The physics are the same. How we communicate has changed.


Technologies Vary Depending on System

- The way we use new technology varies based on size, complexity, allowable risk, cost, schedule, etc.
- 3D models are now following the hardware from “Art to Part”
- Large Scale Hardware (Boost and Stage Engines, Stages, Vehicles)
 - More integrated design
 - We are better prepared for the hardware once we receive it
 - Better fabrication techniques
- Small Scale Hardware (components)
 - Prototypes
 - Analysis and test can be performed in parallel
 - Test multiple designs
 - Proceed beyond development at significantly lower risk



Key Enabler is NASA Culture

- Impact of new technology is enabled by a culture embracing innovation and flexibility that has a higher tolerance to risk
- Testing to *learn* versus testing to *pass*
- Getting past fears of the unknown



One test is worth a thousand expert opinions – Wernher von Braun

3D models are carried through all phases of the product life cycle.



Past

Present

Future


What is changing?

Design




Design is becoming more integrated with manufacturing, shortening the product life cycle and reducing overall cost. Minimizes re-design, re-work.

Analysis



Computers are getting faster, memory is getting cheaper, leading to higher resolution analytical models. Analytical models are becoming more fully integrated.

Producibility, Modeling and Simulations



The transition from paper drawings to 3D design models and associated modeling and simulations have enabled advanced producibility analysis with great savings. We are also working towards using annotated models in place of drawings.

Manufacturing



Transitioning from manual processes to full automation, CNC milling, additive processes.



Inspection and Test

Label	ActualX	ActualY	ActualZ	I
C_DEVICEPOS001				
M_PLANE001	0.3453	-0.0139	0	0
M_CIRCLE001_I	0	0	0	0
M_LINE001	5.6373	0.7553	0	0
C_COORDSYS001	0	0	0	0
C_ALIGNMENT001				
M_POINT001	53.7429	37.5456	6.738	0
M_POINT002	53.7427	-9.3055	6.3251	0
M_POINT003	53.4993	-11.345	-18.992	0
M_POINT004	-53.105	-38.124	6.2737	0
M_POINT005	-64.651	7.4337	6.2737	0
M_POINT006	35.5545	-7.5399	7.2459	0
M_POINT007	48.788	-9.474	94.8783	0
M_POINT008	47.4438	-15.478	120.66	0
C_DEVICEPOS002				
M_POINT009	-27.513	34.1752	73.3477	0
M_POINT010	-29.655	35.413	96.7333	0
M_POINT011	-32.774	37.0945	120.437	0
C_DEVICEPOS003				
M_POINT012	-30.539	-32.851	73.3956	0
M_POINT013	-30.42	-36.051	96.2743	0




Transitioning from discrete measurements to structured light scanning, more full inspection coverage and the ability to compare "as built" directly to "as designed" models, reducing inspection time and increasing fidelity.

Logistics and Operations




Using 3D virtual simulations in addition to drawings to reduce cost and schedule by evaluating interfaces during the initial design phase. Simulations can significantly increase efficiency and preparedness for operations.

Typical Design Process



Evolved Design Process, Enabled by New Technologies



Higher fidelity development

Additive Manufacturing

- **What is Additive Manufacturing?**


- Additive manufacturing is used to build a part from the ground level up, typically starting with powder metal
 - Powder metal laser sintering (SLM), electron beam melting (EBM)
 - Laser deposition
 - “3D Printing” plastics, Stereolithography
 - Made in Space



Additive Manufacturing

- **What is Additive Manufacturing?**


- Differs from “traditional” machining
 - Subtractive machining: Cutting, milling, drilling
 - Joining: welding, brazing, fastening
 - Forming: melting, pouring castings
 - Significantly less “scrap”
- In many cases, “traditional” methods are used in addition to additive



Additive Manufacturing

- **How do we fly SLM components?**

- Build and test components
- Mechanical testing on samples
- In-process verification
- Digital records
- Quality control and Inspections
- To qualify the process, let's start with qualifying specific parts



- **Consider:**

- Environment (fluid, pressure, temp)
- Material
- Criticality
- Size
- Function

Additive Manufacturing

- Why Additive Manufacturing?
 - Key to Sustainable & Affordable Propulsion
 - Can significantly reduce cost and time to manufacture when applied effectively



Examples:

Part	Cost Savings	Time Savings
J-2X Gas Generator Duct	70%	50%
F-1 Torque Adapter	N/A	70%
Pogo Z-Baffle	64%	75%
Custom Wrenches	N/A	70%
Turbopump Volute	87%	75%
Turbopump Inducer	50%	80%




Additive Manufacturing – Heritage Parts

- Additive Manufacturing can be used to fabricate heritage parts.
- Some small modifications may be required, but no change to “fit, form, or function.”
- Goal: reduce part count, welds, machining operations → reduce \$ and time


J-2X Gas Generator Duct



Pogo Z-Baffle



RS-25 Flex Joint




Part	Cost Savings	Time Savings
J-2X Gas Generator Duct	70%	50%
Pogo Z-Baffle	64%	75%

RS-25 Flex Joint	Heritage Design	SLM Design
Part Count	45	17
# Welds	70+	26
Machining Operations	~147	~57

Additive Manufacturing – New Parts

- Fabricate new parts and tooling
- “Art to Part” in hours
- Design freedom and flexibility
- Design for function

Custom Tooling



Custom Instrumentation



Valve Housing



Turbopump Inducer



Part	Cost Savings	Time Savings
F-1 Torque Adapter	N/A	70%
Custom Wrenches	N/A	70%
Turbopump Inducer	50%	80%

Imagine the possibilities!


Structured Light Scanning



1. Targets are placed on the hardware




2. Structured light (fringe) pattern projected onto the component that "shifts" rapidly



3. Two digital cameras take a series of simultaneous images



Digital Photo




Scan Data


4. Series of simultaneous images and scans are processed in the software, and based on triangulation methods, the software will calculate 3D coordinates of the part and create a continuous contour

Structured Light Scanning


- Why do we scan?
 - Improve Process Development
 - Digital assembly reduces cost and schedule
 - Compare small changes in hardware not previously possible (test-to-test and before and after processes)
 - Refine Performance predictions
 - Reverse Engineering
 - Subtle details



Structured Light Scanning



X [in]	Y [in]	Z [in]
-109.9217	-124.2430	-43.3123
-110.0193	-124.1182	-56.4270
-105.7828	-127.6776	-70.2859
-109.7748	-124.1849	-85.3763
-91.6814	-137.9978	-90.5595
-106.9735	-126.5203	-100.5115
-93.5690	-136.6574	-114.7452
-108.9994	-126.7191	-120.5574
-142.9156	-83.5798	-46.7949
-134.5051	-96.9043	-57.0983
-121.9098	-112.4051	-69.7333
-142.9033	-83.6813	-71.8773
-130.4652	-102.3074	-72.6133
-133.3204	-98.5017	-85.7894
-124.6968	-109.1472	-99.6628
-135.5319	-95.2756	-115.5736
-122.3039	-111.7613	-116.7557
-120.3983	-120.3705	-117.9078
-135.9436	-97.3176	-120.5932
-152.5696	-63.2536	-48.3422
-150.0855	-69.1317	-57.4824
-158.6293	-47.0351	-56.2611



Better understanding of what we actually have


Program/Project Lifecycle

The integrated lifecycle review expectations are unchanged

- Success criteria/milestones
- Products demonstrate progress
- Metrics & reviews measure success

<p>Program SRR (P/SRR)</p>	<p>Entrance Criteria: B/L- Formulation Authorization Document (FAD) has been approved. (Reference Data)</p> <p>D- Program Plan</p> <p>D- Mission Directorate requirements and constraints</p> <p>D- Traceability of program-level requirements on projects to the Agency strategic goals and Mission Directorate requirements and constraints</p> <p>D- Documentation of driving ground rules and assumptions on the program</p> <p>D- Interagency and international agreements</p> <p>D- Documented Cost and Schedule Baselines</p> <p>D- Documentation of Basis of Estimate (cost and schedule)</p> <p>D- Shared Infrastructure,* Staffing, and Scarce Material Requirements and Plans Plans for work to be accomplished during next Life Cycle Phase</p> <p>D- Safety and Mission Assurance (S&MA) Plan (STD/SA-SSP, STD/RM-RMP)</p> <p>D- Risk Management Plan (STD/MA-RMP, STD/RM-PRAP)</p> <p>D- Acquisition Plan</p> <p>D- Technology Development Plan</p> <p>D- Systems Engineering Management Plan (SEMP) (STD/SE-SEMP)</p> <p>D- Information Technology (IT) Plan</p> <p>P - Review plan</p> <p>D- Configuration Management (CM) Plan (STD/CM-CMP, STD/SW-SCMP)</p> <p>D- Lessons Learned Plan</p> <p>D - Integration plan (STD/SE-IP)</p> <p>Program requirements have been defined that support Mission Directorate requirements on the program.</p> <p>Major program risks and corresponding mitigations strategies have been identified.</p> <p>The high-level program requirements have been documented to include: a. performance, b. safety, and c. programmatic requirements, consistent with the selected Conceptual design from the project MCR.</p> <p>An approach for verifying compliance with program requirements has been defined.</p> <p>Procedures for controlling changes to program requirements have been defined and approved.</p> <p>Traceability of program requirements to individual projects is documented in accordance with Agency needs, goals, and objectives, as described in the NASA Strategic Plan.</p> <p>Top program/project risks with significant technical, safety, cost and schedule impacts have been identified.</p>	<p>Exit Criteria:</p> <p>P- Program Plan</p> <p>B/L- Mission Directorate requirements and constraints</p> <p>P-Traceability of program-level requirements on projects to the Agency strategic goals and Mission Directorate requirements and constraints</p> <p>P- Documentation of driving ground rules and assumptions</p> <p>P- Interagency and international agreements</p> <p>I - Risk mitigation plans and resources for significant risks</p> <p>P- Documented Cost and Schedule Baselines</p> <p>P- Documentation of Basis of Estimate (cost and schedule)</p> <p>I- Shared Infrastructure, Staffing, and Scarce Material Requirements and Plans</p> <p>Plans for work to be accomplished during next Life Cycle Phase</p> <p>P- Technical, Schedule, and Cost Control Plan</p> <p>P- S&MA Plan (STD/SA-SSP, STD/RM-RMP)</p> <p>P-Risk Management Plan (STD/MA-RMP, STD/RM-PRAP)</p> <p>P-Acquisition Plan</p> <p>P-Technology Development Plan</p> <p>P- SEMP (STD/SE-SEMP)</p> <p>P- IT Plan</p> <p>B/L - Review Plan</p> <p>P- CM Plan (STD/CM-CMP, STD/SW-SCMP)</p> <p>P- Lessons Learned Plan</p> <p>P- Integration plan (STD/SE-IP)</p>	<p>Success Criteria:</p> <p>1. With respect to mission and science requirements, defined high-level program requirements are determined to be complete and are approved.</p> <p>2. Defined interfaces with other programs are approved.</p> <p>3. The program requirements are determined to provide a cost-effective program.</p> <p>4. The program requirements are adequately leveled on either the single-project or the multiple projects of the program.</p> <p>5. The plans for controlling program requirement changes have been approved.</p> <p>6. The approach for verifying compliance with program requirements has been approved.</p> <p>7. The mitigation strategies for handling identified major risks have been approved.</p>
-----------------------------------	--	--	--

Life Cycle Reviews





What is changing

- Time & Resource Expectations
- Types of Programs/projects
- How we demonstrate success

The Beginning




- Sea of policy, requirements and how-to
- One-sized
- Paper/document driven
- Rigid, blind compliance, minimize risk



Process Focus, do it as it is written!

Evolving how we do PM & SE

- Streamline – “One-Stop Shop”
- Promote thinking around circumstances
- Data Driven, document independent
- Flexible



Focus on the product,
customize the process.

Enablers: Find Your Project

- Projects stratified for MSFC portfolio (ranging from SLS to small activities)
- Find a starting place based on your Project type (size, priority, risk, cost...)

	Type 1	Type 2.a	Type 2.b	Type 3.a	Type 3.b	Type 3.c	Type 4	Type 5
Guidance for Identifying Mission Types								
Cost Guidance (estimate LCC)	High(> ~\$1B)	High to low (~\$1B - \$250M)	Low (~\$250M - \$100M)	(~\$100M-\$50M)	\$50M-\$10M	< \$10M	> \$1M/yr or > \$10M LCC	< \$1M/yr or < \$10M LCC
Priority (Criticality to Agency Strategic Plan)	High to low priority	High to medium priority	High priority	Medium to low priority	Low Priority	Low to very low Priority	High (Center Priority)	Medium or Low (Center Priority)
National Significance	Very high	High	Medium	Medium	Low	Very Low		
Risk Tolerance	Class A Risk: Very low (minimized)	Class B Risk: Low	Class C Risk: Medium	Class D Risk: High	Class D Risk: High	Class D Risk: High		
Description of the Types of Mission	Human Space Flight or Very Large Science/Robotic Missions	Non-Human Space Flight or Science/Robotic Missions	Small Science (Human or Non human)	Smaller Science (Human or Non human)	Science (Human or non human)	Science (Human or non human)	Support to multiple directorates	Support to a single directorate
Complexity	Very high to high	High to Medium	Medium to Low	Low	Low	Low to Very Low		
Mission Lifetime (Primary Baseline Mission)	Long. >5 years	Medium. 2-5 years	Short. <2 years	Short. <2 years	Short. <2 years	Short. <2 years		
Launch Constraints	Critical	Medium	Few to none	Few to none	Few to none	None		
Achievement of Mission Success Criteria	All practical measures are taken to achieve minimum risk to mission success. The highest assurance standards are used.	Stringent assurance standards with only minor compromises in application to maintain a low risk to mission success.	Medium or significant risk of not achieving mission success is permitted. Minimal assurance standards are permitted.	Significant risk of not achieving mission success is permitted. Minimal assurance standards are permitted.	Significant risk of not achieving mission success is permitted. Minimal assurance standards are permitted.	Significant risk of not achieving mission success is permitted. Minimal assurance standards are permitted.		
Examples	HST, Chandra, Cassini, JIMO, JWST, MPCV, SLS, ISS	MER, MRO, Discovery payloads, ISS Facility Class payloads, Attached ISS payloads	ESSP, Explorer payloads, MIDES, ISS complex sub rack payloads, PA-1, ARES 1-X, MEDLI, CLARREO, SAGE III, Calipso, ISERV	SPARTAN, GAS Can, technology demonstrators, simple ISS, express middeck and sub rack payloads, SMEX, MISSE-X, EV-2	IRVE-2, IRVE-3, HiFIRE, HyBoLT, ALHAT Earth Venture I, FASTSAT	DAWNair, InFlame, Research, technology demonstrations, HEROES, ADDITIVE Manufacturing in Space, SWORDS Payloads, Nanosails	MSFC activities in support of: Request from program/projects outside of MSFC for MSFC supporting activities subject to Requesting organization's requirements.	MSFC activities in support of: Request from program/projects outside of MSFC for MSFC supporting activities subject to Requesting organization's requirements.

Enablers: Customize & Communicate

- Compare across the lifecycle, choose best fit
- Identify customization opportunities
- Communicate approach in a common way

The screenshot displays a software application with a table of mission recommendations and a 'UserForm1' dialog box for customizing mission types and categories.

Table Headers:

- Life Cycle Type**
- Products**
- Recommendation per Mission**
- Additional guidelines/comments**
- Actual Customization**

Table Content (Selected Rows):

Life Cycle Type	Products	Recommendation per Mission	Additional guidelines/comments	Actual Customization
Space Flight Project	11. V&V Report (NPR 7120.5, NPR 7123.1)	Required (NPR 7120.5, NPR 7123.1)		
Space Flight Project	12. Operations handbook	Required		
Space Flight Project	13. Orbital Debris Assessment per MPR 8715.6	Required for LEO, D (for technical review)		
Space Flight Project	14. End of Mission Plans (EOMP) per NPR 8715.6/NASA-STD 8719.14, App B	Required		
Space Flight Project	15. Mission Report	Required		
Space Flight Project	1. Formulation Agreement (FA)	Required		
Space Flight Project	2. Project Plan	Required		
Space Flight Project	3. Plans for work to be accomplished during next implementation life cycle phase	Required. May be reviewed presentation		
Space Flight Project	4. Documentation of performance against FA or against plans for work to be accomplished during implementation phase, including performance against baseline and status/closure of formal actions from previous KOP	Required. May be reviewed presentation		
Space Flight Project	5. Project baselines	Required		
Space Flight Project	5a. Top technical, cost, schedule, and safety risks, risk mitigation plans and associated resources	Project Plan/low cost/low complexity	Required	
Space Flight Project	5b. Staffing requirements and plans	Project Plan/low cost/low complexity	Required	
Space Flight Project	5c. Infrastructure requirements & plans, business case analysis for infrastructure; Alternative Future Use Questionnaire (Form NP 17291, per NPR 3250.1)	Project Plan/low cost/low complexity	Required	
Space Flight Project	5d. Schedule	Required		
Space Flight Project	5e. Cost estimate (risk informed or schedule-adjusted depending on phase)	Project Plan/low cost/low complexity	Required	
Space Flight Project	5f. DOE (cost & schedule)	Project Plan/low cost/low complexity	Required	
Space Flight Project	5g. Confidence level(s) & supporting documentation	Project Plan/low cost/low complexity	Required	
Space Flight Project	5h. External cost & schedule commitments	Project Plan/low cost/low complexity	Required	
Space Flight Project	5i. Cost Analysis Data Requirement (CADRE)	Project Plan/low cost/low complexity	Required	
Space Flight Project	6. Decommissioning/Disposal Plan (NPR 7120.5, NPR 7123.1)	Required (NPR 7120.5, NPR 7123.1)		
Space Flight Project	1. Technical, Schedule, and Cost Control Plan	Project Plan/low cost/low complexity	Required	
Space Flight Project	2. SOWA Plan	Required		
Space Flight Project	3. Risk Management Plan	Required		
Space Flight Project	4. Acquisition Plan	Required		
Space Flight Project	5. Technology Development Plan (may be part of Formulation Agreement)	Project Plan/low cost/low complexity	Required	
Space Flight Project	6. SEMP (NPR 7120.5, NPR 7123.1)	Required (NPR 7120.5, NPR 7123.1)		

UserForm1 Dialog Box:

- Governance:**
 - ☒ Space Flight
 - ☐ R&T
- Mission Types:**
 - ☐ Type 1
 - ☐ Type 2.a
 - ☒ Type 2.b
 - ☐ Type 3.a
 - ☐ Type 3.b
 - ☐ Type 3.c
 - ☐ Type 4
 - ☐ Type 5

Mission Types 1 and 2a are only used for Space Flight programs/projects, and is not a valid selection for R&T programs/projects (per NPR 7120.8). If Mission Type is 1 or 2a, choose Space Flight as the governance selection.
- Mission Categories:**
 - ☐ Ground Based
 - ☐ Manned Flight
 - ☐ Unmanned Flight

Mission Categories are only used for R&T programs/projects, and will not have any effect for Space Flight programs/projects. Space Flight programs/projects may skip this selection step.

Buttons: Select All, De-Select All, Done

Enablers: Reviews and Data

- Complete lifecycle perspective
- Approach products and design needs from a success perspective
- Understand requirements, best practices and data needs

<p>Program SRR (P/SRR)</p>	<p>Entrance Criteria: B/L- Formulation Authorization Document (FAD) has been approved. (Reference Data) D- Program Plan P- Mission Directorate requirements and constraints D- Traceability of program-level requirements on projects to the Agency strategic goals and Mission Directorate requirements and constraints D- Documentation of driving ground rules and assumptions on the program D- Interagency and international agreements D- Documented Cost and Schedule Baselines D- Documentation of Basis of Estimate (cost and schedule) D- Shared Infrastructure, * Staffing, and Scarce Material Requirements and Plans Plans for work to be accomplished during next Life Cycle Phase D- Technical, Schedule, and Cost Control Plan D- Safety and Mission Assurance (S&MA) Plan (STD/SA-SSP, STD/RM-RMP) D- Risk Management Plan (STD/MA-RMP, STD/RM-PRAP) D- Acquisition Plan D- Technology Development Plan D- Systems Engineering Management Plan (SEMP) (STD/SE-SEMP) D- Information Technology (IT) Plan P - Review plan D- Configuration Management (CM) Plan (STD/CM-CMP, STD/SW-SCMP) D- Lessons Learned Plan D - Integration plan (STD/SE-IP) Program requirements have been defined that support mission directorate requirements on the program. Major program risks and corresponding mitigations strategies have been identified. The high-level program requirements have been documented to include: a. performance, b. safety, and c. programmatic requirements, consistent with the selected Conceptual design from the project MCR. An approach for verifying compliance with program requirements has been defined. Procedures for controlling changes to program requirements have been defined and approved. Traceability of program requirements to individual projects is documented in accordance with Agency needs, goals, and objectives, as described in the NASA Strategic Plan. Top program/project risks with significant technical, safety, cost and schedule impacts have been identified.</p>	<p>Exit Criteria: P- Program Plan B/L- Mission Directorate requirements and constraints P-Traceability of program-level requirements on projects to the Agency strategic goals and Mission Directorate requirements and constraints P- Documentation of driving ground rules and assumptions P- Interagency and international agreements I - Risk mitigation plans and resources for significant risks P- Documented Cost and Schedule Baselines P- Documentation of Basis of Estimate BOE (cost and schedule) I- Shared Infrastructure, Staffing, and Scarce Material Requirements and Plans Plans for work to be accomplished during next Life Cycle Phase P- Technical, Schedule, and Cost Control Plan P- S&MA Plan (STD/SA-SSP, STD/RM-RMP) P-Risk Management Plan (STD/MA-RMP, STD/RM-PRAP) P-Acquisition Plan P-Technology Development Plan P- SEMP (STD/SE-SEMP) P - IT Plan B/L - Review Plan P- CM Plan (STD/CM-CMP, STD/SW-SCMP) P- Lessons Learned Plan P- Integration plan (STD/SE-IP)</p>	<p>Success Criteria: 1. With respect to mission and science requirements, defined high-level program requirements are determined to be complete and are approved. 2. Defined interfaces with other programs are approved. 3. The program requirements are determined to provide a cost-effective program. 4. The program requirements are adequately levied on either the single-program project or the multiple projects of the program. 5. The plans for controlling program requirement changes have been approved. 6. The approach for verifying compliance with program requirements has been approved. 7. The mitigation strategies for handling identified major risks have been approved.</p>
-----------------------------------	--	--	---

Enablers: Support

- Flexible Data Requirements templates
- Guidance & Best Practices
- Lessons Learned and Knowledge Management

DATA REQUIREMENTS DESCRIPTION (DRD)			
1.	DPD NO.: XXX	ISSUE: Standard	2. DRD NO.: STD/SE-SEMP
3.	DATA TYPE: 1		4. DATE REVISED:
			5. PAGE: 1/2
6.	TITLE: Systems Engineering Management Plan (SEMP)		
7.	DESCRIPTION/USE: To describe the overall systems engineering approach for the program/project/activity (PPA).		
8.	OPR: EE11	9. DM:	
10.	DISTRIBUTION: Per program/project/activity determination		
11.	INITIAL SUBMISSION: Preliminary at Mission Concept Review (MCR), if an applicable review; Preliminary at System Requirements Review (SRR)		
12.	SUBMISSION FREQUENCY: Baseline at System Requirements Review (SRR); update as required		
13.	REMARKS: Attachment A to this DRD contains a sample SEMP outline. Reference is made to NASA/SP-2007-6105, NASA Systems Engineering Handbook, MPR 7123.1, MSFC Systems Engineering Requirements and Processes and MSFC-HDBK-3173, MSFC Project Management and Systems Engineering Handbook.		
14.	INTERRELATIONSHIP: DRD STD/MA-PMP, Project Management Plan.		
15.	DATA PREPARATION INFORMATION:		
15.1	SCOPE: The Systems Integration (SE&I) process engineering disciplines are		
15.2	APPLICABLE DOCUMENT		
	1. DPD NO.: XXX	ISSUE: Standard	2. DRD NO.: STD/MA-PRP
	3. DATA TYPE: 1		4. DATE REVISED:
			5. PAGE: 1/2
15.3	CONTENTS: The System allow the MSFC program the allocated resources (e technical team support and measurement criteria to ut		
15.4	FORMAT: Determined b		
15.5	MAINTENANCE: Chan		



Lessons Learned



Lessons

Distilling Team



Actionable Recommendations

Distilling Team



Infusion

National Aeronautics and Space Administration



Future State

• Integrate & Streamline S&MA Policy



• PM & SE Process Model



Workflow for capturing, generating, developing, and communicating new ideas



Flexible Idea Submission | Idea Campaigns/Challenges
Rating of Ideas | Commenting
Configurable Workflow | Access & Search
Community Interaction | Intelligent Notification
Forums | Collaboration
Rich Reporting | GUI Customization
Access Control | Secure & Protected Environment

Workflow for evaluating and assessing pursuable opportunities, buildout of SIBC's, EA analysis and scoring of proposals, portfolio prioritization, integration with ProSight IMS



Dynamic Templates | KDP Review Packages
Workflow-based Stage-Gated Process Modeler
Real-time Notifications For Gate Assignments & Status
Live Integration and Report/Wizards
Versioning Control | Records Management
Drive Governing Boards In Real Time


Workflow for managing approved projects through Formulation, Approval, Implementation, and Evaluation per 7120.7 processes, monitoring project and portfolio lifecycle performance

NASA Life Cycle Phases	Formulation	Approval	Implementation	Monitoring	Retire
Project Definition	Project Definition	Project Definition	Project Definition	Project Definition	Project Definition
Project Approval	Project Approval	Project Approval	Project Approval	Project Approval	Project Approval
Project Implementation	Project Implementation	Project Implementation	Project Implementation	Project Implementation	Project Implementation
Project Monitoring	Project Monitoring	Project Monitoring	Project Monitoring	Project Monitoring	Project Monitoring
Project Retire	Project Retire	Project Retire	Project Retire	Project Retire	Project Retire

KDP Review Packages (KDP A-F)
Project Reviews (SCR, SRR, PDR, CDR, TRR, PCR, DR)
EA Reviews per NPR 2830
IT Security Reviews per NPR 2810
Records Management Reviews per NPR 1382

Future State

- Product Data Lifecycle Management, Model Based Engineering & Systems Engineering
- Capturing & communicating design best practices
- SE & PM development (culture, skills, training)





Every project is an opportunity to learn!

Summary

Technology is changing the way we do design, analysis, logistics and operations


- Evolved capabilities
- Focus on integration earlier
- Parallel development and fabrication
- Enabled by a culture that embraces innovation and flexibility



Focus on balancing process rigidity with flexibility

- Promote thinking, not blind compliance
- Adjust to program/project size
- Integration & communication
- Product not process

Question & Answer Session



www.nasa.gov/marshall