

APOLLO 503/103/LM-3
SECOND MANNED MISSION

CODE

CB	J. A. McDivitt
CB	D. R. Scott
CB	R. L. Schweickart
CB	C. Conrad
CB	R. F. Gordon
CB	A. L. Bean
CA	D. K. Slayton
CF	W. J. North
CF32	H. A. Kuehnlel
CF3	C. H. Woodling
CF2	J. Bilodeau
CB	A. B. Shepard
CF32 ⁴	M. Brzezinski - Training Coordinator
CF32 ⁴	J. J. Van Bockel

SECOND MANNED MISSION
MISSION TRAINING SUMMARY (CSM)
THROUGH OCTOBER 6, 1967

ASTRONAUTS PLANNED MCDIVITT SCOTT SCHWEICKART CONRAD GORDON WILLIAMS

APOLLO CSM SYSTEMS HRS.

DOCKING	8						
ECS	17	12+00	12+00	12+00	14+00	14+00	14+00
EPS	14	4+00	4+00	4+00	4+00	4+00	4+00
G+C SYSTEMS	50	24+00	24+00	33+00	39+00	39+00	39+00
PROPULSION	20	16+00	16+00	16+00	12+00	15+00	15+00
SECS	19	10+00	10+00	10+00	12+00	12+00	12+00
TELECOMM	12	11+00	11+00	11+00	13+00	13+00	13+00

CSM TESTS (DOWNEY)

ECS FUNCTIONAL	8						
G+C FUNCTIONAL			10+00				
SCS SYSTEMS							
CCFF	16	12+30	12+30	12+30			

SYSTEMS COMPAT.
INTEGRATED TEST

16

CSM TESTS (KSC)

COMBINED SYSTEMS

2 ALT. CHAMBER RUNS 16

TESTS (PLUGS IN) 8

TEST (PLUGS OUT) 8

SIM FLIGHT

FLIGHT READINESS

COUNTDOWN DEMO 8

COUNTDOWN

SIMULATORS

AMS	160	0+20	6+00	2+45		5+30	1+30
CMPS	60	17+00	23+30	17+00	17+45	16+45	13+45
DCPS	15						
NAA EVALUATOR	10		2+00				
MIT HYBRID	10						
SIMULATOR BRIEF	40						

OPERATIONAL BRIEFINGS

LAUNCH VEHICLE	20	12+00	12+00	12+00	20+00	20+00	20+00
G+N PROGRAMS	60	10+00	10+00	10+00	10+00	10+00	
CHECKLIST + AOH	50						
CCP REVIEWS	160						
RENDEZVOUS	20	6+00	6+00	6+00	4+00	4+00	4+00
EMER. ABORT + RULES	40						
EVA, IVA	15		8+30	4+00	2+00	2+00	
TEAM MEETINGS	60						
TRAINING MTGS	30						
FLIGHT PLAN + FOP	50	6+00		3+00			
MEDICAL	8						
PHOTOGRAPHY	8						

MISSION EQUIP DEVELOP

STOWAGE	30						
BENCH CHECKS	8	4+00	4+00	4+00	4+00	4+00	4+00
MOCKUPS	32	20+30	18+30	24+30	4+00	4+00	4+00
EMU	12	3+00	5+00	2+30	4+00	4+00	4+00
WIF + SCUBA	76	40+00	40+00	40+00	40+00	40+00	40+00
ZERO G AIRCRAFT	15						3+00
LLTV CHECKOUT	30						
FLIGHT READINESS	10				5+50		7+55
PLANETARIUM	20						
EGRESS TRAINING	20						

USE ONLY

SECOND MANNED MISSION

MISSION TRAINING SUMMARY (LM)

THROUGH OCTOBER 6, 1967

ASTRONAUTS PLANNED MCDIVITT SCOTT SCHWEICKART CONRAD GORDON WILLIAMS

APOLLO LM SYSTEMS

HRS.

COMMUNICATIONS	10	8+00	8+00	5+00	5+00	5+00
CONTROL ELECTRON	10	6+00	6+00	5+00	5+00	
ECS	15	17+30	1+00	17+30	11+30	8+00
EPS	10	2+30		2+30		
INSTRUMENTATION	10	5+00	5+00			
PNGS, AGS	20	8+00	8+00	7+30	7+30	7+30
PROPULSION + RCS	15	9+00	9+00	5+00	7+30	7+30
RADAR	10			5+00	5+00	

LM TESTS (BETHPAGE)

AGS/G+C FUNCTIONAL

SYSTEMS COMPAT

SIM (PLUGS IN) 8

SIM (PLUGS OUT) 16

CCFF 16

LM TESTS (KSC)

COMBINED SYSTEMS

2 ALT CHAMBER RUNS 16

TEST (PLUGS IN) 8

TEST (PLUGS OUT) 8

SIM FLIGHT

FLIGHT READINESS

VEHICLE CLOSEOUT 8

COUNTDOWN

SIMULATORS

LMS 125 15+30 7+30 12+30 24+40

LMPS 60

GRUMMAN EVAL. (FMES) 10

MIT HYBRID 10

TDS 12

SIMULATOR BRIEF 35

MISSION EQUIP DEVELOP

FOR INTERNAL USE ONLY

SECOND MANNED APOLLO TRAINING SUMMARY

THROUGH JANUARY 1, 1968

ASTRONAUTS PLANNED MC DIVITT SCOTT SCHWEICKART CONRAD GORDON BEAN

CSM SYS BRIEFINGS

HRS

DOCKING	8						
ECS	17	12+00	12+00	12+00	14+00	14+00	12+00
EPS	14						6+00
G+C SYSTEMS	50	24+00	24+00	33+00	39+00	39+00	18+00
PROPULSION + RCS	20	16+00	16+00	16+00	12+00	15+00	3+00
SECS	19	10+00	10+00	10+00	12+00	12+00	9+00
COMM	12	11+00	11+00	11+00	13+00	13+00	3+00

CM SIMULATORS

140

AMS	160	8+20	13+20	7+25	4+30	19+35	
CMPS	60	17+00	26+30	17+00	17+45	22+45	
NAR EVALUATOR	10		2+00				
CM HYBRID (MIT)	10						
UCPS	15						

SIMULATOR BRIEF	50	2+00	0+45	3+50	3+15	6+35	
-----------------	----	------	------	------	------	------	--

CSM TESTS (DOWNEY)

305

MANNED SUIT LOOP	8						
G+C FUNCTIONAL	-		10+00				
SCS SYSTEMS	-						
CCEP	16	12+30	12+30	12+30			

CONTROL SYS. INTER	-						
--------------------	---	--	--	--	--	--	--

INTERGRADED SYS.	16						
------------------	----	--	--	--	--	--	--

CSM TESTS (KSC)

40

EGRESS TEST/CCEP	8						
5 ALT. CHAMBER RUNS	8						
TEST (PLUGS IN)	-						
TEST (PLUGS OUT)	-						
DOCKING INTERFACE	-						
FLIGHT READINESS	8						
COUNTDOWN DEMO	8						
CREW COUNTDOWN	8						
COUNTDOWN	-						

LM SYS BRIEFINGS

40

COMMUNICATIONS	10	8+00		8+00	5+00	5+00	6+00
CONTROL ELECTRON	10	12+00		12+00	6+00	5+00	12+00
ECS	15	17+30	1+00	17+30	11+30	8+00	8+00
EPS	10	2+30			2+30		6+00
INSTRUMENTATION	10	5+00		5+00			4+00
PNGS, AGS	20	14+00		14+00	13+30	7+30	14+00
PROPULSION + RCS	15	9+00		9+00	5+00	7+30	10+00
RADAR	10	6+00	6+00	6+00	11+00	11+00	12+00

LM SIMULATORS

100

LMS	125	29+05		34+15	32+30		36+35
LMPS	60	6+10	2+30	8+30	4+00	2+30	51+05
GRUMMAN EVAL. (FMES)	10						19+00
LM HYBRID (MIT)	10						
TDS	12						
SIMULATOR BRIEF	50	15+30		10+00	16+30		8+15

LM TESTS (BETHPAGE)

267

AGS/G+C FUNCTIONAL	-						
CES FUNCTIONAL	-						
FEAT (PLUGS IN)	8						
FEAT (PLUGS OUT)	16						
CCEP	16						

LM TESTS (KSC)

40

COMBINED SYSTEMS	-						
------------------	---	--	--	--	--	--	--

3 ALT CHAMBER RUNS	16						
MISSION SIMS	8						
CCFF/EGRESS TEST	8						
FLIGHT READINESS	8						
VEHICLE CLOSEOUT	8						
L/V SYS BRIEFINGS	20	12+00	12+00	12+00	20+00	20+00	
G+N PROGRAMS	60	10+00	10+00	10+00	10+00	10+00	2+00
PHOTOGRAPHY	8						
PROCEDURES	88						
UCRS AND TCRS	100						
DESIGN/ACCEPT REV	60						
CHECKLIST + AOH	50						
RENDEZVOUS	20	6+00	6+00	6+00	4+00	4+00	3+00
EVA, IVA	15		8+30	4+00	2+00	2+00	
EMER, ABORT + RULES	40						
FLIGHT PLAN	50	6+00		3+00			
TRAINING MEETINGS	30						
TEAM MEETINGS	60						
FLIGHT READINESS	10						
STOWAGE	30						
BENCH CHECKS	8	4+00	4+00	4+00	4+00	4+00	
WALKTHROUGHS	32	20+30	18+30	24+30	4+00	4+00	
WIF + SCUBA	76	40+00	40+00	40+00	40+00	40+00	40+00
ZERO G AIRCRAFT	15						
EMU	12	3+00	5+00	2+30	4+00	4+00	
EGRESS TRAINING	20						
SPACECRAFT FIRE TNG	10						
PLANETARIUM	20						
LLTV C/O	30				5+50		4+00
MEDICAL	8						
	411						

1756 Hours

SECOND MANNED APOLLO
TRAINING SUMMARY
THROUGH JANUARY 15, 1968

ASTRONAUTS PLANNED MC DIVITT SCOTT

CSM SYS BRIEFINGS HRS

DOCKING	8						
ECS	17	12+00	12+00	12+00	14+00	14+00	12+00
EPS	14	4+00	4+00	4+00	4+00	4+00	6+00
G+C SYSTEMS	50	24+00	24+00	33+00	39+00	39+00	18+00
PROPULSION + RCS	20	16+00	16+00	16+00	12+00	15+00	3+00
SECS	19	10+00	10+00	10+00	12+00	12+00	9+00
COMM	12	11+00	11+00	11+00	13+00	13+00	3+00

CM SIMULATORS

AMS	160	8+20	13+20	7+25	4+30	19+35	
CMPS	60	17+00	26+30	17+00	17+45	22+45	
NAR EVALUATOR	10		2+00				
CM HYBRID (MIT)	10						
DCPS	15						
SIMULATOR BRIEF	50	2+00	0+45	3+50	3+15	6+35	

CSM TESTS (DOWNEY)

MANNED SUIT LOOP	8						
G+C FUNCTIONAL	-		10+00				
SCS SYSTEMS	-						
CCFF	16	12+30	12+30	12+30			
CONTROL SYS. INTER	-						
INTEGRATED SYS.	16						

CSM TESTS (KSC)

EGRESS TEST/CCFF	8						
3 ALT. CHAMBER RUNS	8						
TEST (PLUGS IN)	-						
TEST (PLUGS OUT)	-						
DOCKING INTERFACE	-						
FLIGHT READINESS	8						
COUNTDOWN DEMO	8						
CREW COUNTDOWN	8						
COUNTDOWN	-						

LM SYS BRIEFINGS

COMMUNICATIONS	10	8+00		8+00	5+00	5+00	6+00
CONTROL ELECTRON	10	12+00		12+00	6+00	5+00	12+00
ECS	15	17+30	1+00	17+30	11+30	8+00	8+00
EPS	10	2+30			2+30		6+00
INSTRUMENTATION	10	5+00		5+00			4+00
PNGS, AGS	20	14+00		14+00	13+30	7+30	14+00
PROPULSION + RCS	15	9+00		9+00	5+00	7+30	10+00
RADAR	10	6+00	6+00	6+00	11+00	11+00	12+00

LM SIMULATORS

LMS	125	29+05		34+15	32+30		36+35
LMPS	60	6+10	2+30	8+30	4+00	2+30	19+00
GRUMMAN EVAL. (FMES)	10						
LM HYBRID (MIT)	10						
TDS	12						
SIMULATOR BRIEF	50	15+30		10+00	26+30		8+30

LM TESTS (DETHPAGE)

AGS/G+C FUNCTIONAL	-						
ECS FUNCTIONAL	-						
FEAT (PLUGS IN)	8						
FEAT (PLUGS OUT)	16						
CCFF	16						

LM TESTS (KSC)

COMBINED SYSTEMS	-						
------------------	---	--	--	--	--	--	--

3 ALT CHAMBER RUNS	16						
MISSION SIMS	-						
CCHF/EGRESS TEST	8						
FLIGHT READINESS	-						
VEHICLE CLOSEOUT	8						
L/V SYS BRIEFINGS	20	12+00	12+00	12+00	20+00	20+00	
G+N PROGRAMS	60	10+00	10+00	10+00	10+00	10+00	2+00
PHOTOGRAPHY	8						
PROCEDURES							
UCP'S AND TCP'S	100						
DESIGN/ACCEPT REV	60						
CHECKLIST + AOH	50						
RENDEZVOUS	20	6+00	6+00	6+00	4+00	4+00	3+00
EVA, IVA	15		8+30	4+00	2+00	2+00	
EMER, ABORT + RULES	40						
FLIGHT PLAN	50	6+00		3+00			
TRAINING MEETINGS	30						
TEAM MEETINGS	60						
FLIGHT READINESS	10						
STOWAGE	30						
BENCH CHECKS	8	4+00	4+00	4+00	4+00	4+00	
WALKTHROUGHS	32	20+30	18+30	24+30	4+00	4+00	
WIF + SCUBA	76	40+00	40+00	40+00	40+00	40+00	40+00
ZERO G AIRCRAFT	15						
EMU	12	3+00	5+00	2+30	4+00	4+00	
EGRESS TRAINING	20						
SPACECRAFT FIRE TNG	10						
PLANETARIUM	20						
LLIV C/O	30				5+50		4+00
MEDICAL	8						

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
PLANNED							
CSM Tests Briefings	HRS						
Docking	8						
ECS	17	12 + 00	12 + 00	12 + 00	14 + 00	14 + 00	3 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	6 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	16 + 00	16 + 00	16 + 00	12 + 00	15 + 00	8 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	11 + 00	11 + 00	11 + 00	13 + 00	13 + 00	7 + 00
CM Simulators							
CMS	160	8 + 20	16 + 35	7 + 25	4 + 30	25 + 20	
CMPS	60	17 + 00	26 + 30	17 + 00	17 - 45	22 + 45	
NAR Evaluator	10		2 + 00				
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	2 + 00	0 + 45	3 + 50	3 + 15	6 + 35	
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-		10 + 00				
SCS Systems	-						
CCFF	16	12 + 30	12 + 30	12 + 30			
Control Sys. Inter	-						
Intergrated Sys.	16						
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	6 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	8 + 00
EPS	10	2 + 30			2 + 30		6 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	14 + 00		14 + 00	13 + 30	7 + 30	14 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	6 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	29 + 05		48 + 25	36 + 55		
LMPS	60	6 + 10	2 + 30	8 + 30	4 + 00	2 + 30	2 + 30
Grumman Eval.(FMES)	10						
LM Hybrid (MIT)	10						
TDS	12						
Simulator Brief	50	15 + 30		10 + 00	16 + 30		24 + 45
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CSM Functional	-						
Test (Plugs in)	8						
Test (Plugs out)	16						
CCFF	16						
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						

Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	12 + 00	12 + 00	12 + 00	20 + 00	20 + 00	
G&N Programs	60	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00	2 + 00
Photography	8						
Procedures							
OCP's and TCP's	100						
Design/Accept REV	60						
Checklist & AOH	50						
Rendezvous	20	6 + 00	6 + 00	6 + 00	4 + 00	4 + 00	3 + 00
EVA IVA	15		8 + 30	4 + 00	2 + 00	2 + 00	
Emer. Abort & Rules	40						
Flight Plan	50	6 + 00		3 + 00			
Training Meetings	30						
Team Meetings	60						
Flight Readiness	10						
Stowage	30						
Bench Checks	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	
Walkthroughs	32	20 + 30	18 + 30	24 + 30	4 + 00	4 + 00	
WIF & Scuba	76	40 + 00	40 + 00	40 + 00	40 + 00	40 + 00	40 + 00
Zero G Aircraft	15						
EMU	12	3 + 00	5 + 00	2 + 30	4 + 00	4 + 00	
Egress Training	20						
Spacecraft Fire Tng.	10						
Planetarium	20						
LLTV C/O	30				5 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 503/103/IM-3
TRAINING SCHEDULED
FEBRUARY 1-15, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>	<u>HOURS</u>
Thurs. & Friday February 1-2	LMS #1 @ MSC	
Monday, Tuesday and Wednesday February 5, 6, & 7	CMS #3 and LMS #2 checkout at KSC	
Thursday February 8	Zero "g" A/C @ EAFB CMS #3 & LMS #2 @ KSC	
Friday February 9	FOP Meeting	
Monday & Tuesday February 12-13	CMS #3 and LMS #2 Engineering runs on NR Evaluator	
Wednesday February 14	CMS #3 and LMS #2 EMU CDR @ MSC	
Thursday & Friday February 15-16	CMS #3 & LMS #2 103 Phase I CARR at NR	

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 503/103=IM-3
TRAINING ACCOMPLISHED
JANUARY 16-31, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Tuesday January 16	S/C Testing @ GAEC
Wednesday January 17	Rendezvous Data Mtg. S/C Testing @ GAEC
Thursday January 18	S/C Testing @GAEC
Friday January 19	S/C Testing at MSC Philosophy Meeting
Monday January 22	IM-1 Launch LMS #2
Tuesday January 23	Consumables Meeting EMU Briefing
Wednesday & Thursday January 24-25	CMS #1 @ MSC IM-3 CARR @ GAEC
Friday January 26	IM-3 CARR @ GAEC LMS #1 @ MSC
Monday January 29	Suited Run in CMS #1
Tuesday January 30	CMS #1 & LMS #1 WIF for EVA & IVA Procedures
Wednesday January 31	CMS #1 @ MSC

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 503/103/LM-3
TRAINING SCHEDULED
JANUARY 16-31, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Tuesday January 16	ME101 @ NR Altitude chamber review @ KSC
Wednesday January 17	ME101 Rendezvous Meeting
Thursday January 18	ME101
Friday January 19	ME101
Monday January 22	Apollo 5 launch Pilots Meeting LMS #1
Tuesday January 23	EMU Briefing LMS #1
Wednesday January 24	Zero "g" A/C CMS #1 LMS #1
Thursday January 25	Zero "g" A/C CMS #1 LMS #1
Friday January 26	Geology LMS #1
Monday January 29	LLRV/TV Simulator LMS #1
Tuesday January 30	WIF-EVT Side hatch CDR @ NR LMS #1
Wednesday January 31	LMS #1 CMS #1

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 503/103/LM-3
TRAINING ACCOMPLISHED
JANUARY 1-15, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>	<u>HOURS</u>
Monday January 1	HOLIDAY	
Tuesday January 2	CSM Briefings @ NR	6 + 00
Wednesday January 3	Rendezvous Meeting CSM Briefings @ NR	4 + 00 4 + 00
Thursday & Friday January 4-5	LM C/O review at GAEC MELO1 @ NR CSM Briefings @ NR	12 + 00 10 + 00 6 + 00
Monday January 8	Pilots Mtg. EVA Tether PDR Team Meeting	2 + 00 3 + 00 2 + 00
Tuesday January 9	S-IVB Briefing	8 + 00
Wednesday January 10	Entry Meeting CSM Briefing @ NR	5 + 00 5 + 00
Thursday January 11	Meetings @ MSC & GAEC Helicopter flying	6 + 00 2 + 00
Friday January 12	FOP Meeting	5 + 00
Monday January 15	LM-3 altitude chamber Review at KSC	4 + 00

FOR NASA INTERNAL USE ONLY

Second Manned Apollo
Mission Training Summary
Through March 4, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED						
CSM SYS Briefings	HRS						
Docking	8						
ECS	17	12 + 00	12 + 00	12 + 00	14 + 00	14 + 00	3 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	6 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	16 + 00	16 + 00	16 + 00	12 + 00	15 + 00	8 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	11 + 00	11 + 00	11 + 00	13 + 00	13 + 00	7 + 00
CM Simulators							
CMS	160	30 + 45	49 + 15	9 + 55	10 + 55	61 + 40	6 + 00
CMPS	60	17 + 00	26 + 30	17 + 00	17 + 45	22 + 45	
NAR Evaluator	10	2 + 55	16 + 00			5 + 00	
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	2 + 30
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
SCS Systems	-						
CCFF	16						
Control Sys. Inter	-						
Intergrated Sys.	16						
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	6 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	8 + 00
EPS	10	2 + 30		8 + 00	2 + 30		6 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	14 + 00		14 + 00	13 + 30	7 + 30	14 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	48 + 35		80 + 25	58 + 40	1 + 00	53 + 35
LMPS	60	6 + 10	2 + 30	8 + 30	4 + 00	2 + 30	2 + 30
Grumman Eval.(FMES)	10			15 + 00			
LM Hybrid (MIT)	10						
TDS	12			0 + 30			
Simulator Brief	50	18 + 00		12 + 30	29 + 00		35 + 15
LM Tests (Bethpage)							
AGS/G&C Functional	-						

FOR NASA INTERNAL USE ONLY

FEAT (Plugs in)	0						
FEAT (Plugs out)	16						
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00	2 + 00
Photography	8						
Procedures							
OCF's and TCP's	100	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00
Design/Accept REV	60						
Checklist & AOH	50	6 + 00	6 + 00	4 + 00	4 + 00	15 + 00	10 + 00
Rendezvous	20	6 + 00	6 + 00	6 + 00	4 + 00	4 + 00	3 + 00
EVA IVA	15		8 + 30	4 + 00	2 + 00	6 + 00	
Emer. Abort & Rules	40						
Flight Plan	50	6 + 00		3 + 00			
Training Meetings	30	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
Team Meetings	60	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00
Flight Readiness	10						
Stowage	30	8 + 00		8 + 00			
Bench Checks	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	
Walkthroughs	32	22 + 30	18 + 30	26 + 30	6 + 00	4 + 00	2 + 00
WIF & Scuba	76	40 + 00	44 + 00	40 + 00	40 + 00	40 + 00	40 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	6 + 00	5 + 00	5 + 30	4 + 00	4 + 00	3 + 00
Egress Training	20						
Spacecraft Fire Tng	10						
Planetarium	20	6 + 00	6 + 00	6 + 00	6 + 00	6 + 00	
LLTV C/O	30				5 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 503/103/LM-3
TRAINING ACCOMPLISHED
FEBRUARY 1-29, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Thursday & Friday February 1 - 2	LMS #1 - MSC
Monday, Tuesday, Wednesday February 5, 6, & 7	Simulator checkout at KSC
Thursday February 8	Zero "g" A/C at EAFB
Friday February 9	Alternate Mission Planning Meeting and FOP
Monday February 12	Rendezvous Meeting and Radiation Meter Briefing
Tuesday February 13	PLSS-OPS Mockup Review CMS & LMS
Wednesday February 14	CMS & LMS At KSC
Thursday & Friday February 15 & 16	ME101 Evaluator at NR Docking and Open Items Review
Monday, Tuesday, Wednesday February 19, 20, & 21	CCFF testing at GAEC
Thursday & Friday February 22 & 23	CMS At KSC
Monday February 26	Rendezvous Data Mtg.
Tuesday & Wednesday February 27 & 28	LMS at KSC
Thursday February 29	CMS at MSC

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 503/103/IM-3
TRAINING SCHEDULED
MARCH 1-31, 1968

DAY & DATE

ACTIVITY

SEE ATTACHED ACTIVITY PLANNING GUIDE FOR SECOND MANNED MISSION

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Second Manned Apollo
Mission Training Summary
Through April 1, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	PLANNED HRS						
Docking	8						
ECS	17	12 + 00	12 + 00	12 + 00	14 + 00	14 + 00	3 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	6 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	16 + 00	16 + 00	16 + 00	12 + 00	15 + 00	8 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	11 + 00	11 + 00	11 + 00	13 + 00	13 + 00	7 + 00
CM Simulators							
CMS	160	34 + 55	74 + 50	9 + 55	25 + 05	77 + 30	6 + 00
CMPS	60	17 + 00	26 + 30	17 + 00	17 + 45	22 + 45	
NAR Evaluator	10	2 + 55	26 + 00			15 + 00	
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	2 + 30
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
SCS Systems	-						
CCFF	16						
Control Sys. Inter	-						
Intergrated Sys.	16						
SM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	6 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	8 + 00
EPS	10	2 + 30		8 + 00	2 + 30		6 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	18 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	75 + 35		96 + 55	85 + 40	1 + 00	49 + 45
LMPS	60	6 + 10	2 + 30	8 + 30	4 + 00	2 + 30	2 + 30
Grumman Eval. (FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12			0 + 30			
Simulator Brief	50	18 + 00		12 + 30	29 + 00		35 + 15

FOR NASA INTERNAL USE ONLY

Second Manned Apollo

- cont -

FOR NASA INTERNAL USE ONLY

LM Tests (Bethpage)							
S/G&C Functional	-						
CES Functional	-						
FEAT (Plugs in)	8						
FEAT (Plugs out)	16						
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00	2 + 00
Photography	8						
Procedures							
OCP's and TCP's	100	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00
Design/Accept REV	60						
Checklist & AOH	50	8 + 00	8 + 00	6 + 00	6 + 00	20 + 00	15 + 00
Rendezvous	20	6 + 00	6 + 00	6 + 00	4 + 00	4 + 00	3 + 00
EVA IVA	15		8 + 30	4 + 00	2 + 00	6 + 00	
Emer. Abort & Rules	40						
Flight Plan	50	10 + 00	5 + 00	7 + 00	5 + 00	3 + 00	3 + 00
Training Meetings	30	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
Team Meetings	60	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00
Flight Readiness	10						
Stowage	30	8 + 00		8 + 00			
Bench Checks	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	
Walkthroughs	32	22 + 30	18 + 30	26 + 30	6 + 00	4 + 00	2 + 00
WIF & Scuba	76	40 + 00	44 + 00	40 + 00	40 + 00	40 + 00	40 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	6 + 00	5 + 00	5 + 30	4 + 00	4 + 00	3 + 00
Egress Training	20	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	11 + 00	6 + 00	11 + 00	11 + 00	
LLTV C/O	30				5 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Apollo 503/103/LM-3
Training Accomplished
March 1-31, 1968

Day & Date	Activity
Friday March 1	Presidential visit to MSC No training activities
Monday March 4	Pilots meeting - ALL FMES @ Gruman - Schweickart Tunnel review @ NR- Scott & Gordon
Tuesday & Wednesday March 5 & 6	ME 101 evaluator @ NR Scott & Gordon LMS #2 @ KSC McDivitt & Conrad
Thursday March 7	CMS #1 @ MSC Scott & Gordon LMS #2 @ KSC McDivitt & Conrad
Friday March 8	FOP meeting - ALL
Monday March 11	Griffith Planetarium in Los Angeles McDivitt, Scott, Conrad & Bean
Tuesday, Wednesday Thursday, Friday March 12, 13, 14, & 15	Stowage review at NR - ALL
Monday March 18	Pilots meeting - ALL Pad 39 egress training - ALL
Tuesday, Wednesday Thursday, Friday March 19, 20, 21 & 22	CMS #3 @ KSC McDivitt, Scott Schweickart, Conrad & Gordon LMS #2 @ KSC McDivitt, Schweickart, Conrad & Bean
Monday March 25	EVA exercise - McDivitt & Schweickart
Tuesday & Wednesday March 26 & 27	IES run @ GAEC McDivitt & Schweickart CMS #3 @ KSC Scott & Conrad LMS #2 @ KSC Conrad
Thursday March 28	CMS #3 & LMS #2 @ KSC Scott & Conrad Suit fit @ ILC - Bean
Friday March 29	EVA walkthrough - Schweickart & Bean CMS #3 & LMS #2 @ KSC Scott & Conrad

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Second Manned Apollo Mission Training Summary Through April 14, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	PLANNED HRS						
Docking	8		20 + 00			10 + 00	
ECS	17	12 + 00	12 + 00	12 + 00	14 + 00	14 + 00	3 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	6 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	16 + 00	16 + 00	16 + 00	12 + 00	15 + 00	8 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	11 + 00	11 + 00	11 + 00	13 + 00	13 + 00	7 + 00
CM Simulators							
CMS	160	41 + 30	79 + 45	13 + 40	25 + 05	92 + 35	6 + 00
CMPS	60	17 + 00	26 + 30	17 + 00	17 + 45	22 + 45	
NAR Evaluator	10	2 + 55	26 + 00			15 + 00	
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	2 + 30
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
SCS Systems	-						
CCFF	16						
Control Sys. Inter	-						
Intergrated Sys.	16						
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt.Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	6 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	8 + 00
EPS	10	2 + 30		8 + 00	2 + 30		6 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	18 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	83 + 20		115 + 25	93 + 10	1 + 00	63 + 30
LMPS	60	6 + 10	2 + 30	8 + 30	4 + 00	2 + 30	2 + 30
Grumman Eval.(FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	20 + 00		14 + 30	29 + 00		39 + 45

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Second Manned Apollo - cont -

LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
FEAT (Plugs in)	8						
FEAT (Plugs out)	16						
CCFF	16	10 + 00		10 + 00		10 + 00	10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	10 + 00	50 + 00	50 + 00	50 + 00	10 + 00	2 + 00
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	
Procedures							
OCP's and TCP's	100	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00
Design/Accept REV	60						
Checklist & AOH	50	8 + 00	8 + 00	6 + 00	6 + 00	20 + 00	15 + 00
Rendezvous	20	6 + 00	6 + 00	6 + 00	4 + 00	4 + 00	3 + 00
EVA IVA	15		8 + 30	4 + 00	2 + 00	6 + 00	
Emer. Abort & Rules	40						
Flight Plan	50	10 + 00	5 + 00	7 + 00	5 + 00	3 + 00	3 + 00
Training Meetings	30	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
Team Meetings	60	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00
Flight Readiness	10						
Stowage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
Bench Checks	8	7 + 00	7 + 00	7 + 00	7 + 00	7 + 00	3 + 00
Walkthroughs	32	22 + 30	18 + 30	26 + 30	6 + 00	4 + 00	2 + 00
WIF & Scuba	76	40 + 00	44 + 00	48 + 00	40 + 00	40 + 00	46 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	6 + 00	5 + 00	5 + 30	4 + 00	4 + 00	3 + 00
Egress Training	20	3 + 45	3 + 45	3 + 00	3 + 45	3 + 00	3 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	1 1 + 00	6 + 00	11 + 00	11 + 00	
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Apollo 503/103/LM-3
Training Accomplished
April 1-15, 1968

<u>Day & Date</u>	<u>Activity</u>
Monday April 1	Pilots meeting Camera briefing LM wt. reduction board
Tuesday April 2	CMPS - McDivitt & Scott
Wednesday April 3	CMS #3 McDivitt, Scott & Gordon LMS #2 Conrad & Bean
Thursday April 4	502 launch CMS #3 Scott & Gordon LMS #2 McDivitt, Schweickart
Friday April 5	FOP meeting CMS #3 McDivitt & Gordon LMS #2 McDivitt, Schweickart & Conrad
Monday April 8	Camera Briefing EVA walkthrough CMS #3 McDivitt & Scott
Tuesday April 9	PLSS-OPS briefing CMS #3 Gordon Software change board
Wednesday April 10	LMS #2 Schweickart & Bean
Thursday April 11	LMS #2 Schweickart & Bean LMPS - McDivitt
Friday April 12	EVA walkthrough for zero g A/C EVA - W/F

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Second Manned Apollo Mission Training Summary Through April 30, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	PLANNED HRS						
Docking	8		20 + 00			10 + 00	
ECS	17	12 + 00	12 + 00	12 + 00	14 + 00	14 + 00	3 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	6 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	16 + 00	16 + 00	16 + 00	12 + 00	15 + 00	8 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	11 + 00	11 + 00	11 + 00	13 + 00	13 + 00	7 + 00
CM Simulators							
CMS	160	41 + 30	79 + 45	20 + 25	28 + 20	92 + 35	6 + 00
CMPS	60	17 + 00	28 + 00	17 + 00	17 + 45	22 + 45	
NAR Evaluator	10	2 + 55	26 + 00			15 + 00	
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	2 + 30
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
SCS Systems	-						
CCFF	16						
Control Sys. Inter	-						
Intergrated Sys.	16						
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	6 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	8 + 00
EPS	10	2 + 30		8 + 00	2 + 30		6 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	18 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	83 + 20		133 + 55	98 + 10	1 + 00	68 + 30
LMPS	60	6 + 10	2 + 30	8 + 30	4 + 00	2 + 30	2 + 30
Grumman Eval. (FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	20 + 00		14 + 30	29 + 00		39 + 45

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

LM Tests (Bethpage)

AGS/G&C Functional	-						
CES Functional	-						
FEAT (Plugs in)	8						
FEAT (Plugs out)	16						
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00

LM Tests (KSC)

Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						

L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
-------------------	----	---------	---------	---------	---------	---------	--------

G&N Programs	60	10 + 00	50 + 00	50 + 00	50 + 00	10 + 00	2 + 00
--------------	----	---------	---------	---------	---------	---------	--------

Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
-------------	---	--------	--------	--------	--	--------	--------

Procedures

OCP's and TCP's	100	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00
-----------------	-----	---------	---------	---------	---------	---------	---------

Design/Accept REV	60						
-------------------	----	--	--	--	--	--	--

Checklist & AOH	50	8 + 00	8 + 00	6 + 00	6 + 00	20 + 00	15 + 00
-----------------	----	--------	--------	--------	--------	---------	---------

Rendezvous	20	6 + 00	6 + 00	6 + 00	4 + 00	4 + 00	3 + 00
------------	----	--------	--------	--------	--------	--------	--------

EVA IVA	15		8 + 30	8 + 00	2 + 00	6 + 00	8 + 00
---------	----	--	--------	--------	--------	--------	--------

Emer. Abort & Rules	40						
---------------------	----	--	--	--	--	--	--

Flight Plan	50	10 + 00	5 + 00	7 + 00	5 + 00	3 + 00	3 + 00
-------------	----	---------	--------	--------	--------	--------	--------

Training Meetings	30	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
-------------------	----	--------	--------	--------	--------	--------	--------

Team Meetings	60	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00
---------------	----	--------	--------	--------	--------	--------	--------

Flight Readiness	10						
------------------	----	--	--	--	--	--	--

Stowage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
---------	----	---------	---------	---------	---------	---------	---------

Bench Checks	8	7 + 00	7 + 00	7 + 00	7 + 00	7 + 00	3 + 00
--------------	---	--------	--------	--------	--------	--------	--------

Walkthroughs	32	22 + 30	18 + 30	26 + 30	6 + 00	4 + 00	18 + 00
--------------	----	---------	---------	---------	--------	--------	---------

WIF & Scuba	76	40 + 00	44 + 00	48 + 00	40 + 00	40 + 00	46 + 00
-------------	----	---------	---------	---------	---------	---------	---------

Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
-----------------	----	--	--------	--------	--	--------	--------

EMU	12	6 + 00	5 + 00	5 + 30	4 + 00	4 + 00	3 + 00
-----	----	--------	--------	--------	--------	--------	--------

Egress Training	20	3 + 45	3 + 45	3 + 00	3 + 45	3 + 00	3 + 00
-----------------	----	--------	--------	--------	--------	--------	--------

Spacecraft Fire Tng	10						
---------------------	----	--	--	--	--	--	--

Planetarium	20	11 + 00	1. 1 + 00	6 + 00	11 + 00	11 + 00	6 + 00
-------------	----	---------	-----------	--------	---------	---------	--------

LLTV C/O	30				7 + 50		4 + 00
----------	----	--	--	--	--------	--	--------

Medical	8						
---------	---	--	--	--	--	--	--

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 503/103/LM-3
TRAINING ACCOMPLISHED
APRIL 15-30, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>	<u>HOURS</u>
Monday April 15	Pilots Meeting EVA LLRV/TV - Conrad	
Tuesday April 16	LMS #2 - Schweickart Tunnel Review @NR LLRV - Conrad	
Wednesday April 17	CMS #3 - McDivitt	
Thursday April 18	LMS #2 - McDivitt IIC - Schweickart LLRV - Conrad	
Friday April 19	IIC - McDivitt EVA LLRV - Conrad	
Monday April 22	EVA Walkthrough McDivitt, Schweickart	
Tuesday April 23	McDivitt, Scott @ NR Systems Briefing Conrad - SCB	
Wednesday April 24	LMS #2 - Schweickart Bean/Conrad	
Thursday April 25	LMS #2 - Schweickart CMS #3 - Conrad & Bean	
Friday April 26	LMS #2 - Schweickart EVA Walkthrough	
Monday April 29	EVA - Prime LLRV - Conrad	
Tuesday April 30	LLRF - Schweickart LLRV - Conrad CMS #2 - Scott	

FOR NASA INTERNAL USE ONLY

Second Manned Apollo
Mission Training Summary
Through May 15, 1968

FOR NASA INTERNAL USE ONLY

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
PLANNED							
CSM SYS Briefings	HRS						
Docking	8		20 + 00			10 + 00	
ECS	17	12 + 00	12 + 00	12 + 00	14 + 00	14 + 00	3 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	6 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	16 + 00	16 + 00	16 + 00	12 + 00	15 + 00	8 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	11 + 00	11 + 00	11 + 00	13 + 00	13 + 00	7 + 00
CM Simulators							
CMS	160	45 + 35	82 + 45	20 + 25	28 + 20	92 + 35	6 + 00
CMPS	60	17 + 00	28 + 00	17 + 00	17 + 45	22 + 45	
NAR Evaluator	10	2 + 55	26 + 00			15 + 00	
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	2 + 30
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
SCS Systems	-						
CCFF	16						
Control Sys. Inter	-						
Intergrated Sys.	16						
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	6 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	8 + 00
EPS	10	2 + 30		8 + 00	2 + 30		6 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	18 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	86 + 20		136 + 55	111 + 55	1 + 00	72 + 45
LMPS	60	6 + 10	2 + 30	8 + 30	4 + 00	2 + 30	7 + 00
Grumman Eval. (FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	20 + 00		14 + 30	29 + 00		39 + 45
LRC-LLRF		10 + 00		8 + 00			

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
FEAT (Plugs in)	8						
FEAT (Plugs out)	16	20 + 00		10 + 00	4 + 00		20 + 00
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	10 + 00	50 + 00	50 + 00	50 + 00	10 + 00	2 + 00
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00	10 + 00
Design/Accept REV	60						
Checklist & AOH	50	8 + 00	8 + 00	6 + 00	6 + 00	20 + 00	15 + 00
Rendezvous	20	6 + 00	6 + 00	6 + 00	4 + 00	4 + 00	3 + 00
EVA IVA	15		8 + 30	8 + 00	2 + 00	6 + 00	8 + 00
Emer. Abort & Rules	40						
Flight Plan	50	16 + 00	11 + 00	13 + 00	11 + 00	3 + 00	9 + 00
Training Meetings	30	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
Team Meetings	60	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00	3 + 00
Flight Readiness	10						
Briwage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
Bench Checks	8	7 + 00	7 + 00	7 + 00	7 + 00	7 + 00	3 + 00
Walkthroughs	32	22 + 30	18 + 30	26 + 30	6 + 00	4 + 00	18 + 00
WIF & Scuba	76	40 + 00	44 + 00	48 + 00	40 + 00	40 + 00	46 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	6 + 00	5 + 00	5 + 30	4 + 00	4 + 00	3 + 00
Egress Training	20	3 + 45	3 + 45	3 + 00	3 + 45	3 + 00	3 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	1 1 + 00	6 + 00	11 + 00	11 + 00	6 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Apollo 503/103/IM-3
Training Accomplished

DAY & DATE	ACTIVITY	HOURS
Wednesday May 1	IRC-LLRF Schweickert LLRV Conrad LMS2 McDivitt & Scott	6 flts. 3 + 00
Thursday May 2	IRC-LLRF Schweickert LMS#2 Conrad - Bean McDivitt	6 + 15 + 30
Friday May 3	CMS #3 McDivitt Scott	4 + 05 3 + 00
Monday May 6	Pilot meeting EVA 1"g" Schweickert-Bean Hardware Evaluation NR Scott and Gordon LMPS Bean	4 + 30
Tuesday May 7	IRC-LLRF McDivitt Hardware Evaluation NR Scott & Gordon	
Wednesday May 8	IRC-LLRF McDivitt Schweickert GAEC-FEAT Hardware evaluation NR Scott & Gordon	
Thursday May 9	GAEC FEAT McDivitt & Schweickert	
Friday May 10	ILC-Suit Fit McDivitt & Schweickert LMS-2 Conrad	
Monday May 13	Flight Planning prime crew Meeting	
Tuesday May 14	OCP-HE101 NR Scott & Gordon GAEC-FEAT McDivitt, Schweickert, Bean, Conrad	
Wednesday May 15	IM3-Phase 3 CARR McDivitt-Schweickert	

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Second Manned Apollo Mission Training Summary Through June 2, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
PLANNED							
CSM SYS Briefings	HRS						
Docking	8		20 + 00			10 + 00	
ECS	17	12 + 00	12 + 00	12 + 00	14 + 00	14 + 00	3 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	6 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	16 + 00	16 + 00	16 + 00	12 + 00	15 + 00	8 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	11 + 00	11 + 00	11 + 00	13 + 00	13 + 00	7 + 00
CM Simulators							
CMS	160	45 + 35	86 + 20	20 + 25	28 + 20	92 + 35	6 + 00
CMPS	60	17 + 00	28 + 00	17 + 00	17 + 45	22 + 45	
NAR Evaluator	10	2 + 55	26 + 00			15 + 00	
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	2 + 30
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
SCS Systems	-						
CCFF	16						
Control Sys. Inter	-						
Integrated Sys.	16						
SM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	6 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	8 + 00
EPS	10	2 + 30		8 + 00	2 + 30		6 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	18 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	94 + 10		144 + 45	121 + 20	1 + 00	76 + 45
LMPS	60	10 + 10	2 + 30	13 + 00	4 + 00	2 + 30	7 + 00
Grumman Eval. (FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	20 + 00		14 + 30	29 + 00		39 + 45
LRC-LLRF		10 + 00		8 + 00			

FOR NASA INTERNAL USE ONLY

LM Tests (Bethpage)

FOR NASA INTERNAL USE ONLY

AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00		8 + 00	8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00		9 + 00	20 + 00
CCFF	16	10 + 00		10 + 00		10 + 00	10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00		24 + 00	24 + 00 4 + 00
G&N Programs	60	10 + 00	50 + 00	50 + 00		50 + 00	10 + 00 2 + 00
Photography	8	1 + 30	1 + 30	1 + 30			1 + 30 1 + 00
Procedures							
OCP's and TCP's	100	10 + 00	10 + 00	10 + 00		10 + 00	10 + 00 10 + 00
Design/Accept REV	60						
Checklist & AOH	50	12 + 00	12 + 00	10 + 00		10 + 00	25 + 00 20 + 00
Rendezvous	20	6 + 00	10 + 00	6 + 00		4 + 00	8 + 00 3 + 00
EVA IVA	15	8 + 00	8 + 30	12 + 00		10 + 00	6 + 00 12 + 00
Emer. Abort & Rules	40						
Flight Plan	50	16 + 00	11 + 00	13 + 00		11 + 00	3 + 00 9 + 00
Training Meetings	30	5 + 00	5 + 00	5 + 00		5 + 00	5 + 00 5 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00		11 + 00	7 + 00 11 + 00
Flight Readiness	10						
Stowage	30	18 + 00	16 + 00	18 + 00		10 + 00	16 + 00 10 + 00
Bench Checks	8	11 + 00	11 + 00	11 + 00		11 + 00	11 + 00 7 + 00
Walkthroughs	32	22 + 30	18 + 30	26 + 30		10 + 00	4 + 00 22 + 00
WIF & Scuba	76	43 + 00	44 + 00	48 + 00		43 + 00	40 + 00 49 + 00
Zero G Aircraft	15		6 + 00	3 + 00			9 + 00 3 + 00
EMU	12	6 + 00	5 + 00	5 + 30		4 + 00	4 + 00 3 + 00
Egress Training	20	3 + 45	3 + 45	3 + 00		3 + 45	3 + 00 3 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	11 + 00	6 + 00		11 + 00	11 + 00 6 + 00
LLTV C/O	30					7 + 50	
Medical	8						4 + 00

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 503/103/LM-3
TRAINING ACCOMPLISHED

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Thursday May 16	Spacecraft testing - Scott & Gordon CARR Board @ MIT - Conrad
Friday May 17	Spacecraft testing - Scott & Gordon WIF - Conrad & Bean Physical & Instrument Check - McDivitt
Monday May 20]	Pilots Meeting - All Team Meeting - All EVA hardware - McDivitt, Schweickart, Conrad & Bean
Tuesday May 21	Communications OCP @ NR - Scott & Gordon Tunnel Briefing - McDivitt, Schweickart, Conrad, & Bean Tunnel Mockup - Conrad & Bean McDivitt, Schweickart
Wednesday May 22	Communications OCP @ NR - Scott & Gordon LMS - Conrad & Bean LMPS - McDivitt & Schweickart
Thursday May 23	CMS - Schweickart LMS - McDivitt, Schweickart & Conrad CWG Fitting - Gordon
Friday May 24	LMPS - Conrad & Bean EVA - Gordon & Bean
Monday	Bench check of contractor equipment @ NR - All
Tuesday & Wednesday May 28 & 29	WIF - Conrad & Bean Phase II CARR - McDivitt Scott, Schweickart & Conrad
Thursday May 30	Memorial Day - HOLIDAY
Friday May 31	N ^O TRAINING SCHEDULED

FOR NASA INTERNAL USE ONLY

Second Manned Apollo
Mission Training Summary
Through June 16, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	PLANNED HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	14 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	6 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	18 + 00	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	13 + 00	13 + 00	15 + 00	15 + 00	9 + 00
CM Simulators							
CMS	160	45 + 35	97 + 10	20 + 25	34 + 20	99 + 20	12 + 00
CMPS	60	17 + 00	28 + 00	17 + 00	17 + 45	22 + 45	
NAR Evaluator	10	2 + 55	26 + 00			15 + 00	
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	2 + 30
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
SCS Systems	-						
CCFF	16						
Control Sys. Inter	-						
Intergrated Sys.	16						
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	6 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	8 + 00
EPS	10	2 + 30		8 + 00	2 + 30		6 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	18 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	109 + 25		156 + 00	125 + 35	1 + 00	77 + 45
LMPS	60	13 + 10	2 + 30	13 + 00	4 + 00	2 + 30	12 + 30
Grumman Eval. (FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	20 + 00		14 + 30	29 + 00		39 + 45
LRC-LLRF		10 + 00		8 + 00			

LM Tests (Bethpage)

AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	10 + 00	50 + 00	50 + 00	50 + 00	10 + 00	2 + 00
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00
Design/Accept REV	60						
Checklist & AOH	50	20 + 00	17 + 00	15 + 00	10 + 00	30 + 00	30 + 00
Rendezvous	20	6 + 00	10 + 00	6 + 00	4 + 00	8 + 00	3 + 00
EVA IVA	15	8 + 00	8 + 30	12 + 00	10 + 00	6 + 00	12 + 00
Emer. Abort & Rules	40						
Flight Plan	50	21 + 00	16 + 00	18 + 00	11 + 00	3 + 00	9 + 00
Training Meetings	30	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	22 + 30	18 + 30	26 + 30	10 + 00	4 + 00	22 + 00
WIF & Scuba	76	43 + 00	44 + 00	48 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	6 + 00	5 + 00	5 + 30	4 + 00	4 + 00	3 + 00
Egress Training	20	3 + 45	3 + 45	3 + 00	3 + 45	3 + 00	3 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	1 1 + 00	6 + 00	11 + 00	11 + 00	6 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

APOLLO 503/103/LM-3
TRAINING ACCOMPLISHED
JUNE 3-14-1968 .

DAY & DATE

ACTIVITY

Monday June 3	Bench Check GFE Equipment @ NR - All
Tuesday June 4	Review of OCP's @ NR Scott & Gordon CARR Board - McDivitt & Schweickart
Wednesday June 5	Review OCP's @ NR - Scott & Gordon Clear discrepancies on LM-3 Conrad LMPS - McDivitt
Thursday June 6	OCP Review @ NR - Scott & Gordon
Friday June 7	FOP Meeting - McDivitt, Scott & Schweickart LMPS - McDivitt & Bean EVA - 1 "g" --Conrad & Bean
Monday June 10	EVA - WIF - Prime Flight Plan Mtg - Prime CMS #3 - Gordon LMS #2 - Conrad & Bean
Tuesday June 11	CMS #3 - Backup LMS #2 - Prime
Wednesday June 12	CMS #3 - Backup LMS #2 - Prime
Thursday June 13	CMS #3 - Scott LMS #2 - Prime
Friday June 14	EMU Design Review Board - Prime EVA 1 "g" - Backup

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

2TV-1

TRAINING ACCOMPLISHED

MAY 13 - 26, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>	<u>HOURS</u>
Monday May 13	Mission Rules	4 + 00
Tuesday May 14	Suit Fit - Engle	
Thursday May 15	Mission Rules	4 + 00
Friday May 16	Provisions	1 + 00
	ECS Waste Management	1 + 15
	PGA	1 + 00
	Experiments	2 + 15
	Bench Check	2 + 00
Saturday May 17	Emergency Egress and Spacecraft Fire	5 + 00
Tuesday May 18	Facility Briefing	3 + 00
	Interface	3 + 00
Wednesday May 19	DTP Ambient Run	8 + 00
Thursday May 20	CCFF	6 + 00
	Crew Rescue	2 + 00

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Second Manned Apollo
Mission Training Summary
Through June 30, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED						
CSM SYS Briefings	HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	14 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	6 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	18 + 00	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	13 + 00	13 + 00	15 + 00	15 + 00	10 + 00
CM Simulators							
CMS	160	45 + 35	106 + 35	20 + 25	39 + 20	106 + 50	12 + 00
CMPS	60	17 + 00	29 + 30	17 + 00	17 + 45	22 + 45	
NAR Evaluator	10	2 + 55	26 + 00			15 + 00	
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	2 + 30
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
SCS Systems	-						
CCFF	16						
Control Sys. Inter	-						
Intergrated Sys.	16						
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	19 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	116 + 25		156 + 00	125 + 35	1 + 00	77 + 45
LMPS	60	13 + 10	2 + 30	13 + 00	4 + 00	2 + 30	14 + 30
Grumman Eval. (FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	20 + 00		14 + 30	29 + 00		39 + 45
LRC-LLRF		10 + 00		8 + 00			

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00		8 + 00	8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00		9 + 00	20 + 00
CCFF	16	10 + 00		10 + 00		10 + 00	10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	35 + 30	75 + 30	75 + 30	75 + 30	35 + 30	27 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00
Design/Accept REV	60						
Checklist & AOH	50	20 + 00	17 + 00	19 + 00	10 + 00	30 + 00	36 + 00
Rendezvous	20	6 + 00	10 + 00	6 + 00	4 + 00	8 + 00	3 + 00
EVA IVA	15	10 + 00	10 + 30	14 + 00	12 + 00	8 + 00	14 + 00
Emer. Abort & Rules	40						
Flight Plan	50	21 + 00	16 + 00	18 + 00	11 + 00	3 + 00	9 + 00
Training Meetings	30	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	22 + 30	18 + 30	26 + 30	10 + 00	4 + 00	22 + 00
WIF & Scuba	76	43 + 00	44 + 00	48 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	6 + 00	5 + 00	5 + 30	4 + 00	4 + 00	3 + 00
Egress Training	20	3 + 45	3 + 45	3 + 00	3 + 45	3 + 00	3 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	1 1 + 00	6 + 00	11 + 00	11 + 00	6 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 503/103/LM-3
TRAINING ACCOMPLISHED
JUNE 17-30, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Monday-Thursday June 17-20, 1968	Colossus Briefings at MIT - all
Friday June 21	CMPS - Scott
Monday June 24	CMS - Conrad ILC suit fit - Bean
Tuesday June 25	EVA Communications Test All
Wednesday June 26	CMS - Scott and Gordon LMS - Haise
Thursday June 27	CMS - Scott and Gordon LMS - McDivitt ILC Suit Fit - Conrad
Friday June 28	Integrated Test at NR
Saturday June 29	PLSS Altitude Chamber Run Schweickart and Bean

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Second Manned Apollo
Mission Training Summary
Through July 15, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED						
CSM SYS Briefings	HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	14 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	18 + 00	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	13 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	45 + 35	106 + 35	20 + 25	47 + 20	106 + 50	12 + 00
CMPS	60	17 + 00	29 + 30	17 + 00	17 + 45	22 + 45	
NAR Evaluator	10	2 + 55	26 + 00			15 + 00	
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	2 + 30
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
SCS Systems	-						
CCFF	16						
Control Sys. Inter	-						
Intergrated Sys.	16						
CSM Tests (KSC)					8 + 00	36 + 00	16 + 30
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	19 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	116 + 25		156 + 00	125 + 35	1 + 00	106 + 15
LMPS	60	18 + 55	2 + 30	16 + 00	6 + 00	2 + 30	21 + 15
Grumman Eval. (FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	20 + 00		14 + 30	29 + 00		39 + 45

FOR NASA INTERNAL USE ONLY

LRC-LLRF		10 + 00		8 + 00			
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	35 + 30	75 + 30	75 + 30	75 + 30	35 + 30	27 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00
Design/Accept REV	60						
Checklist & AOH	50	20 + 00	17 + 00	19 + 00	10 + 00	30 + 00	36 + 00
Rendezvous	20	6 + 00	10 + 00	6 + 00	4 + 00	8 + 00	3 + 00
EVA IVA	15	10 + 00	10 + 30	14 + 00	12 + 00	8 + 00	14 + 00
Emer. Abort & Rules	40						
Flight Plan	50	21 + 00	16 + 00	18 + 00	11 + 00	3 + 00	9 + 00
Training Meetings	30	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	22 + 30	18 + 30	26 + 30	10 + 00	4 + 00	22 + 00
WIF & Scuba	76	43 + 00	44 + 00	48 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	6 + 00	5 + 00	5 + 30	4 + 00	4 + 00	3 + 00
Egress Training	20	3 + 45	3 + 45	3 + 00	3 + 45	3 + 00	3 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	1 1 + 00	6 + 00	11 + 00	11 + 00	6 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

Apollo 503/103/IM-3
Training Accomplished
July 1-15, 1968

Day and Date

Monday - Friday
July 1 - July 5

Monday and Tuesday
July 8 and 9

Wednesday
July 10

Thursday
July 11

Friday
July 12

Monday
July 15

Activity

Integrated tests at NR
(Plugs in and plugs out) -
all

Parachute Training - Schweickart
Gordon and Bean
Integrated test at NR - McDivitt
and Scott

Integrated test at NR - all

Integrated test at NR
CMS #3 - Conrad
LMS #2 - Bean

CMS #3 - Conrad
LMS #2 - Bean
Meetings and cleanup from
Integrated tests at NR

ILC suit fit - McDivitt
Meetings for C₂F₂ - Scott
CMS #3 - Conrad
LMS #2 - Bean

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Second Manned Apollo
Mission Training Summary
Through July 15, 1968
31

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED						
CSM SYS Briefings	HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	14 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	24 + 00	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	18 + 00	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	13 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	47 + 20	106 + 35	22 + 10	52 + 55	113 + 40	16 + 40
CMPS	60	17 + 00	31 + 00	17 + 00	17 + 45	25 + 45	
NAR Evaluator	10	2 + 55	26 + 00			15 + 00	
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	2 + 30
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
SCS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30			
Control Sys. Inter	-						
Integrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Press Test/CCFF	8						
5 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	19 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	120 + 40		164 + 00	132 + 50	1 + 00	141 + 00
LMPS	60	18 + 55	2 + 30	16 + 00	6 + 00	2 + 30	21 + 15
Grumman Eval. (FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	20 + 00		14 + 30	29 + 00		39 + 45
LLRF		10 + 00		8 + 00			

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

LM Tests (Bethpage)							
S/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00
Design/Accept REV	60	9 + 00	9 + 00	9 + 00	9 + 00	9 + 00	9 + 00
Checklist & AOH	50	23 + 00	20 + 00	21 + 00	12 + 00	24 + 00	43 + 00
Rendezvous	20	11 + 00	15 + 00	11 + 00	9 + 00	13 + 00	10 + 00
EVA IVA	15	10 + 00	10 + 30	14 + 00	12 + 00	8 + 00	14 + 00
Emer. Abort & Rules	40						
Flight Plan	50	21 + 00	16 + 00	18 + 00	11 + 00	3 + 00	9 + 00
Training Meetings	30	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
T Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	22 + 30	18 + 30	26 + 30	10 + 00	4 + 00	22 + 00
WIF & Scuba	76	43 + 00	44 + 00	48 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	6 + 00	5 + 00	5 + 30	4 + 00	4 + 00	3 + 00
Egress Training	20	3 + 45	3 + 45	3 + 00	3 + 45	3 + 00	3 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	11 + 00	6 + 00	11 + 00	11 + 00	6 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Apollo 503/101/LM-3
Training Accomplished

July 16 - 31, 1968

<u>Day & Date</u>	<u>Activity</u>
Tuesday July 16	Briefing at MIT on Sundance Program
Wednesday & Thursday July 17 & 18	Briefing at MIT on Sundance Program CMS #3 Gordon MIT Hybrid - Bean
Friday July 19	C ² F ² for S/C 103 at NR LMS #2 - Bean
Saturday July 20	LMS #2 - Bean
Monday July 22	Pilots mtg - all Data Priority mtg - all
Tuesday July 23	LM Rendezvous Briefing - all CMPS - Scott, Gordon
Wednesday July 24	CMS #3 - Conrad, Bean LMS #2 - Schweickart Bench Check for LM-3 stowage
Thursday July 25	CMS #3 - McDivitt, Schweickart, Conrad, Bean LMS #2 - McDivitt, Schweickart, Conrad, Bean CARR Board S/C 103 - Scott, Gordon
Friday July 26	LMS #2 - Bean
Monday & Tuesday July 29 & 30	Parachute Training at Perrin AFB McDivitt, Scott, Conrad, Gordon LMS #2 - Bean
Wednesday July 31	CMS #3 LMS #2

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Second Manned Apollo Mission Training Summary Through August 16, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED						
CSM SYS Briefings	HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	16 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	25 + 30	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	23 + 30	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	21 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	58 + 30	137 + 55	25 + 45	61 + 30	130 + 35	20 + 40
CMPS	60	17 + 00	38 + 00	17 + 00	17 + 45	25 + 45	
NAR Evaluator	10	2 + 55	26 + 00			15 + 00	
NAR Hardware Eval			23 + 30				
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	6 + 00	5 + 15	6 + 50	5 + 45	15 + 05	3 + 40
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30			
Control Sys. Inter	-						
Integrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	19 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	139 + 10		187 + 00	154 + 05	1 + 00	168 + 00
LMS	60	18 + 55	2 + 30	16 + 00	6 + 00	2 + 30	21 + 15

FOR NASA INTERNAL USE ONLY

Crumman Eval.(FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	20 + 00		14 + 30	29 + 00		39 + 45
LRC-LLRF		10 + 00		8 + 00			
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16						
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00
Design/Accept REV	60	9 + 00	9 + 00	9 + 00	9 + 00	9 + 00	9 + 00
Checklist & AOH	50	23 + 00	20 + 00	21 + 00	12 + 00	34 + 00	49 + 00
dezsvous	20	14 + 00	18 + 00	14 + 00	12 + 00	16 + 00	13 + 00
A IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40						
Flight Plan	50	21 + 00	16 + 00	18 + 00	11 + 00	3 + 00	9 + 00
Training Meetings	30	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	76	43 + 00	44 + 00	48 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	8 + 00	5 + 00	7 + 00	6 + 00	4 + 00	5 + 00
Egress Training	20	5 + 45	3 + 45	5 + 00	5 + 45	3 + 00	5 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	11 + 00	6 + 00	11 + 00	11 + 00	6 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

Apollo 503/103/LM-3
Training Accomplished
August 1-15, 1968

<u>Day & Date</u>	<u>Activity</u>
Thursday & Friday August 1 & 2	Egress for LM-3 Alt. Chamber in Mockup CMS #3 Prime & Backup LMS #2 Prime & Backup
Monday August 5	Pilots meeting - all CMS #3 Prime LMS #2 Backup
Tuesday August 6	CMS #3 Backup LMS #2 Prime
Wednesday August 7	LM - CDR - McDivitt CMS #3 Prime LMS #2 Backup
Thursday August 8	EMU Fit check CMS #3 Backup LMS #2 Prime
Friday August 9	EVA lg walkthrough McDivitt, Schweickart, Conrad & Bean CMS #3 - Scott & Gordon
Monday August 12	Flight Plan review - all EVA-lg walkthrough Scott, Schweickart, Gordon, & Bean
Tuesday August 13	CMS #3 Backup and Prime LMS #2 Prime and Backup
Wednesday August 14	CMS #3 McDivitt & Scott LMS #2 Schweickart
Thursday August 15	Rendezvous and reentry meeting All except Schweickart LMS #2 - Schweickart
Friday August 16	Flight director status meeting - all

FOR NASA INTERNAL USE ONLY

Second Manned Apollo Mission Training Summary Through September 1, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED						
CSM SYS Briefings	HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	16 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	25 + 30	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	23 + 30	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	21 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	58 + 30	154 + 10	25 + 45	77 + 25	130 + 35	42 + 30
CMPS	60	17 + 00	38 + 00	17 + 00	17 + 45	25 + 45	
NAR Evaluator	10	2 + 55	46 + 25			33 + 45	
NAR HARDWA		23 + 30					
CM Hybrid (MIT)	10						
DCPS	15						
Simulator Brief	50	11 + 00	10 + 15	11 + 50	10 + 45	20 + 05	8 + 45
CSM Tests (Downey)							
Manned Suit Loop	8						
G&C Functional	-						
CS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30			
Control Sys. Inter	-						
Intergrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	19 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
LMS	125	153 + 10		204 + 15	162 + 20	1 + 00	174 + 00
MPS	60	18 + 55	2 + 30	16 + 00	6 + 00	2 + 30	21 + 15

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Grumman Eval. (FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	24 + 00		18 + 30	33 + 00		43 + 45
LRC-LLRF		10 + 00		8 + 00			
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16				14 + 00		14 + 00
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	30 + 00	30 + 00	30 + 00	30 + 00	35 + 00	40 + 00
Design/Accept REV	60	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	29 + 00	26 + 00	27 + 00	17 + 00	39 + 00	55 + 00
Rendezvous	20	14 + 00	18 + 00	14 + 00	12 + 00	16 + 00	13 + 00
EVA IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
Flight Plan	50	24 + 00	20 + 00	21 + 00	14 + 00	7 + 00	12 + 00
Training Meetings	30	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	76	43 + 00	44 + 00	48 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	8 + 00	5 + 00	7 + 00	6 + 00	4 + 00	5 + 00
Egress Training	20	5 + 45	3 + 45	5 + 00	5 + 45	3 + 00	5 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	11 + 00	6 + 00	11 + 00	11 + 00	6 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 504/104/LM-3
TRAINING ACCOMPLISHED

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Monday August 19	CMS #3 - Scott LMS #2 - McDivitt New C' Mission announced
Tuesday August 20	CMS #3 - Scott & Bean LMS #2 - Prime & Backup
Wednesday August 21	CMS #3 - Backup LMS #2 - Prime
Thursday August 22	CMS #3 - Backup LMS #2 - Schweickart
Friday August 23	CMS #3 - Backup
Monday August 26	CCFF for S/C 104 ME 103 - Schweickart & Gordon
Tuesday August 27	CCFF for S/C 104 ME 103 - Scott LMS #2 - Roosa
Wednesday August 28	Mtgs at NR for S/C 104 ME 103 - Gordon & Wordon LMS #2 - Roosa
Thursday August 29	Mtgs at NR for S/C 104 ME 103 - Scott & Gordon CMS #3 - B/U
Friday August 30	Mtgs at NR for S/C 104 ME 103
Saturday August 31	Altitude Chamber run LM-3 Sea. level - B/U

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Second Manned Apollo
Mission Training Summary
Through September 15, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED						
CSM SYS Briefings	HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	16 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	25 + 30	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	23 + 30	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	21 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	86 + 50	170 + 00	20 + 40	78 + 40	132 + 05	60 + 05
CMPS	60	2 + 30	37 + 45		3 + 00	21 + 30	
NAR Evaluator	10	2 + 55	46 + 25			33 + 45	
NAR HARDWA		23 + 30					
CM Hybrid (MIT)	10						
DCPS	15				2 + 00		
RDS			3 + 30			3 + 10	
Simulator Brief	50	8 + 10	9 + 45	5 + 05	8 + 45	5 + 45	4 + 20
CSM Tests (Downey)							
Manned Suit Loop	8						
MC Functional	-						
SCS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30			
Control Sys. Inter	-						
Integrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	19 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00
LM Simulators							
CMS	125	155 + 20	3 + 00	215 + 45	190 + 00	3 + 00	167 + 05
CMPS	60	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

Drumman Eval. (FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10						
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	8 + 30		5 + 45	9 + 00		10 + 00
LRC-LLRF		10 + 00		8 + 00			
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16				14 + 00		14 + 00
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						
L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	30 + 00	30 + 00	30 + 00	30 + 00	35 + 00	40 + 00
Design/Accept REV	60	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	29 + 00	26 + 00	27 + 00	17 + 00	39 + 00	55 + 00
Rendezvous	20	14 + 00	18 + 00	14 + 00	12 + 00	16 + 00	13 + 00
EVA IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00	5 + 00
Flight Plan	50	24 + 00	20 + 00	21 + 00	14 + 00	7 + 00	12 + 00
Training Meetings	30	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	76	43 + 00	44 + 00	48 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	8 + 00	5 + 00	7 + 00	6 + 00	4 + 00	5 + 00
Egress Training	20	5 + 45	3 + 45	5 + 00	5 + 45	3 + 00	5 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	11 + 00	6 + 00	11 + 00	11 + 00	6 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

Prepared by: *M. S. Byrski, Jr.*
 FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 504/104/LM-3
TRAINING ACCOMPLISHED
THROUGH SEPTEMBER 15, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Monday September 2	HOLIDAY
Tuesday September 3	CMS #3 - B/U LMS #2 - P
Wednesday September 4	RDS at Langley - Scott & Gordon CMS #3 - Prime & B/U LMS #2 - Prime & B/U
Thursday September 5	LM-3 Sea level alt. chamber run Prime crew CMS #3 - B/U LMS #2 - B/U
Friday September 6	CMS #3 - B/U LMS #2 - B/U Alt. Chamber Run Debriefing - Prime
Monday September 9	Data Priority Mtg. - All
Tuesday September 10	WIF - Schweickart & Bean ME-103 - Scott & Gordon
Wednesday September 11	RDS at Langley - Schweickart & Bean CMS #1 - Conrad DCPS - Conrad ME-103 - Scott & Gordon
Thursday September 12	CARR Board for S/C 104 - McDivitt CMS #1 - Conrad LMS #2 - Schweickart & Bean
Friday September 13	CMS #1 - McDivitt LMS #2 - Schweickart & Bean

FOR NASA INTERNAL USE ONLY

Prepared by: *M.S. Bygones*

Third Manned Apollo
Mission Training Summary
Through September 30, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	PLANNED HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	16 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	25 + 30	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	23 + 30	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	21 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	89 + 50	184 + 10	20 + 40	90 + 45	141 + 05	64 + 05
CMPS	60	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	10	24 + 10	91 + 45			73 + 00	
N/R Hardware		7 + 20	28 + 45		3 + 20	17 + 40	0 + 30
CM Hybrid (MIT)	10						
DCPS	15				2 + 00		
RDS		4 + 00	5 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Brief	50	8 + 10	9 + 45	5 + 05	8 + 45	5 + 45	4 + 20
CSM Tests (Downey)							
Trained Suit Loop	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
SCS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Integrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	19 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00

Third Manned Apollo
Mission Training Summary Cont.
Through September 30, 1968

Page 2 of 2

FOR NASA INTERNAL USE ONLY

LM Simulators

LMS	125	164 + 35		234 + 00	217 + 40		207 + 35
LMPS	60	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00
Grumman Eval.(FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10				8 + 00		3 + 00
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	8 + 30		5 + 45	12 + 00		13 + 00
LRC-LLRF		10 + 00		8 + 00	10 + 00		16 + 00

LM Tests (Bethpage)

AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00

LM Tests (KSC)

Combined Systems	-						
3 Alt Chamber Runs	16	36 + 00		36 + 00	36 + 00		36 + 00
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						

L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00

Procedures

OCP's and TCP's	100	35 + 00	38 + 00	42 + 00	35 + 00	42 + 00	46 + 00
Design/Accept REV	60	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	29 + 00	26 + 00	27 + 00	17 + 00	43 + 00	58 + 00
Rendezvous	20	14 + 00	18 + 00	14 + 00	12 + 00	16 + 00	13 + 00
EVA IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Flight Plan	50	24 + 00	20 + 00	21 + 00	14 + 00	7 + 00	12 + 00
Training Meetings	30	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	18 + 00	16 + 00	18 + 00	10 + 00	16 + 00	10 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	76	43 + 00	44 + 00	51 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		6 + 00	3 + 00		9 + 00	3 + 00
EMU	12	8 + 00	5 + 00	7 + 00	6 + 00	4 + 00	5 + 00
Egress Training	20	5 + 45	3 + 45	5 + 00	5 + 45	3 + 00	5 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	11 + 00	6 + 00	11 + 00	11 + 00	6 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 504/104/LM-3
TRAINING ACCOMPLISHED
THROUGH SEPTEMBER 30, 1968

DAY & DATE

ACTIVITY

Monday
September 16

RDS at IRC - McDivitt & Conrad
CMS #1 - Scott & Gordon

Tuesday
September 17

RDS at IRC - Scott & Worden
CMS #2 - Conrad
LMS #2 - Conrad & Bean

Wednesday
September 18

RDS at IRC - Worden & Roosa
LMS #2 - Conrad & Bean

Thursday
September 19

ME-103 tie in with MCCH
McDivitt, Scott, Gordon & Worden
LMS #2 - Bean

Friday
September 20

ME-103 Tie in with MCCH
Scott, Gordon & Worden
CMS #3 - Conrad & Bean

Saturday
September 21

LM-3 Altitude Chamber - Backup

Monday
September 23

Pilots Mtg.
LM-3 Alt Chamber - Prime
CMS #1 - Scott
LMS #2 - Conrad & Bean

Tuesday
September 24

CMS #1 - Scott & Gordon
LMS #2 - Conrad & Bean

Wednesday
September 25

LMS #2 - McDivitt, Schweickart, & Conrad

Thursday
September 26

LM-3 Alt Chamber - Backup
LMS #2 - McDivitt, Schweickart & Roosa

Friday
September 27

LM-3 Alt Chamber - Prime
CMS #3 - Bean
LMS #2 - Conrad

Monday
September 30

WIF - Schweickart
CMS #3 - Scott & Gordon
LMS #2 - Conrad, Bean & Roosa

FOR NASA INTERNAL USE ONLY

Prepared by: *M S Byrski, Jr.*

Third Manned Apollo
Mission Training Summary
Through October 15, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	PLANNED HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	16 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	25 + 30	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	23 + 30	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	21 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	98 + 05	206 + 50	21 + 10	98 + 15	148 + 10	64 + 55
CMPS	60	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	10	24 + 10	91 + 45			73 + 00	
N/R Hardware		7 + 20	28 + 45		3 + 20	17 + 40	0 + 30
CM Hybrid (MIT)	10						
DCPS	15				2 + 00		
RDS		4 + 00	5 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Brief	50	8 + 10	9 + 45	5 + 05	8 + 45	5 + 45	4 + 20
CSM Tests (Downey)							
Manned Suit Loop	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
SCS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Intergrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		18 + 00	17 + 30	7 + 30	19 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00

Third Manned Apollo
Mission Training Summary Cont.
Through October 15, 1968

LM Simulators

LMS	125	181 + 10	3 + 00	250 + 35	232 + 25	4 + 30	223 + 20
LMPS	60	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00
Grumman Eval.(FMES)	10	0 + 55	0 + 10	4 + 35			1 + 05
LM Hybrid (MIT)	10				8 + 00		3 + 00
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	8 + 30		5 + 45	12 + 00		10 + 00
LRC-LLRF		10 + 00		8 + 00	10 + 00		16 + 00

LM Tests (Bethpage)

AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00

LM Tests (KSC)

Combined Systems	-						
3 Alt Chamber Runs	16	36 + 00		36 + 00	36 + 00		36 + 00
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						

L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00

Procedures

OCF's and TCP's	100	43 + 00	46 + 00	50 + 00	43 + 00	50 + 00	54 + 00
Design/Accept REV	60	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	33 + 00	30 + 00	31 + 00	21 + 00	45 + 00	64 + 00
Rendezvous	20	14 + 00	18 + 00	14 + 00	12 + 00	16 + 00	13 + 00
EVA IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Flight Plan	50	30 + 00	26 + 00	27 + 00	20 + 00	13 + 00	18 + 00
Training Meetings	30	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	22 + 00	20 + 00	22 + 00	14 + 00	20 + 00	14 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	76	43 + 00	44 + 00	51 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		9 + 00	6 + 00		12 + 00	6 + 00
EMU	12	8 + 00	5 + 00	7 + 00	6 + 00	4 + 00	5 + 00
Egress Training	20	5 + 45	3 + 45	5 + 00	5 + 45	3 + 00	5 + 00
Spacecraft Fire Tng	10						
Planetarium	20	11 + 00	11 + 00	6 + 00	11 + 00	11 + 00	6 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

APOLLO 504/104/IM-3
TRAINING ACCOMPLISHED
THROUGH OCTOBER 15, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Tuesday October 1	CMS #3 - P & B/U LMS #2 - P & B/U
Wednesday October 2	Flight Directors Status Meeting - All
Thursday October 3	Launch Abort Data Priority Mtg. - All
Friday October 4	CMS #1 - P & B/U On-board data mtg. - All Flt. data File Mtg. - All
Monday October 7	Pilots Mtg. - All Reentry Mtg. - All
Tuesday October 8	CMS #1 - B/U & P LMS #1 - P LMS #2 - Roosa IM-3 Velcro Eval - All
Wednesday October 9	CMS #1 - Scott LMS #1 - P LMS #2 - Roosa & Lousma Zero "g" A/C - Gordon & Bean
Thursday October 10	CMS #1 - P LMS #2 - B/U Zero "g" A/C - Scott & Schweickart
Friday October 11	Apollo 7 Launch
Monday October 14	LMS #2 - B/U Tunnel Review at NR - Scott & Worden
Tuesday October 15	CM Velcro Eval - All LMS #2 - B/U

Third Manned Apollo
Mission Training Summary Cont.
Through October 31, 1968

LM Simulators

LMS	125	184 + 30	3 + 00	265 + 15	247 + 50	4 + 50	226 + 30
LMPS	60	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00
Grumman Eval.(FMES)	10	20 + 20	0 + 10	27 + 00	6 + 20		7 + 25
LM Hybrid (MIT)	10				8 + 00		3 + 00
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	8 + 30		5 + 45	13 + 00		13 + 00
LRC-LLRF		10 + 00		8 + 00	10 + 00		16 + 00

LM Tests (Bethpage)

AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	16	10 + 00		10 + 00	10 + 00		10 + 00

LM Tests (KSC)

Combined Systems	-						
3 Alt Chamber Runs	16	36 + 00		36 + 00	36 + 00		36 + 00
Mission Sims	-						
CCFF/Egress Test	8						
Flight Readiness	-						
Vehicle Closeout	8						

L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00

Procedures

OCP's and TCP's	100	53 + 00	56 + 00	60 + 00	53 + 00	60 + 00	64 + 00
Design/Accept REV	60	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	38 + 00	35 + 00	36 + 00	31 + 00	60 + 00	84 + 00
Rendezvous	20	14 + 00	18 + 00	14 + 00	12 + 00	16 + 00	13 + 00
EVA IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00
Flight Plan	50	35 + 00	31 + 00	32 + 00	25 + 00	18 + 00	23 + 00
Training Meetings	30	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	22 + 00	20 + 00	22 + 00	14 + 00	20 + 00	14 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	76	43 + 00	44 + 00	51 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		9 + 00	6 + 00		12 + 00	6 + 00
EMU	12	8 + 00	5 + 00	7 + 00	6 + 00	4 + 00	5 + 00
Egress Training	20	5 + 45	3 + 45	5 + 00	5 + 45	3 + 00	5 + 00
Spacecraft Fire Tng	10						
Planetarium	20	16 + 00	16 + 00	11 + 00	16 + 00	16 + 00	11 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

FOR NASA INTERNAL USE ONLY

Prepared by: *M. S. Byzinski, Jr.*

Third Manned Apollo
Mission Training Summary
Through October 31, 1968

ASTRONAUTS	PLANNED	MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	16 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	25 + 30	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	23 + 30	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	21 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	111 + 05	220 + 50	25 + 10	98 + 15	157 + 50	64 + 55
CMPS	60	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	10	24 + 10	108 + 45		73 + 00		
N/R Hardware		7 + 20	28 + 45		3 + 20	17 + 40	0 + 30
CM Hybrid (MIT)	10						
DCPS	15				2 + 00		
RDS		4 + 00	5 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Brief	50	8 + 10	9 + 45	5 + 05	8 + 45	5 + 45	4 + 20
CSM Tests (Downey)							
Manned Suit Loop	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
SCS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Intergrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Egress Test/CCFF	8						
3 Alt. Chamber Runs	8						
Test (Plugs in)	-						
Test (Plugs out)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		26 + 00	17 + 30	7 + 30	27 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

APOLLO 504/104/IM-3
TRAINING ACCOMPLISHED
THROUGH OCTOBER 31, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Wednesday October 16	CMS #1 - Prime LMS #1 - Prime LMS #2 - Backup
Thursday October 17	CMS #1 - McDivitt & Gordon LMS #1 - Prime LMS #2 - Backup (Briefings)
Friday October 18	CMS #1 - McDivitt
Monday October 21	Planetarium - All AGS Briefing - Schweickart & Bean
Tuesday October 22	Lockheed Lighting Review @ Sunnyvale McDivitt, Scott, Conrad & Gordon AGS Briefing - Schweickart & Bean
Wednesday October 23	Docking Tunnel Test - All LMS #2 - Schweickart
Thursday October 24	CMS #1 - McDivitt & Scott LMS #2 - Backup
Friday October 25	CMS #1 - Prime LMS #2 - Conrad
Monday October 28	Apollo 7 Crew Debriefing - All
Tuesday October 29	S/C egress in Tank - Prime CMS #1 - Scott LMS #2 - Backup
Wednesday October 30	CMS #1 - Scott FMES @ Grumman - P & B/U
Thursday October 31	FMES @ Grumman - P & B/U ME-103 @ NR - Scott

FOR NASA INTERNAL USE ONLY

Prepared by: *M. S. Byrnes, Jr.*

Third Manned Apollo
Mission Training Summary
Through November 15, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	PLANNED HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	16 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	25 + 30	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	18 + 00	23 + 30	18 + 00	14 + 00	17 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	21 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	123 + 55	228 + 20	40 + 20	107 + 00	160 + 00	74 + 30
CMPS	60	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	10	24 + 10	124 + 45			89 + 00	
N/R Hardware		7 + 20	28 + 45		3 + 20	17 + 40	0 + 30
CM Hybrid (MIT)	10						
DCPS	15	1 + 15			4 + 40	1 + 20	1 + 20
RDS		4 + 00	5 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Brief	50	8 + 10	9 + 45	5 + 15	8 + 55	5 + 45	4 + 25
CS Tests (Downey)							
Manned Suit Loop	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
SCS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Intergrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Egress Test/CCFF	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
3 Alt. Chamber Runs	8	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00
Test (Plugs in)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		26 + 00	17 + 30	7 + 30	27 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Polar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00

Third Manned Apollo
Mission Training Summary
Through November 15, 1968

LM Simulators							
LMS	125	184 + 30	3 + 00	265 + 15	247 + 50	4 + 50	226 + 30
LMPS	60	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00
Grumman Eval.(FMES)	10	20 + 20	0 + 10	27 + 00	6 + 20		7 + 25
LM Hybrid (MIT)	10				8 + 00		3 + 00
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	8 + 30		5 + 45	13 + 00		13 + 00
LRC-LLRF		10 + 00		8 + 00	10 + 00		16 + 00
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	10	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16	36 + 00		36 + 00	36 + 00		36 + 00
Mission Sims	-						
CCFF/Egress Test	4	4 + 00		4 + 00	4 + 00		4 + 00
Flight Readiness	-						
Vehicle Closeout	8						
L/Pls Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	53 + 00	56 + 00	60 + 00	53 + 00	60 + 00	64 + 00
Design/Accept REV	60	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	38 + 00	35 + 00	36 + 00	31 + 00	60 + 00	84 + 00
Rendezvous	20	14 + 00	18 + 00	14 + 00	12 + 00	16 + 00	13 + 00
EVA IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00
Flight Plan	50	35 + 00	31 + 00	32 + 00	25 + 00	18 + 00	23 + 00
Training Meetings	30	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	22 + 00	20 + 00	22 + 00	14 + 00	20 + 00	14 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	76	43 + 00	44 + 00	51 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		9 + 00	6 + 00		12 + 00	6 + 00
EMU	12	8 + 00	5 + 00	7 + 00	6 + 00	4 + 00	5 + 00
Egress Training	20	8 + 45	6 + 45	8 + 00	6 + 45	4 + 00	6 + 00
Spacecraft Fire Tng	10						
Planetarium	20	16 + 00	16 + 00	11 + 00	16 + 00	16 + 00	11 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

AS504/CSM104/LM-3
TRAINING ACCOMPLISHED
NOVEMBER 1, 1968 -
NOVEMBER 15, 1968

DAY & DATE

ACTIVITY

Friday
November 1

FMES at Grumman - McDivitt, Schweickart
ME-103 - Scott
Tank Egress - B/U
(Boiler plate trouble, not completed)

Saturday
November 2

FMES @ Grumman - McDivitt, Schweickart

Monday
November 4

Data Priority Mtg. - All
Pilots Mtg - All
CWG fittings - All
DCPS - B/U

Tuesday
November 5

CMS #1 - B/U
DCPS - McDivitt * Conrad
TDS - McDivitt & Conrad

Wednesday
November 6

M/U Egress for CM altitude chamber run
at KSC - P & B/U

Thursday
November 7

CMS Altitude Chamber - Sea level run
Prime

Friday
November 8

Debrief altitude chamber run
P & B/U

Saturday
November 9

CM Altitude chamber - sea level run
B/U

Monday
November 11

VETERANS DAY

Tuesday
November 12

CMS #3 - McDivitt, Schweickart
Conrad & Bean
ME-103 - Scott & Gordon

Wednesday
November 13

CMS #2 - McDivitt, Schweickart
Conrad & Bean
Me-103, Scott & Gordon

Thursday
November 14

CMS #2 - P

Friday
November 15

CMS #2 - B/U
CM Altitude Chamber - P

Prepared by:

Third Manned Apollo
Mission Training Summary
Through November 30, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED						
CSM SYS Briefings	HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	16 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	25 + 30	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	22 + 00	27 + 30	18 + 00	18 + 00	21 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	21 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	128 + 05	249 + 15	43 + 35	124 + 05	185 + 05	88 + 25
CMPS	60	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	10	24 + 10	124 + 45			94 + 30	
N/R Hardware		7 + 20	28 + 45		3 + 20	17 + 40	0 + 30
CM Hybrid (MIT)	10						
DCPS	15	1 + 15			4 + 40	1 + 20	1 + 20
RDS		4 + 00	5 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Brief	50	8 + 25	10 + 30	5 + 25	9 + 05	6 + 55	4 + 25
CSM Tests (Downey)							
Manned Suit Loop	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
SCS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Intergrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Egress Test/CCFF	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
3 Alt. Chamber Runs	8	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00
Test (Plugs in)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	18 + 00		18 + 00	12 + 00	5 + 00	18 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		26 + 00	17 + 30	7 + 30	27 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00

Third Manned Apollo
Mission Training Summary
Through November 30, 1968

LM Simulators							
LMS	125	196 + 25	4 + 30	292 + 25	266 + 10	7 + 50	233 + 15
LMPS	60	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00
Grumman Eval.(FMES)	10	20 + 20	0 + 10	27 + 00	6 + 20		7 + 25
LM Hybrid (MIT)	10				8 + 00		3 + 00
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	8 + 30		5 + 45	13 + 00		13 + 00
LRC-LLRF		10 + 00		8 + 00	10 + 00		16 + 00
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	10	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16	36 + 00		36 + 00	36 + 00		36 + 00
Mission Sims	-						
CCFF/Egress Test	4	4 + 00		4 + 00	4 + 00		4 + 00
Flight Readiness	-						
Vehicle Closeout	8						
T/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
GN Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	56 + 00	59 + 00	63 + 00	56 + 00	63 + 00	67 + 00
Design/Accept REV	60	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	38 + 00	35 + 00	40 + 00	31 + 00	70 + 00	98 + 00
Rendezvous	20	14 + 00	18 + 00	14 + 00	12 + 00	16 + 00	13 + 00
EVA IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40	28 + 00	28 + 00	28 + 00	28 + 00	28 + 00	28 + 00
Flight Plan	50	35 + 00	31 + 00	32 + 00	25 + 00	18 + 00	23 + 00
Training Meetings	30	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	22 + 00	20 + 00	22 + 00	14 + 00	20 + 00	14 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	76	43 + 00	44 + 00	51 + 00	43 + 00	40 + 00	49 + 00
Zero G Aircraft	15		9 + 00	10 + 00		12 + 00	9 + 00
EMU	12	16 + 00	13 + 00	23 + 00	14 + 00	4 + 00	21 + 00
Egress Training	20	13 + 45	11 + 45	13 + 00	14 + 45	12 + 00	14 + 00
Spacecraft Fire Tng	10						
Planetarium	20	16 + 00	16 + 00	11 + 00	16 + 00	16 + 00	11 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

APOLLO 9
504/104/IM-3
TRAINING ACCOMPLISHED
DECEMBER 1-15, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Monday December 2	ME-104 Program Verification at NR - Scott Gordon DCPS - McDivitt CMS & IMS - Conrad & Schweickart EMU Altitude Chamber Run - Bean
Tuesday December 3	ME-104 Program Verification @ NR - McDivitt, Conrad, Scott, Gordon EMU Altitude Chamber Run - Schweickart
Wednesday December 4	ME104 Program Verification @ NR - McDivitt, Scott & Gordon CMS - Conrad & Bean Flt. Directors Status Mtg - All
Thursday December 5	ME104 Program Verification at NR - McDivitt, Scott & Gordon CMS - Conrad & Bean IMS - Schweickart
Friday December 6	ME104 Program Verification at NR - Scott WIF - McDivitt EMU Altitude Chamber Run - Schweickart Gulf Egress - B/U crew
Monday December 9	Crew Pictures - Prime CMS - B/U Farewell dinner for Webb - All
Tuesday December 10	EMU Altitude Chamber Run - McDivitt CMS - Scott & Gordon Zero "G" A/C - Schweickart SESL - Bean
Wednesday December 11	DCPS - McDivitt CMS - Scott & Gordon SESL - Schweickart Zero "G" A/C - Bean EMU Altitude Chamber Run - Conrad
Thursday December 12	CMS - B/U IMS - Prime IM-CES Briefings - Prime & B/U SESL - Scott

APOLLO 9 CREW TRAINING SUMMARY (DECEMBER 1-15, 1968)

Page 2

DAY & DATE

ACTIVITY

Friday
December 13

CMS - Scott & Gordon
LMS - McDivitt & Schweickart
LM-CES Briefings - P & B/U

Saturday
December 14

CMS - Conrad and Bean
LMS - McDivitt & Schweickart

Prepared by: *M.S. Bryzinski, Jr.*
by *RLK*

Third Manned Apollo
Mission Training Summary
Through November 30, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	PLANNED HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	16 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	25 + 30	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	22 + 00	27 + 30	18 + 00	18 + 00	21 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	21 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	128 + 05	236 + 40	43 + 35	105 + 25	166 + 00	74 + 30
CMPS	60	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	10	24 + 10	124 + 45			94 + 30	
N/R Hardware		7 + 20	28 + 45		3 + 20	17 + 40	0 + 30
CM Hybrid (MIT)	10						
DCPS	15	1 + 15			4 + 40	1 + 20	1 + 20
RDS		4 + 00	5 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Brief	50	8 + 25	10 + 00	5 + 25	8 + 5	5 + 45	4 + 25
CSM Tests (Downey)							
Manned Suit Loop	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
SCS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Integrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Egress Test/CCFF	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
3 Alt. Chamber Runs	8	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00
Test (Plugs in)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	12 + 00		12 + 00	6 + 00	5 + 00	12 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		26 + 00	17 + 30	7 + 30	27 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00

Third Manned Apollo
Mission Training Summary
Through November 30, 1968

LM Simulators

LMS	125	188 + 50	4 + 30	271 + 10	257 + 55	5 + 50	227 + 30
LMPS	60	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00
Grumman Eval.(FMES)	10	20 + 20	0 + 10	27 + 00	6 + 20		7 + 25
LM Hybrid (MIT)	10				8 + 00		3 + 00
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	8 + 30		5 + 45	13 + 00		13 + 00
LRC-LLRF		10 + 00		8 + 00	10 + 00		16 + 00

LM Tests (Bethpage)

AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	10	10 + 00		10 + 00	10 + 00		10 + 00

LM Tests (KSC)

Combined Systems	-						
3 Alt Chamber Runs	16	36 + 00		36 + 00	36 + 00		36 + 00
Mission Sims	-						
CCFF/Egress Test	4	4 + 00		4 + 00	4 + 00		4 + 00
Flight Readiness	-						
Vehicle Closeout	8						

L/V Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
-------------------	----	---------	---------	---------	---------	---------	--------

G&N Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
--------------	----	---------	---------	---------	---------	---------	---------

Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
-------------	---	--------	--------	--------	--	--------	--------

Procedures

OCP's and TCP's	100	56 + 00	59 + 00	63 + 00	56 + 00	63 + 00	67 + 00
Design/Accept REV	60	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	38 + 00	35 + 00	40 + 00	31 + 00	70 + 00	98 + 00
Rendezvous	20	14 + 00	18 + 00	14 + 00	12 + 00	16 + 00	13 + 00
EVA IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40	28 + 00	28 + 00	28 + 00	28 + 00	28 + 00	28 + 00

Flight Plan	50	35 + 00	31 + 00	32 + 00	25 + 00	18 + 00	23 + 00
-------------	----	---------	---------	---------	---------	---------	---------

Training Meetings	30	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
-------------------	----	---------	---------	---------	---------	---------	---------

Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
---------------	----	---------	--------	--------	---------	--------	---------

Flight Readiness	10						
------------------	----	--	--	--	--	--	--

Stowage	30	22 + 00	20 + 00	22 + 00	14 + 00	20 + 00	14 + 00
---------	----	---------	---------	---------	---------	---------	---------

Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
--------------	---	---------	---------	---------	---------	---------	---------

Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
--------------	----	---------	---------	---------	---------	--------	---------

WIF & Scuba	76	43 + 00	44 + 00	51 + 00	43 + 00	40 + 00	49 + 00
-------------	----	---------	---------	---------	---------	---------	---------

Zero G Aircraft	15		9 + 00	6 + 00		12 + 00	6 + 00
-----------------	----	--	--------	--------	--	---------	--------

EMU	12	8 + 00	5 + 00	7 + 00	6 + 00	4 + 00	5 + 00
-----	----	--------	--------	--------	--------	--------	--------

Egress Training	20	8 + 45	6 + 45	8 + 00	9 + 45	7 + 00	9 + 00
-----------------	----	--------	--------	--------	--------	--------	--------

Spacecraft Fire Tng	10						
---------------------	----	--	--	--	--	--	--

Planetarium	20	16 + 00	16 + 00	11 + 00	16 + 00	16 + 00	11 + 00
-------------	----	---------	---------	---------	---------	---------	---------

LLTV C/O	30				7 + 50		4 + 00
----------	----	--	--	--	--------	--	--------

Medical	8						
---------	---	--	--	--	--	--	--

APOLLO 9 - 504/104/LM-3
TRAINING ACCOMPLISHED
NOVEMBER 16-30, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>
Monday November 18	CMS #2 - McDivitt & Scott LMS #2 - Schweickart CM-104 Altitude Chamber - B/U
Tuesday November 19	CMS #2 - Scott & Gordon LMS #2 - McDivitt & Conrad Checklist - Schweickart & Bean
Wednesday November 20	LMS #2 - P & B/U SCS Briefing - McDivitt & Scott
Thursday November 21	CMS #2 - P & B/U LMS #2 - Schweickart & Bean SCS Briefing - Conrad & Gordon
Friday November 22	Tank Egress- B/U
Monday November 25	Data Priority Mtg - All ME 103-Gordon
Tuesday November 26	Gulf Egress - Prime LMS #2 - Conrad
Wednesday November 27	Mission Rules Review - All
Thursday November 28	Thanksgiving Day
Friday November 29	Leave - All crewmembers

Prepared by:

Third Manned Apollo
Mission Training Summary
Through December 31, 1968

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED						
CSM SYS Briefings	HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	14 + 00	16 + 00	14 + 00	16 + 00	16 + 00	5 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	24 + 00	25 + 30	33 + 00	39 + 00	39 + 00	18 + 00
Propulsion & RCS	20	22 + 00	27 + 30	18 + 00	18 + 00	21 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	13 + 00	21 + 00	13 + 00	15 + 00	15 + 00	11 + 00
CM Simulators							
CMS	160	141 + 40 158 23 304 00	279 + 55 71 115	55 + 00	131 + 30 145 + 10	202 + 45 220 + 35	91 + 35 103 + 45
CMPS	60	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	10	24 + 10	124 + 45			94 + 30	
N/R Hardware		7 + 20	28 + 45		3 + 20	17 + 40	0 + 30
CM Hybrid (MIT)	10						
DCPS	15	6 + 30	5 + 15	5 + 15	7 + 10	3 + 50	3 + 50
RDS		4 + 00	5 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Brief	50	8 + 25	10 + 30	5 + 25	9 + 05	6 + 55	4 + 25
CSM Tests (Downey)		11 + 40	121 + 35	8 + 40	11 + 45	9 + 05	7 + 05
Manned Suit Loop	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
ECS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Integrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Egress Test/CCFF	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
3 Alt. Chamber Runs	8	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00
Test (Plugs in)	-						
Docking Interface	-						
Flight Readiness	8						
Countdown Demo	8						
Crew Countdown	8						
Countdown	-						
LM Sys Briefings							
Communications	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
Control Electron	10	18 + 00		18 + 00	12 + 00	5 + 00	18 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS AGS	20	18 + 00		26 + 00	17 + 30	7 + 30	27 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED HRS						
LM Simulators		241 + 45		337 + 35	304 + 05		278 + 20
LMS	125	216 + 35	4 + 30	312 + 35	284 + 35	7 + 50	246 + 10
LMPS	60	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00
Grumman Eval. (FMES)	10	20 + 20	0 + 10	27 + 00	6 + 20		7 + 25
LM Hybrid (MIT)	10				8 + 00		3 + 00
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	8 + 30		5 + 45	13 + 00		13 + 00
LRC-LLRF		10 + 00		8 + 00	10 + 00		16 + 00
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	10	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16	36 + 00		36 + 00	36 + 00		36 + 00
Mission Sims	-						
CCFF/Egress Test	4	4 + 00		4 + 00	4 + 00		4 + 00
Flight Readiness	-						
Vehicle Closeout	8						
Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
Gen Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	56 + 00	59 + 00	63 + 00	56 + 00	63 + 00	67 + 00
Design/Accept REV	60	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	38 + 00	35 + 00	40 + 00	31 + 00	70 + 00	98 + 00
Rendezvous	20	14 + 00	18 + 00	14 + 00	12 + 00	16 + 00	13 + 00
EVA IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40	28 + 00	28 + 00	28 + 00	28 + 00	28 + 00	28 + 00
Flight Plan	50	35 + 00	31 + 00	32 + 00	25 + 00	18 + 00	23 + 00
Training Meetings	30	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	22 + 00	20 + 00	22 + 00	14 + 00	20 + 00	14 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	76	53 + 00	54 + 00	61 + 00	53 + 00	50 + 00	59 + 00
Zero G Aircraft	15	3 + 00	9 + 00	10 + 00	3 + 00	12 + 00	12 + 00
EMU	12	16 + 00	13 + 00	23 + 00	14 + 00	4 + 00	21 + 00
Egress Training	20	13 + 45	11 + 45	13 + 00	14 + 45	12 + 00	14 + 00
Spacecraft Fire Tng	10						
Planetarium	20	16 + 00	16 + 00	11 + 00	16 + 00	16 + 00	11 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

APOLLO 9
504/104/IM-3
TRAINING ACCOMPLISHED
DECEMBER 16-31, 1968

DAY & DATE

ACTIVITY

Monday
December 16

Flt. Plan Review - All
CMS #2 - Scott
LMS #2 - McDivitt and Schweickart

Tuesday
December 17

Flt. Plan Review - All
CMS #2 - Gordon
LMS #2 - Conrad & Bean

Wednesday
December 18

SESL - Bean
CMS #2 - Scott
LMS #2 - McDivitt & Schweickart

Thursday
December 19

SESL - Schweickart
LCG Fit Check - McDivitt & Schweickart
Zero "G" A/C - Conrad & Bean
CMS #2 - All

Friday
December 20

SESL - Scott
Zero "G" A/C - McDivitt
WIF - Schweickart
CMS #2 - Gordon
LMS #2 - Conrad

Saturday
December 21

C' Launch - All

Monday
December 23

DCPS - Prime

Tuesday
December 24

DCPS - B/U
WIF - McDivitt & Schweickart

Wednesday
December 25

CHRISTMAS HOLIDAY

Thursday
December 26

CMS #2 - Prime
LMS #2 - Prime

Friday
December 27

CMS #2 - Scott & Gordon
LMS #2 - Prime & B/U

Saturday
December 28

LMS #2 - B/U

DAY & DATE

ACTIVITY

Monday
December 30

CMS #2 - Prime & B/U
IMS #2

Tuesday
December 31

CMS #2 - Prime
IMS #2 - B/U

Prepared by:

APOLLO 9 CREW TRAINING SUMMARY
As of January 15, 1969

ASTRONAUTS	PLANNED	MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	HRS						
Docking	8	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	19 + 00	21 + 00	19 + 00	21 + 00	21 + 00	10 + 00
EPS	14	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	50	35 + 00	40 + 30	45 + 00	45 + 00	45 + 00	32 + 00
Propulsion & RCS	20	22 + 00	27 + 30	18 + 00	18 + 00	21 + 00	10 + 00
SECS	19	10 + 00	10 + 00	10 + 00	12 + 00	12 + 00	9 + 00
Comm	12	17 + 00	21 + 00	17 + 00	19 + 00	19 + 00	15 + 00
CM Simulators							
CMS	200	158 + 25	303 + 50	71 + 45	145 + 10	220 + 50	103 + 40
CMPS	60	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	10	24 + 10	124 + 45			94 + 30	
N/R Hardware		7 + 20	28 + 45		3 + 20	17 + 40	0 + 30
CM Hybrid (MIT)	10						
DCPS	15	6 + 30	5 + 15	5 + 15	7 + 10	3 + 50	3 + 50
OS		4 + 00	5 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Brief	50	11 + 40	14 + 35	8 + 40	11 + 45	9 + 40	7 + 05
CSM Tests (Downey)							
Manned Suit Loop	8	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
SCS Systems	-						
CCFF	16	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Integrated Sys.	16	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Alt Chamber	16	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00
Docking	4	6 + 00	10 + 00	4 + 00	6 + 00	10 + 00	
Flight Readiness	8						
Countdown Demo	8						
CCFF	4						
LM Sys Briefings							
Comm	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
GES	10	18 + 00		18 + 00	12 + 00	5 + 00	18 + 00
ECS	15	17 + 30	1 + 00	17 + 30	11 + 30	8 + 00	11 + 00
EPS	10	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	10	5 + 00		5 + 00			4 + 00
PGNS/AGS	20	18 + 00		26 + 00	17 + 30	7 + 30	27 + 00
Propulsion & RCS	15	9 + 00		9 + 00	5 + 00	7 + 30	10 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00

LM Simulators

LMS	125	241 + 45	4 + 30	337 + 45	303 + 55	7 + 50	278 + 20
LMPS	60	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00
Grumman Eval. (FMES)	10	20 + 20	0 + 10	27 + 00	6 + 20		7 + 25
LM Hybrid (MIT)	10				8 + 00		3 + 00
TDS	12		1 + 45	0 + 30			
Simulator Brief	50	8 + 30		5 + 45	13 + 00		13 + 00
LRC-LLRF		10 + 00		8 + 00	10 + 00		16 + 00
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	10	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	16	36 + 00		36 + 00	36 + 00		36 + 00
Mission Sims	-						
CCFF/Egress Test	4	4 + 00		4 + 00	4 + 00		4 + 00
Flight Readiness	-						
Vehicle Closeout	8						
LM Sys Briefings	20	16 + 00	16 + 00	16 + 00	24 + 00	24 + 00	4 + 00
G&N Programs	60	56 + 30	75 + 30	96 + 30	96 + 30	35 + 30	58 + 30
Photography	8	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCP's and TCP's	100	56 + 00	59 + 00	63 + 00	56 + 00	63 + 00	67 + 00
Design/Accept REV	60	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	43 + 00	40 + 00	43 + 00	35 + 00	80 + 00	118 + 00
Rendezvous	20	16 + 00	20 + 00	16 + 00	14 + 00	18 + 00	15 + 00
EVA IVA	15	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	40	31 + 00	31 + 00	31 + 00	31 + 00	31 + 00	31 + 00
Flight Plan	50	40 + 00	36 + 00	38 + 00	30 + 00	23 + 00	28 + 00
Training Meetings	30	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00	15 + 00
Team Meetings	60	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Flight Readiness	10						
Stowage	30	22 + 00	20 + 00	22 + 00	14 + 00	20 + 00	14 + 00
Bench Checks	8	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	76	53 + 00	54 + 00	61 + 00	53 + 00	50 + 00	59 + 00
Zero G Aircraft	15	3 + 00	9 + 00	10 + 00	3 + 00	12 + 00	12 + 00
EMU	12	16 + 00	13 + 00	23 + 00	14 + 00	4 + 00	21 + 00
Egress Training	20	13 + 45	11 + 45	13 + 00	14 + 45	12 + 00	14 + 00
Spacecraft Fire Tng	10	3 + 00	3 + 00	3 + 00	6 + 00	6 + 00	6 + 00
Planetarium	20	16 + 00	16 + 00	11 + 00	16 + 00	16 + 00	11 + 00
LLTV C/O	30				7 + 50		4 + 00
Medical	8						

APOLLO 9
CREW TRAINING SUMMARY
JANUARY 1-15, 1969

DAY & DATE

ACTIVITY

Wednesday
January 1

NEW YEARS DAY

Thursday
January 2

CMS #2 - P & B/U
LMS #2 - P & B/U
1 "g" mockup - Scott

Friday
January 3

C' crew debriefing - All

Monday
January 6

CMS #2 - Prime
LMS #2 - Bean

Tuesday
January 7

CMS #2 (launch sim) - P & B/U
LMS #2 - Bean
CM - ECS - Briefing - All

Wednesday
January 8

CMS #2 - (Rendezv. Sim) - P & B/U
LMS #2 - B/U
CM - ECS - Briefing - All

Thursday
January 9

CMS #2 - Scott & Gordon
LMS #2 - Prime & B/U
CM - Communications Briefing - All

Friday
January 10

CMS #2 - Scott & Gordon
LMS - P & B/U
CM-Communications Briefing - All
Mockup Pad Egress - All

Monday
January 13

CMS #2 - B/U
LMS #2 - P & B/U
Fire Training - All
LM-Radar Briefing - All

Tuesday
January 14

LMS #2 - (Rndv. Sim) - B/U
Pad Walkthrough
LM-Radar Briefing - All

Wednesday
January 15

CMS #2 - Gordon & Conrad
LMS #2 - B/U
Pad Egress - All

Prepared by:

APOLLO 9 CREW TRAINING SUMMARY
As of January 31, 1969

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
CSM SYS Briefings	PLANNED HRS						
Docking	4	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	17	19 + 00	21 + 00	19 + 00	21 + 00	21 + 00	10 + 00
EPS	7	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	35	35 + 00	40 + 30	45 + 00	45 + 00	45 + 00	32 + 00
Propulsion & RCS	20	25 + 00	30 + 00	21 + 00	21 + 00	24 + 00	13 + 00
SECS	12	12 + 00	12 + 00	12 + 00	14 + 00	14 + 00	11 + 00
Comm	15	17 + 00	21 + 00	17 + 00	19 + 00	19 + 00	15 + 00
CM Simulators							
CMS	200	181 + 00	337 + 00	91 + 50	176 + 45	263 + 05	130 + 45
CMPS	20	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	50	24 + 10	124 + 45			94 + 30	
N/R Hardware	15	15 + 20	44 + 45		3 + 20	17 + 40	0 + 30
DCPS	10	6 + 30	5 + 15	5 + 15	7 + 10	3 + 50	3 + 50
RDS		4 + 00	9 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Brief	15	15 + 20	19 + 30	12 + 20	16 + 25	15 + 15	11 + 45
CSM Tests (Downey)							
Manned Suit Loop	4	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
SCS Systems	-						
CCFF	10	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Integrated Sys.	32	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Alt. Chamber	16	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00
Docking	4	6 + 00	10 + 00	4 + 00	6 + 00	10 + 00	
Flight Readiness	8	16 + 00	16 + 00	16 + 00	8 + 00	8 + 00	8 + 00
Countdown Demo	8						
CCFF	4	8 + 00	8 + 00	8 + 00	8 + 00	8 + 00	8 + 00
LM Sys Briefings							
Comm	10	8 + 00		8 + 00	5 + 00	5 + 00	7 + 00
CES	10	18 + 00		18 + 00	12 + 00	5 + 00	18 + 00
ECS	15	19 + 30	1 + 00	19 + 30	14 + 30	8 + 00	14 + 00
EPS	5	2 + 30		8 + 00	2 + 30		9 + 00
Instrumentation	6	5 + 00		5 + 00			4 + 00
PGNS/AGS	20	18 + 00		26 + 00	17 + 30	7 + 30	27 + 00
Propulsion & RCS	10	12 + 00		12 + 00	8 + 00	7 + 30	13 + 00
Radar	10	6 + 00	1 + 00	6 + 00	11 + 00	11 + 00	12 + 00

Simulators

LMS	200	260 + 15	4 + 30	354 + 25	339 + 20	7 + 50	314 + 15
LMPS	25	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00
Grumman Eval.(FMES)	20	20 + 20	0 + 10	27 + 00	6 + 20		7 + 25
TDS	5	3 + 00	1 + 45	2 + 00			
Simulator Brief	10	8 + 30		5 + 45	13 + 00		13 + 00
LRC-LLRF	10	10 + 00		8 + 00	10 + 00		16 + 00
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	10	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	32	36 + 00		36 + 00	36 + 00		36 + 00
Mission Sims	-						
CCFF/Egress Test	4	4 + 00		4 + 00	4 + 00		4 + 00
Flight Readiness	-	8 + 00		8 + 00	4 + 00		4 + 00
Vehicle Closeout	4						
L/V Sys Briefings	20	20 + 00	20 + 00	20 + 00	25 + 00	25 + 00	8 + 00
G&N Programs	60	60 + 30	79 + 30	100 + 30	100 + 00	39 + 30	62 + 30
Photography	3	1 + 30	1 + 30	1 + 30		1 + 30	1 + 00
Procedures							
OCF's and TCP's	60	56 + 00	59 + 00	63 + 00	56 + 00	63 + 00	67 + 00
Design/Accept REV	20	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	48 + 00	50 + 00	53 + 00	35 + 00	91 + 00	128 + 30
Rendezvous	20	16 + 00	20 + 00	16 + 00	14 + 00	18 + 00	15 + 00
EVA IVA	12	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort & Rules	30	31 + 00	31 + 00	31 + 00	31 + 00	31 + 00	31 + 00
Flight Plan	50	45 + 00	41 + 00	43 + 00	35 + 00	28 + 00	33 + 00
Training Meetings	25	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00
Team Meetings	20	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Stowage	30	27 + 00	27 + 00	27 + 00	19 + 00	25 + 00	19 + 00
Bench Checks	14	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	25 + 30	21 + 30	29 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	60	56 + 00	54 + 00	68 + 00	53 + 00	50 + 00	59 + 00
Zero G Aircraft	8	3 + 00	9 + 00	10 + 00	3 + 00	12 + 00	12 + 00
EMU	15	16 + 00	13 + 00	23 + 00	14 + 00	4 + 00	21 + 00
Egress Training	15	13 + 45	11 + 45	13 + 00	14 + 45	12 + 00	14 + 00
Spacecraft Fire Tng	10	7 + 00	7 + 00	7 + 00	7 + 00	10 + 00	7 + 00
Planetarium	16	16 + 00	16 + 00	11 + 00	16 + 00	16 + 00	11 + 00
Medical	8	6 + 00	6 + 00	6 + 00	6 + 00	6 + 00	6 + 00

APOLLO 9
CREW TRAINING SUMMARY
JANUARY 16-31, 1969

DAY & DATE

ACTIVITY

Thursday
January 16

CMS #2 - P & B/U
LMS #2 - B/U
Langley Docking Simulator - Scott
LM Propulsion & RCS Briefing - P & B/U

Friday
January 17

CMS #2 - B/U and Scott
LMS #2 - P
LM Propulsion & RCS Briefing - P & B/U

Saturday
January 18

CMS #2 - Prime
LMS #2 - B/U

Monday
January 20

WIF - Schweickart
TDS - McDivitt
Rendezvous Data Priority Mtg - All

Tuesday
January 21

CMS #2 - B/U
LMS #2 - B/U
CM-FRT - P

Wednesday
January 22

CMS #2 - P & B/U
LMS #2 - B/U
LM ECS Briefing - Prime
CM- RT - P

Thursday
January 23

CMS #2 - B/U & Scott
LMS #2 - Conrad
LM-FRT = P
CM - Propulsion Briefing - P & B/U

Friday
January 24

LMS #2 - P & B/U
CM Propulsion Briefing - P & B/U

Saturday
January 25

CMS #2 - B/U
LMS #2 - B/U

Monday
January 27

CMS #2 - B/U
LMS #2 - B/U
NR hardware evaluation - McDivitt & Scott
WIF - Schweickart

Tuesday
January 28

CMS #2 - B/U
LMS #2 - Prime
NR Evaluator - Scott
Medical Briefing - All

APOLLO 9 continued

DAY & DATE

Wednesday
January 29

Thursday
January 30

Friday
January 31

ACTIVITY

CMS #2 - P
IMS #2 - Bean
Booster Briefing - B/U
Physical Exam - B/U

CMS #2 - Scott & Gordon
IMS #2 - P & B/U
Booster Briefing - Prime
Physical Exam - Prime
CM- SECS Briefing - All

CMS #2 - P & B/U
CM-SECS Briefing - All

Prepared By: M. S. Brzezinski

APOLLO 9 CREW TRAINING SUMMARY
AS OF FEBRUARY 15, 1969

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
	PLANNED						
CSM SYS Briefings	HRS						
Docking	4	4 + 00	20 + 00	4 + 00	4 + 00	14 + 00	4 + 00
ECS	20	19 + 00	21 + 00	19 + 00	21 + 00	21 + 00	10 + 00
EPS	5	4 + 00	7 + 30	4 + 00	4 + 00	4 + 00	11 + 00
G&C Systems	40	40 + 00	40 + 30	45 + 00	45 + 00	45 + 00	32 + 00
Propulsion & RCS	25	25 + 00	30 + 00	21 + 00	21 + 00	24 + 00	13 + 00
SECS	12	12 + 00	12 + 00	12 + 00	14 + 00	14 + 00	11 + 00
Comm	18	17 + 00	21 + 00	17 + 00	19 + 00	19 + 00	15 + 00
CM Simulators							
CMS	200	199 + 40	412 + 50	107 + 00	205 + 00	283 + 20	148 + 45
CMPS	20	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	70	24 + 10	124 + 45			94 + 30	
N/R Hardware	15	10 + 50	33 + 30		3 + 20	17 + 40	0 + 30
DCPS	5	6 + 30	5 + 15	5 + 15	7 + 10	3 + 50	3 + 50
RDS	4	4 + 00	9 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Brief	20	17 + 40	27 + 30	14 + 10	17 + 10	18 + 40	12 + 30
CSM Tests (Downey)							
Manned Suit Loop	4	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
SCS Systems	-						
CCFF	10	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Integrated Sys.	40	55 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Alt. Chamber	16	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00
Docking	6	6 + 00	10 + 00	4 + 00	6 + 00	10 + 00	
Flight Readiness	8	16 + 00	16 + 00	16 + 00	8 + 00	8 + 00	8 + 00
Countdown Demo	4						
CCFF	8	8 + 00	8 + 00	8 + 00	8 + 00	8 + 00	8 + 00
LM Sys Briefings							
Comm	10	11 + 00		11 + 00	8 + 00	5 + 00	10 + 00
CES	16	18 + 00		18 + 00	12 + 00	5 + 00	18 + 00
ECS	20	21 + 30	1 + 00	21 + 30	16 + 30	8 + 00	16 + 00
EPS	5	5 + 30		13 + 00	5 + 30		14 + 00
Instrumentation	8	8 + 00		8 + 00	3 + 00		7 + 00
PGNS/AGS	20	18 + 00		26 + 00	17 + 30	7 + 30	27 + 00
Propulsion & RCS	10	12 + 00		12 + 00	8 + 00	7 + 30	13 + 00
Radar	10	10 + 00	1 + 00	10 + 00	15 + 00	11 + 00	16 + 00

Simulators							
LMS	200	324 + 15	4 + 30	417 + 10	346 + 00	7 + 50	317 + 55
LMPS	25	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	33 + 00
Grumman Eval.(FMES)	20	20 + 20	0 + 10	27 + 00	6 + 20		7 + 25
TDS	5	5 + 00	1 + 45	3 + 30			
Simulator Brief	10	9 + 30		6 + 45	13 + 00		13 + 00
LRC-LLRF	10	10 + 00		8 + 00	10 + 00		16 + 00
LM Tests (Bethpage)							
AGS/G&C Functional	-						
CES Functional	-						
Flight Controls	8	8 + 00		8 + 00	8 + 00		8 + 00
FEAT (Plugs in)	-						
FEAT (Plugs out)	16	35 + 00		10 + 00	9 + 00		20 + 00
CCFF	10	10 + 00		10 + 00	10 + 00		10 + 00
LM Tests (KSC)							
Combined Systems	-						
3 Alt Chamber Runs	32	36 + 00		36 + 00	36 + 00		36 + 00
Mission Sims	-						
CCFF/Egress Test	4	4 + 00		4 + 00	4 + 00		4 + 00
Flight Readiness	8	8 + 00		8 + 00	4 + 00		4 + 00
Vehicle Closeout	-						
L/V Sys Briefings	20	20 + 00	20 + 00	20 + 00	25 + 00	25 + 00	8 + 00
G&N Programs	60	60 + 30	79 + 30	100 + 30	100 + 00	39 + 30	62 + 30
Photography	4	4 + 30	4 + 30	4 + 30	3 + 00	4 + 30	4 + 00
Procedures							
OCP's and TCP's	60	60 + 00	63 + 00	67 + 00	60 + 00	67 + 00	71 + 00
Design/Accept REV	20	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00
Checklist & AOH	50	55 + 00	75 + 00	78 + 00	45 + 00	121 + 00	158 + 30
Rendezvous	16	16 + 00	20 + 00	16 + 00	14 + 00	18 + 00	15 + 00
EVA IVA	12	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00
Emer. Abort&Rules	35	35 + 00	35 + 00	35 + 00	35 + 00	35 + 00	35 + 00
Flight Plan	50	55 + 00	51 + 00	53 + 00	45 + 00	48 + 00	53 + 00
Training Meetings	20	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00
Team Meetings	10	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00
Stowage	30	30 + 00	30 + 00	30 + 00	22 + 00	28 + 00	22 + 00
Bench Checks	14	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00
Walkthroughs	32	31 + 30	27 + 30	35 + 30	13 + 00	7 + 00	25 + 00
WIF & Scuba	60	58 + 00	54 + 00	70 + 00	53 + 00	50 + 00	59 + 00
Zero G Aircraft	5	3 + 00	9 + 00	10 + 00	3 + 00	12 + 00	12 + 00
EMU	15	16 + 00	13 + 00	23 + 00	14 + 00	4 + 00	21 + 00
Egress Training	15	15 + 45	13 + 45	15 + 00	14 + 45	12 + 00	14 + 00
Spacecraft	10	10 + 00	10 + 00	10 + 00	10 + 00	13 + 00	10 + 00
Planetarium	15	16 + 00	16 + 00	11 + 00	16 + 00	16 + 00	11 + 00
Medical	8	10 + 00	10 + 00	10 + 00	6 + 00	6 + 00	6 + 00

APOLLO 9
CREW TRAINING SUMMARY
FEBRUARY 1-15, 1969

<u>DAY AND DATE</u>	<u>ACTIVITY</u>
Saturday February 1	DCPS - McDivitt and Conrad TDS - McDivitt and Schweickart WIF - McDivitt and Schweickart 1 "g" Mockup - Scott
Monday February 3	CMS/LMS - SNS - All LM instrumentation briefing - McDivitt, Schweickart, Conrad and Bean Press Conference - Schweickart
Tuesday February 4	CMS - SNS - All LM EPS Briefing - McDivitt Schweickart, Conrad and Bean
Wednesday February 5	CMS #2 - All LMS #2 - McDivitt and Schweickart LM-Comm Briefing - McDivitt, Schweickart, Conrad, and Bean EMU maintenance kit brief - Prime
Thursday February 6	CMS/LMS - SNS - Prime LM ECS briefing - All
Friday February 7	CMS #2 - All LMS #2 - Conrad 1 g EVA at MSC - Prime
Saturday February 8	TDS - McDivitt 1 g Droque and Probe - Scott Press conference at MSC - Prime CMS #3 - Backup
Monday February 10	CMS/LMS - Prime CMS #3 - Backup Reentry Briefing - All
Tuesday February 11	CMS/LMS - SNS - Prime CMS #3 - Conrad

DAY AND DATEACTIVITY

Wednesday
February 12

CMS/LMS - SNS - Prime
CMS #3 - Conrad
Camera Briefing - All

Thursday
February 13

CMS/LMS - SNS - Prime
CMS #3 - Conrad
Colossus software briefing - All

Friday
February 14

F-14 Physicals - Prime
Sun Dance software briefing - All
CMS #2 - Conrad and Bean

Saturday
February 15

CMS #2 - Prime
LMS #2 - Prime
CMS #3 - Backup

FINAL
 APOLLO 9 CREW TRAINING SUMMARY
 AS OF MARCH 3, 1969

ASTRONAUTS		MCDIVITT	SCOTT	SCHWEICKART	CONRAD	GORDON	BEAN
PLANNED							
CSM SYS Briefings	HRS						
Docking	56 5	5 + 00	21 + 00	5 + 00	5 + 00	15 + 00	5 + 00
ECS	139 20	20 + 00	22 + 00	20 + 00	22 + 00	22 + 00	11 + 00
EPS	40 5	5 + 00	8 + 30	5 + 00	5 + 00	5 + 00	12 + 00
G&C Systems	247 40	40 + 00	40 + 30	45 + 00	45 + 00	45 + 00	32 + 00
Propulsion & RCS	25 140	26 + 00	31 + 00	22 + 00	22 + 00	25 + 00	14 + 00
SECS	81 12	13 + 00	13 + 00	13 + 00	15 + 00	15 + 00	12 + 00
Comm	114 18	18 + 00	22 + 00	18 + 00	20 + 00	20 + 00	16 + 00
CM Simulators							
CMS	1490 200	229 + 15	471 + 00	127 + 40	211 + 20	288 + 50	161 + 15
CMPS	65 20	2 + 30	37 + 45		3 + 00	21 + 30	
N/R Evaluator	247 75	24 + 10	124 + 45			94 + 30	
N/R Hardware	67 15	10 + 50	33 + 30		3 + 20	17 + 40	0 + 30
DCPS	32 5	6 + 30	5 + 15	5 + 15	7 + 10	3 + 50	3 + 50
RDS	27 5	4 + 00	9 + 30	3 + 15	2 + 45	3 + 10	3 + 40
Simulator Biref	120 20	20 + 30	31 + 25	16 + 35	18 + 30	19 + 35	13 + 25
CSM Tests (Downey)							
Manned Suit Loop	4 240	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00	4 + 00
G&C Functional	-						
SCS Systems	-						
CCFF	10 12	11 + 30	11 + 30	11 + 30	9 + 00	9 + 00	9 + 00
Control Sys. Inter	-						
Integrated Sys.	40 207	65 + 00	60 + 00	22 + 00	8 + 00	36 + 00	16 + 00
CSM Tests (KSC)							
Alt. Chamber	16 108	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00	18 + 00
Docking	6 36	6 + 00	10 + 00	4 + 00	6 + 00	10 + 00	
Flight Readiness	72 8	16 + 00	16 + 00	16 + 00	8 + 00	8 + 00	8 + 00
Countdown Demo	18 4	6 + 00	6 + 00	6 + 00			
CCFF	48 8	8 + 00	8 + 00	8 + 00	8 + 00	8 + 00	8 + 00
LM Sys Briefings							
Comm	49 10	12 + 00		12 + 00	9 + 00	5 + 00	11 + 00
CES	76 18	19 + 00		19 + 00	13 + 00	5 + 00	19 + 00
ECS	98 20	22 + 30	1 + 00	22 + 30	17 + 00	8 + 00	17 + 00
EPS	43 5	6 + 30		14 + 00	6 + 00		15 + 00
Instrumentation	30 8	9 + 00		9 + 00	4 + 00		8 + 00
PGNS/AGS	100 20	19 + 00		27 + 00	18 + 00	7 + 30	28 + 00
Propulsion & RCS	57 10	13 + 00		13 + 00	9 + 00	7 + 30	14 + 00
Radar	67 10	11 + 00	1 + 00	11 + 00	16 + 00	11 + 00	17 + 00

Simulators								
LMS	1496 200	352 + 15	4 + 30	443 + 40	361 + 05	7 + 50	325 + 55	
LMPS	113 25	42 + 45	2 + 30	23 + 00	9 + 45	2 + 30	X 33 + 00	
Grumman Eval. (FMES)	20 61	20 + 20	0 + 10	27 + 00	6 + 20		7 + 25	
TDS	10 5	5 + 00	1 + 45	3 + 30				
Simulator Brief	41 10	9 + 30		6 + 45	13 + 00		13 + 00	
LRC-LLRF	44 10	10 + 00		8 + 00	10 + 00		16 + 00	
LM Tests (Bethpage)								
AGS/G&C Functional	-							
CES Functional	-							
Flight Controls	32 8	8 + 00		8 + 00	8 + 00		8 + 00	
FEAT (Plugs in)	-							
FEAT (Plugs out)	74 16	35 + 00		10 + 00	9 + 00		20 + 00	
CCFF	40 10	10 + 00		10 + 00	10 + 00		10 + 00	
LM Test (KSC)								
Combined Systems	-							
3 Alt Chamber Runs	32 144	36 + 00		36 + 00	36 + 00		36 + 00	
Mission Sims	-							
CCFF/Egress Test	4 10	4 + 00		4 + 00	4 + 00		4 + 00	
Flight Readiness	8 24	8 + 00		8 + 00	4 + 00		4 + 00	
Vehicle Closeout	-							
L/V Sys Briefings	20 118	20 + 00	20 + 00	20 + 00	25 + 00	25 + 00	8 + 00	
G&N Programs	41 60	60 + 30	79 + 30	100 + 00	100 + 00	39 + 30	62 + 30	
Photography	25 4	4 + 30	4 + 30	4 + 30	3 + 00	4 + 30	4 + 00	
Procedures								
OCF's and TCP's	188 60	60 + 00	63 + 00	67 + 00	60 + 00	67 + 00	71 + 00	
Design/Accept REV	20 34	21 + 00	21 + 00	21 + 00	21 + 00	25 + 00	25 + 00	
Checklist & AOH	50 53	55 + 00	75 + 00	78 + 00	45 + 00	121 + 00	158 + 30	
Rendezvous	16 99	16 + 00	20 + 00	16 + 00	14 + 00	18 + 00	15 + 00	
EVA IVA	12 98	12 + 00	12 + 00	16 + 00	12 + 00	10 + 00	16 + 00	
Emer. Abort & Rules	35 210	35 + 00	35 + 00	35 + 00	35 + 00	35 + 00	35 + 00	
Flight Plan	50 869	55 + 00	51 + 00	53 + 00	45 + 00	48 + 00	53 + 00	
Training Meetings	20 120	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	20 + 00	
Team Meetings	10 55	11 + 00	7 + 00	8 + 00	11 + 00	7 + 00	11 + 00	
Stowage	30 162	30 + 00	30 + 00	30 + 00	22 + 00	28 + 00	22 + 00	
Bench Checks	40 14	14 + 00	14 + 00	14 + 00	14 + 00	14 + 00	10 + 00	
Walkthroughs	140 32	31 + 30	27 + 30	35 + 30	13 + 00	7 + 00	25 + 00	
WIF & Scuba	54 60	58 + 00	54 + 00	70 + 00	53 + 00	50 + 00	59 + 00	
Zero G Aircraft	49 5	3 + 00	9 + 00	10 + 00	3 + 00	12 + 00	12 + 00	
EMU	91 15	16 + 00	13 + 00	23 + 00	14 + 00	4 + 00	21 + 00	
Egress Training	85 15	15 + 45	13 + 45	15 + 00	14 + 45	12 + 00	14 + 00	
Spacecraft	63 10	10 + 00	10 + 00	10 + 00	10 + 00	13 + 00	10 + 00	
Planetarium	86 16	16 + 00	16 + 00	11 + 00	16 + 00	16 + 00	11 + 00	
Medical	48 8	10 + 00	10 + 00	10 + 00	6 + 00	6 + 00	6 + 00	

APOLLO 9
FINAL CREW TRAINING SUMMARY
FEBRUARY 16 - MARCH 3, 1969

<u>Day & Date</u>	<u>Activity</u>
Monday February 17	CMS #2 - Prime LMS #2 - Conrad Final CM systems briefing - all
Tuesday February 18	CMS #2 - Prime LMS #2 - Conrad Final LM systems briefing - McDivitt, Schweickart, Conrad, Bean
Wednesday February 19	CMS #2 - Scott LMS #2 - Backup CDDT - Prime
Thursday February 20	CMS #2 - Prime & Backup LMS #2 - Conrad
Friday February 21	CMS #2 - Scott LMS #2 - McDivitt and Schweickart
Saturday February 22	CMS #2 - McDivitt and Scott CMS #3 - Conrad and Bean LMS #2 - Prime
Sunday February 23	CMS #2 - Prime
Monday February 24	CMS #2 - Prime & Backup Physical examinations - Prime
Tuesday February 25	CMS #2 - Scott and Bean LMS #2 - Prime
Wednesday February 26	CMS #2 - McDivitt CMS #3 - Scott LMS #2 - Bean Final suit check - Prime
Thursday February 27	Flight postponed to March 3 CMS #2 - Prime
Friday February 28	CMS #2 - McDivitt and Scott LMS #2 - Prime
Saturday March 1	CMS #2 - Prime LMS #2

Day & Date

Sunday
March 2

Monday
March 3

Activity

CMS #2 - Scott
LMS #2 - Schweickart

LAUNCH - 11:00 EST

ACTIVITY PLANNING GUIDE

October & November

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Oct. 8	9	10 Block II CDR at Spacecraft Schedule @ KSC	11 NAA Foldable couch review at NAA	12	13	14
	McDivitt - Leave					
15	16 Pilots Mtg. 0830 - 1030 LMPS - p.m. McDivitt - Leave	17 LMPS	18	19	20	21
22	23 LMPS LMS #1 at MSC CMPS	24 Tour Saturn V at KSC Unified hatch CDR at NAA	25	26 Gordon - Suit fit at ILC	27	28
29	30 LMS #1	31 Trick or Treat	Nov. 1	2	3	4 Planetarium at Los Angeles 8:00 - 12:00
5	6 Pilots Mtg. 8:30 - 10:30	7	8 101 Stowage Review @ NAA	9	10 Veterans Day McDivitt - Suit fit at ILC	11

Prepared by: M. S. Brzezinski, Jr.
 Training Coordinator

SECOND MAINTENANCE MISSION
 ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
 OCTOBER & NOVEMBER

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Oct. 22	23	24	25	26	27	28
	LMPs a.m.-Conrad p.m.-McDivitt LMS #1 1-5 Conrad Suit Meas.-Bean Bldg 7A,R.220 1-5	Meetings -Conrad LMPs a.m.-Schweickart p.m.-Gordon LMS #1 1-3 McDivitt & Schweickart	LMS lighting eval-Schweickart Suit Fit @ ILC McDivitt & Gordon LMPs a.m. p.m.	LMPs a.m. p.m. LMS #1 1-3 3-5 Bean CES Bean	Meetings-Conrad LMPs a.m. p.m. LMS #1 1-3 3-5 - Bean AGS - Bean	
29	30	31	Nov. 1	2	3	4
	LMS #1	Elec. Pwr-Bean Trick or Treat Meetings-Conrad	Radar - Bean ECS - Bean	ECS - Bean		
5	6	7	8	9	10	11
	Pilots Mtg. 8:30 - 10:30 LMS #1		101 Stowage Review @ NAA AMS #1		HOLIDAY	
12	13	14	15	16	17	18
	LMS #1		S-IVB Brief. ALL	LMS #1 AMS #1		
19	20	21	22	23	24	25
	Pilots Mtg. 8:30 - 10:30 AMS #1 - pm LMS #1 - pm	LMS #1 AMS #1				

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.
Training Coordinator

SECOND MAINTENANCE MISSION
ACTIVITY PLANNING GUIDE

OCTOBER, NOVEMBER, DECEMBER

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Oct. 29	30	31	Nov. 1	2	3	4
	LMS #1 - 9-13 CMPS 9-4 Team Meeting 1300	Meetings - Conrad	ECS - Bean Conrad & Scott @ MIT	LMPS - a.m. →	LMPS - p.m. →	
5	6	7	8	9	10	11
	LMS #1 Pilots Mtg. 8:30 - 10:30		Unified Hatch @ NAR	→	HOLIDAY	
12	13	14	15	16	17	18
	LMS #1	S/C 101 CDR @ NAR	AMS #1	→	→	
19	20	21	22	23	24	25
	AMS #1 LMS #1 Pilots Mtg. 8:30 - 10:30	S-IVB Briefing all	→	Thanksgiving Day	Open	
26	27	28	29	30	Dec. 1	2
	AMS #1			→	→	
	LMS #1				→	

Prepared by: M. S. Brzezinski, Jr.
 Training Coordinator

SECOND MAILED MISSION
 ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

NOVEMBER & DECEMBER

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Nov. 19	20 Pilots Mtg. 8:30 - 10:30 LMS #1 - P.M. LLRV - Sim Conrad-1100	21 Cape Tour of Sat. V Launch Pad - Astro Office @ 8:30	22 LMS #1 - A.M. LLRV Briefing 8:30 Conrad & Bean	23 THANKSGIVING	24 OPEN	25
26	27 Griffith Planetarium 11-5	28 LMS #1	29 AMS #1	30	Dec. 1	2
3	4 Pilots Mtg. 8:30 - 10:30 LMS #1 - P.M.	5 101 Stowage Review @ NAR LMS #1	6	7 AMS #1	8	9
10	11 CES Briefing	12 AGS Briefing	13 PGNS Briefing	14	15 Radar Briefing	16
17	18 Pilots Mtg. 8:30 - 10:30 LMS #1 - P.M.	19 S-IVB Briefing	20 LMS #1	21 AMS #1	22	23

FOR NASA INTERNAL USE ONLY

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Dec. 3	4 Griffith Planetarium 8-5 All	5 101 Stowage & Phase II CDR @ NAR Software Review Panel -Conrad CSM Systems Briefings @ NAR	6 AMS #1 LMS #2 -Conrad	7	8	9
				FOR NASA INTERNAL USE ONLY		
10	11 Pilots Mtg. 8:30 - 10:30 CES Briefing 8:30 - 1600	12 AGS Briefing 8:30 - 1600	13 PGNS Briefing 8:30 - 1600	14	15 Radar Briefing 8:30 - 1600	16
17	18 AMS #1 TDS	19 S-IVB Briefing 8:30 - 1630	20 A7L Suit & PLSS Briefing 8:30 - 12:00	21 AMS #1 TDS	22 OPEN	23
24	25 MERRY CHRISTMAS!!!	26 CHRISTMAS LEAVE	27	28	29	30
31	Jan 1. HAPPY NEW YEAR!!!!	2 AMS #1	3	4	5	6

Prepared by:

M. S. Brzezinski, Jr.
 M. S. Brzezinski, Jr.
 Training Coordinator

SECOND MANNED MISSION

ACTIVITY PLANNING GUIDE

December & January

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Dec. 17	18 Couch Review @ MAR Scott, Gordon, Wordon Materials bench check at Grumman Schweickart LMS #2, McDivitt, Conrad, Bean	19	20	21 A7L Suit & PLSS Briefing 1300 - All SPS - RVC EVA Tether PDR	22 OPEN	23
24	25 MERRY CHRISTMAS	26 CHRISTMAS LEAVE	27	28	29	30
31	Jan 1 HAPPY NEW YEAR!!!	2	3	4	5	6
7	8	9 SIVB Briefing All - 8:30	10	11	12	13
14	15	16	17	18	19	20

Prepared by: T M. Ward
 107 M. S. Brzezinski, Jr.
 Training Coordinator

SECOND MANNED MISSION
 ACTIVITY PLANNING GUIDE January & February

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Jan. 7	8	9	10	11	12	13
	EVA Tether PDR 9:00, Bldg. 7A	S-IVB Brief. All -8:30a Bldg. 4,Rm. 277	Entry Mtg. 9:00,Rm. 996		FOP - 9:00 a	
	Pilots Mtg. 8:30 - 1030		LLRV Simulator - Conrad 8:00 Helicopter & LLRV Checkout Bean @ NAR for Systems Briefings			
14	15	16	17	18	19	20
	LM-3 CARR @ MSC 103 Phase I CARR @ NAR LM-3 Alt. Chamber Conrad					Side Hatch Review @ NAR
				LMS #1		
21	22	23	24	25	26	27
	Pilots Mtg. 8:30 - 10:30	Zero G A/C Scott-12:30	Zero G A/C Gordon-7:30	Zero G A/C Schweickart- 7:30	LMS #1	
	LMS #1	EMU Briefing All 9:00-Bldg. 7A	Management Mtg. Grumman AMS #1	Management Mtg. NAR		
28	29	30	31	Feb 1	2	3
		WIF - EVT Schweickart 9:00		103 Stowage Review @ NAR		
	LMS #1			LMS #2		
	AMS #1			AMS #3		
4	5	6	7	8	9	10
					FOP - 9:00	
	AMS #3					
	LMS #2					

NASA - INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
 Training Coordinator

SECOND MAJOR FLIGHT
 ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Jan. 14	15	16	17	18	19	20
	LM-3 Alt. Chamber at KSC - Conrad	Review	Rendezvous Mtg.			
		ME-101 Engineering	Runs @ NR			
21	22	23	24	25	26	27
Walkthrough for Zero "g" A/C - 1030 - 1230	Apollo V launch LMS #1 OCP Rev. for LM-3 C2F2 Pilots Mtg. 0830 - 1030	EMU Briefing 0900 - Bldg 7A Conrad @ Grumman LMS #1	Zero "g" A/C 0730-Gordon & Schweickart CMS #1	Scott @ MIT	Geology - 1330 - 1530	
28	29	30	31	Feb. 1	2	3
	Side Hatch CDR LLRV/TV Sim. 8:30 - 9:30- Conrad LMS #1	WIF-EVT Schweickart 9:00 Side hatch CDR	Software CARR Sundisk Management Mtg. Grumman CMS #1	Management Mtg. @ NR		
	LLRV/TV C/O - Conrad					
34	5	6	7	8	9	10
	Pilots Mtg. 103 Phase I CARR CMS #3 LMS #2	@ NR			FOP - 9:00	
11	12	13	14	15	16	17
	LM-3 C2F2					
	CMS #3 LMS #2					

FOR NASA INTERNAL USE ONLY

Prepared by: *M. S. Brzezinski, Jr.*
M. S. Brzezinski, Jr.
Training Coordinator

SECOND MANNED FLIGHT
ACTIVITY PLANNING GUIDE January & February & March

FOR NASA INTERNAL USE ONLY

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Jan. 28	29 Rendezvous Mtg. @ 1300 - All	30 WIF-Schweickart 9:00 a CMS - 9-13 LMS #1 -Conrad & Schweickart McDivitt @ Grumman	- 31 CMS -13 - 17 Software-CARR (Sundisk) LM-3 Bench Ck. Mgt. Mtg. @ GAEC Scott WIF @1200	Feb. 1 NR Evaluator - LMS #1-Conrad and Schweickart Walkthrough for Zero "g"	2 Scott & Gordon LMS #1 - Conrad & Schweickart	3
4	5 Pilots Mtg. CMS #3? LMS #2 103 Phase I CARR @ NR	6	7 Zero "g" A/C 7:30 -Gordon	8 Zero "g" A/C 7:30 - Scott	9 FOP - 9:00	10
11	12 CMS #3 LMS #2 LM-3 CCFF	13	14 EMU CDR @ MSC	15	16	17
18	19 Pilots Mtg. CMS #3 LMS #2	20	21	22	23	24
25	26 CMS #3 LMS #2 103 CCSR	27 McDivitt & Schweickart IES @ GAEC	28	29	Mar. 1	2

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
 Training Coordinator

SECOND MANEED MISSION
 ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
 February & March

30

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Feb. 11	12 Rdzv. Mtg. All - 1300 Radiation Mtg. 1130	13 LLRV Conrad CMS #3 LMS #2 CCFF Review-9:00 McDivitt Schweickart Conrad & Bean	14 EMU CDR @ MSC 9:00	15 ME101 @ NR Docking Mtg. FMES @ Grumman Schweickart	16 Conrad, Schweickart & Bean @ MIT Rock Box fit Cks. McDivitt - 1200	17
18	19 Pilots Mtg. 103 Bench Checks IM-3 CCFF	20 CMS #3 LMS #2	21	22 HOLIDAY	23	24
25	26 103 Phase I CARR	27 CMS #3 LMS #2 IES @ GAEC McDivitt & Schweickart	28	29	Mar. 1	2
3	4 Pilots Mtg.	5 CMS #3 LMS #2	6	7	8	9
10	11	12 CMS #3 LMS #2 103 CCSR	13 103 Stowage Review @ NR	14	15	16

FOR NASA INTERNAL USE ONLY

ACTIVITY PLANNING GUIDE

February & March

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
FEB 25	26 Rendezvous data mtg - 1300 103 Phase I CAER - WORDEN	27 LMS #2	28	29 CMS #1	MAR 1 CCB Mtg LM - EVA Conrad & Bean	2
3	4 Pilots mtg 103 Phase I Carr	5 IES @ GAEC LMS #2	6 Camera Breifing All - 9:00 CMS #3	7	8 FOP mtg Flight controls OCP	9
10	11 103 Stowage Review @ NR	12	13	14	15	16
17 Happy St. Patrick's Day to you!	18 Pilots Mtg	19 CMS #3 LMS #2	20	21 Tunnel CDR	22	23
24	25	26 CMS #3 LMS #2	27	28	29	30

FOR NASA INTERNAL USE ONLY

Prepared by:

M. S. Brzezinski, Jr.
Training CoordinatorSECOND MAJOR MISSION
ACTIVITY PLANNING GUIDEFOR NASA INTERNAL USE ONLY
MARCH

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
					Mar. 1	2
					visit by Mr. Webb and President Johnson	
3	4 Pilots Mtg. Informal Tunnel Review @ NR	MEL01 LMS #2	5 6	CMS #1	7 Mission Objectives Mtg. Flight Controls OCP	8 9
10	11 103 Stowage Review @ NR Los Angeles Planetarium	12	13	14	15 AGS Briefing @ TRW	16
17	18 Pilots Mtg. 103 Phase I CARR	CMS #3 LMS #2	19 PLSS Briefing	20 Tunnel CDR	21 IES @ GAEC	22 23
24	25 CMS #3 LMS #2	26	27 Camera Briefing	28	29 EVA Preparation	30

FOR NASA INTERNAL USE ONLY

Prepared by M. S. Brzezinski, Jr.
 M. S. Brzezinski, Jr.
 Training Coordinator

2nd Manned Mission

ACTIVITY PLANNING GUIDE March & April

FOR NASA INTERNAL USE ONLY

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
March 17	18 Pilots Mtg WIF - 8:00 Schweickart & Bean Pad Egress Trng @ KSC	19 CMS #3 LMS #2	20	21 IES @ G-AEC	22	23
				CCB @ NR		
24	25 CCB @ GAEC Tunnel Review @ NR	26 CMS #3 LMS #2	27 Camera Briefing	28	29 EVA Preparation Schweickart & Bean	30
	EVA preparation Schweickart & Bean LMPS @ HOU					
31	April 1 Pilots Mtg LMPS @ HOU	2 CMS #3 LMS #2	3	4	5 FOP	6
7	8	9 PLSS Briefing CMS #3 LMS #2	10	11	12	13
14	15 Pilots Mtg	16 CMS #3 LMS #2	17	18	19	20

Prepared by M.S. Brzezinski, Jr.
Training Coordinator

2nd Manned Mission
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
APRIL

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Mar. 31	April 1	2	3	4	5	6
	Pilots Mtg Camera Briefing 1:30	EVA mtg 8:30 McDivitt Schweickart CMS #3 LMS #2		AS-503 flight	FOP	
7	8	9	10	11	12	13
	LMPS McDivitt - AM Conrad - PM EVA walkthrough Schweickart & Bean 12:30	PLSS - OPS Briefing 9:00	CMS #3 LMS #2 LMPS Biweekly mtg @ GAEC - Bean Tunnel CDR @ NR		WIF - EVA Schweickart &	
14	15	16	17	18	19	20
Happy Easter	Pilots Mtg	CMS #3 LMS #2			WIF - EVA Schweickart	
21	22	23	24	25	26	27
	Adminstration & Meeting	CMS #3 LMS #2	Biweekly mtg @ GAEC - Bean			
28	29	30	May 1	2	3	4
	Adminstration & Meetings	CMS #3 LMS #2				

FOR NASA INTERNAL USE ONLY

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
March 31	April 1 Pilots Mtg. EVA Mtg.-3:30 McDivitt & Schweickart Conrad, Bean Camera Briefing 1:30	2 CMS #3 IMS #2	3 AS-502 Flight	4	5 FOP	6
7	8 LMPS McDivitt-a.m. Conrad-p.m. EVA Walkthru Schweickart & Bean 12:30	9 PLSS-OPS Briefing-9:00	10 CMS #3 IMS #2 LMPS Biweekly Mtg @ GAEC - Bean Tunnel Review @ NR	11	12 WIF-EVA Schweickart & Bean	13
14 HAPPY EASTER	15 Pilots Mtg.	16 CMS #3 IMS #2	17	18 B	19 WIF-EVA Schweickart	20
21	22 Administration and Meetings	23 CMS #3 IMS #2	24 Biweekly Mtg @ GAEC - Bean	25	26	27
28	29 Administration Meetings	30 CMS #3 IMS #2	May 1	2	3	4

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M.S. Brzezinski, Jr.
Training Coordinator

SECOND MANNED MISSION
ACTIVITY PLANNING GUIDE

APRIL & MAY

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
April 7	8	9	10	11	12	13
Camera Brief 9:00 Rm. 172	Suit Fit - ILC (Conrad) EVA-Walkthru 1230-Schweickart & Bean CMPS 1300 LLRV C/O	PLSS-OPS 7A Brief. 9:00 Software Change Board - Conrad	LMS #2		WIF-EVA 9:00 Schweickart & Bean Walkthrough for zero "g" A/C 9:00 Bldg. 5 McDivitt and Schweickart	
			LMPS -Schweickart & Bean			
14	15	16	17	18	19	20
HAPPY EASTER	Pilots Mtg. EVA-All 12:30 LMPS	CMPS #3 & LMS #2	Sat V DCR @ Huntsville	Zero "g" A/C 7:30 Bldg. 388 McDivitt & Schweickart	WIF-EVA Schweickart?	
21	22	23	24	25	26	27
	Administration and Meetings	CMPS #3 LMS #2				
28	29	30	May 1	2	3	4
	Administration and Meetings	CMPS #3 LMS #2				
5	6	7	8	9	10	11
	Pilots Mtg.	CMPS #3 LMS #2				

Prepared by: M. S. Brzezinski, Jr.
 Training Coordinator

2nd Manned Mission

ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
 April and May

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
April 14 Happy Easter	LMPS 15 Pilots Mtg EVA - all 12:30 LMS #2 Seat Review @ MSC	16 Tunnel Review	17 Sat V DCR @ Huntsville Sundane FACP Conrad & Schwkt	18 Zero "g" A/C 7:30 Bldg 388 McDivitt & Schweickart ?	19 WIF - EVA Schweickart EVA - 1 "g" 12:30	20
21	22 Administration	23 CMS #3 LMS #2	24	25	EVA - 1 "g"	26
28	29 EVA - 1 "g"	30 CMS #3 LMS #2	May 1	2	EVA - 1 "g"	3
5	6 Pilots Mtg EVA - 1 "g"	7 CMS #3 LMS #2	8	9	EVA - 1 "g"	10
12	13 EVA - 1 "g"	14 CMS #3 LMS #2	15	16	EVA WIF	17
						18

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
April 21	April 22 Pilots Meeting EVA - 1230 McDivitt & Schweickart LLRV Conrad	April 23 GAEC Schweickart CMPS 1400-1630 McDivitt, Scott, & Gordon LLRV & SCB Conrad	April 24 CMS#3 Scott & Gordon LMS#2 Conrad NR McDivitt	April 25 & Schweickart	April 26 EVA - 1g Conrad	April 27
April 28	April 29 EVA - 1g	April 30 CMS#3 LMS#2	May 1	May 2 EVA - 1g	May 3 EVA - 1g	May 4
May 5	May 6 Pilots Meeting EVA - 1g	May 7 CMS#3 LMS#2	May 8	May 9	May 10 EVA - 1g	May 11
May 12	May 13 EVA - 1g	May 14 CMS#3 LMS#2	May 15	May 16	May 17 EVA - WIF	May 18
May 19	May 20 EVA - 1g	May 21 CMS#3 LMS#2	May 22	May 23	May 24 EVA - 1g	May 25

Prepared by: M. S. Brzezinski, Jr.

MISSION DREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
APRIL & MAY

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
April 28	29	30	May 1	2	3	4
		CMS #3 LMS #2			FOR Meeting ▶▶	
	EVA - 1 g 1230				EVA - 1 g 1230	
5	6	7	8	9	10	11
	EVA - 1 g Pilots Mtg. OCP 61018	CMS #3 LMS #2			EVA - 1 g ▶▶	
					▶	
12	13	14	15	16	17	18
	EVA - 1 g	CMS #3 LMS #2		LM-3 Phase III	CARR ▶▶	
					EVA - WIF ▶	
19	20	21	22	23	24	25
	103 Phase III CARR EVA - 1 g Pilots Mtg.	CMS #3 LMS #2	LM-3 altitude chamber egress training		EVA - 1 g ▶▶	
					▶	
26	27	28	29	30	31	June 1
	EVA - 1 g CMS #3 LMS #2		Skip LM-3 to KSC ▶▶	Memorial Day HOLIDAY	EVA - 1 g	

FOR NASA INTERNAL USE ONLY

Prepared by: Lloyd Reeder
Lloyd Reeder

MISSION CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

May 5 - June 8, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
5	6 Pilots Meeting EVA 1 "G" 0930 (B/U) LMPS -1600(Bean) Gordon/Scott - NAR	7 LMS #2 OCP 61018 Hardware Evaluation - Systems	8	9	10 EVA 1 "G" (P) Training Suit Fit - Scott LMPS -0830-1200 (Bean)	11
12	13 Training suit Fit-McDivitt Schweickart EVA - 1 "g" Mon-1230	14 CMS #3 LMS #2 Docking Tunnel Brief&Walkthru 0830-1230 Bldg. 5 M/U 2	15 Internal MSC Review - LM-3 Phase 3 CARR	16 LM-3 Phase 3 CARR Board Review	17 EVA - WIF	18
19	20 103 Phase III CARR EVA - 1 "g" Pilot Mtg. LM Egress Exercise (KSC)	21 LMS #2 CMS #3	22	23	24 EVA 1 "g"	25
26	27 EVA - 1 "g" CMS #3 LMS #2	28	29 Ship LM-3 to KSC	30 Memorial Day HOLIDAY	31 EVA - 1 "g"	June 1
2	3 EVA - 1 "g" CMS #3 LMS #2	4	5	6	7 EVA - 1 "g"	8

FOR NASA INTERNAL USE ONLY

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
12	13 LMS #2 CMS #3 EVA-WIF-0930 Bean-Gordon	14 Docking tunnel Brief & Walkthru 0830-1230-Scott Gordon	15 Conrad - MIT LMS #2	16 LM-3 Phase 3 CARR Board Review McDivitt, Bean	17 EVA-WIF-1230	18
19	20 103 Phase 3 CARR Pilot Mtg LM Egress Exer. (KSC)	21 LMS #2 CMS #3	22	23	24	25
26	27 EVA - 1 "g" CMS #3 LMS #2 103 Phase 3 CARR	28	29 Ship LM-3 to KSC	30 HOLIDAY	31 EVA - 1 "g"	June 1
2	3 EVA - 1 "g" Pilot Mtg. 103 Phase 3 CARR	4 CMS #3 LMS #2	5	6	7	8
9	10 EVA - 1 "g" CMS #3 LMS #2	11	12	13	14 EVA - 1 "g"	15

Prepared by: Lloyd Reeder
Lloyd Reeder

Mission D Crew
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
19	20 EVA 1"g" 0930 Scott Schweickert Pilot meeting Team meeting 12:30 Rm 396	21 LMS#2 CMS#3 Tunnel exercise 0830-1230 Brf. 1330-1600 walk thru	22 Prime and Backup Bldg. 5 Rm 107	23 Bean-ILC Suit Fit	24 EVA-1"g" WIF Bean-Conrad 12:30 LMPS-Bean-0830	25
26	27 EVA 1g	28 LMS-2 CMS #3 CARR 103 phase	29 III Ship LM 3 to Cape	30 Holiday	31 EVA-1 g	June 1
2	3 EVA 1g Pilot Meeting	4 LMS-2 CMS-3	5	6	7 EVA-1g	8
9	10 EVA 1g	11 LMS-2 CMS-3	12	13	14 EVA 1g	15
16	17 EVA 1g Pilot meeting	18 LMS-2 CMS-3	19	20	21 EVA 1g	22

FOR NASA INTERNAL USE ONLY

Prepared by:

M. S. Brzezinski, Jr.

MISSION CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

May & June

5/27/68

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
May 26	27 Bench Check @ NR 103 PHASE III CARR @ NR	28	29	30 HOLIDAY	31 NO SCHEDULED ACTIVITY	June 1
2	3 Pilots Mtg. EVA 1 "g"	4 CMS #3 LMS #2	5	6	7 EVA 1 "g"	8
9	10 EVA 1 "g" Ship LM descent stage to KSC	11 CMS #3 LMS #2	12	13	14 EVA 1 "g" Ship LM ascent stage to KSC	15
16	17 Pilots Mtg. EVA 1 "g"	18 CMS #3 LMS #2	19	20	21 EVA 1 "g"	22
23	24 EVA 1 "g"	25 CMS #3 LMS #2	26	27	28 EVA 1 "g"	29

Prepared by: M. S. Brzezinski, Jr.

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
JUNE & JULY

5/31

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
June 2	3 Pilots Mtg. Bench Check @ NR GFE	4 CMS #3 LMS #2 Phase II CARR Board	5	6	7 EVA 1 "g" FOP Meeting	8
9	10 EVA 1 "g" Flt. Plan Rev. Bldg. 4 Rm. 378 9:00 Ship LM-3 Descent stage	11 CMS #3 LMS #2	12 OCP 0131	13	14 EVA 1 "g" Ship LM-3 Ascent Stage	15
16	17 Pilots Mtg. EVA 1 "g" OCP 0131	18 CMS #3 LMS #2	19	20	21 EVA 1 "g"	22 CCFF - 103 OCP 3333 5060 3366
23 OCP 3333 5060 3366	24 EVA 1 "g"	25 CMS #3 LMS #2	26 Phase III CARR?	27	28 EVA 1 "g"	29
30	July 1 Pilots Mtg. EVA 1 "g"	2 CMS #3 LMS #2	3	4 HOLIDAY	5 EVA 1 "g"	6

FOR NASA INTERNAL USE ONLY

Prepared by: T. M. Ward

2TV-1
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

June 6, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
May 26	27 TRRB - Kerwin Survival - Brand , Engle	28	29	30 HOLIDAY	31	June 1
2	3	4 Medical 0800-1000 Team Meeting 1100 Thermal-1500 Bench Rev.-1300	5	6 Unmanned Pump Down-1000 Press Conf - 1400	7 Suit Loop Test-0800 Ingress/ Egress	8
9	10 Prebreathing 0700 Manned Test	11	12	13	14	15
16	17	18 Debriefing	19	20	21	22
23	24	25	26	27	28	29

FOR NASA INTERNAL USE ONLY

FOR NASA INTERNAL USE ONLY

2TV-1
TRAINING SCHEDULED
MAY 27 - JUNE 9, 1968

<u>DAY & DATE</u>	<u>ACTIVITY</u>	<u>HOURS</u>
Monday May 27	Survival - Brand, Engle TRRB - Kerwin	8 + 00 8 + 00
Tuesday May 28	Survival - Brand, Engle	8 + 00
Wednesday May 29	Test Preparation	
Thursday May 30	Test Preparation	
Friday May 31	Test Preparation	
Monday June 3	Test Preparation	
Tuesday June 4	Chamber Thermal Bench Review	2 + 00 1 + 00
Wednesday June 5		
Thursday June 6	Unmanned Pumpdown	
Friday June 7	Ingress/Egress Suit Loop Check	

FOR NASA INTERNAL USE ONLY

PREPARED BY: M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
June 14, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
June 16	17 MIT - all crew members	18	19	20 LMS #2 - Haise	21 EVA - WIF Integrated Test OCP 0131	22
23	24 EVA - 1 "g" OCP 01313 Pilots Mtg.	25 EVA Comm Test @ MSC CSM Briefings (Comm, EPS, ECS)	26	27	28 EVA - WIF	29 CCFF OCP - 3333 5060 3366
30 CCFF OCP 3333 5060 3366	July 1 Pilots Mtg. EVA - WIF	2	3	4 HOLIDAY	5 OPEN	6
7	8 EVA - WIF Parachute trng.	9 CMS #3 and LMS #2 - B/U	10	11	12	13
14	15 EVA - 1 "g"	16 CMS #3 and LMS #2	17 Alt. Chamber	18 Ingress, Egress	19 EVA - 1 "g"	20

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.

MISSION "D" CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
June 28, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
June 30	July 1	2	3	4	5	6
Integrated Test OCP 0131	Pilots Mtg.			HOLIDAY		
7	8	9	10	11	12	13
	EVA - 1 "g" Backup CCFF OCP 3333 5060 3366		Zero "g" A/C Backup	Prime	EVA 1 "g" Prime	
				CMS #3 and LMS #2		
14	15	16	17	18	19	20
	Pilots Mtg. EVA - 1 "g" Prime	MIT Sundance Briefing			EVA 1 "g" Backup	
21	22	23	24	25	26	27
	EVA 1 "g" CMS #3 and LMS #2				EVA - WIF	
28	29	30	31	Aug. 1	2	3
	CMS #3 and LMS #2					

FOR NASA INTERNAL USE ONLY

Prepared by:

M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.Mission D Crew
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

JUNE & JULY

6/7/68

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
June 9	10 Flt. Plan-All Bldg. 4, Rm. 396 9:00 a.m. EVA-WIF-1:00 p CMS #3 & LMS #2	11	12	13	14 LMS #2 - Haise EVA 1 "g" EMU Design Rev. Board Ship LM-3	15
16	17 Pilots Mtg. MIT - all crew members	18	19	20	21 EVA 1 "g" Integrated Test OCP 0131	22
23	24 EVA - WIF OCP 0131	25 C CMS #3 & LMS #2	26	27	28 EVA 1 "g"	29 CCFF - 103 OCP 3333 5060 3366
30 CCFF - 103 OCP 3333 5060 3366	July 1 Pilots Mtg. EVA-WIF	2 CMS #3 & LMS #2	3 Phase III CARR	4 HOLIDAY	5 EVA 1 "g"	6
7	8 EVA - WIF	9 CMS #3 and LMS #2	10	11	12 EVA 1 "g"	13

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski
M. S. Brzezinski, Jr.

MISSION D CREW
ACTIVITY PLANNING GUIDE

JULY 12, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
14 C ² F ² S/C 103	15 Pilots Mtg. CMS & LMS Conrad & Bean	16 MIT Sundance Briefing →	17	18	19 EVA - lg ? McDivitt, Schweickart Conrad & Bean	20 Suit fit check at MSC Conrad & Bean
21	22 EVA - lg ? IM -3 Altitude Haise & Dawling CMPS Data priority mtg.	23 chamber egress and Prime CMS #3 LMS #2 PLSS Briefing	24 sea level runs Backup KSC	25 Backup	26 EVA - lg ? Prime	27
28	29 EVA -lg	30 CMS #3 LMS #2	31	Aug. 1	2 EVA -lg	3
4	5 IM-3 Altitude EVA -lg Pilots mtg.	6 chamber runs, OCP 0013 Backup CMS #3 LMS #2	7	8 Prime	9 EVA -lg	10
11	12 EVA -lg	13 CMS #3 LMS #2	14	15	16 EVA -lg	17

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.

Mission Crew
ACTIVITY PLANNING GUIDE

July 19, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
July 21	22	23	24	25	26	27
	Pilots meeting Data Priority meeting	CMPS 9-1600 Scott LM Rendezvous Briefing 900	PLSS Briefing @ KSC 1330 Egress Practice Altitude Chamber Backup CMS #3	CARR board S/C 103 Scott for LM-3 -Mockup Prime LMS #2	FOR NASA INTERNAL USE ONLY	
28	29	30	31	Aug. 1	2	3
	IM-3 Altitude Chamber - sea level - 0014 EVA -lg 900 McDivitt & Schweickart Conrad & Bean	CMS #3 LMS #2			EVA - lg	
4	5	6	7	8	9	10
	Pilots Meeting EVA -lg	CMS #3 LMS #2			EVA -lg	
11	12	13	14	15	16	17
	IM-3 Altitude Chamber - manned run - 0013 EVA -lg	CMS #3 LMS #2			EVA -lg	
18	19	20	21	22	23	24
	Pilots meeting EVA -lg	CMS #3 LMS #2			EVA -lg	

Prepared by

M. S. Brzezinski Jr.

MISSION "D"
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
23	24 Pilots Mtg. PLSS-Alt.Chmb. Bean IVA-Probe B/U - 12:30 CMS #3 and LMS #2	25 EVA Comm Test @ MSC - All IVA - Probe Prime - 9:00 LMPS	26 PLSS - Alt Chmb. Schweickart	27	28 EVA - WIF Backup	29
30	July 1 Pilots Mtg. EVA - WIF Prime Integrated Test QCP 0131	2 EMU Briefing All - 9:30 a	3	4 HOLIDAY	5	6
7	8 EVA - 1 "g" Backup CCFF OCP 3333 5060 3366	9	10 Zero "g" A/C Backup	11 Prime	12 EVA 1 "g" Prime	13
14	15 Pilots Mtg. EVA - 1 "g" Prime	16	17	18	19 EVA - 1 "g" Backup	20
21	22 EVA 1 "g" CMS #3 and LMS #2	23	24	25	26 EVA - WIF Backup	27

FOR NASA INTERNAL USE ONLY

Prepared by: * M. S. Brzezinski, Jr.

MISSION D
ACTIVITY PLANNING GUIDE

July 26, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
28	29 Parachute Trng. @ Pervin AFB McDivitt, Scott, LMS #2 Bean	30 CMS #3	31 CMPS Scott, Gordon	Aug. 1 Crew Egress for Alt. Chamber (Mockup)	2	3
4	5 Pilots Mtg. EVA 1 - g	6 CMS #3 LMS #2	7	8	9 EVA - 1 g	10
11	12 EVA - 1 g	13 LM-3 Altitude Chamber Runs - sea level 0014 Crew Egress CMS #3 LMS #2	14	15	16 EVA - 1 g	17
18	19 Pilots Mtg. EVA	20 CMS #3 LMS #2	21	22 LM-3 Altitude Chamber-Unmanned	23	24
25	26 LM-3 Alt. Chamber - Manned Backup	27 CMS #3 LMS #2	28	29 LM-3 Alt. Chamber-Manned Prime	30	31

Prepared *M. S. Brzezinski*
M. S. Brzezinski

Mission Crew
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
August 2, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
4	5 Pilots Mtg. CMS #3 } LMS #2 } TDS-McDivitt	6	7	8 Colossis FACI	9 EVA-lg 0900 McDivitt, Schweickart, Conrad, Bean CCB Mtg.	10
11	12 EVA-lg 1300 all TDS - Conrad	13 CMS #3 } LMS #2 }	14	15	16 EVA-lg	17
18	19 Pilots Mtg EVA-lg	20 CMS #3 } LMS #2 }	21	22	23 EVA-lg	24
25	26 EVA-lg LM-3 Altitude Chamber Runs - sea level - 0014	27 CMS #3 } LMS #2 }	28	29	30 EVA -lg	31
Sept 1	2 Holiday	3 CMS #3 } LMS #2 }	4	5	6 EVA-lg LM-3 Altitude Chamber -Un- manned	7

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski

Mission Crew
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
August 9, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Aug. 11	12 EVA-lg all 1300 Flight Plan Review 0900	13 CMS #3 BU LMS #2 P	14 P BU	15 Rendezvous Mtg. at MSC - all 0900 Re-entry mtg. at MSC all 1300	16 Flight director status mtg. at MSC	17
18	19 Pilots mtg CMPS FMES at Grumman Prime	20 LMS #2 BU	21 CMPS	22 CM docking at LRC Scott & Gordon Backup	23	24
25	26 EVA-lg LM-3 Attitude Chamber Runs - Sea level - 0014	27 CMS #3 LMS #2	28	29	30	31
Sept. 1	2 Holiday	3 CMS #3 LMS #2	4	5	6 LM-3 Alt Chamber - Unmanned	7
8	9 Pilots mtg. EVA-lg	10 CMS #3 LMS #2	11	12	13 EVA-lg	14

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
Training Coordinator

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
AUGUST 16, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
August 18	19	20	21	22	23	24
	Pilots Mtg.	FMES at Grumman Prime		Backup		
	CMS #3					
	LMS #2					
	DCPS - McDivitt		CMPS Scott & Gordon	CMPS McDivitt		
25	26	27	28	29	30	31
	Langley RDS					
	EVA - 1 "g"?	CMS #3				
		LMS #2				
Sept. 1	2	3	4	5	6	7
	HOLIDAY	CMS #3			EVA - 1 g	
		LMS #2				
8	9	10	11	12	13	14
	ME-103 tie-in with MCC-H				EVA - 1 g	
	Pilots Mtg.	CMS #3				
		LMS #2				
15	16	17	18	19	20	21
	EVA - 1 g	CMS #3				
		LMS #2				
					EVA - 1 g	

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski
M. S. Brzezinski, Jr.

Mission Crew
ACTIVITY PLANNING GUIDE

August 23, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
August 25	26 104 C ² F ² at Los Angeles - all IMS #2 ME-103	27	28	29 CMS #3	30	31
September 1	2 Holiday	3 IMS #2 Alt Chamber IM-3	4	5	6 EVA-1g	7
8	9 Pilots mtg EVA - 1g	10 ME-103 tie in with MCCH RDS at Langley IMS #2	11	12 CMS #1 Alt Chamber-BU	13	14
15	16	17 IMS #2 Alt Chamber-P	18	19 CMS #1	20 EVA-1g	21
22	23 Pilots Mtg EVA-1g	24 IMS #2	25	26 CMS #1	27	28

Prepared by: Kalish for
M. S. Brzezinski, Jr.
Training Coordinator

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

August 30, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Sept. 1	2 HOLIDAY	2 3 CMS #3 LMS #2 Alt. Chamber	4 RDS (Langley) Scott, Gordon LM-3 Sea Level - 0014	5	6 EVA - 1 g ? P & B/U	7
8	9 Pilots Mtg. EVA - 1 g	10 ME-103 tie in with MCC-H LMS #2	11 CMS #1	12 Alt. Chmbr. B/U	13	14
15	16 RDS At Langley	17 LMS #2 Alt. Chmbr. P	18 CMS #1	19	20 EVA - 1 g	21
22	23 Pilots Mtg. EVA - 1 g	24 LMS #2	25 CMS #1	26	27	28
29	30	Oct. 1 LMS #2	2 CMS #1	3	4	5

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.
Training Coordinator

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

September 6, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Sept. 8	9 Pilots Mtg. Data Priority Mtg. All After Plt. Mtg.	10 EVA - WIF Schweic art-9:30 Bean-11:30	11 CMS #1 LMS #2 DCPS - p.m.	12 CARR Board-S/C 104	13	14
15	16 RDS @ Langley	17	18 Alt. Chamber B/U LMS #2 & CMS #1	19	20 EVA - 1 G	21
22	23 Pilots Mtg. EVA - 1 g	24 FDSM - All	25 CMS #1 LMS #2	26	27	28
29	30 EVA - 1 g	Oct. 1 LMS #2	2 CMS #1	3	4	5
6	7 Pilots Mtg.	8 LMS #2	9 CMS #1	10	11	12 C-Launch

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski
Training Coordinator

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

September 13, 1966

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Sept. 15	16 RDS @ Langley McDivitt & Conrad CMS #1	17 Scott & Worden McDivitt ME 103	18 Worden LMS #2 Conrad & McDivitt	19 ME 103 tie in with MCC-H	20	21
22	23 Pilots Mtg CMS #1	24	25 FDSM - 9:00 Bldg. 2, Rm. 966	26 Alt. Chamber (Unmanned) LMS #2	27	28 Alt. Chamber 1st manned run
29	30 CMS #1 Alt. Chamber 2nd manned run	Oct. 1 Alt. Chamber 3rd manned run FMES tie in with MCC-H	2 LMS #2	3 Alt. Chamber 4th manned run	4 EVA - 1 g	5
6	7 Pilots Mtg. EVA 1 g CMS #1	8 LMS #2	9	10	11	12 C-Launch
13	14 CMS #1	15 LMS #2	16	17	18	19

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.
Training Coordinator

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
SEPTEMBER 20, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Sept. 22	23 Pilots Mtg. CMS #1 LMS #2	24 Alt.Chbr. 2nd. Prime	25 FDSM - 9:00 Bldg. 2,Rm.966 Alt. Chbr. 3rd Backup	26 AGS Briefing at 1A - Bean	27 CMS #3 Alt.Chbr. 4th-P LM lighting Review-Sunnyvale	28
29	30 CMS #1 LMS #1	Oct 1	2	3	4 CMS #3 LMS #2	5
6	7 Pilots Mtg. CMS #1 LMS #1	8 Zero g A/C CMP's and LMP's	9	10 LMS #2	11 CMS #3	12 C-launch
13	14 CMS #1 LMS #1	15	16	17 LMS #2	18 CMS #3	19
20	21 Pilots Mtg. CMS #1 LMS #1	22	23	24 LMS #2	25 CMS #3	26

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

SEPTEMBER 27, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Sept. 29	30	Oct. 1	2	3	4	5
	CMS #3 LMS #2		FDSM - 9:00 Bldg. 2, Rm. 966	Sat. V Launch abort data priority WIF-Schweickart 1400	On-Board Data Mtg. p.m. CMS #1 Flt. data file mtg. a.m.	
Oct. 6	7	8	9	10	11	12
	Pilots Mtg. Reentry Mtg. CMS #1 LMS #1		Zero G A/c B/U - 9:00	P - 9:00 LMS #2	C-Launch CMS #3	
13	14	15	16	17	18	19
	CMS #1 LMS #1			LMS #2 Planetarium ? AGS Briefing	CMS #3 Lighting Review at Sunnyvale? @ L.A. - Bean?	
20	21	22	23	24	25	26
	Pilots Mtg. CMS #1 LMS #1			Egress Trng. in Tank B/U P CMS #3		
27	28	29	30	31	Nov. 1	2
	CMS #1 LMS #1	Egress-Gulf B/U FMES tie in with	MCC-H	Egress-Gulf P		

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.
Training Coordinator

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

October 4, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Oct. 6	7	8	9	10	11	12
	Pilots Mtg. Reentry Mtg.	CMS #1 LMS #1 10:00 P LM-3 Velcro Eval-Bldg. 5 8:15 P & B/U	9:00 P Zero "g" A/C B/U 7:30	9:00 B/U Prime -7:30	C-Launch LMS #2	
Oct. 13	14	15	16	17	18	19
	CMS #1 Tunnel Review NR - Scott Gordon & Worden	CM Mockup Velcro Eval. Bldg. 5	CMS #1 LMS #1		CMS #3	
Oct. 20	21	22	23	24	25	26
	Pilots Mtg. Planetarium	Lockheed lighting Review - Sunny- vale	CMS #1 LMS #1	Egress Trng in Tank B/U	P	
Oct. 27	28	29	30	31	Nov. 1	2
	CMS #1	Gulf Egress B/U FMES tie in with	CMS #1 LMS #1 MCCH	Gulf Egress Prime	CMS #1 LMS #1	
Nov. 3	4	5	6	7	8	9
	Pilots Mtg.	CMS #1 LMS #1			CMS #3 LMS #2	

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

OCTOBER 18, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Oct. 20	21 Pilots Mtg Planetarium	22 Lockheed Lighting S/C 104 Review-Sunnyvale AGS Briefing @ TRW - Bean	23 Briefings at NR C CMS #1 & LMS #1	24 Docking test @ KSC	25 Suit Fit @ MSC McDivitt	26
27	28 Egress in Tank B/U CMS #1	29 Apollo 7 Follow on Crew Brief FMES tie in with	30 CMS #1 LMS #1 MCC-H	31	Nov. 1 Egress in Tank P CMS #3	2
3	4 Pilots Mtg CMS #1 LMS #1	5 Gulf Egress B/U	6 Zero "G" A/C P	7 CDR and LMP B/U Gulf Egress P	8 CMS #3 LMS #2	9
10	11 HOLIDAY	12 CM Egress for Alt Chbr. LMS #2	13	14 S/C 104 Alt Chamber Runs	15 CMS #3	16
17	18 Pilots Mtg. CMS #2 LMS #2	19 S/C 104 Alt Chamber Runs	20	21	22	23

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
OCTOBER 11, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Oct. 13	14 Tunnel Review @ NR Scott & Worden IMS #2	15 CM Mockup Velcro Eval. Bldg. 5	16 CMS #1 LMS #2	17 Integrated	18 CMS #3 LMS #2	19 Prime Integrated
20	21 Pilots Mtg. Planetarium	22 Lockheed Lighting review - Sunny- vale AGS Brief-Bean	23 CMS #1 LMS #1	24 Egress Trng. in Tank B/U	25 P	26
27	28 CMS #1	29 Gulf Egress B/U FMES tie in with	30 CMS #1 LMS #1 MCC-H Zero "g" A/C B/U	31 Gulf Egress P	Nov. 1 CMS #1 LMS #1	2
3	4 Pilots Mtg.	5 CMS #1 LMS #1	6	7	8 CMS #3 LMS #2	9
10	11 HOLIDAY	12 CMS #1 LMS #1	13	14	15 CMS #3 LMS #2	16

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
 M. S. Brzezinski, Jr.
 Training Coordinator

MISSION D CREW
 ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
 OCTOBER 25, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Oct. 27 1C G fittings this week-All	28 Apollo 7 follow on crew brief	29 LMS #1 Egress (Tank) B/U FMES P CMS #1 and LMS #2	30 P & B/U	31 ? P & B/U	Nov. 1 Egress in Tank P B/U	2 B/U
3	4 Pilots Mtg. CMS #1 LMS #1 DCPS -p.m./B/U	5 Gulf Egress B/U DCPS - P.M.-P	6 CDR & LMP Zero "g" A/C	7 Gulf Egress P B/U	8 CMS #3 LMS #2	9
10	11 HOLIDAY	12 CM Egress for Alt. Chbr. CMS #2 and LMS #2	13	14 S/C 104 Alt. Chamber Runs	15	16
17	18 Pilots Mtg. CMS #2 and LMS #2 S/C 104 Alt. Chamber Runs	19	20	21	22	23
24	25 CMS #2 and LMS #2 PLSS OPS hardware verification (8 ft. chamber @ MSC)	26	27	28 HOLIDAY	29 CMS #2	30

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY

NOVEMBER 1, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Nov. 3	4	5	6	7	8	9
IIC fittings this week - All	Pilots Mtg. Data Priority CMS #1 & LMS #1 TDS - p.m. DCPS - p.m.	Gulf Egress P → DCPS - p.m.	Gulf Egress B/U Mockup Egress at KSC - 1300 P	Alt Chamber Sea level-P Mockup Egress at KSC - 1300 B/U	Alt Chamber Sea Level-B/U CMS #3 LMS #2	
10	11	12	13	14	15	16
	Veterans Day (HOLIDAY)	CMS #2 and LMS #1		S/C 104 Alt. Chamber Runs →		
17	18	19	20	21	22	23
	Pilots Mtg. CMS #2 and LMS #2			CDR & IMP → Zero "G" A/C B/U → P		
24	25	26	27	28	29	30
	PLSS-OPS hardware verification? (8 ft. chamber at MSC) CMS #2 and LMS #2 →			T ANKSGI ING HOLIDAY		
Dec. 1	2	3	4	5	6	7
	Pilots Mtg. PLSS-OPS hardware verification? (SESL chamber at MSC) CMS #2 and LMS #2 →					

FOR NASA INTERNAL USE ONLY

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski
Training Coordinator

MISSION D CREW
ACTIVITY PLANNING GUIDE

FOR NASA INTERNAL USE ONLY
NOVEMBER 8, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Nov. 10	11 Veterans Day (HOLIDAY)	12 CMS #2 and LMS #2	13	14	15	16
17	18 Pilots Mtg. Data Priority Meeting	19 Gulf Egress B/U	20 Gulf Egress P	21 CMS #2 and LMS #2	22 Data File Mtg.	23
24	25 PLSS - OPS Hardware Verification CMS #2 and LMS #2	26	27	28 Thanksgiving HOLIDAY	29	30
Dec. 1	2 Pilots Mtg. CMS #2 & LMS #2	3	4	5	6	7
8	9 CMS #2 and LMS #2	10 PLSS - Ops Hardware Verification (SESL) Chamber at MSC)	11	12 Systems Verification Test	13	14

FOR NASA INTERNAL USE ONLY

MISSION D CREW ACTIVITY PLANNING GUIDE

November 22, 1968

	SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	Nov. 24	25	26	27	28	29	30
Prime		Data priority mtg - all 9-16 Bldg 4, Rm 378	Gulf Egress - all 8-14 Bldg 4 - MSC	Mission Rules Review - all 9-16 Bldg 4 Rm 607	Thanksgiving Holiday		
Backup	Nov. 24	25	26	27	28	29	30
		Data priority mtg - all 9-16 Bldg 4, Rm 378 NR Evaluator - Gordon	TDS - Conrad 1330-1430 DCPS - Conrad 9-12 Comm Test KSC Conrad & Bean ?	Gulf Egress - all 8-14 Bldg 4 - MSC Mission Rules Review - all 14-16	Thanksgiving Holiday		
Prime	Dec. 1	2	3	4	5	6	7
		ME 104 Program DCPS - Mc 9-12 TDS - Mc 1330-15	Verification at ME 104 at NR 8' Chamber - Sch 9-14	NR - Scott - all Mc 9-17 CSM #2 & LMS #2 Flt dir status mtg all	week 9-17 Schwickart 830 - 18	8' Chamber - Mc 9-14	
Backup	Dec. 1	2	3	4	5	6	7
		ME 104 Program CSM #2 Conrad 830-18 8' Chamber - Bean	Verification at CSM #2 & LMS #2 Conrad & Bean 830-18	NR - Gordon - all ME 104 at NR - Conrad CMS #2 & LMS #2 Flt dir status mtg all	week 9-17 Conrad Bean 830-18		8' chamber - C 9-14

Prepared by: K. K. K. for
M. S. Brzezinski, Jr.

MISSION D CREW
ACTIVITY PLANNING GUIDE

November 29, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Dec. 1	2	3	4	5	6	7
PRIME	ME 104 Program Verification at NR DCPS - McDivitt 9:00-12:00 1300-1400	ME 104 @ NR - McDivitt 8' Chamber Schweickart 7:30-1300	- Scott - All Week ME 104 Program Verif - C CMS #2 & LMS #2 = Schweickart Flt. Dir. Status Mtg. - All		TCP KL-0033 WIF-McDivitt & Schweickart 8' chamber McDivitt - 7:30-12:00	1300 1600
BACKUP	ME 104-Program Verification AT NR CMS #2 & LMS #2 8' Chamber B - 7:30 - 1300	ME 104-Program Verification AT NR CMS #2 & LMS #2 C	- Gordon - All Week ME 104 Program Verif - C Bean Flt. Dir. Status Mtg. - All		Gulf egress 8-14 - All TCP KL-0033	8' Chamber C - 7:30-12:00
PRIME	Crew Pictures 9-12 - All TCP-0033 CMS & LMS	SESL - PLSS OPS - Schweickart Data File Mtg. (LM)	Zero "g" A/C TCP-K-0005			Suit Ck-SESL Scott - S.L DCPS - McDivitt TDS - McDivitt
BACKUP	TCP-0033 CMS & LMS	CES-IM Briefing Data File Mtg. (LM)	SESL- PLSS OPS - B - S.L TCP K-0005	Zero "g" A/C		DCPS - C & G TDS - C

Prepared by:

M. S. Brzezinski
M. S. Brzezinski

MISSION D CREW

ACTIVITY PLANNING GUIDE

DECEMBER 6, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Dec. 8	9	10	11	12	13	14
PRIME	Crew Pictures - All- 1000 Travel to D.C.- All - 1300	PLSS-SESL-1200 Schweickart OPS-8' Chbr. McDivitt-1200 CMS-Scott 12:00	Zero "G" A/C McDivitt & Schweickart 7:30-12-Houston CMS-Scott 8-18 DCPS-McDivitt 13-15	Control Elec. Brief -McDivitt Schweickart 8:30-12:00 SESL-Scott S.L. 8-12 LMS MCD & Sch 12-18	Control Elec. McDivitt Schweickart 8:30-12:00 CMS -Scott-8-18 LMS-McDivitt & Schweickart	DCPS-McDivitt 9-12
8	9	10	11	12	13	14
BACKUP	CMS & LMS-All 8-12 Travel To D.C. All - 1300	CMS - G-12-18 Zero "g" A/C C & B -12:30 - 15:30 LMS-Roosa-8:30 18	PLSS-SESL Bean - 8-15 OPS-8' Chbr C, 8-15 CMS G-7:30-18 LMS-Roosa-8:30- 18	CMS-All-8-13 LMS-C&B 18-22 Control Elec. Brief C & B 13-18 CMS-G-13-18	Control Electronics C & B - 13-17 CMS - G-8-18 LMS - C & B 8:30-12	
15	16	17	18	19	20	21
PRIME	CMS & LMS All-8:30-1300 Flt.Plan Review All-13-17 8' Chbr.Scott 8-14	CMS & LMS All-8:30-13 CMS Systems Brief - All 13-17	SESL-Schweickart Alt 8 - 16	CMS & LMS All-13-18	SESL-Scott Alt - 8-16	C' Launch
15	16	17	18	19	20	21
BACKUP	CMS & LMS All-13-18 Flt. Plan Rev. All-13-17	CMS & LMS All-13-18 CMS Systems Brief - All 8:30-12:30		CMS & LMS All-8:30-13 SESL-B Alt 8-16		C' Launch

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.

MISSION D CREW
ACTIVITY PLANNING GUIDE

December 20, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Dec. 22 PRIME	23 DCPS - 3 crew suited 9-16	24 WIF-Mc, Sch. Sch- 9-11 TDS - Mc? 11-13	25 MERRY CHRISTMAS	26 TCP K-0006 (Plugs In) Integrated CMS/	27 LMS 13-18	28 Integrated CMS/ LMS - 9-13 CMS 1330-1800
DEC. 22 BACKUP	23 TDS - Conrad 9-11?	24 DCPS - 3 crew suited 9-13	25 MERRY CHRISTMAS	26 LMS - 16-20	27 Integrated CMS/ LMS 9-13 CMS 1330-1800	28 LMS 13-18
Dec. 29 PRIME	30 Integrated CMS/LMS 9-18	31	Jan 1 HAPPY NEW YEAR	2 TCP-KL-9810	3 C' Crew Debrief	4 CSM-EPS Briefing 8-13
Dec. 29 BACKUP	30	31	Jan 1 HAPPY NEW YEAR	2 TCP KL-9810 INTEGRATED CMS/ LMS 12-20	3 C' Crew Debrief	4 CSM-EPS Briefing 8-13

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
			JAN 1	2	3	4
5	6	7	8	9	10 M/U Pad Egress CM-SNS CM-Comm Brief	11 LMS - SNS
12	13 Fire Ing CM-SNS LMS Data File Mtg	14 CMS/LMS-SNS LM Radar Brief Pad Walkthrough	15 Pad Egress CMS LM Radar Brief	16 Zero G A/C CMS LM Prop & RCS LMS	17 CMS/LMS (Suited) LM-FRT	18
19 FRT	20 CMS (Suited) LMS (Suited) Medical Brief Camera Brief	21 CM-FRT LM-ECS Brief CMS LMS	22 Langley Docking LMS LM ECS Brief CMS Mission Rule (Tel Comm)	23 CMS - SNS CM - Prop Brief	24 Reentry Sim CM-Prop Brief FRR 104/LM-3 At Hou.	25 Press Conference At GAEC
26	27 CMS (Suited) LMS (Suited) Flt Plan Review Crew Pictures	28 LMS - SNS	29 F-30 Physicals CMS LMS Booster Brief	30 CMS/LMS - SNS CM-SECS Brief	31 Launch Sim CM-SECS Brief	

Prepared by: M. S. Brzezinski, Jr.
M. S. Brzezinski, Jr.

MISSION D CPTW
ACTIVITY PLANNING GUIDE

JANUARY 6, 1968

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Jan. 5	6	7	8	9	10	11
PRIME	CMS - 9-13 LMS 1330-1800	Launch Sim 9-13 LMS-13:30-17 CM-ECS Brief 1900-2200	CMS - SNS 9-14 LMS-1430-18 CM-ECS Brief 1900-2200	CMS/LMS 8:30-12:30 CM-Comm Brief 1300-1700	CMS - SNS 9-14 M/U Pad Egress 1430-1530 CM-Comm Brief 1600-1800	LMS - SNS 9-14
Jan. 5	6	7	8	9	10	11
BACKUP	CMS 1330-1800 LMS 0900-1300	Launch Sim 1300-1700 LMS 0900-1300 CM-ECS Brief 1900-2200	CMS - SNS 1400-1900 LMS 0900-1300 CM-ECS 1900-2200	CMS/LMS 1300-1700 CM Comm Brief 0830-1230	CMS - SNS 1400-1900 M/U Pad Egress 1100-1200 CM-Comm Brief 0830-1030	LMS - SNS 1400-1900
Jan. 12	13	14	15	16	17	18
PRIME	CMS 1330-1800 LMS 0900-1300	CMS - SNS 1400-1900 LMS 0900-1300 LM-Radar Brief 1900-2200	CMS/LMS - SNS 1400-1900 Pad Egress 0830-1300	CMS-1330-1800 LMS-0900-1300 Zero "G" A/C-Scott 0730-1000 LM-Radar Brief 1900-2200	Press Conference at GAEC	
Jan. 12	13	14	15	16	17	18
BACKUP	CMS 0900-1300 LMS 1330-1800	CMS - SNS 0900-1400 LMS-1430-1900 LM-Radar Brief 1900-2200	CMS/LMS - SNS 0900-1400 Pad Egress 1430-1900	CMS - 0900-1300 LMS-1330-1800 LM-Radar Brief 1900-2200	CMS/LMS 0900-1600 Zero "G" A/C-Gordon 0730-1000	

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Jan 12	13	14	15	16	17	18
PRIME	8:30-10:30 Fire Tng. A11 11-12:30 LMS 13-19 CMS-SNS 20-22 Data file (CM)	8:30-12:30 LM Radar Brief 13-19 CMS/LMS SNS 20-21 Pad Walkthru	8:30-10 LM Radar Brief 9-10 CMS-Scott 10-18 Pad Egress & CM/LM ▲ C2F2	7:30-10:30 Zero g A/C-Scott 9-13 LMS 13:30-18 CMS 19-22 LM Prop & RCS Brief	9-13 CMS/LMS (Suited) 13:30-18 LM Prop & RCS Brief LM-FRT	
Jan 12	13	14	15	16	17	18
BACKUP	9-13 CMS-SNS 13:30-17:30 Fire Tng. 15-18 LMS - Conrad	9-13 CMS/LMS SNS 13:30-17:30 LM Radar Brief 20-21 Pad Walkthru	7-11 Pad Egress 13-15 LM Radar Brief Conrad & Bean 11-18 CMS	9-13 CMS 13:30-18 LMS 19-22 LM Prop & RCS Brief	9-13 LM Prop & RCS Brief 13:30-18 CMS/LMS (Suited) LM-FRT	
19	20	21	22	23	24	25
PRIME	8:30-10 Medical Briefing 10-13 LMS 13:30-18 CMS (Suited)	8-13 CM FRT 13:30-19 CMS/LMS 19-22 LM ECS Briefing	8:30-10:30 LM ECS Briefing 10:30-13 LMS 13:30-18 CMS Langley Docking-Scott-Mission Rules(TelCom)	9-14 CMS-SNS 14:30-18 CM-Prop Briefing	9-14 Reentry Sim 14:30-18 CM Prop Briefing	Press Conference at GAEC
FRT	19-21 Camera Briefing	----->				
19	20	21	22	23	24	25
BACKUP	8:30-10 Medical Briefing 10-13 CMS 13:30-18 LMS (Suited)	8-13 CMS/LMS 13:30-18 CM FRT 19-22 LM ECS Briefing	8-13 CMS 13:30-15:30 LM ECS Briefing 15:30-18 LMS Langley Docking-Gordon Mission Rules (TelCom)	9-13 CM-Prop Briefing 14-19 CMS-SNS	9-13 CM Prop Briefing 14-19 Reentry Sim FRR 104/LM-3 at Houston	
FRT	19-21 Camera Briefing	----->				

January 24, 1969

Prepared by

M. S. Brzenzinski

ACTIVITY PLANNING GUIDE

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Jan. 26	27	28	29	30	31	At HOU. Feb. 1
Prime	9-18 NR hardware evaluation at L.A. McDivitt&Scott 9:30-12 WIF(Hou) Schweickart	9-13 CMS 14-19 LMS-SNS 19-21 Medical Brief 9-18 NR evaluation - Scott	9-14 Reentry Sm 14:30-18 LMS 19-22 Booster Brief Suit Comm check & Golden Slippers Schweickart	8-12 Physical 14-19 CMS/LMS SNS 19-22 CM-SECS Brief	9-14 Launch Sim. (Suited) 14:30-18 CM-SECS Brief 17-18 Suit fit Scott	9-10 Recovery Brief 10-12 DCPS 10-12 WIF-Schweickart 13-14 TDS 18-20 LM lighting
Jan. 26	27	28	29	30	31	At HOU. Feb. 1
Backup	9-18 CMS/LMS (Suited)	9-14 LMS-SNS 14:30-18 CMS 19-22 Medical Brief	8-12 Physical 14:30-18 Reentry Sim. 19-22 Booster Brief	9-14 CMS/LMS SNS 14:30-18 LMS 19-22 CM-SECS Brief	9-13 CM-SECS Brief 14-19 Launch Sim(Suited) 12-13 Suit fit Gordon	9-10 Reentry Brief 10-11 TDS 12-14 DCPS 18-20 LM lighting
Feb. 2	3	4	5	6	7	8
Prime	9-14 CMS/LMS-SNS 14:30-18 IM Inst Brief 20-21 Press Conference Schweickart	9-14 CMS-SNS 14:30-18 LM-EPS Brief	9-13 LMS 13:30-18 CMS (Suited) 19-21 LM Comm Brief	9-14 CMS/LMS-SNS (Suited) 14:30-18 LM-ECS Brief FRR Apollo 9	9-14 CMS-SNS 14:30-18 LM-ECS Brief	9-16 Press Conference at Houston
Feb. 2	3	4	5	6	7	8
Backup	9-13 LM Inst. Brief 14-19 CMS/LMS-SNS	9-13 LM-EPS Brief 14-19 CMS-SNS	9-13 CMS (Suited) 13:30-18 LMS 19-21 LM Comm Brief	9-13 LM-ECS Brief 14-19 CMS/LMS SNS (Suited) FRR Apollo 9	9-13 LM-ECS Brief 14:30-18 CMS-SNS	

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
FEB 2	3	4	5	6	7	8
PRIME	9-16 CMS/LMS SNS 16-19 LM-Instr. Brief. 20-21 Press Conf. (Schweickart)	9-16 CMS-SNS 16-19 LM-EPS Brief 20-22 Fire Brief	9-12 LMS (Suited) 12-15 LM-Comm Brief 13-18 CMS 19-20 EMU Mant Kit Brief.	9-16 CMS-SNS (Suited) 16-18 LMS 19-22 LM-ECS Brief FRR Apollo 9	9-16 CMS-SNS 16-18 LM-ECS Brief	9-14 Press Conference at HOU 9-10 DCPS (McDivitt)
FEB 2	3	4	5	6	7	8
BACK-UP	9-13 LM Inst. Brief 16-19 CMS/LMS SNS	9-13 LM-EPS Brief 14-16 Fire Brief 16-19 CMS-SNS	9-13 CMS 12-15 LM Comm Br 14-16 Pad Closeout (Gordon) 15-18 LMS (Suit) 19-20 EMU Maint. Kit Brief.	9-13 LMS 13-16 LM ECS Brief 16-19 CMS-SNS (Suited) FRR Apollo 9	9-13 LMS 13-16 LM-ECS Brief 16-19 CMS-SNS	9-18 CMS
9	10	11	12	13	14	15
PRIME	9-16 CMS/LMS-SNS (Suited) 19-22 Reentry Brief.	9-13 CMS 13-15 LM AGS Brief. 15-18 LMS LM Closeout Apollo 9 OPS Review	9-16 CMS/LMS SNS 16-19 LM-AGS Brief	8-12 Physicals 13-17 CMS 18-22 Software Brief-CM	9-13 CMS 13-17 Software Brief LM	9-18 CMS
9	10	11	12	13	14	15
BACK-UP	9-15 LMS 16-19 CMS/LMS SNS (Suited) 19-22 Reentry Brief	9-13 LMS 13-18 CMS 13-15 LM-AGS Brief LM Closeout Apollo 9 OPS Review	9-13 LMS 13-16 LM-AGS Brief 16-19 CMS/LMS SNS	9-13 CMS 13-17 LMS 18-22 Software Brief-CM	9-13 LMS 13-17 Software Brief LM	9-18 LMS

Apollo 9
ACTIVITY PLANNING GUIDE

February 1969

REV 1

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1 Recovery Brief DCPS TOS WIF LM Lighting
2	3 CMS/LMS (Suited)	4 Press Confer. Schweickart(KSC) CMS LMS	5 CMS (Suited) LMS (Suited)	6 CMS/LMS - SNS	7 CMS - SNS LMS	8 CMS - SNS
9	10 CMS LMS	11 Close Out LM CMS/LMS (Suited)	12 CMS LMS	13 CDDT CMS	14 LMS - SNS CMS	15 Press Conference At Hou. DCPS & TDS
16	17 FLT Plan Re- view Camera Brief CMS (Suited) LMS (Suited)	18 CMS/LMS - SNS	19 Reentry Sim Final Systems Briefings →	20 CMS LMS	21 HOLIDAY	22 Washington's Birthday
23 Mid Count	24 Launch Sim	25 CMS LMS F-3 Physicals	26 CMS LMS	27 CMS LMS	28 Terminal Count	

APOLLO 9
ACTIVITY PLANNING GUIDE

February 1969

REV 2

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1 Recovery Brief DCPS TDS WIF 1 g EVA Prep
2	3 CMS/LMS-SNS LM-Inst. Brief Press Confer. (Schweickart	4 CMS-SNS LMS LM-EPS Brief Fire Brief	5 CMS LMS (Suited) LM-Comm Brief EMU MAINT.KIT BRIEF Pad Closeout Tng (Gordon&Worden)	6 CMS-SNS(Suited) LMS LM-ECS Brief FRR FOR APOLLO 9	7 CMS-SNS LM-ECS Brief	8 Press Conference In HOU CMS
9	10 CMS/LMS-SNS (Suited) Reentry Brief	11 CMS LMS Close-out LM LM-AGS Brief Apollo 9 Operations Review	12 CMS/LMS - SNS LM-AGS Brief	13 CMS LMS F-14 Physicals Software Review Colossus	14 CMS LMS Software Review Sun Dance	15 CMS LMS
16 CDDT	17 CMS LMS Final Systems Briefings	18 CMS/LMS	19 CMS LMS	20 Reentry Sim Flt Plan Review	21 CMS/LMS - SNS Camera Brief	22 WASHINGTON'S BIRTHDAY
23 Mid Count	24 Launch Sim F-4 Physicals	25 CMS LMS	26 CMS LMS	27 CMS LMS	28 Terminal Count	

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
23	24	25	26	27	28	Mar 1
Prime 10-16 CMS	8-12 Physicals 12-17 Reentry Sims 17-19 Mission Rules	9-17 CMS/LMS (Suited)	9-17 CMS/LMS	9-13 CMS/LMS	Terminal Count	
23	24	25	26	27	28	Mar 1
Backup	9-12 Reentry Sims 13-17 LMS		9-16 CMS-3?	Terminal Count →		