NNJ12JC05C

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 3

2. AMENDMENT/MODIFICATION NO	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
000004	See Block 16C	N/A	

6. ISSUED BY CODE

NASA Johnson Spaceflight Center
Institutional Procurement Office
Attn: Nancy Robb/BJ4
Houston, TX 77058-3696

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

DynCorp International LLC
13500 Heritage Parkway
Ft. Worth, TX 76177-5318

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

NNJ12JC05C

10B. DATED (SEE ITEM 13)

4/16/12

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Mutual Agreement of the Parties

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provisionally increase the estimated cost of the contract by (b) (4) to provide for additional material, subcontractor direct labor, travel, training, and general & administrative expense costs as follows:

(CONTINUED)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
DAVID MORENO, SR. CONTRACTS MANAGER		Alice Jean Pursell	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)	March 15, 2013	BY (Signature of Contracting Officer)	3/18/13

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

(a) This provisional increase applies to the Langley Research Center portion of the contract as reflected in as follows:

	Base Contract	This Modification	New Totals
Phase-In (Fixed Price)	(b) (4)		
Estimated Cost			
Provisional Increase			
Maximum Award Fee			
Total			

(b) Clause B.2 ESTIMATED COST FIXED PRICE AND AWARD FEE - is hereby deleted and replaced in its entirety with the following:

"B.2 ESTIMATED COST FIXED PRICE AND AWARD FEE (Applies to Fixed-Price and Cost)

The total estimated cost, phase-in, and fixed price of this contract is (b) (4) The provisional increase is (b) (4) and the maximum available award fee is (b) (4) Total estimated cost, provisional increase fixed price, and maximum award fee is $47,467,525.

(c) Clause B.2.1.2 is hereby deleted and replaced in its entirety with the following:

B.2.1.2 The estimated cost, provisional increase fixed price phase-in only, and maximum award fee of this contract at Langley Research Center are as follows:

	Estimated Cost, Fixed Price	Maximum Award Fee
Phase-in (Fixed Price)	(b) (4)	
Estimated Cost		
Provisional Increase		
Total		

A change page B-9 is provided reflecting the effect of the provisional increase to clauses B.2 for the total contract and B.2.1.2 and the Langley Research Center portion of the contract. Changes are bolded.

(d) The provisional increase does not affect the right of either party to effect a definitive adjustment to the estimated cost and award fee, if appropriate, in accordance with other applicable provisions of the contract. No adjustment in fee is made by this modification relative to the provisional increase in the estimated cost.

SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 SCOPE OF WORK (Applies to Fixed-Price and Cost)

The Contractor shall provide all personnel, materials, and facilities (except as otherwise provided in the contract) necessary to perform those functions set forth in Section C, Statement of Work (S)W, at the Johnson Space Center (JSC) and other locations specified in the SOW.
(End of clause)

B.2 ESTIMATED COST, FIXED PRICE, AWARD FEE, AND FIXED FEE (Applies to Fixed-Price and Cost)

The total estimated cost, phase-in, and fixed price of this contract is (b) (4) The **provisional increase is** (b) (4) and the maximum available award fee is (b) (4) Total estimated cost, provisional increase fixed price, and maximum award fee is **$47,467,525.**

B.2.1 The estimated cost, fixed price, and maximum available award fee and fixed fee for Johnson Space Center and Langley Research Center are:

B.2.1.1 The estimated cost, fixed price and maximum award fee of this contract at Johnson Space Center are as follows:

	Estimated Cost, Fixed Price	Maximum Award Fee
Phase-in (Fixed Price)	(b) (4)	
Estimated Cost		
Fixed Price		

B.2.1.2 The estimated cost, provisional increase fixed price phase-in only, and maximum award fee of this contract at Langley Research Center are as follows:

	Estimated Cost, Fixed Price	Maximum Award Fee
Phase-in (Fixed Price)	(b) (4)	
Estimated Cost		
Provisional Increase		
Total		

B.2.1.3 The costing of LOE task orders for this contract shall be in accordance with the negotiated and fully burdened composite labor rates as shown in Table B-1. The rates shall be fully burdened composites of the Team(s)' rates by skill exclusive of fee. These rates shall tie to the Contract Rates Section of the Summary Cost Template (SCT) Table for LOE. Note that the bottom of Table B-1 allows for indirect rates to be applied, if applicable, to non-labor resources (for example, and application of material handling rate on materials.)