Schedule for Arc Jet Facilities at Ames Research Center

Last Updated: March 12, 2026

Please note: Testing operations are conducted Monday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Test ID	MD / Program / Project
AHF	
Facility Reconfiguration	
Facility Unavailable	
Fac Unav - AJM-WP05	
Fac Unav - AJM-WP03	
AHF 999FCO/IST	checkout/reactivation/IST
AHF 374	ESDMD/Orion/TPS
AHF-26-1	RSAA/Commercial
AHF-26-2	RSAA/Commercial
IHF	
Facility Reconfiguration	
Facility Unavailable	
IHF 999FCO/IST	checkout/reactivation/IST
IHF 999 RadCal	LEAF Reactivation/IST
IHF 415	SMD/MSR-EES/3MDCP
IHF 405	SMD/MSR-EES/3MDCP
IHF 416	SMD/ DAVINCI
Fac Unav - AJM-WP03	
IHF-26-1	RSAA/Commercial
IHF-24-4	RSAA/CRSII
IHF-26-1	RSAA/Commercial
IHF-25-6	RSAA
IHF-26-3	STMD/TPS Study Project
IHF-26-4	STMD/TPS Study Project
IHF-26-2	RSAA/
PTF	
Facility Reconfiguration	
Facility Unavailable	
PTF 999FCO	Reactivation / TSF Training
PTF 170	STMD/GCD/Stratolaunch ACO
Fac Unav - AJM-WP03	
PTF-26-1	RSAA/Commercial
mARC	
Facility Unavailable	
mARC007 (internal)	FCO-CO2 IST
mARC008	Commercial
mARC009	Commercial
. .	
. .	
. . .	

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules