
Schedule for Arc Jet Facilities at Ames Research Center

Last Updated: November 5, 2026

Please note: Testing operations are conducted Monday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Test ID	MD / Program / Project
AHF	
Facility Reconfiguration	
Facility Unavailable	
AHF 999FCO/IST	Checkout/ Reactivation/ IST
AHF 374	ESDMD/Orion/TPS
AHF 375	RSAA/Commercial
AHF-26-3	RTMD/Blue Origin ACO
AHF-26-2	RSAA/Commercial
IHF	
Facility Reconfiguration	
Facility Unavailable	
IHF 999FCO/IST	Checkout/ Reactivation/ IST
Fac Unav - AJM-WP03	
IHF 999 RadCal	LEAF Reactivation/IST
IHF 417	RSAA/Commercial
IHF 418	RSAA/Commercial
IHF 419	RSAA/CRSII
IHF 420	RTMD/TPS Study Project
IHF-26-4	RTMD/TPS Study Project
IHF-27-2	RSAA/Commercial
IHF-26-2	RSAA
IHF-26-4	RTMD/TPS Study Project
IHF-27-1	SMD/DAVINCI
Fac Unav - AJM-WP13	
PTF	
Facility Reconfiguration	
Facility Unavailable	
PTF 999FCO	Checkout/ Reactivation/ IST
Fac Unav - AJM-WP03	
PTF 173	RSAA/Commercial
PTF 174	SMD/Dragonfly
mARC	
Facility Unavailable	
mARC006 (internal)	FCO / Characterization
mARC008	Commercial
mARC009	Commercial
mARC010	STMD/GCD/ESM-SLKR
mARC-27-2	Commercial
TestEngineer...	
Maintenance...	
...	



Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules