Artemis II
Overview Timeline



For Public Release


MET
Day/Night
17 18 19 20 21 22 23 04/0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
FD05
Crew
DPC
Pulse Ox
OCSS DFTO Ops
Depress Ops
Meal
NatGeo
OTC3
SAT Mode
Lunar Img
CSA PAO
PMC
FD Conf
Sleep (8.5 hrs)
Attitude
Bias -XSI
O Nav
B -XSI
SFM
B -XSI
OTC
Bias -XSI
DFTO
Bias -XSI
Phase
Trans-Lunar
Op Comm
ANU
^End 24 Hr Acoustic DFTO 7
^Vent to 10.2 psi
^OTC-3 - 4/05:23
^ Lunar SOI Entry 4/06:59
^ SAT Mode Test - 05/07:05 DFTO-EM2-23
^Dock Cam Misalign - DFTO-EM2-03
OpCom ANU Demo ^
FD06
05/0
Crew
DPC
Pulse Ox
PAO
Lunar Conf
Lunar Config
NG
NG
Lunar Obs
Meal
NG
Lunar Doc & Xfer
PAO
PWD
Exer Noise
PMC
FD Conf
Sleep (8.5 hrs)
Attitude
Bias -XSI
Obsv
Bias -XSI
Survey
Bias -XSI
Phase
Trans-Lunar
Trans-Earth
Op Comm
ANU
Apollo 13 Max Distance - 04/21:02^
^ Dock Cam & Bracket Uninstall
^Lunar Close Approach - 5/01:23:20
^ Max Earth Distance- 5/01:26:57
^ Dock Cam & Bracket Install
^ CM/SM Survey - 05/12:45
FD07
06/0
Crew
DPC
Pulse Ox
Lunar
Post Lunar Debrief
Off Duty
PFCs
Off Duty
P/TV Exercise
Meal
Off Duty
RTC1
Off Duty
PMC
DCAM
FD Conf
Sleep (9 hrs) [Sleep Shift]
Attitude
Bias -XSI
O Nav
B -XSI
SFM
B -XSI
RTC
B -XSI
FTO
FTO WW View Bias -XSI
Bias -XSI
Phase
Trans-Earth
Op Comm
ANU
^ Dock Cam & Bracket Uninstall
RTC-1 - 6/04:23^
^ Dock Cam & Bracket Install
^ Lunar SOI Exit 5/19:47
^ Min ECLSS Exercise (DFTO-EM2-16)
^Dock Cam WW Dump FTO
FD08
07/0
Crew
CCU
DPC
Pulse Ox
RHC
P/TV Exercise
Repress
NG
PWD
Meal
COGN
Urine
Toilet
Rad Shelter Demo
Man PLT DFTO
C2C Call
PMC
FD Conf
Sleep (8.5 hrs)
Attitude
Bias -XSI
DFTO
Bias -XSI
DFT
Bias -XSI
DFTO
Bias -XSI
DFTO
Bias -XSI
Bias -XSI Mitigate X
Phase
Trans-Earth
Op Comm
ANU
Dock Cam & Bracket Uninstall ^
Modal Survey ^
^urine venting DFTO EM2-26
No PCD DFTO-EM2-21 ^
^Repress to 14.7 psi
Dock Cam & Bracket Install ^
^Dock Cam Misalign DFTO-EM2-03
^Dock Cam Stray Light - DFTO-EM-04
^ EI-32hr
FD09
08/0
Crew
DPC
Pulse Ox
Entry Study
Entry Conf
OIG Don DFTO
Entry Pad
PAO
NatGeo
Meal
PAO
OIG Don DFTO
Entry Stow
RTC2
ONWM S C/O
Entry Stow
PMC
FD Conf
Sleep (8.5 hrs)
Attitude
Bi
DFTO
Bias -XSI Mitigate X
O Nav
Bias -XSI
SFM
Bias -XSI
RTC
Bias -XSI Mitigate X
Phase
Trans-Earth
Op Comm
ANU
^FCS Checkouts - 7/17:30
^RTC-2 - 8/04:33


MET
17
18
19
20
21
22
23
09/0
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
Day/Night
FD10
Crew
PMC
Cabin Config
RTC3
DPC
Cabin Config
Entry C/L
Recovery Ops
Attitude
OpNav
Bias -XSI
SFM
Bias -XSI
RTC
Bias -XSI Mitigate X
SFM
-XSI
Sep
EDL
Phase
Trans-Earth
EDL
Recovery
Op Comm
ANU
^RTC-3 - 8/20:33
^CM/SM Sep - 09/01:13
^Entry Interface - 09/01:33
^Splashdown - 09/01:46