Updated: 7/7/2026 **STUDY ONLY**

ARTEMIS III PATH LAUNCH ASSESSMENT

STUDY ONLY

NASA OPR:
COMET OPR:

Notional - Subject to Change

2026: Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec

2027: Jan | Feb | Mar | Apr | May | Jun | Jul | Aug

Artemis Control Milestones

- 4/1 ARTEMIS II LAUNCH
- READY FOR BOOSTER STACK 7/6
- 9/11 CS LIFT FROM HB2
- 9/30 EGS READY FOR CS STACK
- 10/15 ROLLOUT FOR WDR #1
- ROLLBACK FROM WDR #1 12/21
- 12/15 LVSA TO EGS
- 12/31 ARTEMIS III ICPS SIMULATOR TO EGS
- 1/15 CSM to EGS
- 1/15 OSA TO EGS
- ARTEMIS III LAUNCH 6/30

Booster Operations

- 4/6 RH EXIT CONE ON DOCK AT KSC for ART-III
- 4/7 AFT SEGMENTS ARRIVE AT JAY JAY for ART-III
- 6/8 FWD/CTR SEGMENTS NEED DATE
- 4/6 — 8/1 RPSF BOOSTER PROCESSSING
- 6/26 AFT ASSEMBLIES READY FOR STACKING

HB3 Vehicle Operations

- BOOSTER STACKING 7/6 — 7/10
- 8/5 — 9/22 — 10/1
- 325T CRANE 9/30 — 10/26
- BOOSTER CLOESOUTS FOR TANKING TEST #1 9/21 — 11/26 — 12/19
- 9/22 — 10/1 CS INTEGRATION
- BOOSTER PREPS FOR ITCO (O.I. / CROSSVOVERS) 9/16 — 10/26
- INTEG TEST (SLS ONLY) - SLS ITCO 10/16 — 11/15
- PREPS FOR ROLL 11/15 — 11/25

Boeing Core Stage Integrated Ops (Reference)

- 9/11 — 10/2 LSC INSTALL / SYSTEM TUNNEL C/O (REF)
- 9/25 — 10/16 UBILICAL MATES / PREPS FOR ITCO (REF)
- 9/25 — 11/20 WDR MINIMAL CONFIG. (REF)
- 12/26 — 3/26 (U/R)CORE STAGE LAUNCH CONFIGURATION (REF)

WDR #1 HB3 Vehicle Operations

- PAD TANKING TEST OPERATIONS 11/26 — 12/20
- 12/21 — 12/26 CONFIGURE VAB PLTFMS/UMBILICAL & TPS INSP
- 12/31 — 1/26 LVSA/ICPS SIMULATOR/OSA INTEGRATION
- 1/26 — 4/17 BOOSTER CLOSEOUTS (POST-WDR)(U/R)
- LOLI & FLT CLOSEOUTS 3/19 — 4/17
- ORION INTEGRATION START 4/14 — 5/21
- ORION STACK/CDDT/INTEG TEST/C/O's 4/14 — 5/25
- FSS TO ROLLOUT 5/25 — 5/31
- 5/31 ARTEMIS III ROLL TO PAD B
- PAD LAUNCH OPERATIONS 5/31 — 6/17
- 6/17 ARTEMIS III EGS LRD

Orion Offline

- ART-III ORION SERVICING 1/15 — 3/12
- 3/12 ARTEMIS III CSM TO LASF
- CSM/LAS INTEGRATION 3/8 — 4/14
- 4/14 ARTEMIS III ORION DELIVERY TO VAB

EGS | RPSF PROCESSING | LM | BOEING | RISK | DWELL / PROGRAM RESERVE | CRYO/TC SIMS