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| GMmT | CREW | ACTIVITY
|06:00-06:10 | |Morning inspection
06:10-06:40 | |Post-sleep
06:40-07:30 | IBREAKFAST
07:30-08:00 | \Work prep
|08:OO-08:15 | |Dai|y planning conference (S-band)
|08:15-08:30 |FE-1 |PMA2 ingress for equipment stowage prep
|08:30-10:30 | |PMA2 equipment set up
10:30-13:00 CDR lF)’aRnOdB:ILAKTIKA. Force Loader (HC-1) experiment. Tagup with specialists (S-
110:30-11:30 FE1 IPhysical exercise (CEVIS)
111:30-13:00 IPhysical Exercise (RED)
113:00-14:00 | ILUNCH
|14:OO-15:00 |FE-1 |PMA2 depress using depress pump assembly
114:00-16:20  |CDR [Fan grille cleaning on FGB interior panels
|15:00-16:00 FE-1 |PMA2 depress using pressure control assembly
116:00-17:00 IFOOT- hardware assembly
|16:20-16:25 |On MCC GO ISS repress with air (or O2) from Progress 352 CplK (start)
CDR Replacing filters in FGB dust collectors NC1, INC2 / (Stowage location:
16:25-17:15 @Orb1rro_3 309 1 white bag 29 or ®I61INMO_2_226 1 white bag 351-3).
Removed filters — for disposal. Update the IMS

117:00-17:30  |FE-1 IFOOT- calibration prep
|1 7:15-17:20 CDR |ISS repress with air (or O2) from Progress 352 CpllK (terminate)
117:20-17:50 Preparation of SFOG cartridges and thermal cover
117:30-18:15  |FE-1 [Equipment stow in Crew Lock w/IMS support
117:50-18:20  |CDR |COX maintenance
118:15-18:20  |FE-1 Transfer TVIS, RED, and HRM data to MEC.
118:20-18:40  |CDR IMS file prep
118:20-18:45  |FE-1 Dai ,

aily plan review
118:40-18:50  |CDR
118:45-19:05  |FE-1 R

eport prep
118:50-19:05  |CDR
|19:05-19:20 | |Dai|y planning conference (S-band)
119:20-19:30 | IReport prep
119:30-20:00 | IDINNER
20:00-20:30 | Daily food prep
120:30-21:30 | Pre-sleep
21:30-06:00 | |SLEEP
|Task list |CDR |URAGAN Observation and photo imagery

Note: See OSTP for references to US activities.
End of radiogram




