Radiogram No. 1448u
BAO-CY Mode off/on and BUTC Power Cycling

GMT
06:00-06:10
06:10-06:40
06:40-07:30
07:30-07:45
07:45-08:15

08:15-08:45

08:15-08:35
08:45-08:55

08:45-08:55

08:55-09:05
09:05-10:05
09:05-09:15
09:15-09:25
09:35-10:35

10:05-10:10
10:30-11:30
10:35-10:45

10:45-10:50
11:00-11:15
11:15-11:40

11:30-11:45
11:40-13:10
11:45-12:25
12:25-12:40
12:40-13:10
13:10-14:10
14:10-14:25
14:10-14:30
14:25-15:10
14:35-15:15
15:10-15:25
15:15-15:45
15:25-16:25
15:45-16:45
16:25-17:25
16:45-18:15
17:25-17:55

CREW

CDR

FE-1
FE-1

CDR

FE-1
CDR
FE-1
FE-1
FE-1

CDR
CDR
FE-1

FE-1
FE-1
FE-1

CDR
FE-1
CDR
CDR
CDR

FE-1
CDR
FE-1
CDR
FE-1
CDR
FE-1
CDR
FE-1
CDR
FE-1

Form 24 for 10/14/05 (preliminary)

ACTIVITY
Morning inspection
Post-sleep
BREAKFAST
Daily planning conference (S-band)
Work prep

Routine maintenance of Compound Specific Analyzer- Combustion
Products (CSA-CP)

Maintenance closures of Vozdukh [ABK] valves
Changeout of 3Y-C. Tagup with specialists (as necessary) (S-band)

Compound Specific Analyzer- Combustion Products (CSA-CP) spot
check

On MCC Go: Demate/mate 3Y-C TLM connectors
Physical exercise (CEVIS)

3Y-C changeout

Orlan battery pack 825M3 discharge

Crew time for adaptation and ISS familiarization

Compound Specific Analyzer- Combustion Products (CSA-CP) spot
check

HRF 2 - OBT, Pulmonary Function System

NOA (ESANO1). Hardware setup and activation Tagup with specialists
(S-band)

Activation of Sputnik-SM hardware / Turn power on (PWR pb) on
Kenwood-D700 radio station (pan. 221)

IMS tagup (S-band)

NOA (ESANO1). Measurement and close out ops. Tagup with
specialists (S-band)

Hardware transfer from NOD101 prior to RPCM R&R

Physical Exercise (TVIS) Day 4

RPCM N1RS1-A R&R

Hardware transfer to NOD101 after RPCM R&R

Retrieval of RPCM in NOD1D1 for R&R

LUNCH

PILOT. Hardware prep and installation. Tagup with specialists (S-band)
IMS file prep

PILOT. Experiment FE-1. Tagup with specialists (S-band)
RPCM N13B R&R

PILOT. Disassemble work site. Tagup with specialists (S-band)
Stowage of RPCM in NOD1D1 after R&R

Fan B3 grille cleaning in DC1

Crew time for adaptation and ISS familiarization

Physical Exercise (VELO + Load Trainer/Cycle 1), day 4
Physical Exercise (RED)

Filling EDV (KOB) for Elektron



17:55-18:25
18:15-18:30
18:25-18:30
18:30-18:45
18:45-18:55
18:45-19:05
18:55-19:05
19:05-19:25
19:25-19:30
19:30-20:00
20:00-20:15
20:15-20:30
20:30-21:30
21:30-06:00
Task List

FE-1
CDR
FE-1

CDR
FE-1
CDR

CDR

FE-1

COX maintenance

Daily plan review

Crew PAO prep

Daily planning conference (S-band)

PAO hardware setup

Daily plan review

Crew PAO prep

PAO event (Ku + S-band)

Transfer TVIS, RED, and HRM data to MEC
DINNER

Daily food prep

Flight Director / ISS Crew Tagup (S-band)
Pre-sleep

SLEEP

On MCC GO: ISS repress with O2 from Progress 354 CpllK

Note: See OSTP for references to US activities.

End of radiogram



