
Radiogram No. 2151u   Form 24 for 02/08/06 
 
Installing УС-21 container in Progress. УС-21 connection test (Electrical test) 

GMT CREW ACTIVITY  
06:00-06:10 . Morning inspection 
06:10-06:40 . Post-sleep 
06:40-06:50 FE-1 МО-8. Set-up 
06:40-06:50 CDR Calf measurement 
06:50-07:00 FE-1 Calf measurement  
06:50-07:05 CDR Body mass measurement 
07:05-07:20 FE-1 Body mass measurement  
07:05-07:55 CDR BREAKFAST 
07:20-07:30 FE-1 MO-8. Close-out ops  
07:30-08:20 FE-1 BREAKFAST  
07:55-08:20 CDR Work prep 
08:20-08:35 . Daily planning conference (S-band) 
08:35-09:05 FE-1 Work prep 
08:40-09:55 CDR PromISS Hardware Stow, Part 2 
09:05-09:15 FE-1 Orlan Battery Pack three 825М3 discharge (start) 
09:15-09:45 FE-1 Remove БНП from SM [РО] and stow 

09:45-10:00 FE-1 ALTCRISS. PCMCIA card replacement. Tagup with specialists (as necessary) 
(S-band) 

09:55-10:00 CDR Glove Box (MSG): powerdown 
10:00-10:20 FE-1 Tightening quick release screw clamps on the side of SM [AO]  
10:00-10:10 CDR Taking photos of the MSG Video Multipurpose Arm 
10:10-11:10 CDR Physical Exercise (CEVIS) 
10:20-11:20 FE-1 Physical Exercise (VELO+RED) day 2 
11:10-12:40 CDR Physical Exercise (RED) 
11:20-12:50 FE-1 Physical Exercise (TVIS) Day 2 
12:40-12:55 CDR EMU-SCOF valve cycling 
12:55-13:25 FE-1 Setting up RSE-1 to work with additional HDD. Tagup with specialists (S-band) 
12:55-13:25 CDR EMU cooling loop scrub (start) 
13:25-14:25 . LUNCH 
14:25-14:45 CDR IMS update 
14:45-14:50 CDR EarthKAM - lens change 
14:50-14:55 CDR Transferring TVIS, RED, and HRM data to MEC 
14:55-15:15 CDR EMU cooling loop config 
15:10-15:15 FE-1 Comm config to provide comm from DC1 
15:15-16:30 FE-1 Progress 355 - DC1 interface leak check 
15:20-15:25 CDR Set up for HAM radio session. 
15:25-15:35 CDR HAM radio session 
15:40-16:10 CDR СОЖ maintenance  
16:10-16:25 CDR Rebooting all PCS 
16:30-16:50 . Open DC1-СУ and СУ-Progress transfer hatches 
16:50-17:10 . Installing quick disconnect screw clamps 



17:10-17:55 FE-1 Progress deactivation, air duct installation 
17:10-17:15 CDR O2 and CO2 status check. 
17:15-17:45 CDR EMU cooling loop scrub (terminate) 
17:45-17:50 CDR On MCC Go ISS air repress from Progress 355 СрПК (start) 
17:50-18:10 CDR Report prep 
17:55-18:55 FE-1 Installing УС-21 container in Progress 355  
18:10-18:20 CDR PAO hardware setup 
18:20-18:30 CDR PAO crew prep 
18:30-18:50 CDR Interview for magazine Men's Health (Ku+S-band) 
18:50-18:55 CDR ISS air repress from Progress 355 СрПК (terminate) 
18:55-19:10 . Daily planning conference (S-band) 
19:10-19:15 FE-1 Restore nominal comm config  
19:10-19:20 CDR Post-PAO equipment stowage 
19:15-19:30 FE-1 Report prep 
19:20-19:30 CDR Report prep 
19:30-20:00 . DINNER 
20:00-20:30 . Daily food prep 
20:30-21:30 . Pre-sleep 
21:30-06:00 . SLEEP 

GCF-JAXA. ТБУ incubator temperature check  Task List FE-1 
PLANTS-2. Payload status check  

Note: Note: See OSTP for references to US activities. 
End of radiogram 


