
Radiogram No. 4539new (UPDATED)   Form 24 for 01/19-01/20/07 
Progress 359 Docking to DC1. Progress 359 and DC1 Interface Leak Check 

GMT CREW ACTIVITY 

23:00-23:10 CDR, FE-1 Morning Inspection 
23:00-23:05 FE-2 SLEEP - data logging 
23:05-23:10 FE-2 Morning Inspection 
23:10-23:40  Post-sleep 
23:40-00:35 FE-2 
23:40-00:30 CDR, FE-1 

BREAKFAST 

00:30-00:40 CDR Air duct disassembly, removal of ИП-1 sensor and installation of ПхО-СУ(DC1) 
cover  

00:30-00:40 FE-1 Prep for Work 
00:40-00:55  Daily Planning Conference (S-band) 
00:55-01:20 FE-2 Prep for Work 

00:55-01:10 CDR Air duct disassembly, removal of ИП-1 sensor and installation of ПхО-СУ(DC1) 
cover  

00:55-01:05 FE-1 Prep for Work 
01:05-01:35 FE-1 
01:10-01:35 CDR 

Prep for Progress 359 docking  

01:20-01:35 FE-2 Activation of A31P Laptop 
01:35-03:05 FE-2 Photography of Progress 359 
01:35-03:05 CDR, FE-1 Progress 359 docking to DC1  
03:25-04:25 FE-2 Physical Exercise (RED) 
03:45-03:55 FE-1 Reconfiguring comm after Progress 359 docking  

03:55-04:20 FE-1 Removal of ПхО-СУ(DC1) cover, installation of ИП sensor and air duct 
assembly  

04:20-04:25 CDR Disconnecting the LTL jumper to the LAB106 rack to support CDRA activation 
04:25-05:25 . LUNCH 
05:25-05:55 FE-2 Removal of equipment for Ku-band TV downlink (after Progress 359 docking) 
05:25-06:40 CDR, FE-1 Progress 359 - DC1 Interface Leak Check  
05:55-06:10 FE-2 IWIS removal 
06:10-06:40 FE-2 СОЖ Maintenance 
06:40-06:50 FE-2 EMCS - cooling system replacement 
06:40-07:00 CDR, FE-1 DC1-СУ and ТКГ-СУ Transfer Hatch Opening  
06:50-07:10 FE-2 EMCS - ARIMIX replacement 
07:00-07:20 CDR, FE-1 Installing quick release screw clamps 
07:10-07:40 FE-2 EMCS - water reservoir replacement  

07:20-07:35 FE-1 
Progress 359 air sampling using AK-1M sampler before air duct installation. 
Use sampler #3 from kit 73 (СМ 1 РО_2_MedCab_cont.7). Return the kit to 
its nominal stowage location. 

07:20-08:20 CDR Physical Exercise (RED) 
07:35-08:20 FE-1 Progress 359 deactivation, air duct installation 



07:40-08:10 FE-2 EMCS - LSS filter replacement 
08:10-08:55 FE-2 EMCS - RBLSS module replacement 
08:20-09:20 CDR, FE-1 Progress 359 Docking Mechanism Removal  
08:55-09:15 FE-2 EMCS - water reservoir replacement  
09:15-09:30 FE-2 EMCS: changeout of gas removal module 
09:20-11:20 CDR 
09:20-09:50 FE-1 

Progress 359 unloading and IMS updates  

09:50-10:00 FE-1 URAGAN. Earth Observation and Photography (Search for divers)  
10:00-11:20 FE-1 Progress 359 unloading and IMS updates  
09:30-09:45 FE-2 EMCS - sensor module replacement 
10:35-12:05 FE-2 Physical Exercise (TVIS) 
11:20-12:30 CDR Physical Exercise (CEVIS) 

11:20-12:00 FE-1 GCF-JAXA. Hardware transfer and set up in ТБУ thermostat. Tagup with 
specialists (S-band) 

12:00-12:05 FE-1 GCF-JAXA. Hardware photo  
12:05-12:25 FE-2 IMS update  

12:05-12:40 FE-1 CRYSTALLIZER. Transfer to SM, activation and set up in Cryogem-03M. 
Tagup with specialists (S-band)  

12:25-12:30 FE-2 Transfer TVIS/RED/CEVIS/HRM data to MEC 
12:30-13:00 CDR, FE-2 Daily food prep 
12:40-12:45 FE-1 CRYSTALLIZER. Hardware photo  
12:45-13:05 FE-1 STATOKONIA. Transfer and stow hardware in SM  
13:00-13:30 CDR,FE-2 DINNER 
13:05-13:10 FE-1 STATOKONIA. Hardware photography after set up in SM 
13:10-13:40 FE-1 DINNER 
13:40-13:45 FE-1 URAGAN. Photo downlink  
13:45-14:30 FE-1 Pre-sleep 
13:30-14:30 CDR,FE-2 Pre-sleep 
14:30-06:00 . SLEEP 
Note: See OSTP for references to US activities. 
End of Radiogram 
 


