
Radiogram No. 4738u    Form 24 for 02/22/07 
EVA -17А  

GMT CREW ACTIVITY  

02:05-02:15  Morning inspection 
02:15-02:30 CDR Post-sleep 
02:15-02:45 FE-2 Post-sleep 
02:15-02:30 FE-1 
02:30-02:45 CDR 

Biochemical urine test  

02:30-03:00 FE-1 Post-sleep 
02:45-03:35 CDR, FE-2 BREAKFAST 
03:00-03:35 FE-1 BREAKFAST 

03:35-04:35 CDR, FE-1 DC1 and ПхО config for EVA (Set up in DC1 a set of ‘DC Depress/Repress Ops’ 
Cue Cards with brown band)  

03:35-03:40 FE-2 LAB window shutter closure 
03:40-06:00 FE-2 Pre-EVA ISS Onboard System Configuration 
04:35-05:10 CDR, FE-1 Orlan Systems check 

CDR ПхО БСС Check  05:10-05:35 
FE-1 DC1 БСС [Orlan Interface Unit] Check  

05:35-05:50 FE-1 DC1 БК-3 (1-4) Check  
05:35-05:50 CDR Air duct disassembly in DC1 (skip fan B3 dismantling) 

05:50-06:00 FE-1 Pre-EVA Comm config , reconfiguring C&W indication from ПСС [Caution & 
Warning Panel] to ПОВ [EVA Support Panel] 

06:00-06:40 
CDR, FE-1, 
FE 2  
assists 

Orlan Systems, БСС [Orlan Interface Unit], Comm. System, Biomed Parameter 
Telemetry Checks 

06:40-07:20  LUNCH 
07:20-07:30 FE-2 DCS 760 camera final config 
07:20-07:30 CDR, FE-1 Pre-EVA ISS Onboard System Configuration  
07:30-07:50 CDR, FE-1 Final inspection of Orlan and БСС  
07:30-07:35 FE-2 MPEV opening 

07:50-08:20 
CDR, FE-1 
FE 2  
assists 

EVA gear donning  

08:20-10:00  Pre-EVA Depress Operations  

10:00-16:05 CDR, FE-1 EVA17А (Antenna 2АО-ВКА ops, PFE Antenna Feeder close out ops, [АСН] 
inspection, etc.) 

10:00-10:45 FE-2 Print Procedures for TVIS 6 Month Maintenance 

10:45-11:30 FE-2 Locate Internal Wireless Integrated System (IWIS) Remote Sensor Unit (RSU) 
Cable 

11:30-13:30 FE-2 Hardware Prepack for Return on Shuttle 

13:30-15:30 FE-2 Photo/Video equipment config for photography of cargo items to be returned on 
Shuttle 

16:05-17:05 CDR, FE-1 Post EVA repress  
17:05-17:10 FE-2 MPEV closing 



17:05-17:20 CDR DC1 Air Duct Installation  
17:05-17:20 FE-1 
17:20-17:35 CDR 

Biochemical urine test 

17:20-17:35 FE-1 Restoring comm system to initial configuration, reconfiguring C&W indication from 
ПОВ [EVA Support Panel] DC1 and ПОВ ПхО to ПСС [Caution & Warning Panel]  

CDR Post-EVA ISS Activation  17:35-17:45 
FE-1 Post-EVA ISS Activation 

17:40-17:45 FE-2 Opening LAB window shutters 
17:45-18:15  Meal  

18:15-20:15  

RS ISS, DC1 reconfig to initial condition  
Restore the nominal comm. Configuration 
Soyuz АСУ Deactivation  
Drying of water supply lines, Maintenance  

20:15-20:30  Daily Food Prep 
20:30-21:00  Pre-sleep 
21:00-06:00  SLEEP 
Task List FE-1 ТБУ (Universal Bioengineering Thermostat). Temperature check  
Note: See OSTP for references to US activities. 
End of Radiogram  


