
Radiogram No. 4859u   Form 24 for 03/14/07 
Replacement of ПЗУ-a ЮА114М in БИТС2-12 РПЦБ [Backup Central Processor Subsystem Unit]  

GMT CREW ACTIVITY 

06:00-06:10  Morning inspection 
CDR Calf volume measurement  
FE-1 МО-8. Configuration set-up  06:10-06:20 
FE-2 Post-sleep 
CDR Post-sleep 06:20-06:35 
FE-1 Body mass measurement  

06:20-06:30 Calf volume measurement  
06:30-06:50 

FE-2 
Post-sleep 

06:35-06:45 FE-1 Calf volume measurement 
06:35-06:50 CDR Body mass measurement  
06:45-07:05 FE-1 Post-sleep 

FE-2 Body mass measurement  06:50-07:05 
CDR Post-sleep 

07:05-07:15 FE-1 MO-8. Close-out ops  
07:05-07:50 CDR,FE-2 BREAKFAST 
07:15-07:25 Post-sleep 
07:25-07:50 

FE-1 
BREAKFAST 

07:50-08:05 . Daily Planning Conference (S-band) 
08:05-08:30 FE-1 BREAKFAST 
08:05-08:10 CDR, FE-2 BREAKFAST 
08:10-08:30 CDR 
08:10-08:35 FE-2 

Prep for Work 

08:30-08:35 CDR Open NODE1 hatches to РМА3 
08:30-08:45 FE-1 Prep for Work 
08:35-09:50 FE-2 Stowing hardware in Progress 358 for disposal and IMS update  
08:35-09:15 CDR Equipment Setup for Node 1 Starboard Window Leak Check 
08:45-09:55 FE-1 Stowing hardware in Progress 358 for disposal and IMS update  
09:15-10:45 CDR Physical Exercise (CEVIS) 
09:50-09:55 Scheduled inspection of RED 
09:55-10:55 

FE-2 
Physical Exercise (RED) 

09:55-12:25 FE-1 PROFILAKTIKA. Cycle Ergometer experiment. Tagup (S-band)  
10:45-10:55 CDR Pressure check between Node 1 starboard window glass 
10:55-12:25 FE-2 Physical Exercise (CEVIS) 
10:55-11:15 Start Filling CWC 
11:25-11:45 Pressure check between Node 1 starboard window glass 
11:50-12:00 

CDR 
Terminate Filling CWC 

12:00-13:00 CDR 
12:25-13:25 FE-1, FE-2 

LUNCH 

13:00-13:10 CDR Pressure check between Node 1 starboard window glass 



13:25-13:55 FE-1 Filling and disinfection of US/RSA-B hose. 
Tagup as necessary (S-band) 

13:25-14:40 FE-2 Stowing hardware in Progress 358 for disposal and IMS update  
13:40-14:20 CDR Node 1 window leak check equipment stow 

13:55-14:30 FE-1 On MCC-M Go Replacement of ПЗУ-А [ROM-A] ЮА114М in РПЦБ [Backup 
Central Processor Subsystem Unit] in БИТС2-12. Tagup (S-band)  

14:20-14:50 CDR Centerline Berthing Camera System (CBCS) Installation 
14:30-15:50 FE-1 Stowing hardware in Progress 358 for disposal and IMS update  
14:50-17:10 CDR 
14:50-17:20 FE-2 

Dismantling disk cover 

15:50-16:20 ALTCRISS. Changing ACT position and photography. Tagup (S-band)  
16:20-17:00 RSE-MED. RSE-MED Laptop SW update  
17:00-17:20 

FE-1 
On MCC-M Go Purging Elektron System 

17:10-17:20 CDR Node 1 port hatch cover installation 
17:20-17:50 FE-1 СОЖ maintenance. Liquid Unit БЖ #056 Pressure Check  
17:20-17:25 Close NODE1 hatches to РМА3 
17:55-18:55 

CDR 
Physical Exercise (RED) 

18:00-18:05 Transfer TVIS/RED/CEVIS/HRM data to MEC 
18:05-18:25 

FE-2 
IMS update  

18:15-19:05 FE-1 
18:25-19:05 FE-2 
18:55-19:05 CDR 

Evening work prep 

19:05-19:20  Daily Planning Conference (S-band)  
19:20-19:30  Evening work prep  
19:30-20:00  DINNER 
20:00-20:30  Daily Food Prep 
20:30-21:30  Pre-sleep 
21:30-06:00  SLEEP 

ТБУ (Universal Bioengineering Thermostat). Temperature check  
URAGAN. Observations and photography  
RASTENIYA-2. Status check  
On MCC Go ISS О2 repress from Progress 358 СрПК (start)  

Task List FE-1 

RASTENIYA-2. Recharging water tank  
Note: See OSTP for references to US activities. 
End of Radiogram  


