
Radiogram No. 5202u    Form 24 for 04/25/07 
ISS Reboost Test Using SM [КД] Reboost Thrusters and SM ОДУ [Integrated Propulsion System] 
Propellant 

GMT CREW ACTIVITY 

06:00-06:10 CDR, FE-1 Morning inspection 
06:00-06:20 FE-2 Acoustic dosimeters: equipment setup (operation 1 of 5) 
06:10-06:30 FE-1 Post-sleep 
06:10-06:20 CDR 
06:20-06:30 FE-2 

Hematocrit. Hematocrit test  

06:20-06:50 CDR Post-sleep 
06:30-06:40 FE-1 Hematocrit. Hematocrit test  
06:30-06:40 FE-2 Morning inspection 
06:40-07:10 FE-2 Post-sleep 
06:40-06:45 FE-1 Hematocrit. Hardware stowage  
06:45-06:55 FE-1 Post-sleep 
06:50-07:40 CDR BREAKFAST 
06:55-07:45 FE-1 BREAKFAST 
07:10-07:50 FE-2 BREAKFAST 
07:40-07:50 CDR Prep for Work 
07:50-08:05  Daily Planning Conference (S-band)  
08:05-08:15 CDR IMS tagup (S-band)  
08:15-08:45 CDR Crew time for ISS adaptation and orientation 
08:05-08:25 FE-2 MSG Laptop Replacement 
08:05-08:20 FE-1 Prep for Work 
08:20-08:35 FE-1 Taking readings from АОК ГАНК-4М gas analyzer  
08:25-08:35 FE-2 MSG: activation 
08:35-08:55 FE-2 Prep for Work 
08:35-10:05 FE-1 Physical Exercise (CEVIS) Day -4 
08:45-10:15 CDR Physical Exercise (TVIS), Day 4 
08:55-09:55 FE-2 Physical Exercise (RED) 
09:55-10:00 FE-2 Closing LAB window shutters 
10:00-10:05 FE-2 Payload status check / 
10:05-10:35 FE-2 MSG leak test configuration 
10:15-10:45 FE-1 БРПК [condensate separation and evacuation unit] Test on Кл3 
10:15-10:45 CDR Crew time for ISS adaptation and orientation 
10:35-10:45 FE-2 Start MSG leak test 
10:45-12:45  ISS readiness for emergency egress drill. Tagup (S-band)  
12:45-13:45  LUNCH 
13:45-13:50 FE-2 Terminate MSG leak test 
13:45-14:15 CDR Dismantling СБК1 condensate collector cradles behind pnl 131. Tagup (S-band)
13:45-14:45 FE-1 Crew time for ISS adaptation and orientation  



13:50-14:05 FE-2 Set up video equipment to record RED exercise 
14:05-14:10 FE-2 Opening LAB window shutters 

14:15-15:15 CDR Relocating ТА251М (ЛКТ4А3 (А67)), routing and connecting jumper cables - 
preparation. Tagup (S-band) 

14:20-14:30 FE-2 FMK deployment ops 
14:30-15:00 FE-2 On-Orbit Hearing Assessment with EarQ Software 
14:55-15:55 FE-1 Physical Exercise (RED) 
15:00-15:20 FE-2 IMS update  
15:15-15:35 CDR On-Orbit Hearing Assessment with EarQ Software 
15:20-15:50 FE-2 Stow MSG leak test hardware 

15:35-16:05 CDR On MCC Go Demate/mate ЛКТ [Local Temperature Sensor Switching Unit] 
telemetry connectors. Tagup (S-band)  

15:50-16:00 FE-2 Multimeter setup to measure temperature 
15:55-16:20 FE-1 On-Orbit Hearing Assessment with EarQ Software 
16:00-16:20 FE-2 CEVIS monthly maintenance 

16:05-16:35 CDR Relocating ТА251М (ЛКТ4А3 (А67)), routing and connecting jumper cables - 
closeout ops Tagup (S-band) 

16:20-16:30 FE-1 Temperature monitoring on Secondary Purification Unit after Elektron activation 
16:20-17:50 FE-2 Physical Exercise (CEVIS) 

16:30-18:30 FE-1 Testing СРВ-К2М and БПК [Condensate Feed Unit] joint operation. Tagup (S-
band)  

16:35-17:20 CDR Search for and preparation of tools and equipment. Install БСПН on the arm. 
Tagup (S-band)  

17:20-18:20 CDR Physical Exercise (RED) 
17:50-18:25 FE-2 Evening work prep 
18:20-18:45 CDR Evening work prep  
18:25-18:30 FE-2 Transfer TVIS/RED/CEVIS/HRM data to MEC 
18:30-18:45 FE-2 Stow video equipment used to record the RED exercise 
18:30-18:45 FE-1 Evening work prep 
18:45-19:00  Daily Planning Conference (S-band)  
19:00-19:05 FE-2 Report prep 
19:00-19:30 CDR,FE-1 Evening work prep 
19:05-19:15 FE-2 Pre-sleep 
19:15-19:20 FE-2 HAM radio setup 
19:20-19:30 FE-2 HAM radio session 
19:30-20:00  DINNER 
20:00-20:30  Daily Food Prep 
20:30-21:20 FE-2 Pre-sleep 
20:30-21:30 CDR,FE-1 Pre-sleep 
21:20-21:30 FE-2 Acoustic dosimeters: pre-sleep equipment setup (operation 2 of 5) 
21:30-06:00  SLEEP 
Note: See OSTP for references to US activities. 
End of Radiogram 


