Radiogram No. 5206u

Form 24 for 04/26/07

Evacuating Nitrogen from FGB High-Pressure Fuel Tank [BBAI (Low Pressure Fuel Tank [BHAI],
Fuel Tank [TBI']) Using Compressor K1

GMT

06:00-06:10
06:00-06:10
06:10-06:40
06:10-06:20
06:20-06:30
06:30-07:00
06:40-07:30
07:00-07:50
07:30-07:50
07:50-08:05
08:05-08:15
08:15-08:25

08:15-09:20

08:25-08:45
08:45-09:05
09:05-09:15
09:15-09:20
09:20-10:35
09:20-09:30

09:20-10:50

09:30-09:45
09:45-11:10
10:35-10:45
10:45-11:15

10:50-11:10

11:10-11:40
11:10-11:40
11:15-11:20
11:20-11:30
11:40-11:45
11:45-12:45
12:45-13:20
12:45-13:05
12:45-13:05

CREW

CDR, FE-1
FE-2
CDR, FE-1
FE-2
FE-2
FE-2
CDR, FE-1
FE-2
CDR, FE-1

FE-2
CDR, FE-1

FE-2
FE-2
FE-2
FE-2
FE-1
FE-2

CDR

FE-2
FE-2
FE-1
FE-1

CDR

CDR
FE-2
FE-1
FE-1
FE-2

FE-2
FE-1
CDR

ACTIVITY

Morning inspection

Acoustic dosimeters: post-sleep data recording (operation 3 of 5)
Post-sleep

Acoustic dosimeters: hardware setup for static measurements
Morning inspection

Post-sleep

BREAKFAST

BREAKFAST

Prep for Work

Daily Planning Conference (S-band)

Prep for Work

EarthKAM - lens change

Installation of BCIMH and a casing on an arm. Installation of the arm behind pnl
131. Tagup with specialists (S-band)

MSG - activation of Laptop A31P power outlet
Prep for Work

CWC audit

MSG - sensor checkout, step 1

PNEVMOCARD. Experiment ops. Tagup with specialists (as necessary) (S-band)

PAO hardware setup

Installation of airduct on the fan BINO11 behind pnl 131. Tagup with specialists
(S-band)

Set up video equipment to record exercise on TVIS
OUM-PFE — hardware installation

Switch VOZDUKH to the automatic cycle control mode
Crew time for ISS adaptation and orientation

Configure installed BCIH [Payload Server] connectors behind pnl 128. Tagup
with specialists (S-band)

OUM-PFE - operator

OUM-PFE - evaluation protocol

Switch VOZDUKH to the automatic cycle control mode

Crew time for ISS adaptation and orientation

MSG - sensor checkout, step 2

LUNCH

OUM-PFE deactivation and stowage 1

Crew time for ISS adaptation and orientation

De-mate BKC from BCIMH behind pnl 128. Tagup with specialists (S-band)



13:05-13:25
13:05-13:35
13:20-13:50
13:25-13:35

13:35-13:55
13:55-14:05
14:05-14:25
14:25-14:30
14:25-15:05

14:25-15:05
14:30-16:00
15:05-15:35
15:05-16:05
15:35-15:45

15:45-17:15
16:00-16:20
16:05-17:05
16:20-16:40
16:40-17:00
17:00-17:25
17.05-18:35
17:15-18:15
17:25-18:00
18:00-18:10
18:10-18:15
18:15-18:35
18:20-18:40
18:35-18:55
18:40-18:55
18:55-19:10
19:10-19:30
19:10-19:30
19:30-19:35
19:30-20:00
19:35-19:50
19:50-20:00
20:00-20:30
20:30-21:30

CDR
FE-1
FE-2
CDR

FE-1

FE-2
CDR

FE-1
FE-2
FE-1
CDR
FE-1

FE-1
FE-2
CDR
FE-2
FE-2
FE-2
CDR
FE-1
FE-2
FE-2
FE-2
FE-1
FE-2
CDR, FE-1
FE-2

FE-2
CDR,FE-1
FE-2
CDR, FE-1
FE-2
FE-2

Mate BKC to BCITH behind pnl 131. Tagup with specialists (S-band)

Photography of scuffmark left by the Active Docking Mechanism Pin on the
Passive Mechanism Receiving Cone FGB ACTI-b (Passive Docking Assembly)

MSG - inspection and cleaning

On MCC Go: Mate TM cable to BCIH behind pnl 131. Tagup with specialists (S-
band)

Downlink photo imagery of the Docking Cone internal surface (via OCA)
Crew prep for PAO

Conference with USA Today & Washington Post (Ku + S-band)

MSG - sensor checkout, step 3

Install HDD on BCIMH behind pnl 131. Tagup with specialists (S-band)

Leak Check of Hydrogen Dump Line from Cnctr 3J128 on Liquid Unit to 3J1BK
[electro-pneumatic valve]

Physical Exercise (RED)

COX maintenance. Temperature monitoring on secondary purification unit after
Elektron activation

Crew time for ISS adaptation and orientation

Switching Vozdukh system into a manual mode and activation of BIM1O 11
[Instrument Compartment Fan] from MNIMC-23 [Systems Power Panel]

Physical Exercise (TVIS), day 1

MSG - deactivation of Laptop A31P power outlet
Physical Exercise (RED)

IMS update

IWIS software upload

IWIS installation

Physical Exercise (TVIS), day 1

Physical Exercise (RED)

Evening work prep

OUM-PFE Laptop power down

Connect LTL QD

Maintenance closures of Vozdukh [ABK] valves
Daily food prep

Evening work prep

Stow video equipment used to record exercise on TVIS
Daily Planning Conference (S-band)

Acoustic dosimeters: static measurements
Evening work prep

Transfer of TVIS/RED/CEVIS data to MEC
Daily food prep

US Ground Site VHF Test

Daily food prep

DINNER

Pre-sleep



21:30-06:00 SLEEP

See OSTP for references to US activities.

End of Radiogram



