
Radiogram 5354u       Form 24 – 05/18/07 

[АСН] Antenna Feeder Repairs. ПхО and DC1 EVA Setup. 

GMT CREW ACTIVITY  
06:00-06:10 . Morning Inspection 
06:10-06:40 . Post-Sleep 
06:40-07:30 . Breakfast 
07:30-07:40 . Work Prep 
07:40-07:55 . Daily Planning Conference (S-band)  
07:55-08:00 . Work Prep 
08:00-08:15 . Weekly Russian Program Management/Crew Conference (S-band) 
08:15-08:30 . Work Prep 

08:30-09:40 CDR, FE-1 ПхО and DC1 EVA setup w/IMS support. Tagup w/specialists as required. (S-
band)  

08:30-08:35 FE-2 EMCH: Activation 
08:35-09:15 FE-2 EMCH: Ops 
09:15-09:40 FE-2 EMCH: Ops 
09:40-09:55 CDR, FE-1 Inventory Management Tagup (S-band)  
09:40-10:40 FE-2 Physical Exercise - RED 
10:05-11:35 CDR Physical Exercise – TVIS – Day 3 
10:30-11:30 FE-1 Physical Exercise (RED) – Day 3 
10:40-11:00 FE-2 LOCD: Sample Imagery 
11:00-11:25 FE-2 EMCH: Ops 
11:25-11:55 FE-2 CSA-CP Planned Maintenance 
11:30-13:00 FE-1 Physical Exercise – TVIS – Day 3 
11:35-12:35 CDR Physical Exercise (RED) – Day 3 
11:55-12:20 FE-2 EMCH: Ops 
12:20-12:25 FE-2 EMCH: Deactivation 
12:25-12:55 FE-2 OPS LAN Software Load Procedure Review 
12:45-13:00 CDR ИП-1 Sensor Install Verification  
12:55-13:00 FE-2 CSA-CP Reading 
13:00-14:00 . Lunch 

14:00-16:00 CDR 
[АСН] Antenna Feeder Repairs. Connecting HF cable to feedthrough connector 
and the НПМ box (w/[АСН] hardware deactivated). Tagup w/specialists. (S-
band)  

14:00-16:00 FE-1 ПхО and DC1 EVA setup w/IMS support  
14:00-14:30 FE-2 PBA and PFE Inspection 
14:30-14:45 FE-2 EVA Ratchet Wrench Inspection 
14:45-15:15 FE-2 Tagup w/OPS LAN Software Specialists 
15:20-15:25 FE-2 OCA SSC Router Reboot 
15:25-16:25 FE-2 ISL Install 

16:00-17:30 CDR Urine Transfer and Deactivation of Progress 359 Water Tank 2. Set-up 
Disassembly 

16:15-16:30 FE-1 Replacement of ДКЦ2А31 Instrument in БИТС2-12: Setup. Tagup w/specialists. 
(S-band)  



16:25-17:55 FE-2 Physical Exercise - CEVIS 

16:30-16:45 FE-1 on MCC Go. Demate/Mate of TLM connector between ДКЦ2А31 and БИТС2-
12  

16:45-17:05 FE-1 Replacement of ДКЦ2А31 Instrument in БИТС2-12: Closeout. Tagup 
w/specialists. (S-band)  

17:05-17:15 FE-1 Oxidation Unit Temperature Monitoring Following Elektron Activation  
17:15-17:30 FE-1 Evening Work Prep 

17:30-18:00 CDR, 
FE-1 (assist) Evaluation of arm muscles. Tagup w/specialists. (VHF). То= 17.41    

17:55-18:00 FE-2 TVIS, RED, CEVIS, and HRM Data Transfer to MEC 
18:00-18:15 CDR, FE-1 Evening Work Prep 
18:05-18:15 FE-2 Oxygen Level Measurement 
18:15-18:30 . Daily Planning Conference (S-band)  
18:30-18:50 CDR IMS Update  
18:30-18:40 FE-1 CO2 filter replacement 
18:30-18:35 FE-2 VTR cable replacement 
18:35-18:50 FE-2 Food Questionnaire 
18:40 – 19:00 FE-1 СОЖ Maintenance 
18:50-19:00 CDR Evening Work Prep 
18:50-19:10 FE-2 Evening Work Prep 

19:00-19:30 FE-1, CDR 
(assist) Evaluation of arm muscles. Tagup w/specialists. (VHF). То=  19.15   

19:10-19:30 FE-2 Daily Food Prep 
19:30-19:50 . FD/Crew Conference (S-band) 
19:50-20:00 . Daily Food Prep 
20:00-20:30 . Dinner 
20:30-21:30 . Pre-Sleep 
21:30-06:00 . Sleep 

CDR, FE-1 ISS RS Audit  
Inspection of [PO] shell and frame behind Panels 130, 134, 135, 138 and TVIS  Task  List 

FE-1 
EDV condensate processing using БПК  

Note: Cf. OSTP for any missing references to US Activities. 
End of Radiogram 
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