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Radiogram No. 7073u    Form 24 for 02/12/08 

GMT CREW ACTIVITY 

09:45-09:50 FE-2-16, CDR Immune - wet saliva collection 
09:45-09:55 FE-2 Immune - equipment prep for saliva collection 
09:45-09:55 FE-1 Morning inspection 
09:50-10:00 CDR, FE-2-16 Morning inspection  
09:55-10:00 FE-2 Immune - wet saliva collection 
09:55-10:25 FE-1 
10:00-10:30 CDR, FE-2-16 

Post-sleep  

10:00-10:05 SLEEP - data logging 
10:05-10:10 Morning inspection 
10:10-10:40 

FE-2 

Post-sleep  
10:25-11:15 FE-1 
10:30-11:20 CDR, FE-2-16 
10:40-11:30 FE-2 

BREAKFAST 

11:15-11:35 FE-1 Cryogem-03 refrigerator temperature check  
11:20-11:35 CDR, FE-2-16 Prep for Work 
11:30-11:35 FE-2 Terminate ISS O2 system detailed leak check 
11:35-11:50  Daily Planning Conference (S-band) 
11:50-12:10 CDR Terminate Columbus Vestibule Leak Check 
11:50-12:00 FE-1 CPC1 RS3 Laptop Software Upgrade. Tagup (S-band)  
11:50-12:15 FE-2 Prep for Work 
11:50-12:05 FE-2-16 Prep for Work 

12:00-12:45 FE-1 Sampling condensate water [КАВ] upstream of СРВ-К2М Gas-liquid mixture filter 
(ФГС) into drink bags – sampler removal  

12:15-12:35 FE-2, FE-2-16 Handover 
12:30-12:35 CDR Activation of portable fan assembly 
12:35-12:45 FE-2, FE-2-16 PAO hardware setup 
12:40-13:45 CDR Removal of center CBM disk cover 
12:45-13:00 FE-1 Verify ИП-1 flow meter installation  
12:45-13:05 FE-2, FE-2-16 Handover  
13:00-13:10 FE-1 CPC1 RS3 Laptop Software Upgrade  
13:05-14:05 FE-2 Disconnect Node2/Columbus TCS QD 
13:25-13:45 ИПД air sampling for CO in SM and for formaldehyde in Columbus  
13:45-14:05 

FE-1 
SM air sampling for CO using ИПД and АК-1М samplers in Columbus  

13:45-14:00 CDR Installation of power connectors in Columbus 
13:50-14:15 FE-2-16 Ingress the Columbus Module for the first time 
14:00-14:15 CDR Install Columbus Instrumentation Jumper 
14:05-14:25 FE-2 IWIS removal 
14:05-16:35 FE-1 PROFILAKTIKA. TVIS Test Exercise. Tagup (S-band)  
14:15-14:35 CDR Connect Columbus to 1553 bus 
14:15-15:00 FE-2-16 Removal of aft NPRV valve and replacement with IMV valve 
14:25-14:55 FE-2 Set up ODF (EMER1) 
14:35-15:50 CDR Removal of Node2 CPA panels (forward and aft panels) 
14:55-15:55 FE-2 Physical Exercise (RED) 
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15:00-15:55 FE-2-16 ISS Crew Adaptation 
15:55-16:35 CDR, FE-2 Remove Node 2 CPA Panels (Overhead and Deck Panels)  
15:55-16:20 FE-2-16 Installation of Columbus IMV airducts 
16:35-17:35 . LUNCH 
17:35-17:45 FE-1 BAR. Charging ТТМ.  
17:35-19:10 FE-2 Cargo transfer ops 
17:35-18:20 CDR, FE-2-16 CBM control panel teardown 
17:45-19:45 FE-1 On MCC GO replace ИДЭ-2 smoke detectors in DC1  
18:20-18:35 CDR Install Columbus Condensate Water Jumper 
18:20-19:05 FE-2-16 Removal of aft NPRV valve and replacement with IMV valve 
18:35-18:45 Installation of fiber optic jumpers in Columbus  
18:45-18:50 Install Sample Delivery jumper in Columbus  
18:50-19:00 Configure the Node2 Sample Delivery System (SDS) 
19:00-20:30 

CDR 

Physical Exercise (RED) 
19:05-19:30 FE-2-16 Install Columbus IMV return line 
19:30-20:30 FE-2 Physical Exercise (TVIS) 
19:30-19:50 FE-2-16 Install PFE and PBA in Columbus 
19:45-19:55 FE-1 BAR. Terminate ТТМ charging, start Kelvin charging  
19:50-20:15 FE-2-16 Installation of partition supports in Columbus 
20:10-20:30 FE-1 Pre-pack air sample kit for return on STS-122  
20:30-21:30 CDR Physical Exercise (TVIS) 
20:30-21:10 FE-1 СОЖ Maintenance  
20:30-21:00 FE-2 Post-EVA DCS 760 camera reconfig 
20:40-20:45 TVIS exercise protocol change 
20:50-20:55 Double Coldbag Flight 1E Unpack Check 
20:55-21:15 

FE-2-16 
Prep for Work 

21:00-21:05 DCS battery charging 
21:05-21:55 

FE-2 

21:10-21:25 FE-1 
Prep for Work 

21:15-21:30 FE-2-16 Private Medical Conference (S-band) 
21:25-21:30 FE-1 Transfer TVIS/RED/CEVIS/HRM data to MEC 

21:30-21:55 CDR, FE-1, FE-2-
16 Prep for Work 

21:55-22:55 EVA2 Procedure Review 
22:55-23:00 Prep for Work 
23:00-23:15 Daily Planning Conference (S-band) 
23:15-23:45 DINNER 
23:45-00:15 Daily Food Prep 
00:15-01:15 Pre-sleep 
01:15-09:45 

 

SLEEP  
ТБУ (Universal Bioengineering Thermostat). Temperature check  Task List FE-1 
PLANTS-2. Payload Status Check and Photography  

Notes:  
1. See OSTP for references to US activities. 

2. SM Window #9 shutter opening is at crew discretion, Report to MCC  
End of Radiogram 


