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GMT CREW ACTIVITY  
18:30-18:35 CDR HAM Radio Deactivation 

18:30-18:40 CDR, FE-2, 
FE-2-16 

18:35-18:40 FE-1 
Morning Inspection 

18:40-19:10 FE-2-16,FE-2, 
FE-1 

18:45-19:05 CDR 
Post-sleep 

19:05-19:55 CDR 
19:10-19:55 FE-1 
19:10-20:00 FE-2-16,FE-2, 

BREAKFAST 

19:55-20:05 FE-1 Daily Planning Conference (VHF) 
19:55-20:20 CDR EVA - Hygiene Break /Prebreathe/Transfer Hatch Closure 
20:00-20:30 FE-2-16,FE-2, 
20:05-20:30 FE-1 

Prep for Work 

20:20-21:50 CDR EVA Prep 
20:30-22:00 FE-2-16 ISS Crew Adaptation 
20:30-21:50 FE-1 PLASMA CRYSTAL-3. Hardware Setup  

20:45-20:55 FE-2 Verify Payload Power Switching Bus switch configuration and Columbus PDU 
outlet inhibits to support MISSE LWAPA installation. 

21:20-22:20 FE-2 Physical Exercise (RED) 
21:50-22:00 FE-1 PLASMA CRYSTAL-3 PLUS. Experiment setup  
21:50-22:05 CDR EMU purge 
22:00-22:20 FE-1 PLASMA CRYSTAL-3 PLUS. Leak check before evacuation.  
22:00-22:30 FE-2-16 Maneuver SSRMS to EVA3 Setup Position 
22:05-22:55 CDR EMU Prebreathe before EVA 

22:20-22:50 FE-2 Set up configuration for water transfer from Progress 363 Rodnik Water Tank 
БВ1 to EDV  

22:20-23:20 FE-1 Physical Exercise (VELO+RED), day 3 
22:30-23:30 FE-2-16 Physical Exercise (CEVIS) 
22:55-23:25 CDR Crew Lock Depress 
23:20-00:50 FE-1 Physical Exercise (TVIS), day 3 
22:50-01:10 FE-2 Water transfer from Progress 363 Rodnik Water Tank БВ1 to EDV  
23:30-05:30 FE-2-16 SSRMS - Support OTP/THA Install and ORU Transfer from the Orbiter 
23:30-23:40 Terminate BSA battery charge. 
23:40-01:10 

CDR 
Physical Exercise (CEVIS) 

00:50-01:50 FE-1 
01:10-02:10 CDR,FE-2 

LUNCH 

01:50-02:05 FE-1 Verify ИП-1 Flow Meter Positions  
02:10-02:55 FE-2 Water transfer from Progress 363 Rodnik Water Tank БВ1 to EDV  
02:05-02:45 FE-1 СОЖ Maintenance  
02:10-02:20 Integrate Immune FE-2 1J/A Saliva Sample Hardware Setup 
02:20-02:25 Photography for EMU glove inspection 
02:25-03:20 

CDR 
Japanese Experiment Logistics Module-Pressurized Section (JLP) Hard 
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Dummy Panel Retrieval from Behind Rack DMS1 
02:45-05:15 FE-1 Progress M-363 Loading and IMS Updates  
02:55-03:40 FE-2 Activation / Water Supply System Fillup 

03:20-04:10 CDR Japanese Experiment Logistics Module-Pressurized Section (JLP) Hard 
Dummy Panel Assembly and Installation 

03:40-04:40 FE-2 
04:40-05:40 CDR 

Physical Exercise (TVIS) 

04:40-05:25 FE-2 Bag 11 Retrieval 
05:15-05:25 Switching of Payload Power Switching Bus (PPSB) in Columbus 
05:25-06:25 

FE-1 
Progress M-363 Loading and IMS Updates  

05:30-06:10 FE-2-16,FE-2 Maneuver SSRMS to SPDM Pre-grapple position 
05:35-05:40 Transfer TVIS/RED/CEVIS/HRM data to MEC 
05:50-05:55 Crew Lock Ingress/Prerepress 
05:55-06:10 Crew Lock Repress 
06:10-07:40 

CDR 

Post-EVA Closeout Ops (H2O, Metox) 
06:10-06:25 SSRMS SPDM Grapple 
06:25-06:55 

FE-2,FE-2-16 
Prep for Work 

06:40-07:00 FE-1 IMS update  
06:55-07:25 FE-2-16,FE-2 Daily Food Prep 
07:00-08:00 FE-1 Prep for Work 
07:25-07:45 FE-2,FE-2-16 SPDM Space Lab Pallet (SLP) Release 
07:40-07:45 CDR EVA photo downlink 
07:45-08:30 FE-2,FE-2-16 SSRMS SPDM Maneuver to Overnight Park 
07:45-08:05 CDR EMU battery charge (start) 
08:00-08:30 FE-1 
08:05-08:30 CDR 

Daily Food Prep 

08:30-09:00 DINNER 
09:00-10:00 Pre-sleep 
10:00-18:30 

. 
SLEEP 
ТБУ (Universal Bioengineering Thermostat). Temperature check  Task List FE-1 
PLANTS-2. Payload Status Check and Photography  

Notes:    1. See OSTP for references to US activities. 
2. SM Window #9 shutter opening is at crew discretion with Report to MCC  
3.  No VELO or RED Exercises  ( 03:00 - 05:20)  
4. Tagups with specialists during all Plasma Crystal – 3 activities  (S-band, VHF)  

 
End of Radiogram 


