Radiogram No. 7299u

GMT

17:30-17:35
17:30-17:35
17:30-17:40
17:35-17:40
17:35-17:40
17:40-18:10

18:10-19:00

18:10-19:05
19:00-19:20
19:00-19:25
19:00-19:30
19:05-19:35
19:20-20:00
19:25-19:40
19:30-19:35
19:55-21:25
20:00-21:00
20:05-21:15
21:00-21:10
21:10-21:45
21:15-21:55
21:15-21:25
21:25-01:10
21:45-22:00
22:00-23:30
23:15-00:15

23:30-23:40

00:15-01:15
00:15-01:15
01:10-02:10
01:15-02:15
02:10-02:55

02:15-02:20

02:15-02:30
02:30-04:00
02:55-03:55
02:55-03:55

CREW

FE-1
FE-2
FE-2-16, CDR
FE-1
FE-2

FE-1, CDR, FE-

2-16

FE-2

FE-1

CDR

FE-2-16

FE-2

FE-1

CDR

FE-2-16

CDR

FE-1

FE-2, FE-2-16
FE-1

FE-1

FE-2

FE-2-16

CDR, FE-2-16
FE-1

FE-1

FE-2

FE-1

FE-2

FE-1

FE-2-16, CDR
FE-1, FE-2
FE-2-16, CDR
FE-2

FE-1

FE-1

CDR

FE-2-16

Form 24 for 21-03/22/08
ACTIVITY

PLASMA CRYSTAL-3 PLUS. Turbo-pump activation
Integrate Immune - FE-2 1J/A Liquid Saliva Sample Collection

Morning Inspection

Post-sleep
BREAKFAST
BREAKFAST

Prep for Work

ISS-MCC TV. PLASMA CRYSTAL-3 PLUS. Experiment (start)
Post-EVA DCS 760 camera reconfig

DCS 760 battery charging

Physical Exercise (RED)

PLASMA CRYSTAL. Manual experiment ops

Handover

PLASMA CRYSTAL-3 PLUS. Experiment (end)

PLASMA CRYSTAL-3 PLUS. Copy and downlink data from the hard drive
COX Maintenance

Columbus Al Cover Removal

EXPRESS 3 rack transfer from LAB to COLUMBUS
PLASMA CRYSTAL-3 PLUS. Hardware deactivation

Physical Exercise (TVIS), day 3

Physical Exercise (TVIS)

Internal Wireless Instrumentation System (IWIS) Accelerometer
Installation in the Shuttle and RSU Connection

Physical Exercise (RED)
Physical Exercise (VELO) day 3

LUNCH

Connecting Cables to Express Rack 3

VTR cap removal and Camcorder set up in NODE2 to troubleshoot video
downlink

Verify UMN-1 Flow Meter Positions

Compression of Progress 363 Rodnik Tank BB1
Physical Exercise (CEVIS)

Physical Exercise (RED)



03:25-04:00
03:55-04:00
03:55-04:00
04:00-04:45

04:00-05:00

04:45-05:00
05:00-06:00
06:00-06:30
06:30-07:00

07:00-08:00

07:00-07:55
07:55-08:00
08:00-16:30

Task List

Notes:

FE-2
CDR
FE-2-16
CDR

FE-1, FE-2, FE-
2-16

CDR

FE-2, CDR, FE-
2-16

FE-1
FE-1

FE-1

Installation of PHS and lab equipment /

DCS battery charging

Loading TVIS/RED/CEVIS/HRM data to MEC
Post-EVA DCS 760 camera reconfig

Prep for Work

EVA procedure review
DINNER
Daily food prep

Pre-sleep

PLASMA CRYSTAL-3. Turbo-pump deactivation

SLEEP

TBY (Universal Bioengineering Thermostat). Temperature check
PLANTS-2. Payload status check and Photography

1. See OSTP for references to US activities.

2. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
3. There is a PLASMA CRYSTAL-3 PLUS tag up scheduled with specialists
End of Radiogram



