
Radiogram No. 8610u  Form 24 for 09/23/08  
 
Water Transfer from Progress Rodnik Tanks into EDV.  Test of 3rd String of Regul-OS. 
 

GMT CREW ACTIVITY 

06:00-06:10 . Morning Inspection 

06:10-06:40 . Post-sleep 

06:40-07:30 . BREAKFAST 

07:30-07:45 CDR Prep for work 

07:30-08:00 FE-1, FE-2 Prep for work 

07:45-08:00 CDR БМП Ф2 absorption cartridge regeneration (start)  

08:00-08:15 . Daily planning conference (S-band) 

08:15-11:05 FE-1 SM ventilation system preventative maintenance 

08:15-09:45 FE-2 Physical Exercise (RED) 

08:15-08:20 CDR 
ГФИ-1. Start charging battery for video camera SONY DCR-
TRV900E 

08:20-09:20 CDR 
IZGIB-DAKON. Transfer and installation of DAKON equipment and 
its test activation. Tagup with specialists. (S-band) 

09:20-09:50 CDR 
IZGIB-DAKON. DAKON equipment calibration. Tagup with 
specialists. (S-band) 

09:45-10:45 FE-2 Physical Exercise (CEVIS) 

09:50-10:20 CDR IZGIB-DAKON. DAKON equipment removal 

10:20-10:25 CDR 
ГФИ-1. Terminate battery charge for video camera SONY DCR-
TRV900E 

10:25-11:25 CDR 
RELAKSATSIYA. Fialka UVC equipment test. Tagup with 
specialists. (S-band) 

10:45-11:00 FE-2 Placing SODF procedure books 

11:00-11:30 FE-2 WinSCAT session 

11:05-13:05 FE-1 
PROFILAKTIKA. FE-1 experiment session using TVIS, with 
assistance.(S-band) 

11:30-12:00 FE-2 Removing grounding strip 1D4 from JPM 

11:40-12:05 CDR 
TV (Б-Ц). IZGIV-DAKON. TV-downlink (То=11.42, Т1, Т2, Т3 от 
СПП) video information for the experiment. Tagup with specialists. 
(S-band) 

12:05-12:35 CDR (assist) 
PROFILAKTIKA. FE-1 experiment session using TVIS. Tagup with 
specialists. (S-band) 

12:25-12:30 FE-2 RWS display power cable disconnect  

12:30-13:10 FE-2 Configuring racks, passageways 

13:05-13:10 FE-1 Matryoshka-R. AST spectrometer deactivation 

13:10-14:10 . LUNCH 

14:10-14:40 CDR 
Installation of Filter-VM and СУБА cable inserts on the ISS SM, 
equipment Zveno-B. Tagup with specialists.(S-band) 

14:10-14:40 FE-2 Preparing to transfer CHeCS rack 

14:10-17:00 FE-1 
Water transfer from Progress No. 365 Rodnik tanks (БВ1, БВ2) into 
EDV, bladder compression. Tagup with specialists, if required. (S-
band) 

14:40-16:05 CDR, FE-2 CHeCS rack transfer 

16:05-16:40 FE-2 Connecting rack cable bundle 

16:05-16:20 CDR Private medical conference (Ku+S-band) 

16:20-18:20 CDR 
PROFILAKTIKA. CDR experiment session using TVIS, with 
assistance. Tagup with specialists. (S-band) 



16:40-17:10 FE-2 Disconnect rack power strip 

17:00-17:30 FE-1 (assist) 
PROFILAKTIKA. CDR experiment session using TVIS. Tagup with 
specialists. (S-band) 

17:10-17:30 FE-2 Configuring racks, passageway 

17:30-17:45 FE-1 Private medical conference (Ku + S-band) 

17:45-18:00 FE-2 Private medical conference (Ku + S-band) 

18:05-18:45 FE-1 СОЖ maintenance 

18:15-19:10 FE-2 Prep for work 

18:20-18:40 CDR IMS data editing 

18:40-18:45 CDR TVIS, RED, and HRM data transfer to MEC 

18:45-19:15 CDR, FE-1 Prep for work 

19:10-19:15 FE-2 Configuring PCS 

19:15-19:30 . Daily planning conference (S-band) 

19:30-20:00 . DINNER 

20:00-20:15 CDR Daily food prep 

20:00-20:30 FE-1, FE-2 Daily food prep 

20:15-20:30 CDR БМП Ф2 absorption cartridge regeneration (term) 

20:30-21:20 FE-1 Pre-sleep 

20:30-21:30 CDR, FE-2 Pre-sleep 

21:20-21:30 FE-1 SONOCARD. Experiment start 

21:30-06:00 . SLEEP 

 
Note: 
1. 1. SM Window #9 shutter opening is at crew discretion with Report to MCC 
2. See OSTP for references to US activities. 
End of radiogram 
 


